

Annex IV

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Country	Agency	Project title/project code	Recommendations
Cuba	UNDP	Institutional strengthening – Phase X: 1/2016-12/2017 (CUB/SEV/75/INS/54)	To monitor the signing of the Agreement between the Government and UNDP noting that the delay is due to Government internal changes and procedures.
Lebanon	UNDP	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector) (LEB/PHA/75/INV/87)	To monitor low disbursement rate of approved funds, noting that the activities were planned to start by June/July 2017.
Lebanon	UNDP	HCFC phase-out management plan (stage II, first tranche) (project management and coordination) (LEB/PHA/75/TAS/88)	To monitor low disbursement rate of approved funds, noting that the recruitment of consultants is taking longer than planned.
Saint Kitts and Nevis	UNDP	HCFC phase-out management plan (stage I, first tranche) (STK/PHA/64/TAS/16)	To monitor low disbursement rate of approved funds.
Central African Republic (the)	UNEP	HCFC phase-out management plan (stage I, first tranche) (CAF/PHA/64/TAS/22)	To monitor the resumption of activities in the country.
Guatemala	UNEP	HCFC phase-out management plan (stage I, third tranche) (GUA/PHA/75/TAS/50)	To monitor low disbursement rate of approved funds, noting that the first disbursement has not been released yet.
Guyana	UNEP	HCFC phase-out management plan (stage I, second tranche) (GUY/PHA/74/TAS/24)	To monitor low disbursement rate of approved funds, noting that the first disbursement has not been released yet.
Kuwait	UNEP	HCFC phase-out management plan (stage I, first and second tranches) (refrigeration servicing sector and monitoring and verification) (KUW/PHA/66/TAS/19); (KUW/PHA/74/TAS/23)	To monitor implementation progress and low disbursement rate noting that the country faced some issues in finalizing the financial report due to internal administrative restructuring.
Mozambique	UNEP	HCFC phase-out management plan (stage I, second tranche) (MOZ/PHA/73/TAS/25)	To monitor low disbursement rate of approved funds noting that the signing of the agreement was delayed due to structural and administrative changes in the Ministry.
Nauru	UNEP	Institutional strengthening – Phase V: 8/2014-7/2016 (NAU/SEV/72/INS/09)	To monitor the signing of the Agreement between the Government and UNEP, noting that the new Ozone Officer has been recently appointed by the Government.

Country	Agency	Project title/project code	Recommendations
Qatar	UNEP	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector) (QAT/PHA/65/TAS/17)	To monitor low disbursement rate of approved funds, noting that the Agreement has not been signed.
Albania	UNIDO	HCFC phase-out management plan (stage I, third tranche) (ALB/PHA/75/INV/30)	To monitor low disbursement rate of approved funds, noting that the work plan was agreed in June 2017.
Algeria	UNIDO	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring) (ALG/PHA/66/INV/77)	To monitor low disbursement rate of approved funds, noting that the activities related to the verification of the baseline equipment and training of customs officers could not be implemented due to communication issues with the national ozone unit.
Central African Republic (the)	UNIDO	HCFC phase-out management plan (stage I, first tranche) (CAF/PHA/64/INV/21)	To monitor the resumption of activities in the country.
Iraq	UNIDO	Preparation of a HCFC phase-out management plan/ investment activities in air-conditioning sector (stage II) (IRQ/PHA/73/PRP/19) (IRQ/REF/73/PRP/20)	To monitor the HCFC phase-out management plan preparation project due to the security situation in the country, noting that a coordination meeting with stakeholders has been held and data is being collected.
Iraq	UNIDO	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector) (IRQ/PHA/74/INV/23)	To monitor implementation progress and disbursement rate of approved funds due to security situation.
Libya	UNIDO	HCFC phase-out management plan (stage I, first tranche) (foam sector) (LIB/PHA/75/INV/36)	To monitor implementation progress and disbursement rate of approved funds due to security situation, noting that the equipment for the two beneficiaries is held by the manufacturer.
Morocco	UNIDO	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector) (MOR/PHA/65/INV/68)	To monitor the completion of the audit.
Morocco	UNIDO	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing sector) (MOR/PHA/68/INV/69)	To monitor low disbursement rate of approved funds.
Tunisia	UNIDO	Institutional strengthening – Phase VIII: 4/2015-4/2017 (TUN/SEV/74/INS/64)	To monitor low disbursement rate of approved funds due to focus on activities from the previous phase.

