

Annex III

PROJECTS WITH IMPLEMENTATION DELAYS

Agency	Code	Project title	Category of delays
Germany	JOR/FUM/29/INV/54	Complete phase-out of the use of methyl bromide in Jordan	12 months delays
UNDP	PAK/ARS/56/INV/71	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
UNEP	DJI/SEV/74/TAS/22	Survey of ODS alternatives at the national level	12 months delays
UNEP	GLO/SEV/73/TAS/323	Compliance Assistance Programme: 2015 budget	12 months delays
UNEP	GUI/SEV/74/TAS/31	Survey of ODS alternatives at the national level	12 months delays
UNEP	TRI/FUM/65/TAS/28	Technical assistance to phase out the use of methyl bromide	12 and 18 months delays
UNIDO	BHE/SEV/74/TAS/31	Survey of ODS alternatives at the national level	12 months delays
UNIDO	CPR/ARS/56/INV/473	Sector plan for phase-out of CFCs consumption in MDI sector	12 months delays
UNIDO	EGY/ARS/50/INV/92	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)	12 months delays
UNIDO	IRQ/FUM/62/INV/13	Technical assistance for alternatives to methyl bromide	12 months delays
UNIDO	IRQ/REF/57/INV/07	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company	12 months delays
UNIDO	SUD/FUM/73/TAS/36	Technical assistance for the final phase-out of methyl bromide in the post-harvest sector	12 months delays
UNIDO	SYR/REF/62/INV/103	Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez Group	12 months delays
UNIDO	TUN/FUM/73/TAS/63	Technical assistance for the final phase-out of methyl bromide in the palm dates sector	12 months delays
UNIDO	ZAM/FUM/56/INV/21	Technical assistance for the total phase out of methyl bromide in tobacco, cut flowers, horticulture and post-harvest uses	12 months delays
World Bank	THA/SEV/74/TAS/167	Survey of ODS alternatives at the national level	12 months delays