

Annex IV

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR BILATERAL AGENCIES**

Country/project code	Agency	Project title	Actions
Lao People's Democratic Republic (the) LAO/PHA/74/INV/28	France	HCFC phase-out management plan (stage I, second tranche)	To request the Government of France to report to the 92 nd meeting on this project with implementation delays
Zimbabwe ZIM/REF/82/INV/56	France	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	To request the Government of France to report to the 92 nd meeting on this project with implementation delays
Brazil BRA/PHA/82/TAS/321	Germany	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
Liberia LIR/SEV/80/TAS/01+	Germany	Enabling activities for HFC phase-down	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
Mauritius MAR/PHA/86/INV/30	Germany	HCFC phase-out management plan (stage I, fourth tranche)	To request the Government of Germany to provide a status report to the 92 nd meeting on implementation progress and on disbursement level
Mexico MEX/PHA/77/INV/179	Germany	HCFC phase-out management plan (stage II, second tranche) (HC demonstration and training)	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
Papua New Guinea PNG/PHA/77/INV/15	Germany	HCFC phase-out management plan (third tranche)	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
Seychelles SEY/PHA/75/INV/23	Germany	HCFC phase-out management plan (stage I, third tranche)	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
Zimbabwe ZIM/PHA/86/INV/62	Germany	HCFC phase-out management plan (stage I, fifth tranche)	To request the Government of Germany to report to the 92 nd meeting on this project with implementation delays
China CPR/PHA/77/INV/574	Italy	HCFC phase-out management plan (stage II, first tranche) (room air-conditioner manufacturing sector plan)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/INV/224	Italy	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/INV/237	Italy	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays
Mexico MEX/PHA/73/INV/171	Italy	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays.
Nigeria NIR/PHA/81/INV/151	Italy	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays
Nigeria NIR/PHA/81/TAS/149	Italy	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request the Government of Italy to report to the 92 nd meeting on this project with implementation delays

*Codes ending with "+" are from the additional contributions.