



United Nations Environment Programme

Distr.
Limited



UNEP/OzL.Pro/ExCom/15/9
20 November 1994

ORIGINAL: ENGLISH

Executive Committee of
the Multilateral Fund for the
Implementation of the Montreal Protocol

Fifteenth Meeting
Montreal, 12-16 December 1994

UNEP PROGRESS REPORT

This document includes:

- Comments and Recommendations from the Fund Secretariat
- UNEP Progress Report

COMMENTS AND RECOMMENDATIONS OF THE FUND SECRETARIAT

COMMENTS

1. During the reporting period, UNEP completed five training programmes, finalized four country programmes and started implementation of institutional strengthening activities in five Article 5 countries.

Information collection and dissemination

2. UNEP continued implementation of several activities of its work programme related to collecting, analysing, inputting and distributing information on ODS.

3. During the period under review, UNEP completed a quality review for the Foams and Refrigeration Technology Catalogues, and disseminated Catalogues of Technologies for Protecting the Ozone Layer for the aerosol, foams, refrigeration, and specialized solvent uses sectors.

4. Version 2.0 of the OAIC-DV diskette was completed and distributed. The new version includes, in addition to the previous version, two technology catalogues and the Montreal Protocol Handbook.

5. UNEP responded to over 360 queries, one third of which were technical, and policy queries which required researching and consultation with experts. It also disseminated about 1,500 technical publications in meetings, conferences and workshops, and published the 11th and 12th issues of the OzonAction Newsletter.

6. The completion of the Directory of Refrigerant, Recovery and Recycling Equipment has been delayed until December 1994 due to the detailed review process.

Training

7. During the reporting period, UNEP completed the following five training workshops, held in Africa:

- a. Workshop on Monitoring and Control of ODS Consumption, Cameroon (August 1994);
- b. Industry Workshop on the Practical Implementation of the Montreal Protocol - The African Perspective, Swaziland (August 1994);
- c. Training Course on Chillers and Refrigerant Management, Zambia (September 1994);
- d. Workshop on Monitoring and Control of ODS Consumption, Burkina Faso (October 1994); and
- e. Workshop on Monitoring and Control of ODS Consumption, Senegal (October 1994).

8. The completion of the training strategy has been delayed, mainly due to the lack of available and adequate data on already completed training under the Multilateral Fund. The draft strategy is expected to be ready by the second quarter of 1995.

Country programmes

9. UNEP completed the preparation of four country programmes: Barbados, Mozambique, Niger and Swaziland. The country programmes are being submitted for consideration by the Executive Committee at its Fifteenth Meeting.

Institutional Strengthening

10. The institutional strengthening projects have been developed and approved according to UNEP rules. Out of the 17 institutional strengthening projects approved by the Executive Committee, UNEP has signed agreements with Algeria and Cameroon, and funds are being disbursed and activities have started in Algeria, Botswana, Cameroon, Malawi and Zambia.

11. Six agreements (Burkina Faso, Malawi, Maldives, Mauritius, Senegal and Zambia) have been prepared in cooperation with the concerned countries and are awaiting their signature.

12. The delay in starting this type of activity was due to the long time taken to prepare the project document and collecting additional data from the country. UNEP is looking into administrative procedures in order to avoid long delays in starting project implementation. The aim is for fund disbursement to start within six months of project approval.

RECOMMENDATIONS

13. The Fund Secretariat recommends that the Executive Committee take note, with appreciation, of the progress report of UNDP.

UNEP PROGRESS REPORT

UNDER THE MULTILATERAL FUND

UNEP IE

31 OCTOBER 1994

UNEP PROGRESS REPORT

June - October 1994

This report gives the Progress made under UNEP's OzonAction Programme for the period between June - October 1994 . It consists of:

- * Executive Summary: Main Achievements
- * Details of completed activities
- * Progress Report in Standard Format

I. EXECUTIVE SUMMARY: MAIN ACHIEVEMENTS **(June 1994 - October 1994)**

Information Collection and Dissemination

- * Completed quality review for Foams and Refrigeration Technology Catalogues (source books) on Technologies for Protecting the Ozone Layer), and published them.
- * Disseminated to all Article 5 National Ozone Units and other focal points all four finalized Catalogues of Technologies for Protecting the Ozone Layer (Aerosols, Foams, Refrigeration, and Specialized Solvent Uses).
- * Completed OAIC-DV 2.0. [Diskette Version 2.0) which now includes two technology catalogues, Montreal Protocol Handbook, and tutorial on use of diskette apart from updated information.
- * Responded to over 363 queries, out of which more than 102 were technical and policy queries which required researching and consultation with experts.
- * Disseminated about 1500 technical publications in meetings, conferences and workshops.
- * The 11th issue of the quarterly OzonAction Newsletter was printed in July in English, French, Spanish, Chinese and Arabic. The 12th issue was published in October in English, French and Spanish along with an 8-page Special Supplement on Non-Fluorocarbon Alternatives for Refrigeration and Air conditioning. Translations in Chinese and Arabic are underway.

- * A fortnightly four-page newsletter - "*Executive News Service*" - was prepared for dissemination to members of the Executive Committee of the Multilateral Fund. This publication contains information compiled in "newsletter form" for easy reference for the members of the Executive Committee. Six issues have been distributed since June 1994.

Training

- * The Workshop on "Monitoring and Control of ODS Consumption" was held in Cameroon in August 1994. Representatives from Congo, Gabon and Central African Republic also attended the workshop. Environment Canada assisted in providing practical experience.
- * The Industry Workshop on the "Practical Implementation of the Montreal Protocol - The African Perspective" - was held in Swaziland at the end of August 1994. After field visits and presentation of case studies for ODS phase-out, a meeting of ODS Officers from Africa was held to discuss regional cooperation in general and follow-up meetings and projects in specific. Representatives from 15 African countries attended the workshop.
- * A Training Course on "Chillers and Refrigerant Management" was held in Zambia in September 1994. 25 refrigeration technical personnel were trained, a plan of action was initiated to prepare a long term training programme for the rest of the refrigeration sector. Two potential investment projects were identified.
- * The Workshop on "Monitoring and Control of ODS Consumption" was held in Burkina Faso in October 1994. Representatives from Benin, Cote d'Ivoire, Niger and Togo also attended the workshop.
- * The Workshop on Monitoring and Control of ODS Consumption was held in Senegal in October 1994. They also defined an action plan to implement this system. Representatives from Guinea, Mali, Morocco and Mauritania also attended the workshop.

Networking

- * The 1994 ODSNET/SEAP Meeting of ODS Officers in South East Asia (funded by SIDA) was conducted in Hanoi from 23-27 August 1994. Participating countries were: Australia, Fiji, Indonesia, Lao P.D.R., Malaysia, Myanmar, New Zealand, Philippines, Singapore, and Vietnam.

Institutional Strengthening

- * I.S. project activities in 5 countries (Algeria, Botswana, Cameroon, Malawi and Zambia) have started.
- * 6 agreements are awaiting the Country's final signature: Botswana, Burkina Faso, Fiji, Maldives, Mauritius and Senegal.

Country Programmes

- * 4 new country programmes (Barbados, Mozambique, Niger and Swaziland) have been completed and being submitted for approval at the 15th meeting of Executive Committee.

II. DETAILS OF COMPLETED ACTIVITIES (from June to October 1994)

Only activities completed during the reporting period are indicated below, the activities in progress as of the end of October 1994 are given in the standard format tables. The cumulative list of completed activities as of the end of October 1994 is also given in the standard format.

1. INFORMATION EXCHANGE

1.1. Continue and improve sectoral data collection

Sectoral Catalogues of ODS-Free Technologies :

Content: Worldwide sourcing information on alternative technologies, equipment and products. Technology data sheets give advantages and disadvantages, including toxicity and environmental effects.

- * Disseminated final version of the following catalogues to all Article 5 National Ozone Units, other focal points in developing countries, selected agencies in developed countries, MF Secretariat & Implementing Agencies.

- *Aerosols, Sterilants, Miscellaneous Uses and Carbon Tetrachloride sector*
- *Flexible and Rigid Foams sector*
- *Refrigeration, Air Conditioning and Heat Pumps sector*
- *Specialized Solvent Uses sector*

Maintenance of OzonAction Library :

Content: Acquiring technical and policy documents for the library, which is used to respond to queries, for the Publications data base on the OAIC-DV, and for various technical projects.

- Acquired over 430 new documents/papers.
- Abstracted 118 documents/papers.

1.2 Continue direct query response service

- * Responded to over 362 queries, out of which more than 102 are technical and policy queries which required researching and consultation with experts and UNEP TOC members.

1.3 OzonAction Newsletter and Special Supplements

- * The 11th issue of *OzonAction Newsletter* was published in July 1994 in five languages (English, French, Spanish, Chinese and Arabic).
- * The 12th issue of *OzonAction Newsletter* was published in October 1994 in English, along with an 8-page Special Supplement on Non-Fluorocarbon Alternatives for Refrigeration and Air-Conditioning.
- * 4 issues of the fortnightly *Executive News Service* were disseminated to the Executive Committee members and to the MFS. This "news service" is to keep the Executive Committee members abreast of the latest news about relevant issues on the implementation of the Montreal Protocol.

1.4 Continue updating and uploading diskette versions

Content: A diskette-based reference tool targeted at national ozone units containing data bases on technical/policy literature, contacts, and research findings. This diskette will be updated and disseminated 3 times/year.

- * Disseminated remaining copies of the OAIC-DV Version 1.0 to requestors in developing and developed countries (approved print run was originally 550 diskettes).
- * Completed software modifications to improve OAIC-DV operations and "user-friendliness" based on feedback from users, and to incorporate new data sets (i.e., data sheets from Solvents and Aerosols Technology catalogues, and full-text of the Montreal Protocol Handbook).
- * Solicited and collected updated and new data for input into the OAIC-DV Version 2.0.

1.5 Outreach activities at Conferences and Workshops

Participated in the following meetings to disseminate information and to obtain feedback:

- * 10th Open Ended Working Group meeting and Implementation Committee meeting (Nairobi, 4 - 8 July 1994)
- * Preparatory Meeting and 6th Meetings of the Parties (Nairobi, 3 - 7 October 1994)

- * International CFC and Halon Alternatives Conference (Washington, 24-27 October 1994)
- * International Development Bank of India (IDBI) Project Preparation Activity Workshop on the Phase-out of ODS in Refrigeration and Air-conditioning (Bombay, 30-31 August 1994) Publications were distributed and background on UNEP IE's OzonAction Programme activities was given to the participants.
- * Disseminated about 1500 technical publications during outreach activities and workshops.

1.6 Quality review of technology catalogues

Content: Quality review of the Technology Catalogues by internationally-recognized sectoral experts drawn from the UNEP TEAP and TOCs, to ensure compatibility with the TOC reports, technical accuracy, completeness, and utility for developing countries.

- * Completed quality review of remaining catalogues (*Flexible and Rigid Foams, and Refrigeration, Air Conditioning and Heat Pumps*)

1.7 Prepare Information Papers and Fact Sheets for Evaluation of Technical Options to Replace ODS

Content: (a) short technical papers drawing on existing literature sources to address specific sectoral issues of high concern to developing countries (b) sectoral fact sheets.

- * Updated and disseminated the following information papers:
 - CFC Production and Related Issues
 - Retrofitting with non-CFC Substitutes: Domestic Refrigeration, MAC, Centrifugal Chillers
- * Developed and disseminated the following information papers:
 - HCFCs and Air Conditioning, Montreal Protocol Controls and Options
 - Cyclopentane: A Blowing Agent for Polyurethane Foams for Insulation in Domestic Refrigeration
 - Elimination of CFC Refrigerants from Domestic Refrigeration Manufacture
 - List of National ODS Focal Points.

1.8 Compile and format the information on case studies from developed countries and developing countries.

- Developed and disseminated case studies on Refrigerant Recovery and Recycling;
- In cooperation with UNEP Solvent Technical Options Committee, collected and compiled 15 case studies on solvent and made them available for dissemination.
- A further 50 case studies are being compiled based on information available from US Navy CFC and Halon Clearinghouse and International CFC and Halon Alternative Conference (1994).
- Compiled 28 case studies collected from various industries worldwide:

Refrigeration:	21 case studies
Solvents:	6 case studies
Foam:	1 case study
Total:	28 case studies

- Began collecting and compiling case studies produced by other organizations, ultimately to be included in a case study compendium.

1.9 Translate Technical Brochures

- * Translation work initiated and expected to be completed by February 1995.

2. TRAINING AND NETWORKING ACTIVITIES

2.1 Training

2.1.1 *Sector:* All

Title: Workshop on Monitoring and Control of ODS Consumption for Cameroon

Region: Part of French speaking Africa: Cameroon, Congo, Gabon and Central African Republic.

Participants: 18 representatives from government (including the ODS Officers from each country), 13 representatives from customs and one representative from industry.

Status: The workshop was held in Douala, Cameroon, from 29-31 August 1994, in cooperation with Environment Canada.

Output: The participants designed the minimum changes needed in the existing system actually in place in Cameroon in order to effectively monitor ODS consumption in the country.

Future activities/ expected results: The Government has to carry out a set of actions, as described in the final report of the workshop, in order to implement the new system. UNEP will provide its assistance when necessary.

2.1.2 *Sector:* All

Title: Industry Workshop on the Practical Implementation of the Montreal Protocol - The African Perspective

Region: Part of English speaking Africa: Botswana, Ghana, Kenya, Lesotho, Malawi, Mauritius, Mozambique, Namibia, Seychelles, South Africa, Swaziland, Tanzania, Uganda, Zambia and Zimbabwe

Participants: 24 representatives from government , 87 representatives from industry.

Status: The workshop was held in Manzini, Swaziland, from 29-31 August 1994, with a field visit to an ammonia ice plant in Johannesburg, South Africa, in cooperation with the South African Department of National Health and Population Development and with the Government of Swaziland.

<i>Output:</i>	Assistance available to developing countries under the Multilateral Fund was explained through presentations and displays. Papers presented were based on case histories and practical examples of phase-out of ODS in aerosol, refrigeration and air-conditioning, foams, halons and solvents. Concerns were expressed on the dumping of ODS containing products in African countries
<i>Future activities/expected results:</i>	Preparation of case studies based on South African experience. Formulation of regional projects on Halon bank and Refrigerant Management Programme including Recovery/Recycling and Training, and Initiation of the Network Activities for ODS Officers in Africa.
2.1.3 Sector:	<i>All</i>
<i>Title:</i>	<i>Workshop on Monitoring and Control of ODS Consumption for Burkina Faso</i>
<i>Region:</i>	Part of French speaking Africa: Burkina Faso, Benin, Cote d'Ivoire, Niger and Togo.
<i>Participants:</i>	13 representatives from the Government, 9 representatives from Customs and two representatives from industry attended the workshop; 8 representatives from neighboring countries (including the ODS Officers) were also present.
<i>Status:</i>	The workshop was held from 19 to 21 October 1994, in Ouagadougou, Burkina Faso, in cooperation with the Government of France and the Government of Mauritius.
<i>Output:</i>	The participants identified the minimum changes to be done to an existing import control system, in order to enable the country to appropriately monitor and report ODS consumption to the Ozone Secretariat.
<i>Future activities/expected results:</i>	The Government will carry out an action plan to put the new system in place, as described in the final report of the Workshop. UNEP will provide its assistance as needed.

- 2.1.4 Sector:** *All*
- Title:** *Workshop on Monitoring and Control of ODS Consumption for Senegal*
- Region:** Part of French speaking Africa: Senegal, Guinea, Mali, Mauritania and Morocco.
- Participants:** 9 representatives from the Ministry of the Environment, 4 from the Ministry of Commerce, 3 from Customs, 3 from Industry and one from the Ministry of Industry. 8 representatives from 4 neighboring countries (including the ODS Officers) were also present.
- Status:** The workshop was held in Dakar, Senegal, from 25 to 27 October 1994, with the cooperation of the Government of Belgium and the Government of Mauritius.
- Output:** The participants identified an expeditious way to include the monitoring of ODS within the existing systems for control of imports. They also established the actions needed to put in place the new system.
- Future activities/expected results:** The Government will carry out the activities needed to put in place the system for monitoring and eventual control of ODS, as indicated in the final report of the workshop. UNEP will provide assistance as needed.
- 2.1.5 Sector:** *Refrigeration*
- Title:** *National Training Course on Chillers and Refrigerant Management for Zambia.*
- Region:** Zambia
- Participants:** 18 technicians and technical managers, 7 technical trainers and 6 Government Officers (including the ODS Officer).
- Status:** The training course was held in Ndola, Zambia, from 27 to 29 September 1994.
- Output:** 25 technical personnel were trained on good servicing and maintenance practices in the field of chillers as well as on the design of a refrigerant management plan. Discussions were begun between the Government and representatives from the refrigeration sector in order to design a set of

strategies for a quick ODS phase out in the refrigeration sector. A plan of action was designed to prepare a Training Programme on Good Practices for the remaining refrigeration sector and two potential investment projects were also identified.

***Future activities/
expected results:***

Finalization by the government in cooperation with the Refrigeration sector, of a strategy for the rapid ODS phase out in the refrigeration sector, as well as the formulation of a training programme on good maintenance and servicing practices and related support measures. UNEP will provide its assistance when necessary.

2.2 Networking (ODSONET)

2.2.1 Title: *ODS Officers Network for Central America (ODSONET/LA-C)*

Region: Latin America

Members: ODS Officers from 8 Article 5 countries in Central America, Spanish speaking Caribbean and Mexico (Costa Rica, Cuba, El Salvador, Guatemala, Honduras, Mexico, Nicaragua Panama) and two developed countries (Canada and USA).

Status/

Future Activities: A mission to Costa Rica, Guatemala and Panama as part of the preparation of the first annual meeting was conducted in September 1994. The Government of Guatemala will host the workshop, by the end of November. A preliminary agenda for the workshop has been distributed to network members for comments.

2.2.2 Title: *ODS Officers Networks for Africa (ODSONET/AF)*

Region: Africa

Status : A Regional Network Coordinator is being recruited.

Future activities: Invitations to participate in the networks for English-speaking and French-speaking countries, respectively, will be sent out once the Regional Network Coordinator is in place. A first annual meeting for English-speaking countries is tentatively scheduled for March/April 1995.

- 2.2.3 Title:** *ODS Officers Network for Southeast Asia/Pacific (ODSONET/SEAP)* - not funded by the Multilateral Fund.
- Region:** Southeast Asia and the Pacific
- Members:** ODS Officers in eight Article 5 countries (Brunei Darussalam, Fiji, Indonesia, Malaysia, Myanmar, Philippines, Thailand and Vietnam) one non-Article 5 developing country (Singapore), one Non-Party country (Lao P.D.R.) and three developed countries (Australia, New Zealand and Sweden).
- Status/Output:** The 1994 ODSONET/SEAP Meeting was held in Hanoi from 23-27 August 1994. The meeting was inter alia used to follow-up on activities in network countries as a result of the Regional Workshop on Refrigeration Training Programmes in Jakarta, April 1994. All of the member countries participated except Thailand, Brunei Darussalam and Sweden.
- Conclusions from the meeting are available. Some of the main activities decided on are as follows:
- a quarterly bulletin will be issued;
 - a review of some small scale enterprises will be conducted by the Regional Network Coordinator and presented at Singapore's regional workshop on 1,1,1-trichloroethane;
 - a paper on economic advantages of non-CFC chillers will be produced by New Zealand and Australia;
 - funding from the Multilateral Fund should be requested for a regional workshop on aerosols, as well as for a joint project with the World Bank and Australia on a control/monitoring system for Indonesia, making use of the collective experience within the network.

2.3 Training and information material

2.3.1 *Manual on Good Practices in Refrigeration*

Completed. It is being used in various training courses by UNEP and other implementing agencies. The feedback from training courses is being used to prepare the next version.

2.3.2 *Worldwide Directory of Refrigerant, Recovery and Recycling Equipment*

Completion has been delayed until December 1994 due to the detailed review process.

2.3.3 *Training Manual on Chillers and Refrigerant Management*

Completed and used in the Training Course on Chillers and Refrigerant Management held in Zambia in September 1994. It is also being provided to other implementing agencies. The next version will incorporate feedback from these training courses.

2.3.4 *Practical Guide to Policy Guidelines for Industry on Management of Phase out of ODS.*

Completed and reviewed. Being published.

2.3.5 *Elements for Establishing Policies, Strategies and Institutional Framework for Ozone Layer Protection.*

Completed. Final review in process.

2.4 Training Strategy

The delay in preparing the strategy is due to the lack of available and adequate data on already completed training under the Multilateral Fund. A draft TOR has now been prepared for the work to be undertaken. The draft strategy is expected to be ready by the 2nd quarter of 1995.

3. INSTITUTIONAL STRENGTHENING

- * A Project Document on implementation of Institutional Strengthening projects has been developed and approved according to UNEP rules. It will form the legal basis for UNEP's implementation of Institutional Strengthening projects already approved by the Executive Committee.
- * Out of the 17 Institutional Strengthening projects approved by the Executive Committee:
 - Implementation Agreements have been signed with Algeria and Cameroon and funds are being disbursed;
 - Activities have already started in Algeria, Botswana, Cameroon, Malawi and Zambia, and the first substantial reports are due in January 1995;
 - Implementation Agreements for Burkina Faso, Malawi, Maldives, Mauritius, Senegal and Zambia have been prepared in cooperation with the concerned countries and are awaiting their signature.
- * The delay until now was due to the long time taken to prepare the project document as per internal procedures, collecting additional data from the country, and approval of the projects. UNEP is looking into administrative procedures in order to avoid the long delays between Executive Committee approval and fund disbursement. It is aimed that fund disbursement should start within six months of project approval.

4. COUNTRY PROGRAMMES

4.1 Country programmes for Article 5 countries

(a) *Country Programmes completed*

The following country programmes have been completed, approved by the respective Governments, for the consideration of 15th Executive Committee meeting: Barbados, Mozambique, Niger and Swaziland.

(b) *Country Programmes under formulation (please see standard format tables)*

4.2 Country programmes for non-Parties.

Mozambique, which started its country study when it was still a non-Party, is now presenting its Country Programme for approval within a very short time of its accession to the Protocol (entry into force 8/12/94).

5. INTERNATIONAL RECYCLED HALON BANK MANAGEMENT INFORMATION CLEARINGHOUSE (IRHBMIC)

Content: In accordance with Decision IV/26 of the Copenhagen Amendment, UNEP IE established the IHBMIC to collect and disseminate information relevant to international halon bank management; and liaise with and coordinate its activities with the Implementing Agencies.

- ° Researched and responded to a number of technical and policy queries. Approximately 50% originated from developing countries.
- ° Received halon availability requests from 6 countries and forwarded them to all national halon banks (positive matches with supplies of banked halon were recorded for some developing countries).
- ° Provided bulk quantity of halon bank publications to UK Halon Users Consortium for distribution throughout member company (June 1994)
- ° Supported Fire Safety - Without Halon? Conference (Zurich, 7-9 September 1994) by sponsoring developing country participants, expert speakers, and disseminating documentation. The participants were informed about the concept and practical case-studies on International Halon Bank Management.
- ° Presented status, observations and needs of the International Halon Bank Management Clearinghouse at the International CFC and Halons Alternatives Conference (Washington D.C., 24-26 October 1994).
- ° Case-study log-book under preparation. Expected to be completed in 2nd quarter of 1995.

6. MEETING OF THE CONSULTANTS

The Terms of Reference have been finalized in consultation with the Multilateral Fund Secretariat. Comments from implementing agencies are invited. It is proposed to be held in March/April 1995.

7. COORDINATION WITH MULTILATERAL FUND SECRETARIAT

- * Finalized the Terms of Reference for the Consultants Meeting.
- * Provided comments on Review Report under Paragraph 8 of Article 5.
- * Coordinated the activities during the Regional Workshop on Practical Implementation of the Montreal Protocol. (Swaziland)

8. INTERNATIONAL CO-OPERATION

- a) Australia: * Participated in ODSONET/SEAP Network of ODS Officers.
- b) Belgium * Participated in Workshop on "Monitoring and Control of ODS Consumption" for Senegal.
- c) Canada: *
- Assisted in preparing the data and practical experience in data monitoring and data reporting for workshop in Africa (Cameroon)
- * Assisted in finalizing the agenda and brochure for SME workshops in India being jointly organized by UNEP/ICOLP/COTE.
- * Participated in ODSONET/LA-S and ODSONET/LA-C Networks of ODS Officers.
- d) Finland *
- Financial Assistance for Country Programmes for non-Party developing countries, i.e. Congo, Mozambique (new Party); Bolivia, Dominican Republic, Ethiopia, Morocco .
- The Country Programme for Mozambique is now being submitted to the 15th Executive Committee. Until now, no financial assistance has been availed of from the MF.
- * Supported participation of non-Party countries in workshops and conferences.
- e) France: *
- Country Programme for Vietnam: ODS and industry survey is being carried out which will form input to Country Programme being formulated with assistance of UNEP.
- * Participated to share experience, in Workshop on "Monitoring and Control of ODS Consumption" for Burkina Faso".
- f) Mauritius *
- Participated to share experience in Workshops on "Monitoring and Control of ODS Consumption" for Senegal and Burkina Faso.
- g) New Zealand: *
- Participated in ODSONET/SEAP Network of ODS Officers.

- | | | |
|-----------------|---|---|
| h) Sweden | * | Participated and financial support for ODSNET/SEAP Network of ODS Officers. |
| i) Switzerland: | * | Participated in ODSNET/LA-S Network of ODS Officers. |
| j) U.S.A.: | * | Jointly organized a Roundtable discussion on "Knowledge Sharing Networks", in Washington, (24-26 October 1994) |
| | * | Compiled of solvent case-studies. |
| | * | Assisted by preparing Information paper on "Finger Printing" on phase-out of solvents. |
| | * | Participated in ODSNET/LA-S and ODSNET/LA-C Networks of ODS Officers. |
| | * | The Regional Coordinator of the SEAP region participated in the USEPA/ICOLP mission to Vietnam for cooperation with multinational industries to pledge expeditious phase-out through cooperation. |

9. INTER-AGENCY CO-OPERATION

- | | | |
|-------|---|---|
| UNIDO | * | Joint country undertaken ng Phase II of Country Programmes. Early formulation of investment projects in Cameroon, Zimbabwe and Sudan, for which Country Programmes were recently completed by UNEP. |
| | * | Participated in 1994 ODSNET/SEAP Meeting in Hanoi. |
| UNDP | * | Meeting held in Hanoi (UNEP and UNDP field office) to discuss planning and coordination for Country Programme and project preparation. |
| | * | Participated in 1994 ODSNET/LA-S Workshop in Montevideo. |
| WB | * | Technology Source Books (Catalogues) provided to Task Managers of World Bank. |
| | * | Participated (local expert of UNEP in India) in Project Preparation Workshop. |
| | * | Participated in 1994 ODSNET/SEAP Meeting in Hanoi and 1994 ODSNET LA-S Workshop in Montevideo. |
| | * | UNEP participated in OORG Meetings. |