



Programa de las Naciones Unidas para el Medio Ambiente

Distr.
GENERAL

UNEP/OzL.Pro/ExCom/95/23
25 de noviembre de 2024

ESPAÑOL
ORIGINAL: INGLÉS

COMITÉ EJECUTIVO DEL FONDO MULTILATERAL
PARA LA APLICACIÓN DEL
PROTOCOLO DE MONTREAL
Nonagésima quinta reunión
Montreal, 4 - 8 de diciembre de 2024
Punto 8 a) del orden del día provisional¹

INFORMACIÓN ACTUALIZADA SOBRE EL ESTADO DE EJECUCIÓN DEL PLAN ADMINISTRATIVO CONSOLIDADO DEL FONDO MULTILATERAL PARA 2024-2026

Introducción

1. En su 93ª reunión, el Comité Ejecutivo avaló el plan administrativo consolidado del Fondo Multilateral para el período 2024–2026. En respuesta a la decisión 93/28, la Secretaría ajustó el plan administrativo consolidado correspondiente a 2024–2026 de la forma que se indica en el cuadro 1.

Cuadro 1. Asignación de recursos en el plan administrativo consolidado ajustado del Fondo Multilateral para el período 2024–2026 (USD)*

Descripción	2024	2025	2026	Total
Actividades relacionadas con los HCFC				
Planes de gestión para la eliminación de HCFC (PGEH) aprobados	48.499.466	50.384.491	50.158.180	149.042.137
Planes de gestión para la eliminación de la producción de HCFC (PGEPH) aprobados	23.232.000	0	0	23.232.000
Etapas II del PGEH, preparación	134.400	44.300	0	178.700
Etapas II del PGEH	4.970.041	6.870.087	10.870.876	22.711.004
Etapas III del PGEH, preparación	522.900	65.400	0	588.300
Etapas III del PGEH	15.849.471	10.765.760	23.015.282	49.630.513
Etapas IV del PGEH, preparación	70.000	0	0	70.000
Etapas IV del PGEH	0	0	3.691.000	3.691.000
Verificación de los PGEH**	588.600	588.600	588.600	1.765.800
PGEH, eficiencia energética	3.726.111	3.305.040	111.200	7.142.351
Subtotal de actividades relacionadas con los HCFC	97.592.989	72.023.678	88.435.138	258.051.805
Actividades relacionadas con los HFC				
Planes de aplicación de la Enmienda de Kigali relativa a los HFC (PAK) aprobados	0	10.127.716	6.590.654	16.718.370
Control de emisiones de HFC-23 aprobados	414.238	626.900	572.433	1.613.571
HFC, actividades de apoyo	53.500	160.500	0	214.000
HFC, asistencia técnica	678.000	0	0	678.000

¹ UNEP/OzL.Pro/ExCom/95/1

Los documentos previos al período de sesiones del Comité Ejecutivo del Fondo Multilateral para la Aplicación del Protocolo de Montreal no van en perjuicio de cualquier decisión que el Comité Ejecutivo pudiera adoptar después de la emisión de los mismos.

Descripción	2024	2025	2026	Total
HFC-23	8.000.000	0	0	8.000.000
Etapa I del PAK	11.458.349	27.565.521	6.378.667	45.402.537
Etapa I del PAK, preparación de inversión	32.100	0	0	32.100
Etapa I del PAK, inversión	3.712.616	0	0	3.712.616
Etapa I del PAK, preparación	2.891.415	1.167.771	211.280	4.270.466
Subtotal de las actividades relacionadas con los HFC	27.240.219	39.648.408	13.753.034	80.641.660
Otras actividades				
Proyectos piloto de eficiencia energética, demostración	1.870.000	1.000.000	0	2.870.000
Proyectos piloto de eficiencia energética, inversión	4.789.988	248.600	0	5.038.588
Proyectos piloto de eficiencia energética, preparación	85.600	0	0	85.600
Preparación bancos de SAO	1.232.150	310.300	0	1.542.450
Subtotal de las actividades relacionadas con los HFC	7.977.738	1.558.900	0	9.536.638
Actividades ordinarias				
Fortalecimiento institucional	22.071.008	1.830.362	21.294.756	45.196.125
Programa de asistencia al cumplimiento	11.765.667	12.113.777	12.310.330	36.189.774
Unidad central	6.611.529	6.653.609	6.095.985	19.361.122
Costos de la Secretaría, del Comité Ejecutivo y de supervisión y evaluación menos la contraparte canadiense	7.202.023	6.816.624	6.964.604	20.983.251
Tesorería	500.000	500.000	500.000	1.500.000
Subtotal de las actividades ordinarias	48.150.226	27.914.372	47.165.675	123.230.273
Total general	180.961.172	141.145.358	149.353.846	471.460.376
Por organismos				
Australia	0	615.610	0	615.610
Austria	783.667	0	0	783.667
Francia	671.075	0	0	671.075
Alemania	7.500.449	2.148.339	5.834.901	15.483.689
PNUD	44.305.827	38.729.891	40.741.817	123.777.535
PNUMA	47.977.295	27.975.506	35.097.810	111.050.611
ONUDI	40.363.268	49.551.567	30.746.018	120.660.853
Banco Mundial	31.068.968	14.219.221	28.880.096	74.168.285
Verificación de los PGEH**	588.600	588.600	588.600	1.765.800
Costos de la Secretaría, del Comité Ejecutivo y de supervisión y evaluación menos la contraparte canadiense	7.202.023	6.816.624	6.964.604	20.983.251
Tesorería	500.000	500.000	500.000	1.500.000

* Incluidos los gastos de apoyo cuando corresponda

** El financiamiento para la preparación de informes de verificación de los PGEH de los países de bajo consumo se aprueba anualmente por el Comité Ejecutivo.

Estado de ejecución del plan administrativo de 2024

2. La cuantía total del plan administrativo de 2024 asciende a USD 180.961.172. De esta cantidad, USD 61.332.446 fueron aprobados en la 94ª reunión. Además, en la 95ª reunión está previsto examinar actividades que ascienden a USD 124.178.563; si se aprobara el financiamiento de todas las propuestas de proyectos presentadas tal como se han comunicado, se excedería en USD 4.549.837 el presupuesto del plan administrativo de 2024, como se muestra en el cuadro 2.

Cuadro 2. Plan administrativo consolidado de 2024, aprobaciones de la 94ª reunión, proyectos recomendados a la 95ª reunión y saldo (USD)*

Partidas presupuestarias	Monto total en el plan admin.	Aprobaciones de la 94ª reunión	Actividades recomend. a la 95ª reunión	Saldo (por encima)/por debajo
Organismos bilaterales	8.955.191	7.722.115	4.501.291	(3.268.215)
PNUD	44.305.827	16.932.440	22.592.547	4.780.840
PNUMA	47.977.295	12.910.251	34.033.332	1.033.712
ONUDI	40.363.268	23.196.140	27.767.338	(10.600.210)
Banco Mundial	31.068.968	0	27.582.032	3.486.936

Partidas presupuestarias	Monto total en el plan admin.	Aprobaciones de la 94ª reunión	Actividades recomend. a la 95ª reunión	Saldo (por encima)/por debajo
Verificación de los PGEH	588.600	571.500	0	17.100
Subtotal (organismos)	173.259.149	61.332.446	116.476.540	(4.549.837)
Secretaría/Comité Ejecutivo/Supervisión y evaluación (excluyendo la contraparte canadiense)	7.202.023	0	7.202.023	0
Tesorería	500.000	0	500.000	0
Subtotal (costos corrientes)	7.702.023	0	7.702.023	0
Total	180.961.172	61.332.446	124.178.563	(4.549.837)

* Incluidos los costos de las unidades centrales

3. El monto de las propuestas de proyectos recomendadas a la 95ª reunión (USD 116.476.540) excede en USD 25.156.871 el contemplado en el plan administrativo de 2024 e incluye USD 15.899.209 asociados con propuestas de proyectos que no figuran en el plan administrativo de 2024².

4. El monto de las actividades relacionadas con los HFC recomendadas a la 95ª reunión asciende a USD 19.833.551, de los que USD 8.720.978 están asociados con propuestas de proyectos no incluidos en el plan administrativo de 2024. En el anexo I del presente documento figura una lista de los proyectos relacionados con los HFC presentados a la 95ª reunión por los organismos bilaterales y de ejecución.

5. El monto de los proyectos recomendados para la ventana de financiamiento para proyectos piloto de eficiencia energética de acuerdo con la decisión 91/65 es de USD 4.642.176. Teniendo en cuenta las aprobaciones de las reuniones 92ª, 93ª y 94ª por un monto de USD 5.976.489 y las cuantías recomendadas a la 95ª reunión, el remanente disponible de esta ventana de financiamiento es USD 9.381.335. En el anexo II del presente documento figura una lista de los proyectos piloto comunicados por los organismos bilaterales y de ejecución a la 95ª reunión de acuerdo con la decisión 91/65.

6. El monto de los proyectos recomendados para la ventana de financiamiento para eficiencia energética de conformidad con la decisión 94/60 es de USD 1.170.247 y el remanente disponible de esta

² Etapa I del PGEH de Bhután (PNUD y PNUMA); etapa II de los PGEH de las Islas Cook (PNUMA), Kiribati (PNUMA), las Islas Marshall (PNUMA), Micronesia (Estados Federados de) (PNUMA), Nauru (PNUMA), Niue (PNUMA), Palau (PNUMA), la región de los Países Insulares del Pacífico (Australia y PNUMA), Samoa (PNUMA), las Islas Salomón (PNUMA), Tonga (PNUMA), Tuvalu (PNUMA) y Vanuatu (PNUMA); etapa III de los PGEH de Chile (PNUD) y México (Alemania); una preparación de proyecto de la etapa II del PGEH de Dominica (ONUDI); tres actividades de preparación de proyectos de la etapa III de los PGEH de Angola (PNUD) y Bangladesh (PNUD y PNUMA); una preparación de proyecto de la etapa IV del PGEH de Nigeria (Alemania); un proyecto de inversión del PAK de la Argentina (ONUDI); una preparación de proyecto de inversión del PAK de Indonesia (Banco Mundial); cuatro preparaciones de proyecto de la etapa I de los PAK de las Bahamas (PNUMA y ONUDI), Barbados (PNUMA) y China (PNUD); etapa I de los PAK de Benin (PNUMA y ONUDI), el Chad (PNUMA y ONUDI), Guatemala (PNUMA y ONUDI), Mauricio (Alemania), la región de los Países Insulares del Pacífico (Australia y PNUMA), el Senegal (PNUMA y ONUDI) y el Uruguay (PNUD y ONUDI); 16 proyectos de eficiencia energética en el marco de la decisión 89/6 de Bhután (PNUMA), las Islas Cook (PNUMA), Kiribati (PNUMA), las Islas Marshall (PNUMA), Micronesia (Estados Federados de) (PNUMA), Nauru (PNUMA), Niue (PNUMA), Palau (PNUMA), la región de los Países Insulares del Pacífico (Australia y PNUMA), San Vicente y las Granadinas (PNUMA), Samoa (PNUMA), las Islas Salomón (PNUMA), Tonga (PNUMA), Tuvalu (PNUMA) y Vanuatu (PNUMA); y 28 actividades de preparación de proyectos relativos a los inventarios nacionales de bancos de sustancias controladas de desecho en el marco de la decisión 91/66 de las Bahamas (PNUMA), Bangladesh (ONUDI), Bhután (PNUMA), Brunei Darussalam (PNUMA), el Congo (ONUDI), las Islas Cook (PNUMA), Eswatini (PNUMA), Fiji (PNUMA), Gambia (PNUMA), Indonesia (PNUD), Kiribati (PNUMA), Madagascar (ONUDI), las Islas Marshall (PNUMA), Micronesia (Estados Federados de) (PNUMA), Mongolia (PNUMA), Nauru (PNUMA), Nepal (PNUMA), Niue (PNUMA), Palau (PNUMA), Samoa (PNUMA), el Senegal (Alemania), las Islas Salomón (PNUMA), Tailandia (Banco Mundial), Timor-Leste (PNUMA), Tonga (PNUMA), Tuvalu (PNUMA), Uganda (PNUMA) y Vanuatu (PNUMA).

ventana de financiamiento es de USD 98.829.753. En el anexo III del presente documento figura una lista de los proyectos comunicados por los organismos bilaterales y de ejecución a la 95ª reunión de acuerdo con la decisión 94/60.

7. El monto de los proyectos recomendados en el marco de la ventana de financiamiento para preparar inventarios nacionales de bancos de sustancias controladas de desecho de conformidad con la decisión 91/66 es USD 2.638.600, una cifra que incluye USD 2.446.500 que no figuran en el plan administrativo de 2024. En el anexo IV del presente documento figura una lista de las actividades de preparación de proyectos presentadas por los organismos bilaterales y de ejecución a la 95ª reunión de acuerdo con la decisión 91/66.

Compromisos futuros

8. El monto total de los compromisos futuros para el periodo de 2024 a 2031 correspondientes a acuerdos plurianuales ya existentes es de USD 336.66 millones, asumiendo que las solicitudes de financiamiento de los acuerdos plurianuales presentadas a la 95ª reunión se aprobarán en principio, tal como se indica en el cuadro 3.

Cuadro 3. Compromisos futuros (2024–2031) (en miles de USD)

Descripción	2024	2025	2026	2027	2028	2029	2030	2031	Total
Aprobados en principio	99.643	50.780	67.400	22.538	20.214	8.176	15.120	57	283.929
Presentados a la 95ª reunión	22.866	0	0	24.773	139	2.367	2.583	0	52.729
Total	122.510	50.780	67.400	47.312	20.353	10.543	17.703	57	336.657

Recomendación

9. El Comité Ejecutivo podría desear tomar nota de:

- a) La información actualizada sobre la situación de ejecución del plan administrativo consolidado del Fondo Multilateral para el período 2024-2026 que figura en el documento UNEP/OzL.Pro/ExCom/95/23; y
- b) Que el monto total de las actividades recomendadas a la 95ª reunión asciende a USD 116.476.540 (incluidos USD 19.833.551 destinados a actividades relacionadas con los HFC, USD 4.642.176 para proyectos piloto de eficiencia energética de acuerdo con la decisión 91/65, USD 1.170.247 para proyectos de eficiencia energética de acuerdo con la decisión 94/60 y USD 2.638.600 para la preparación de inventarios nacionales de bancos de sustancias controladas de desecho de acuerdo con la decisión 91/66), de los que USD 15.899.209 están asociados con propuestas de proyectos no incluidas en el plan administrativo de 2024.

Annex I

HFC-RELATED ACTIVITIES SUBMITTED TO THE 95TH MEETING

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Argentina	UNIDO	INV	KIP	Investment project to phase out R-410A in domestic air conditioner manufacturing sector in Argentina	5,697,593	398,832
Bahamas (the)	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	91,000	11,830
Bahamas (the)	UNIDO	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	39,000	2,730
Barbados	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	130,000	16,900
Benin	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	117,500	15,275
Benin	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	60,000	7,800
Chad	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	141,000	18,330
Chad	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	75,000	9,750
China	UNDP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	250,000	17,500
Colombia	Germany	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	258,825	33,647
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,066,225	74,636
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (local installation and assembly subsector)	341,100	23,877
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (manufacturing sector)	1,023,513	71,646
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (PMU)	124,148	8,690
Cook Islands (the)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	23,250	3,023
Costa Rica	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	356,880	45,029
Costa Rica	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (PMU)	14,088	1,778
Guatemala	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	10,000	1,300
Guatemala	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	251,019	17,571
Indonesia	IBRD	PRP	KIP	Preparation of a KIP investment project in the domestic and stand-alone commercial refrigerator manufacturing sector	80,000	5,600
Kiribati	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	15,000	1,950
Lesotho	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	64,000	8,320

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Lesotho	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	18,000	2,340
Marshall Islands (the)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	11,750	1,527
Mauritius	Germany	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	103,000	13,390
Micronesia (Federated States of)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	63,500	8,255
Morocco	UNIDO	INV	KIP	Conversion of two production lines in one enterprise (MANAR) manufacturing domestic refrigeration equipment from HFC-134a to R-600a	352,985	24,709
Nauru	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	10,500	1,365
Nigeria	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,902,050	133,144
Nigeria	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	130,800	17,004
Nigeria	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	705,510	49,386
Niue	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	9,250	1,202
Oman	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	160,000	20,800
Oman	UNIDO	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	30,000	2,100
Palau	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	57,500	7,475
Rwanda	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	48,400	6,292
Rwanda	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	27,500	3,575
Samoa	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	66,000	8,580
Senegal	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	168,000	21,840
Senegal	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	127,500	8,925
Solomon Islands	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	74,125	9,637
Togo	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	117,500	15,275
Togo	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	70,000	9,100
Tonga	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	60,750	7,898
Türkiye	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	845,445	59,181
Türkiye	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,943,985	136,079
Tuvalu	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	12,250	1,592

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Uruguay	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	126,927	16,500
Uruguay	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	49,860	6,482
Vanuatu	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	31,625	4,112
Zimbabwe	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	90,000	11,700
Zimbabwe	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	151,500	19,695
Region: ASP	Australia	INV	KIP	Regional Kigali HFC implementation plan for Pacific Island Countries (stage I, first tranche)	295,000	38,350
Region: ASP	UNEP	TAS	KIP	Regional Kigali HFC implementation plan for Pacific Island Countries (stage I, first tranche)	247,500	32,174

Annex II

**PILOT PROJECTS FOR ENERGY EFFICIENCY (DECISION 91/65)
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
China	UNDP	INV	EEF	Pilot project to enhance the energy efficiency of cooling technologies in data centres through the demonstration of single-phase immersion cooling system in a data centre (decision 91/65)	1,790,800	125,356
Colombia	UNDP	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	506,319	35,442
Costa Rica	UNDP	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	260,000	18,200
Honduras	UNIDO	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	278,068	19,465
Malaysia	IBRD	INV	EEF	Pilot project to enhance the energy efficiency of stand-alone commercial refrigeration equipment in Malaysia in the context of the HFC phase-down (investment and non-investment activities) (decisions 91/65)	500,000	35,000
Montenegro	UNIDO	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	120,000	10,800
Peru	UNEP	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	115,000	14,950
Uganda	United Kingdom of Great Britain and Northern Ireland	INV	EEF	Demonstration of energy-efficient ultra-low GWP technology in a supermarket (decision 91/65)	435,200	56,576
Uruguay	UNDP	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of technologies in the commercial refrigeration and residential AC sectors in the context of HFC phase-down (non-investment activities) (decision 91/65)	300,000	21,000

Annex III

**PROJECTS FOR ENERGY EFFICIENCY PURSUANT TO DECISION 94/60
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Egypt	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	210,000	14,700
Malaysia	IBRD	INV	EEF	Pilot project to enhance the energy efficiency of stand-alone commercial refrigeration equipment in Malaysia in the context of the HFC phase-down (investment and non-investment activities) (decisions 94/60)	415,689	29,098
Nigeria	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	78,000	5,460
Thailand	IBRD	PRP	EEF	Preparation of a project for enhancing energy efficiency in manufacturing of light commercial air-conditioning (AC) systems in the context of HFC phase-down (decision 94/60)	150,000	10,500
Tunisia	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	20,000	1,400
Türkiye	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	220,000	15,400

Annex IV

**PROJECT PREPARATION FOR NATIONAL INVENTORIES OF BANKS
OF WASTE-CONTROLLED SUBSTANCES (DECISION 91/66)
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Bahamas (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Bangladesh	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Bhutan	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Brunei Darussalam	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700
Congo (the)	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Cook Islands (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Eswatini	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Fiji	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Gambia (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Indonesia	UNDP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	100,000	7,000
Kiribati	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Madagascar	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Maldives	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Marshall Islands (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Micronesia (Federated States of)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Mongolia	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Nauru	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Nepal	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Niue	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Palau	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Samoa	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Senegal	Germany	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700
Solomon Islands	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Sri Lanka	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Thailand	IBRD	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	100,000	7,000
Timor-Leste	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Tonga	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Tuvalu	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Uganda	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Vanuatu	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100