

Annex III

ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES IN THE PROGRESS REPORT FOR BILATERAL AGENCIES

Country/project code	Agency	Project title	Actions
Zimbabwe ZIM/REF/82/INV/56	France	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	To request France to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/74/INV/172	Germany	HCFC phase-out management plan (stage II, first tranche) (HC demonstration and training)	To request Germany to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/179	Germany	HCFC phase-out management plan (stage II, second tranche) (HC demonstration and training)	To request Germany to report to the 87 th meeting on this project with implementation delays
Namibia NAM/PHA/71/INV/19	Germany	HCFC phase-out management plan (second tranche)	To request Germany to report to the 87 th meeting on this project with implementation delays
Papua New Guinea PNG/PHA/71/INV/12	Germany	HCFC phase-out management plan (second tranche)	To request Germany to report to the 87 th meeting on this project with implementation delays
Seychelles SEY/PHA/70/INV/19	Germany	HCFC phase-out management plan (second tranche)	To request Germany to report to the 87 th meeting on this project with implementation delays
Seychelles SEY/PHA/75/INV/23	Germany	HCFC phase-out management plan (stage I, third tranche)	To request Germany to report to the 87 th meeting on this project with implementation delays
Argentina ARG/PHA/79/INV/178	Italy	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request Italy to report to the 87 th meeting on this project with implementation delays
China CPR/PHA/77/INV/574	Italy	HCFC phase-out management plan (stage II, first tranche) (room air-conditioner manufacturing sector plan)	To request Italy to report to the 87 th meeting on this project with implementation delays
Maldives MDV/SEV/80/TAS/02+	Italy	Enabling activities for HFC phase-down	To request Italy to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/73/INV/171	Italy	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	To request Italy to report to the 87 th meeting on this project with implementation delays
Rwanda RWA/SEV/80/TAS/01+	Italy	Enabling activities for HFC phase-down	To request Italy to report to the 87 th meeting on this project with implementation delays
Viet Nam VIE/PHA/76/TAS/71	Japan	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request Japan to report to the 87 th meeting on this project with implementation delays
Mexico MEX/PHA/81/TAS/190	Spain	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	To request Spain to report to the 87 th meeting on this project with implementation delays