

Annex VI
MILESTONES AND DEADLINES
FOR PROJECTS THAT WERE CLASSIFIED WITH NO PROGRESS

Code	Agency	Project Title	Proposed Milestone and Deadline
ARG/FOA/20/INV/48	UNDP	Conversion to non-CFC technology in the manufacture of flexible foam (slabstocks) at Suavestar S.A.	Installation of machinery by September 2002
ARG/FOA/25/INV/76	UNDP	Conversion to low index/additive technology in the manufacture of flexible boxfoam at Rozen S.R.L.	Installation of machinery by September 2002
ARG/REF/15/INV/19	IBRD	Elimination of CFC in two manufacturing plants of domestic refrigerators at Helametal S.A., and Helametal Catamarca S.A.	Deadline of end April 2002 to complete infrastructure work (piping, etc.) and August 2002 to completed installation of safety equipment
ARG/REF/18/INV/37	IBRD	Elimination of CFCs in domestic refrigerator production plant in Autosol, S.A.	Deadline of April 2002 to finish Isobutane tests
ARG/REF/18/INV/39	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A.	Deadline of February 2002 for Neba to complete agreement for debt payment
ARG/REF/19/INV/43	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators at Adzen S.A. C.I.F.	Deadline of end April 2002 to resolve legal issues and sub-grant agreement to be signed immediately thereafter
ARG/REF/19/INV/44	IBRD	Elimination of CFCs in the manufacturing plants of domestic refrigerators of Frimetel, Rosario	Full equipment installation by May 2002
ARG/REF/23/INV/69	IBRD	Elimination of CFCs in the manufacturing plant of domestic refrigerators at Lobato San Luis S.A.	Deadline of end April 2002 for Signature of sub-grant agreement
ARG/SOL/28/INV/91	IBRD	Conversion from MCF used as solvent to aqua based cleaning at Argelite La Rioja, SA; CIMCAM, SA; Grimoldi, SA; Heliodino SAIC; Integral Metalurgica, SA; Orbis Mertig SAIC; Trosh, SA Unisol, SA and Buffalo, S.A.	Buffalo project to be completed by April 2002
COL/FOA/26/INV/30	IBRD	Elimination of CFC in manufacture of rigid polyurethane foam through the use of HCFC-141b technology at Indufrio	Deadline of April 2002 for Signature of the SGA
CPR/FOA/26/INV/267	IBRD	Conversion of refrigerator manufacture from CFC-11 to pentane foam blowing agent in the production of PU insulation panels at Foshan Refrigeration Equipment General Factory	Installation and modification by May 2002
CPR/REF/17/INV/119	UNIDO	Conversion of domestic refrigerator and freezer factories to phase out CFC-12 and CFC-11 by hydrocarbon isobutane and cyclopentane at Hangzhou Xiling Holdings Co.	Deadline of end April to restart the project and to complete by end 2002
CPR/REF/22/INV/208	IBRD	Conversion of CFC-12 medium open type refrigerating compressor at Wuhan New World Refrigeration Industrial Co. Ltd.	Assembly of 1 st prototype in 1 st quarter 2002
CPR/REF/22/INV/214	IBRD	Conversion of CFC-12 medium open type refrigerating compressor at Chongqing Bingyang Refrigerating Machine Co.	Compressor prototype to be completed by April 2002
IDS/FOA/15/INV/20	IBRD	Elimination of CFC-11 in the manufacture of polyurethane foam sheet at Multi Karya Makmur	Deadline of February 2002 for confirmation of L/C endorsement required by Beamech
JOR/ARS/20/INV/26	IBRD	Aerosol conversion at Jordan Industrial Petrochemical Co. Ltd. (JIPCO)	Equipment delivered by June 2002
JOR/FOA/22/INV/32	IBRD	Conversion to CFC-free technology in the manufacture of flexible slabstock PUF (box foam) at Baybars	Deadline of end March 2002 to ready for site installation of the production equipment
MOR/FOA/23/INV/16	UNDP	Phase out of CFC in the manufacture of flexible foam (slabstock) at MOLEN Industrie S.A.	Machine inspector to resolve technical problem by June 2002
PAK/REF/19/INV/09	UNIDO	Phasing out ODS at the Chest Freezer Factory of Riaz Electric Co. Ltd.	Foaming equipment installed for the 3 rd quarter 2002
PAK/REF/19/INV/10	UNIDO	Phasing out ODS at the refrigerator and chest freezer plants of Pak Elektron Ltd. (PEL)	Foaming equipment installed by November 2002
PAK/REF/23/INV/17	UNIDO	Phasing out ODS at the freezer factory of Hirra Farooq's (Pvt) Ltd.	Commissioning by 3 rd quarter 2002

Code	Agency	Project Title	Proposed Milestone and Deadline
PAK/REF/23/INV/19	IBRD	Conversion to CFC-free technology in the manufacture of polyurethane foam (domestic refrigeration) at Cool Industries Ltd. (Waves)	Equipment choice by July 2002
VEN/REF/22/TAS/58	UNDP	Implementation of a recovery and reclamation of refrigerants	10 machines distributed from October 2002 through March 2003