

Annex V

Table 1

PROJECTS WITH IMPLEMENTATION DELAYS

Code	Agency	Project Title	Category of Delays
ASP/SEV/50/TAS/52	Australia	Additional support for the regional strategy for 11 Article 5 countries in the Pacific (PIC strategy)	12 & 18 month delay
JAM/FUM/47/TAS/22	Canada	Technical assistance to phase-out the use of methyl bromide in Jamaica	12 & 18 month delay
LAC/SEV/51/TAS/38	Canada	Latin American Customs Enforcement Network: Preventing illegal trade of ODS	12 & 18 month delay
ARG/REF/18/INV/39	IBRD	Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba, S.A. in Argentina	12 month
ECU/FUM/26/TAS/23	IBRD	Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing industry in Ecuador	12 month
THA/HAL/32/INV/134	IBRD	Terminal halon-1211 and halon-1301 phase-out project for fire equipment manufacturers and suppliers converting to ABC powder, CO ₂ , HFC-227ea and inert gases in Thailand	12 month
DRC/SOL/51/INV/25	Italy	Umbrella project for terminal phase-out of ODS in the solvent sector (first phase) in the Democratic Republic of Congo	12 & 18 month delay
SRL/PHA/43/TAS/26	Japan	National compliance action plan: incentive programme for commercial and industrial refrigeration end-users in Sri Lanka	18 month delay
SRL/PHA/43/TAS/27	Japan	National compliance action plan: MAC recovery/recycling and retrofit in Sri Lanka	12 month
SRL/PHA/43/TAS/28	Japan	National compliance action plan: recovery and recycling programme in Sri Lanka	12 month
BRA/FUM/46/INV/272	Spain	Total phase-out of MB used in tobacco, flowers, ornamental plants, strawberries and other uses in Brazil	12 & 18 Month delay
AFR/FUM/38/TAS/32	UNDP	Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for low-volume consuming countries in Africa	12 month delay
BGD/ARS/52/INV/26	UNDP	Phase-out of CFC consumption in the manufacture of aerosol MDIs (Beximco, Square Pharmaceutical and Acme Pharmaceutical) in Bangladesh	18 month delay
CHI/SOL/41/TAS/154	UNDP	Technical assistance to phase-out ozone depleting solvents in Chile	12 month delay
COL/PAG/48/INV/66	UNDP	Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at Prodesal S.A. in Colombia	12 & 18 month delay
CUB/ARS/41/INV/23	UNDP	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) in Cuba	12 month delay
FIJ/FUM/47/TAS/17	UNDP	Technical assistance project to install alternatives, achieve compliance and phase-out methyl bromide in Fiji	12 month delay
MAL/FUM/43/TAS/151	UNDP	Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of methyl bromide in Malaysia	12 month delay
SIL/HAL/51/TAS/15	UNDP	Technical assistance for awareness raising in the halon sector in Sierra Leone	12 & 18 month delay
URU/ARS/43/INV/42	UNDP	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) in Uruguay	12 month delay
ZIM/SOL/50/TAS/35	UNDP	Technical assistance for the phase-out of ODS in the solvent/sterilant sector in Zimbabwe	12 month delay

Code	Agency	Project Title	Category of Delays
AFR/SEV/45/TAS/33	UNEP	Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring and control of ODS consumption in English-speaking Africa	12 month delay
ARG/REF/32/TRA/115	UNEP	Training programme for the refrigeration servicing sector (Phase III) in Argentina	12 month delay
CPR/SEV/43/TRA/413	UNEP	Policy training for local authorities (third tranche) in China	12 month delay
GLO/ARS/39/TAS/246	UNEP	Development of guidelines to promote safety an aerosol conversions	12 month delay
LAC/SEV/51/TAS/39	UNEP	Latin American Customs Enforcement Network: Preventing illegal trade of ODS	12 month delay
SIL/FUM/47/TAS/12	UNEP	Methyl bromide communication programme in Sierra Leone	12 month delay
SOM/SEV/35/TAS/01	UNEP	Formulation of national phase out strategy in Somalia	12 month delay
SRL/PHA/43/TAS/24	UNEP	National compliance action plan: halon bank management in Sri Lanka	12 month delay
ALG/REF/44/INV/62	UNIDO	Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of commercial refrigerator manufactures (refrigeration sector terminal project) in Algeria	12 month delay
DOM/FUM/38/INV/33	UNIDO	Phase-out of methyl bromide in melon, flowers and tobacco in Dominican Republic	12 month delay
IRA/FOA/28/INV/50	UNIDO	Phasing out ODS in manufacturing of flexible PU slabstock foam through the use of liquid CO2 blowing technology at Bahman Plastic Co. in the Islamic Republic of Iran	12 month delay
IRA/SOL/50/INV/180	UNIDO	Terminal solvent sector umbrella project in the Islamic Republic of Iran	12 month delay
MEX/PAG/52/INV/133	UNIDO	Umbrella project for terminal phase-out of CTC in Mexico	12 month delay
OMA/HAL/46/TAS/12	UNIDO	Halon consumption phase-out through a technical assistance programme and a halon recycling in Oman	12 month delay
ROM/PAG/50/INV/36	UNIDO	Terminal phase-out management plan of CTC production/consumption for process agent uses in Romania	12 month delay

Table 2

**INSTITUTIONAL STRENGTHENING PROJECTS APPROVED OVER ONE YEAR AGO
WITH NO FUNDS DISBURSED**

COUNTRY	Code
Peru	PER/SEV/37/INS/31
Sudan	SUD/SEV/42/INS/16
Brunei Darussalam	BRU/SEV/43/INS/05
Somalia	SOM/SEV/44/INS/05
Panama	PAN/SEV/44/INS/21
Ethiopia	ETH/SEV/50/INS/16
Zimbabwe	ZIM/SEV/50/INS/34
Saudi Arabia	SAU/SEV/53/INS/02
Cook Islands	CKI/SEV/53/INS/05
Nauru	NAU/SEV/53/INS/05
Tonga	TON/SEV/53/INS/05
Kiribati	KIR/SEV/53/INS/06
Botswana	BOT/SEV/53/INS/10
Lesotho	LES/SEV/53/INS/11
Seychelles	SEY/SEV/53/INS/13
Mauritius	MAR/SEV/53/INS/19
Paraguay	PAR/SEV/53/INS/19
Guatemala	GUA/SEV/53/INS/33
Korea, DPR	DRK/SEV/53/INS/49

Table 3

REPORTS ON INSTITUTIONAL STRENGTHENING FOR WHICH ADDITIONAL DETAIL IS REQUESTED

Country	Code
Bahamas	BHA/SEV/50/INS/13
Bahrain	BAH/SEV/53/INS/18
Comoros	COI/SEV/51/INS/12
Cook Islands	CKI/SEV/53/INS/05
Cote D'Ivoire	IVC/SEV/53/INS/27
Djibouti	DJI/SEV/48/INS/09
Eritrea	ERI/SEV/54/INS/06
Grenada	GRN/SEV/50/INS/11
Guatemala	GUA/SEV/53/INS/33
Guinea	GUI/SEV/50/INS/18
Kenya	KEN/SEV/55/INS/45
Kiribati	KIR/SEV/53/INS/06
Kuwait	KUW/SEV/53/INS/12
Malawi	MLW/SEV/53/INS/26
Marshall Islands	MAS/SEV/53/INS/06
Mauritania	MAU/SEV/49/INS/17
Mauritius	MAR/SEV/53/INS/19
Morocco	MOR/SEV/53/INS/57
Mozambique	MOZ/SEV/50/INS/13
Namibia	NAM/SEV/53/INS/13
Nauru	NAU/SEV/53/INS/05
Niger	NER/SEV/53/INS/19
Niue	NIU/SEV/53/INS/05
Saint Kitts and Nevis	STK/SEV/47/INS/08
Saint Vincent and the Grenadines	STV/SEV/50/INS/12
Sao Tome and Principe	STP/SEV/50/INS/11
Senegal	SEN/SEV/53/INS/25
Seychelles	SEY/SEV/53/INS/13
Solomon Islands	SOI/SEV/53/INS/06
Somalia	SOM/SEV/44/INS/05
Suriname	SUR/SEV/41/INS/03
Togo	TOG/SEV/50/INS/14
Yemen	YEM/SEV/53/INS/27
