

ANNEX VI

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Code	Agency	Project Title	Reasons
AFR/REF/48/DEM/36	France	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	To request the submission of additional status reports to the 69th meeting to monitor the resolution of the financial mechanism and co-financing issues for Nigeria, Senegal and the Sudan by the 69th meeting as a milestone for achievement in order to avoid consideration of possible cancellation in those countries.
AFR/SEV/53/TAS/39	France	African customs enforcement networks for preventing illegal trade of ODS in the African sub-regional trade organizations (CEMAC, COMESA, SACU and UEMOA)	(a) To request a milestone for achievement between the 69th meeting or consideration of possible cancellation of this project. (b) To request the submission of additional status reports to the 69th meeting to monitor the initiation of the action plan in order to avoid consideration of possible cancellation of the project.
AFG/PHA/63/INV/13	Germany	HCFC phase-out management plan (stage I, first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project implementation progress for the HCFC phase-out management plans with low disbursement rates.
ARG/FUM/29/DEM/93	IBRD	Demonstration project for testing methyl bromide alternatives in post-harvest disinfestation for cotton and citrus (phase I)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting in order to monitor the preparation of the report on unused funds and the final report for project closing.
GLO/REF/47/DEM/268	IBRD	Global chiller replacement project (China, India, Indonesia, Malaysia and Philippines)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting on the global chiller demonstration project in light of the fact that a low rate of disbursement to date had been reported.
IDS/DES/57/PRP/187	IBRD	Preparation for pilot demonstration project on ODS waste management and disposal	To request, for the second consecutive meeting, the submission of additional status report to the 69 th meeting on (a) the status of completion of the report on ODS destruction if not submitted at the 69 th meeting; (b) ODS disposal preparatory activities if the project was not submitted to the 69th meeting.
PHI/DES/57/PRP/85	IBRD	Preparation for pilot demonstration project on ODS waste management and disposal	To request, for the second consecutive meeting, the submission of additional status reports to the 69 th meeting on: (a) the status of completion of the report on ODS destruction if not submitted at the 69 th meeting; (b) ODS disposal preparatory activities if the project was not submitted to the 69th meeting.
VIE/PHA/63/INV/56	IBRD	HCFC phase-out management plan (stage I, first tranche) (foam sector plan)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting on the signing of the agreement which had been approved over one year previously.
VIE/PHA/63/TAS/58	IBRD	HCFC phase-out management plan (stage I, first tranche) (Technical assistance and project management)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting on the signing of the agreement which had been approved over one year previously.

Code	Agency	Project Title	Reasons
AFR/REF/48/DEM/35	Japan	Strategic demonstration project for accelerated conversion of CFC chillers in 5 African Countries (Cameroon, Egypt, Namibia, Nigeria and Sudan)	To request the submission of additional status reports to the 69th meeting to monitor the resolution of the financial mechanism and co-financing issues for Nigeria, Senegal and the Sudan by the 69th meeting as a milestone for achievement in order to avoid consideration of possible cancellation in those countries.
ASP/DES/54/PRP/53	Japan	Project preparation for a demonstration project on ODS disposal	To request the submission of additional status reports to the 69th meeting to monitor the preparation of a demonstration project on ODS disposal in the Asia and Pacific Region, if the request for funding was not submitted to the 69th meeting.
COL/FOA/60/DEM/75	Japan	Demonstration project to validate the use of super-critical CO ₂ in the manufacture of sprayed polyurethane rigid foam	To request the submission of additional status reports to the 69th meeting to monitor the completion of this project if it had not been completed by the 69th meeting.
BAR/REF/43/TAS/12	UNDP	Implementation of the RMP: monitoring the activities in the RMP	To request, for the second consecutive time, the submission of additional status reports to the 69th meeting to monitor projects due to low rates of disbursement of approved funds.
BHU/PHA/63/INV/17	UNDP	HCFC phase-out management plan (first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor: (a) progress in implementing the HPMP, which had been approved over one year previously and for which no disbursement had been recorded; (b) delays in signing project documents/letters of agreement.
BRA/REF/47/DEM/275	UNDP	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor projects due to low rates of disbursement of approved funds.
COL/REF/47/DEM/65	UNDP	Demonstration project for integrated management of the centrifugal chiller sub-sector, focusing on application of energy-efficient CFC-free technologies for replacement of CFC-based chillers	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor projects due to low rates of disbursement of approved funds.
CUB/DES/62/DEM/46	UNDP	Pilot demonstration project on ODS waste management and disposal	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor projects due to low rates of disbursement of approved funds.
DMI/PHA/61/INV/17	UNDP	Terminal CFC phase-out management plan (fourth tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the equipment procurement process or delivery.
DOM/HAL/51/TAS/39	UNDP	National halon bank management plan update	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.

Code	Agency	Project Title	Reasons
IND/DES/61/PRP/437	UNDP	Preparation of a project for demonstration of a sustainable technological, financial and management model for disposal of ODS	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting to monitor: (a) the project preparation; (b) project due to slow implementation of activities.
IRA/PHA/63/INV/199	UNDP	HCFC phase-out management plan (stage I, first tranche) (air conditioning sector plan)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor progress in implementing the HPMP, which had been approved over one year previously and for which no disbursement had been recorded.
IRA/PHA/63/INV/204	UNDP	HCFC phase-out management plan (stage I, first tranche) (foam sector plan: one foam systems house)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor progress in implementing the HPMP, which had been approved over one year previously and for which no disbursement had been recorded.
PAR/PHA/60/INV/26	UNDP	Terminal phase-out management plan for Annex A Group I substances (fourth tranche)	No response to MLF request for clarification - To request the submission of additional status reports to the 68th meeting to monitor the equipment procurement process or delivery.
PAR/PHA/63/INV/29	UNDP	HCFC phase-out management plan (stage I, first tranche)	No response to MLF request for clarification - To request the submission of additional status reports to the 68th meeting to monitor progress in implementing the HPMP, which had been approved over one year previously and for which no disbursement had been recorded.
STK/PHA/56/INV/13	UNDP	Terminal CFC phase-out management plan (second and third tranches)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting on project progress.
TRI/SEV/59/INS/24	UNDP	Extension of the institutional strengthening project (phase VI)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project due to slow implementation of activities.
ALG/SEV/57/INS/69	UNEP	Extension of the institutional strengthening project (phase V)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor progress in the IS project as there had been no disbursement in 2011 or up until September 2012 pending signature of a new agreement.
BAR/PHA/55/PRP/18	UNEP	Preparation of a HCFC phase-out management plan	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor HPMP project preparation activity, if the project was not submitted to the 69th meeting.
ECU/PHA/61/TAS/48	UNEP	National CFC phase-out plan (third tranche)	To request the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.
ECU/PHA/61/TAS/50	UNEP	National CFC phase-out plan (fourth tranche)	To request the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.
ECU/PHA/61/TAS/52	UNEP	National CFC phase-out plan (fifth tranche)	To request the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.
GAB/PHA/62/TAS/26	UNEP	HCFC phase-out management plan (stage I, first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor HPMP with issues related to

Code	Agency	Project Title	Reasons
			government changes and/or absence of a National Ozone Officer.
GUA/FUM/59/TAS/39	UNEP	National phase-out of methyl bromide (phase II, first tranche)	To request the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.
HAI/SEV/59/INS/16	UNEP	Extension of the institutional strengthening project (phase III)	To request the submission of additional status reports to the 69th meeting to monitor the Implementation of the revised plan of activities for the IS project.
IRQ/SEV/57/INS/05	UNEP	Institutional strengthening (phase I)	To request the submission of additional status report to the 69th meeting in order to monitor this institutional strengthening project for which the financial and progress reports was outstanding.
MAU/PHA/55/PRP/20	UNEP	Preparation of a HCFC phase-out management plan	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor HPMP project preparation activity, if the project was not submitted to the 69th meeting.
MAU/SEV/49/INS/17	UNEP	Renewal of institutional strengthening project (phase IV)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting in order to monitor this institutional strengthening project implementation
MOR/SEV/59/INS/63	UNEP	Renewal of the institutional strengthening project (phase IV)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting on project document signature for institutional strengthening.
BHE/PHA/52/INV/22	UNIDO	National ODS phase-out plan (third tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the project owing to low rates of disbursement of approved funds.
CPR/REF/53/INV/453	UNIDO	Refrigeration servicing sector CFC phase-out plan (fourth tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the delivery and distribution of equipment.
CPR/REF/59/INV/490	UNIDO	Refrigeration servicing sector CFC phase-out plan (sixth tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the delivery and distribution of equipment.
ERI/PHA/63/INV/09	UNIDO	Terminal phase-out management plan for CFCs (second tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the delivery and distribution of equipment.
ETH/FUM/54/PRP/18	UNIDO	Project preparation in the fumigant sector (flowers)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting in order to monitor: (a) the project preparation in case the project is not submitted at the 69th meeting; (b) project preparation of project, if not submitted to the 69th meeting related to the process of selecting the national expert.
EUR/DES/65/PRP/12	UNIDO	Strategy for disposal and destruction of ODS for 4 LVC countries in the Europe and Central Asia region (Bosnia and Herzegovina, Croatia,	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.

Code	Agency	Project Title	Reasons
LIB/FOA/63/PRP/33	UNIDO	Preparation for HCFC phase-out investment activities (polyurethane foam component)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
LIB/PHA/45/INV/25	UNIDO	National ODS phase-out plan: 2nd tranche	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project with issues related to delays in the implementation of the TPMP due to the political and/or security situation in this country.
LIB/PHA/54/INV/28	UNIDO	National ODS phase-out plan: 3rd tranche	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project with issues related to delays in the implementation of the TPMP due to the political and/or security situation in this country.
LIB/PHA/55/PRP/29	UNIDO	Preparation of a HCFC phase-out management plan	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
LIB/PHA/63/PRP/32	UNIDO	Preparation of a HCFC phase-out management plan (additional funding)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
MEX/ARS/63/INV/156	UNIDO	Phase-out of HCFC-22 and HCFC-141b in aerosol manufacturing at Silimex	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor procurement of the equipment for the project.
MEX/MUS/58/PRP/146	UNIDO	Preparation for HCFC phase-out investment activities (aerosol and solvent sectors)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
MOZ/FUM/60/TAS/20	UNIDO	Technical assistance for the elimination of controlled uses of methyl bromide in soil fumigation	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
PRC/PHA/60/INV/21	UNIDO	Terminal phase-out management plan (second tranche)	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting on project progress.
QAT/SEV/59/INS/15	UNIDO	Renewal of institutional strengthening project (phase III)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting: (a) on project document signature for institutional strengthening; (b) to monitor progress of the institutional strengthening project.
SAU/FOA/62/INV/11	UNIDO	Phase-out of HCFC-22 and HCFC-142b from the manufacture of extruded polystyrene panel at Line #2 in Arabian Chemical Company	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.
SAU/FOA/62/INV/13	UNIDO	Phase-out of HCFC-22 and HCFC-142b from the manufacture of extruded polystyrene panel at Al-Watania Plastics	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the project progress and the disbursement rates of approved funds.

Code	Agency	Project Title	Reasons
SYR/PHA/58/INV/99	UNIDO	National CFC phase-out plan (third tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project with issues related to delays in the implementation of the TPMP due to the political and/or security situation in this country.
SYR/REF/62/INV/103	UNIDO	Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez Group	To request, for the second consecutive meeting, the submission of additional status report to the 69th meeting on project progress.
TKM/PHA/62/INV/08	UNIDO	HCFC phase-out management plan (stage I, first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
TUN/FOA/58/PRP/50	UNIDO	Preparation for HCFC phase-out investment activities (polyurethane foam sector)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
TUN/PHA/55/PRP/48	UNIDO	Preparation of a HCFC phase-out management plan	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
TUR/FOA/62/INV/97	UNIDO	Umbrella project for the phase-out of HCFC-141b from the polyurethane (PU) rigid foam production in the manufacturing of PU insulated sandwich panels and phase-out HCFC-142b and HCFC-22 in the manufacture of extruded polystyrene boardstock	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
URU/REF/60/PRP/55	UNIDO	Preparation for HCFC phase-out investment activities (refrigeration manufacturing sector)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project preparation of projects, if not submitted to the 69th meeting.
YEM/PHA/55/INV/28	UNIDO	National ODS phase-out plan (first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor project with issues related to delays in the implementation of the TPMP due to the political and/or security situation in this country.
YUG/PHA/47/INV/28	UNIDO	National CFC phase-out plan (second tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
YUG/PHA/51/INV/31	UNIDO	National CFC phase-out plan (third tranche, transferred from Sweden)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
YUG/PHA/60/INV/36	UNIDO	National CFC phase-out plan (fourth and fifth tranches)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.
YUG/PHA/60/TAS/35	UNIDO	National CFC phase-out plan (first tranche)	To request, for the second consecutive meeting, the submission of additional

Code	Agency	Project Title	Reasons
			status reports to the 69th meeting to monitor the rate of disbursement.
YUG/PHA/62/INV/38	UNIDO	HCFC phase-out management plan (stage I, first tranche)	To request, for the second consecutive meeting, the submission of additional status reports to the 69th meeting to monitor the disbursement rates of approved funds.

