

Annex IV

PROJECTS WITH IMPLEMENTATION DELAYS

Agency	Code	Project title	Category of delays
Spain	LAC/FUM/54/TAS/40	Technical assistance to introduce chemical alternatives in countries which have rescheduled methyl bromide phase-out plan (Argentina and Uruguay)	12 months delays
UNDP	IND/ARS/56/INV/423	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
UNDP	PAK/ARS/56/INV/71	Plan for phase-out of CFCs in the manufacture of pharmaceutical MDIs	12 months delays
UNEP	GLO/SEV/66/TAS/314	Development of a guide for sustainable refrigerated facilities and systems, in cooperation with the American Society of Heating, Refrigeration and Air Conditioning Engineers (ASHRAE)	12 and 18 months delays
UNEP	IND/ARS/56/TAS/425	National strategy for transition to non-CFC MDIs	12 months delays
UNEP	KUW/PHA/57/TAS/15	TPMP verification	12 and 18 months delays
UNEP	NEP/DES/59/TAS/27	Destruction of confiscated ODS	12 months delays
UNEP	TRI/FUM/65/TAS/28	Technical assistance to phase out the use of methyl bromide	12 and 18 months delays
UNIDO	EGY/ARS/50/INV/92	Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)	12 months delays
UNIDO	IRQ/FUM/62/INV/13	Technical assistance for alternatives to methyl bromide	12 months delays
UNIDO	IRQ/REF/57/INV/07	Replacement of refrigerant CFC-12 with isobutane and foam blowing agent CFC-11 with cyclopentane in the manufacture of domestic refrigerators and chest freezers at Light Industries Company	12 months delays
UNIDO	MOZ/FUM/60/TAS/20	Technical assistance for the elimination of controlled uses of methyl bromide in soil fumigation	12 and 18 months delays
UNIDO	SYR/REF/62/INV/103	Phase-out of HCFC-22 and HCFC-141b from the manufacture of unitary air-conditioning equipment and rigid polyurethane insulation panels at Al Hafez Group	12 months delays
UNIDO	ZAM/FUM/56/INV/21	Technical assistance for the total phase out of methyl bromide in tobacco, cut flowers, horticulture and post-harvest uses	12 months delays
World Bank	CPR/ARS/51/INV/447	Phase-out of CFC consumption in the pharmaceutical aerosol sector (2007-2008 biennial programme)	12 months delays