

Annex III

ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES IN THE PROGRESS REPORT FOR BILATERAL AGENCIES

Country/project code	Agency	Project title	Actions
Kenya KEN/PHA/80/INV/62	France	HCFC phase-out management plan (stage II, first tranche)	To request France to report to the 90 th meeting on this project with implementation delays
Lao People's Democratic Republic (the) LAO/PHA/74/INV/28	France	HCFC phase-out management plan (stage I, second tranche)	To request France to report to the 90 th meeting on this project with implementation delays
Zimbabwe ZIM/REF/82/INV/56	France	Conversion from HFC-134a to isobutane in the manufacture of domestic refrigerators at Capri (SME Harare)	To request France to report to the 90 th meeting on this project with implementation delays
Mauritius MAR/PHA/79/INV/27	Germany	HCFC phase-out management plan (third tranche)	To request Germany to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/74/INV/172	Germany	HCFC phase-out management plan (stage II, first tranche) (HC demonstration and training)	To request Germany to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/179	Germany	HCFC phase-out management plan (stage II, second tranche) (HC demonstration and training)	To request Germany to report to the 90 th meeting on this project with implementation delays
Seychelles SEY/PHA/70/INV/19	Germany	HCFC phase-out management plan (second tranche)	To request Germany to report to the 90 th meeting on this project with implementation delays
Seychelles SEY/PHA/75/INV/23	Germany	HCFC phase-out management plan (stage I, third tranche)	To request Germany to report to the 90 th meeting on this project with implementation delays
Zimbabwe ZIM/PHA/80/INV/54	Germany	HCFC phase-out management plan (stage I, fourth tranche) (refrigeration servicing sector)	To request Germany to report to the 90 th meeting on this project with implementation delays
Argentina ARG/PHA/79/INV/178	Italy	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request Italy to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/INV/224	Italy	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request Italy to report to the 90 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/INV/237	Italy	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request Italy to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/73/INV/171	Italy	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	To request Italy to report to the 90 th meeting on this project with implementation delays
Viet Nam VIE/PHA/76/TAS/71	Japan	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request Japan to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/180	Spain	HCFC phase-out management plan (stage II, second tranche) (cleaning agent phase-out in refrigeration servicing sector)	To request Spain to report to the 90 th meeting on this project with implementation delays
Mexico MEX/PHA/77/INV/185	Spain	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	1) To request Spain to report to the 90 th meeting on this project with implementation delays

			2) To request Spain to provide a status report to the 90 th meeting on the resolution of duty exemption on imported equipment
Mexico MEX/PHA/81/TAS/190	Spain	HCFC phase-out management plan (stage II, third tranche) (refrigeration servicing sector)	1) To request Spain to report to the 90 th meeting on this project with implementation delays 2) To request Spain to provide a status report to the 90 th meeting on the resolution of duty exemption on imported equipment