

Annex VI

**SCHEDULE FOR SUBMISSION OF OUTSTANDING PROJECT COMPLETION
REPORTS (PCRS) IN 2001***

	Schedule	Sector	Investment PCRs	Non-Investment PCRs
UNDP	31 Mar 01	UNDP will concentrate on foam PCRs until 15 th February 2001, and will deliver the outstanding solvent PCRs until 31 st January 2001 and the three aerosol PCRs and one halon PCR by end-February 2001. After that, the remaining PCRs would be primarily in the foam and refrigeration sectors.	30	10
	30 Jun 01		30	10
	30 Sept 01		30	10
	31 Dec 01		29	10
	Total		119	40
UNEP	Schedule	Sector	Investment PCRs	Non-Investment PCRs
	31 Jan 01	TAS		20
	31 Jan 01	Training		2
	Total			22
UNIDO	Schedule	Sector	Investment PCRs	Non-Investment PCRs
	31 Jan 01	Foam	7	
	31 Mar 01	Aerosol**	2	
	31 Mar 01	Refrigeration	22	
	31 Jul 01	Refrigeration	2	
	Total		33	
IBRD	Schedule	Sector	Investment PCRs	Non-Investment PCRs
	31 Jan 01	Foam (13)*** Solvent (2) Compressor (3)	18	
	31 Feb 01	Halon (0) Refrigeration (5) All Sectors (5)	10	
	31 Mar 01	All Sectors	10	
	31 Apr 01	Aerosol (3) All Sectors (10)	13	
	31 May 01	All Sectors	6	
	31 Jun 01	TAS (2) INS (2)		4
	31 Jul 01	Foam (1) All Sectors (7) TAS (1)	8	1
	Total		67	5

*The table shows expected PCRs for projects completed as of 31 December 1999 and takes into account the number of outstanding PCRs as of 31 October 2000. The Implementing Agencies will, in addition to the above schedule, submit PCRs in 2001 for projects completed through 2000 and up to June 30, 2001.

**The completion reports on two other aerosol projects in Kenya are pending until warehouse issues are cleared.

***Some of these foam projects will have PCRs ready for submission before January 2000.