

Annex III

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Code	Agency	Project title	Reasons
ALG/DES/72/DEM/78	France	Pilot demonstration project on ODS waste management and disposal	To monitor project implementation progress and the low rate of disbursement of approved funds.
ARG/REF/61/INV/163	Italy	Phase-out of HCFC-22 in the room and unitary air-conditioning equipment manufacturing sector	To monitor the planned achievement of project completion.
MEX/PHA/73/INV/171	Italy	HCFC phase-out management plan (stage II, first tranche) (reclamation of HCFC refrigerants)	To monitor the low rate of disbursement of approved funds.
STK/PHA/64/TAS/16	UNDP	HCFC phase-out plan (stage I)	To monitor project implementation progress and the low rate of disbursement of approved funds.
AFG/PHA/72/TAS/16	UNEP	HCFC phase-out management plan	To confirm that the bank account was opened to facilitate the transfer of funds.
BHA/PHA/71/TAS/21	UNEP	HCFC phase-out management plan	To monitor the signing of the Agreement and low disbursement of approved funds.
CHI/FUM/60/TAS/172	UNEP	National phase-out of methyl bromide, terminal project (first tranche)	To submit the progress and financial reports and to return fund balances to the 77 th meeting.
EUR/DES/69/DEM/13	UNEP	Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region	To provide a final report to the 77 th meeting.
GUI/PHA/72/TAS/29	UNEP	HCFC phase-out management plan	To monitor the low rate of disbursement of approved funds.
IRQ/PHA/65/TAS/17	UNEP	HCFC phase-out management plan	To monitor the low rate of disbursement of approved funds.
MAU/PHA/55/PRP/20	UNEP	Preparation of a HCFC phase-out management plan	To monitor the submission of the HCFC phase-out management plan.
MYA/PHA/68/TAS/14	UNEP	HCFC phase-out management plan	To monitor project implementation progress and the low rate of disbursement of approved funds.
NEP/DES/59/TAS/27	UNEP	Destruction of confiscated ODS	To provide a final report to the 77 th meeting noting that the National ozone officer had agreed to provide the report by June 2016.
PER/SEV/68/INS/45	UNEP	Renewal of institutional strengthening project (phase IV: 1/2013-12/2014)	To monitor the low rate of disbursement of approved funds.
QAT/PHA/65/TAS/17	UNEP	HCFC phase-out management plan	To monitor the signing of the Agreement and low disbursement of approved funds.
SSD/PHA/70/PRP/02	UNEP	Preparation of a HCFC phase-out management plan	To monitor the submission of the HCFC phase-out management plan.
TOG/PHA/71/TAS/25	UNEP	HCFC phase-out management plan	To monitor project implementation progress and the low rate of disbursement of approved funds.
YEM/PHA/68/TAS/40	UNEP	HCFC phase-out management plan	To follow-up the ability of the implementing agency to work in the country due to current internal difficulties.

Code	Agency	Project title	Reasons
AFR/FUM/54/DEM/40	UNIDO	Regional demonstration project on alternatives to the use of methyl bromide for treatment of high moisture dates (Algeria and Tunisia)	To monitor the Government's selection of a local expert for the Algeria component.
ALG/PHA/66/INV/76	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds.
ALG/PHA/66/INV/77	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds.
ETH/PHA/68/INV/22	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds.
EUR/DES/69/DEM/14	UNIDO	Demonstration of a regional strategy for ODS waste management and disposal in the Europe and Central Asia region	To provide a final report to the 77 th meeting.
IRA/HAL/63/TAS/198	UNIDO	Halon management programme	To monitor the planned achievement of project completion.
IRA/PHA/68/INV/209	UNIDO	HCFC phase-out management plan (stage I, second tranche) (foam sector plan)	To monitor the planned achievement of project completion.
KUW/PHA/66/INV/18	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds for the second consecutive meeting.
KUW/PHA/66/INV/20	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds for the second consecutive meeting.
KUW/PHA/66/INV/21	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds for the second consecutive meeting.
LEB/DES/73/DEM/83	UNIDO	Pilot demonstration project on ODS waste management and disposal	To monitor project implementation progress and the low rate of disbursement of approved funds.
MOR/PHA/65/INV/68	UNIDO	HCFC phase-out management plan (stage I, first tranche) (refrigeration servicing sector)	To monitor the status of project implementation with respect to customs training.
MOZ/PHA/66/INV/23	UNIDO	HCFC phase-out management plan (stage I)	To monitor the low rate of disbursement of approved funds.