

Annex VIII

**ACTIONS ON ONGOING PROJECTS WITH OUTSTANDING ISSUES
IN THE PROGRESS REPORT FOR UNIDO**

Country/project code	Project title	Actions
Afghanistan AFG/PHA/79/INV/22	HCFC phase-out management plan (stage I, third tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/28	HCFC phase-out management plan (stage I, fourth tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Afghanistan AFG/PHA/85/INV/30	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/76	HCFC phase-out management plan (stage I, first tranche) (conversion from HCFC-22 in the manufacture of room air conditioners at Condor)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Algeria ALG/PHA/66/INV/77	HCFC phase-out management plan (stage I, first tranche) (activities in the refrigeration servicing sector including phase-out of HCFC-141b used for flushing, and project monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Argentina ARG/PHA/84/INV/189	HCFC phase-out management plan (stage II, second tranche) (foam sector - management and monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Argentina ARG/PHA/84/INV/192	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Argentina ARG/PHA/84/TAS/190	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector - management and monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Argentina ARG/PHA/84/TAS/191	HCFC phase-out management plan (stage II, second tranche) (monitoring and reporting of HCFC-22 production)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Argentina ARG/PHA/84/TAS/193	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Bosnia and Herzegovina BHE/PHA/86/TAS/38	Verification report on implementation of stage I of the HCFC phase-out management plan	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Botswana BOT/PHA/86/INV/27	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Brazil BRA/PHA/75/INV/311	HCFC phase-out management plan (stage II, first tranche) (commercial refrigeration and air-conditioning sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Brazil BRA/PHA/75/TAS/308	HCFC phase-out management plan (stage II, first tranche) (project monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Brazil BRA/PHA/82/INV/320	HCFC phase-out management plan (stage II, third tranche) (commercial refrigeration and air-conditioning sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Cameroon CMR/PHA/82/INV/45	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays

Country/project code	Project title	Actions
China CPR/PHA/77/INV/576	HCFC phase-out management plan (stage II, first tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
China CPR/PHA/81/INV/588	HCFC phase-out management plan (stage II, second tranche) (room air-conditioner manufacturing sector plan)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
China CPR/PHA/88/INV/605	HCFC phase-out management plan (stage II, third tranche) (room air-conditioning manufacturing and heat pump water heaters sector plan)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Egypt EGY/PHA/79/INV/133	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Egypt EGY/PHA/84/INV/141	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector and project management unit)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Egypt EGY/PHA/84/INV/147	HCFC phase-out management plan (stage II, second tranche) (residential air-conditioning manufacturing sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Gambia (the) GAM/PHA/86/INV/41	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/77/INV/228	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/INV/239	HCFC phase-out management plan (stage II, second tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/84/TAS/240	HCFC phase-out management plan (stage II, second tranche) (refrigeration servicing sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Iran (Islamic Republic of) IRA/PHA/86/INV/246	HCFC phase-out management plan (stage II, third tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Jordan JOR/REF/81/INV/103	Conversion of large commercial unitary roof top air-conditioning units of up to 400kW manufacturing facility from HFC (R-134a, R-407c, R-410a) to propane R-290 as refrigerant at Petra Engineering Industries Co.	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Kuwait KUW/PHA/88/INV/43	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Liberia LIR/PHA/90/INV/32	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to submit a status report to the 96 th meeting on implementation progress and funds disbursement
Madagascar MAG/PHA/90/INV/37	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Montenegro MOG/PHA/85/INV/16	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Pakistan PAK/PHA/76/INV/94	HCFC phase-out management plan (stage II, first tranche) (polyurethane foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Pakistan PAK/PHA/83/INV/102	HCFC phase-out management plan (stage II, second tranche) (polyurethane foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays

Country/project code	Project title	Actions
Pakistan PAK/PHA/83/INV/99	HCFC phase-out management plan (stage II, second tranche) (domestic air-conditioning sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Pakistan PAK/PHA/83/TAS/100	HCFC phase-out management plan (stage II, second tranche) (project management unit)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Pakistan PAK/PHA/90/INV/111	HCFC phase-out management plan (stage III, first tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Serbia YUG/PHA/85/INV/54	HCFC phase-out management plan (stage II, first tranche)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Sudan (the) SUD/PHA/75/INV/38	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Suriname SUR/PHA/92/INV/32	HCFC phase-out management plan (stage I, fourth tranche)	To request UNIDO to submit a status report to the 96 th meeting on operational completion and funds disbursement
Tunisia TUN/PHA/84/INV/74	HCFC phase-out management plan (stage II, first tranche) (refrigeration servicing sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Tunisia TUN/PHA/84/INV/75	HCFC phase-out management plan (stage II, first tranche) (foam sector)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Türkiye TUR/PHA/75/INV/107	HCFC phase-out management plan (stage I, second tranche) (refrigeration servicing and monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays
Türkiye TUR/PHA/84/INV/111	HCFC phase-out management plan (stage I, third tranche) (refrigeration servicing and monitoring)	To request UNIDO to report to the 96 th meeting on this project with implementation delays