

**Programme des
Nations Unies pour
l'environnement**Distr.
GÉNÉRALEUNEP/OzL.Pro/ExCom/95/23
25 novembre 2024FRANÇAIS
ORIGINAL : ANGLAIS

COMITÉ EXÉCUTIF
DU FONDS MULTILATÉRAL AUX FINS
D'APPLICATION DU PROTOCOLE DE MONTRÉAL
Quatre-vingt-quinzième réunion
Montréal, 4-8 décembre 2024
Point 8(a) de l'ordre du jour provisoire¹

**COMPTE RENDU SUR L'ÉTAT DE LA MISE EN OEUVRE DU PLAN D'ACTIVITÉS
GÉNÉRAL DE 2024-2026 DU FONDS MULTILATÉRAL****Introduction**

1. À sa 93^e réunion, le Comité exécutif a endossé le plan d'activités général de 2024-2026 du Fonds multilatéral. En réponse à la décision 93/28, le Secrétariat a ajusté le plan d'activités général de 2024-2026, tel qu'indiqué dans le tableau 1.

Tableau 1. Affectation des ressources du plan général ajusté de 2024-2026 pour les activités du Fonds multilatéral (\$ US)*

Description	2024	2025	2026	Total
Activités relatives aux HCFC				
Plans de gestion de l'élimination des HCFC (PGEH) approuvés	48 499 466	50 384 491	50 158 180	149 042 137
Plans de gestion de l'élimination de la production de HCFC (PGEPH) approuvés	23 232 000	0	0	23 232 000
PGEH phase II – préparation	134 400	44 300	0	178 700
PGEH phase II	4 970 041	6 870 087	10 870 876	22 711 004
PGEH phase III – préparation	522 900	65 400	0	588 300
PGEH phase III	15 849 471	10 765 760	23 015 282	49 630 513
PGEH phase IV – préparation	70 000	0	0	70 000
PGEH phase IV	0	0	3 691 000	3 691 000
Vérification du PGEH**	588 600	588 600	588 600	1 765 800
PGEH – efficacité énergétique	3 726 111	3 305 040	111 200	7 142 351
Total partiel des activités relatives aux HCFC	97 592 989	72 023 678	88 435 138	258 051 805
Activités relatives aux HFC				
Plans de mise en œuvre de l'Amendement de Kigali sur les HFC (KIP) approuvés	0	10 127 716	6 590 654	16 718 370
Approuvés pour le contrôle des émissions de HFC-23	414 238	626 900	572 433	1 613 571
HFC – activités de facilitation	53 500	160 500	0	214 000
HFC – assistance technique	678 000	0	0	678 000

¹ UNEP/OzL.Pro/ExCom/95/1

Les documents de présession du Comité exécutif du Fonds multilatéral aux fins d'application du Protocole de Montréal sont présentés sous réserve des décisions pouvant être prises par le Comité exécutif après leur publication.

Description	2024	2025	2026	Total
HFC-23	8 000 000	0	0	8 000 000
KIP phase I	11 458 349	27 565 521	6 378 667	45 402 537
KIP phase I – préparation de l'investissement	32 100	0	0	32 100
KIP phase I – Investissement	3 712 616	0	0	3 712 616
KIP phase I – préparation	2 891 415	1 167 771	211 280	4 270 466
Total partiel des activités relatives aux HFC	27 240 219	39 648 408	13 753 034	80 641 660
Autres activités				
Projet pilote pour l'efficacité énergétique – démonstration	1 870 000	1 000 000	0	2 870 000
Projet pilote pour l'efficacité énergétique – investissement	4 789 988	248 600	0	5 038 588
Projet pilote pour l'efficacité énergétique – préparation	85 600	0	0	85 600
Préparation pour les stocks de SAO	1 232 150	310 300	0	1 542 450
Total partiel des activités relatives aux HFC	7 977 738	1 558 900	0	9 536 638
Activités standard				
Renforcement institutionnel (RI)	22 071 008	1 830 362	21 294 756	45 196 125
Programme d'aide à la conformité (PAC)	11 765 667	12 113 777	12 310 330	36 189 774
Unité de base	6 611 529	6 653 609	6 095 985	19 361 122
Coûts associés au Secrétariat, au Comité exécutif, et aux activités de surveillance et d'évaluation, moins la contrepartie canadienne	7 202 023	6 816 624	6 964 604	20 983 251
Trésorier	500 000	500 000	500 000	1 500 000
Total partiel pour les activités standard	48 150 226	27 914 372	47 165 675	123 230 273
Total	180 961 172	141 145 358	149 353 846	471 460 376
Par agence				
Australie	0	615 610	0	615 610
Autriche	783 667	0	0	783 667
France	671 075	0	0	671 075
Allemagne	7 500 449	2 148 339	5 834 901	15 483 689
PNUD	44 305 827	38 729 891	40 741 817	123 777 535
PNUE	47 977 295	27 975 506	35 097 810	111 050 611
ONUDI	40 363 268	49 551 567	30 746 018	120 660 853
Banque mondiale	31 068 968	14 219 221	28 880 096	74 168 285
Vérification du PGEH**	588 600	588 600	588 600	1 765 800
Coûts associés au Secrétariat, au Comité exécutif, et aux activités de surveillance et d'évaluation, moins la contrepartie canadienne	7 202 023	6 816 624	6 964 604	20 983 251
Trésorier	500 000	500 000	500 000	1 500 000

* Incluant les coûts d'appui à l'agence, le cas échéant.

** Le financement pour la préparation des rapports de vérification des PGEH pour les pays à faible volume de consommation est approuvé par le Comité exécutif sur une base annuelle.

État de la mise en œuvre du plan d'activités de 2024

2. La valeur totale du plan d'activités pour 2024 s'élève à 180 961 172 \$ US. De ce montant, la somme de 61 332 446 \$ US a été approuvée à la 94^e réunion. De plus, des activités dont le montant s'élève à 124 178 563 \$ US seront examinées à la 95^e réunion; si les fonds pour toutes les propositions de projets soumises sont approuvés tel que demandé, le budget du plan d'activités de 2024 serait dépassé de 4 549 837 \$ US, comme le montre le tableau 2.

Tableau 2. Plan d'activités général de 2024, approbations à la 94^e réunion, projet recommandé à la 95^e réunion, et solde (\$ US)*

Postes budgétaires	Valeur totale dans le plan d'activités	Approbations à la 94 ^e réunion	Activités recommandées à la 95 ^e réunion	Solde (supérieur)/inférieur
Agences bilatérales	8 955 191	7 722 115	4 501 291	(3 268 215)
PNUD	44 305 827	16 932 440	22 592 547	4 780 840
PNUE	47 977 295	12 910 251	34 033 332	1 033 712
ONUDI	40 363 268	23 196 140	27 767 338	(10 600 210)

Postes budgétaires	Valeur totale dans le plan d'activités	Approbations à la 94 ^e réunion	Activités recommandées à la 95 ^e réunion	Solde (supérieur)/inférieur
Banque mondiale	31 068 968	0	27 582 032	3 486 936
Vérification du PGEH	588 600	571 500	0	17 100
Total partiel (agences)	173 259 149	61 332 446	116 476 540	(4 549 837)
Coûts du Secrétariat/Comité exécutif/ Surveillance et évaluation (moins la contrepartie canadienne)	7 202 023	0	7 202 023	0
Trésorier	500 000	0	500 000	0
Total partiel (coûts standard)	7 702 023	0	7 702 023	0
Total	180 961 172	61 332 446	124 178 563	(4 549 837)

* Incluant les coûts de l'unité de base.

3. La valeur des propositions de projets recommandées à la 95^e réunion de 116 476 540 \$ US, soit 25 156 871 \$ US au-dessus de la valeur inscrite dans le plan d'activités de 2024, dont 15 899 209 \$ US pour des propositions de projets qui ne sont pas incluses dans le plan d'activités de 2024².

4. La valeur des activités relatives aux HFC recommandées à la 95^e réunion est de 19 833 551 \$ US, soit 8 720 978 \$ US pour des propositions de projets qui ne sont pas incluses dans le plan d'activités de 2024. L'Annexe I au présent document contient la liste des projets relatifs aux HFC soumis par les agences bilatérales et d'exécution à la 95^e réunion.

5. La valeur des projets recommandés dans le cadre de la fenêtre de financement pour des projets pilotes relatifs à l'efficacité énergétique, conformément à la décision 91/65, est de 4 642 176 \$ US. En tenant compte des approbations aux 92^e, 93^e et 94^e réunions, à hauteur de 5 976 489 \$ US, et des valeurs recommandées à la 95^e réunion, le solde des fonds disponibles dans le cadre de la fenêtre de financement est de 9 381 335 \$ US. L'Annexe II au présent document contient la liste des projets pilotes soumis par les agences bilatérales et d'exécution à la 95^e réunion, conformément à la décision 91/65.

6. La valeur des projets recommandés dans le cadre de la fenêtre de financement pour l'efficacité énergétique, conformément à la décision 94/60, est de 1 170 247 \$ US, et le solde des fonds disponibles

² Phase I du PGEH pour le Bhoutan (PNUE et PNUE); phase II des PGEH pour les Îles Cook (PNUE), Kiribati (PNUE), les Îles Marshall (PNUE), Micronésie (États fédérés de) (PNUE), Nauru (PNUE), Nioué (PNUE), Palaos (PNUE), la région des pays insulaires du Pacifique (PIP) (Australie et PNUE), le Samoa (PNUE), les Îles Salomon (PNUE), les Tonga (PNUE), les Tuvalu (PNUE), et le Vanuatu (PNUE); phase III des PGEH pour le Chili (PNUE) et le Mexique (Allemagne); une préparation de projet pour la phase II du PGEH pour la Dominique (ONUDI); trois activités de préparation de projets pour la phase III des PGEH de l'Angola (PNUE) et du Bangladesh (PNUE et PNUE); une préparation de projet pour la phase IV du PGEH du Nigeria (Allemagne); un projet d'investissement du KIP pour l'Argentine (ONUDI); une préparation de projet pour un projet d'investissement du KIP pour l'Indonésie (Banque mondiale); quatre préparations de projets pour la phase I des KIP pour les Bahamas (PNUE et ONUDI), la Barbade (PNUE) et la Chine (PNUE); phase I des KIP pour le Bénin (PNUE et ONUDI), le Tchad (PNUE et ONUDI), le Guatemala (PNUE et ONUDI), Maurice (Allemagne), la région des PIP (Australie et PNUE), le Sénégal (PNUE et ONUDI), et l'Uruguay (PNUE et ONUDI); 16 projets concernant l'efficacité énergétique aux termes de la décision 89/6 pour le Bhoutan (PNUE), les Îles Cook (PNUE), Kiribati (PNUE), les Îles Marshall (PNUE), Micronésie (États fédérés de) (PNUE), Nauru (PNUE), Nioué (PNUE), Palaos (PNUE), la région des PIP (Australie et PNUE), Saint-Vincent-et-les-Grenadines (PNUE), le Samoa (PNUE), les Îles Salomon (PNUE), les Tonga (PNUE), les Tuvalu (PNUE), et le Vanuatu (PNUE); et 28 activités de préparation de projets pour les inventaires nationaux des stocks de substances réglementées indésirables aux termes de la décision 91/66 pour les Bahamas (PNUE), le Bangladesh (ONUDI), le Bhoutan (PNUE), le Brunei Darussalam (PNUE), le Congo (ONUDI), les Îles Cook (PNUE), l'Eswatini (PNUE), les Fidji (PNUE), la Gambie (PNUE), l'Indonésie (PNUE), Kiribati (PNUE), Madagascar (ONUDI), les Îles Marshall (PNUE), Micronésie (États fédérés de) (PNUE), la Mongolie (PNUE), Nauru (PNUE), le Népal (PNUE), Nioué (PNUE), Palaos (PNUE), le Samoa (PNUE), le Sénégal (Allemagne), les Îles Salomon (PNUE), la Thaïlande (Banque mondiale), le Timor-Leste (PNUE), les Tonga (PNUE), les Tuvalu (PNUE), l'Ouganda (PNUE), et le Vanuatu (PNUE).

dans le cadre de cette fenêtre de financement est de 98 829 753 \$ US. L'Annexe III au présent document contient la liste des projets soumis par les agences bilatérales et d'exécution à la 95^e réunion, conformément à la décision 94/60.

7. La valeur des projets recommandés dans le cadre de la fenêtre de financement pour la préparation d'inventaires nationaux des stocks de substances réglementées indésirables, conformément à la décision 91/66, est de 2 638 600 \$ US, incluant un montant de 2 446 500 \$ US qui n'est pas inclus dans le plan d'activités de 2024. L'Annexe IV au présent document contient la liste des activités de préparation de projets soumises par les agences bilatérales et d'exécution à la 95^e réunion, conformément à la décision 91/66.

Engagements à terme

8. Le montant total des engagements à terme existants pour des accords pluriannuels (APA) pour la période de 2024 à 2031 est de 336,6 M\$ US, en supposant que les demandes de financement des APA soumises à la 95^e réunion seront approuvées en principe, tel qu'indiqué au Tableau 3.

Tableau 3. Engagements à terme (2024-2031) (000 \$ US)

Description	2024	2025	2026	2027	2028	2029	2030	2031	Total
Approuvés en principe	99 643	50 780	67 400	22 538	20 214	8 176	15 120	57	283 929
Soumis la 95 ^e réunion	22 866	0	0	24 773	139	2 367	2 583	0	52 729
Total	122 510	50 780	67 400	47 312	20 353	10 543	17 703	57	336 657

Recommandation

9. Le Comité exécutif pourrait envisager de prendre note :

- (a) Du compte rendu sur l'état de la mise en œuvre du plan d'activités général de 2024-2026 du Fonds multilatéral, figurant dans le document UNEP/OzL.Pro/ExCom/95/23;
- (b) Que la valeur totale des activités, comme recommandées à la 95^e réunion, s'élève à 116 476 540 \$ US (incluant 19 833 551 \$ US pour les activités relatives aux HFC; 4 642 176 \$ US pour des projets pilotes concernant l'efficacité énergétique conformément à la décision 91/65; 1 170 247 \$ US pour les projets concernant l'efficacité énergétique conformément à la décision 94/60; et 2 638 600 \$ US pour la préparation d'inventaires nationaux des stocks de substances réglementées indésirables conformément à la décision 91/66), dont 15 899 209 \$ US sont associés à des propositions de projets qui ne sont pas incluses dans le plan d'activités de 2024.

Annex I

HFC-RELATED ACTIVITIES SUBMITTED TO THE 95TH MEETING

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Argentina	UNIDO	INV	KIP	Investment project to phase out R-410A in domestic air conditioner manufacturing sector in Argentina	5,697,593	398,832
Bahamas (the)	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	91,000	11,830
Bahamas (the)	UNIDO	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	39,000	2,730
Barbados	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	130,000	16,900
Benin	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	117,500	15,275
Benin	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	60,000	7,800
Chad	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	141,000	18,330
Chad	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	75,000	9,750
China	UNDP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	250,000	17,500
Colombia	Germany	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	258,825	33,647
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,066,225	74,636
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (local installation and assembly subsector)	341,100	23,877
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (manufacturing sector)	1,023,513	71,646
Colombia	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (PMU)	124,148	8,690
Cook Islands (the)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	23,250	3,023
Costa Rica	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	356,880	45,029
Costa Rica	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche) (PMU)	14,088	1,778
Guatemala	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	10,000	1,300
Guatemala	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	251,019	17,571
Indonesia	IBRD	PRP	KIP	Preparation of a KIP investment project in the domestic and stand-alone commercial refrigerator manufacturing sector	80,000	5,600
Kiribati	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	15,000	1,950
Lesotho	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	64,000	8,320

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Lesotho	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	18,000	2,340
Marshall Islands (the)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	11,750	1,527
Mauritius	Germany	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	103,000	13,390
Micronesia (Federated States of)	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	63,500	8,255
Morocco	UNIDO	INV	KIP	Conversion of two production lines in one enterprise (MANAR) manufacturing domestic refrigeration equipment from HFC-134a to R-600a	352,985	24,709
Nauru	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	10,500	1,365
Nigeria	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,902,050	133,144
Nigeria	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	130,800	17,004
Nigeria	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	705,510	49,386
Niue	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	9,250	1,202
Oman	UNEP	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	160,000	20,800
Oman	UNIDO	PRP	KIP	Preparation of a Kigali HFC implementation plan (stage I)	30,000	2,100
Palau	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	57,500	7,475
Rwanda	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	48,400	6,292
Rwanda	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	27,500	3,575
Samoa	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	66,000	8,580
Senegal	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	168,000	21,840
Senegal	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	127,500	8,925
Solomon Islands	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	74,125	9,637
Togo	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	117,500	15,275
Togo	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	70,000	9,100
Tonga	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	60,750	7,898
Türkiye	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	845,445	59,181
Türkiye	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	1,943,985	136,079
Tuvalu	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	12,250	1,592

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Uruguay	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	126,927	16,500
Uruguay	UNIDO	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	49,860	6,482
Vanuatu	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	31,625	4,112
Zimbabwe	UNDP	INV	KIP	Kigali HFC implementation plan (stage I, first tranche)	90,000	11,700
Zimbabwe	UNEP	TAS	KIP	Kigali HFC implementation plan (stage I, first tranche)	151,500	19,695
Region: ASP	Australia	INV	KIP	Regional Kigali HFC implementation plan for Pacific Island Countries (stage I, first tranche)	295,000	38,350
Region: ASP	UNEP	TAS	KIP	Regional Kigali HFC implementation plan for Pacific Island Countries (stage I, first tranche)	247,500	32,174

Annex II

**PILOT PROJECTS FOR ENERGY EFFICIENCY (DECISION 91/65)
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
China	UNDP	INV	EEF	Pilot project to enhance the energy efficiency of cooling technologies in data centres through the demonstration of single-phase immersion cooling system in a data centre (decision 91/65)	1,790,800	125,356
Colombia	UNDP	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	506,319	35,442
Costa Rica	UNDP	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	260,000	18,200
Honduras	UNIDO	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	278,068	19,465
Malaysia	IBRD	INV	EEF	Pilot project to enhance the energy efficiency of stand-alone commercial refrigeration equipment in Malaysia in the context of the HFC phase-down (investment and non-investment activities) (decisions 91/65)	500,000	35,000
Montenegro	UNIDO	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	120,000	10,800
Peru	UNEP	TAS	EEF	Pilot project to maintain and/or enhance the energy efficiency of replacement technologies and equipment in the context of HFC phase-down (non-investment activities) (decision 91/65)	115,000	14,950
Uganda	United Kingdom of Great Britain and Northern Ireland	INV	EEF	Demonstration of energy-efficient ultra-low GWP technology in a supermarket (decision 91/65)	435,200	56,576
Uruguay	UNDP	INV	EEF	Pilot project to maintain and/or enhance the energy efficiency of technologies in the commercial refrigeration and residential AC sectors in the context of HFC phase-down (non-investment activities) (decision 91/65)	300,000	21,000

Annex III

**PROJECTS FOR ENERGY EFFICIENCY PURSUANT TO DECISION 94/60
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Egypt	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	210,000	14,700
Malaysia	IBRD	INV	EEF	Pilot project to enhance the energy efficiency of stand-alone commercial refrigeration equipment in Malaysia in the context of the HFC phase-down (investment and non-investment activities) (decisions 94/60)	415,689	29,098
Nigeria	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	78,000	5,460
Thailand	IBRD	PRP	EEF	Preparation of a project for enhancing energy efficiency in manufacturing of light commercial air-conditioning (AC) systems in the context of HFC phase-down (decision 94/60)	150,000	10,500
Tunisia	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	20,000	1,400
Türkiye	UNIDO	PRP	EEF	Preparation of a pilot project on energy efficiency (decision 94/60)	220,000	15,400

Annex IV

**PROJECT PREPARATION FOR NATIONAL INVENTORIES OF BANKS
OF WASTE-CONTROLLED SUBSTANCES (DECISION 91/66)
SUBMITTED TO THE 95TH MEETING**

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Bahamas (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Bangladesh	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Bhutan	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Brunei Darussalam	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700
Congo (the)	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Cook Islands (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Eswatini	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Fiji	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Gambia (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Indonesia	UNDP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	100,000	7,000
Kiribati	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Madagascar	UNIDO	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	6,300
Maldives	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Marshall Islands (the)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Micronesia (Federated States of)	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Mongolia	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Nauru	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Nepal	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Niue	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Palau	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Samoa	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Senegal	Germany	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700
Solomon Islands	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	80,000	10,400
Sri Lanka	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	90,000	11,700

Country	Agency	Type	Sector	Project title	Amount recommended (US \$)	Support costs recommended (US \$)
Thailand	IBRD	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	100,000	7,000
Timor-Leste	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Tonga	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Tuvalu	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Uganda	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100
Vanuatu	UNEP	PRP	DES	Preparation of national inventory of banks of waste-controlled substances and development of a national plan for management of these substances (decision 91/66)	70,000	9,100