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执行摘要 

• 所有可能无法实现 2010 年以前中期削减的国家，都有为实现这些目标而核准的

项目，或在其 2009-2011 年业务计划中包含有助于实现这些目标的活动，其中例

外的是： 

o 索马里（在符合条件时可以获得资金）及瓦努阿图（瓦努阿图是太平洋岛屿

国家战略的一部分，并计划实施一项特别的履约协助方案援助）的哈龙； 

o 瓦努阿图的甲基溴（太平洋岛屿国家战略的一部分，并计划实施一项特别的

履约协助方案援助）。 

• 由 6 国报告的 2007 年的数据表明，可能存在对氟氯化碳控制措施（孟加拉国、

波斯尼亚和黑塞哥维那、密克罗尼西亚联邦、沙特阿拉伯、索马里和瓦努阿图）、

甲基溴（厄瓜多尔和瓦努阿图）和四氯化碳控制措施（玻利维亚、智利、古巴、

印度尼西亚、墨西哥和巴拉圭）的不履约情况。 

• 履约委员会审议的有关第5条缔约方的41项履约问题中，9项问题已经解决；6 项
未解决；16 项可能已经解决（根据机构报告，但有待确定）；另外有 10 项未提

供任何资料。 

• 关于国家方案执行情况的数据表明：  

o 只有 9 个国家使用网络系统提交数据。 

o 在估计的 2007 年第 5 条国家 4,718 ODP 吨消耗臭氧层物质消费总量中，（不

包括各类氟氯烃）有约 1,739  ODP 吨（包括没有报告国家方案数据的 6 个

国家的第 7 条数据）仍有待由委员会审议采取行动。 

o 1,739 ODP 吨中的大部分是甲基溴（1,548.7 ODP 吨），各类氟氯化碳

（159.5  ODP 吨），哈龙（30.1 ODP 吨），四氯化碳和甲基氯仿（少于 1 ODP
吨）。 

o 国家方案数据报告了共计 390,706 吨的氟氯烃消费量（25,777 ODP 吨）。在

报告了 2006 年和 2007 年数据的国家中，2007 年的氟氯烃消费量较 2006 年

上升了 17%，而氟氯化碳消费量则下降了 61%。 

o 在 135 个报告了关于许可证制度的信息的国家中，有 125 个国家报告称这些

制度已在执行当中（在 119 个报告了 2007 年数据的国家中，有 112 个国家

有正在执行的许可证制度，其中 93.8%运行 “令人满意”或“非常好”）。 
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o 在大部分国家中，各类氟氯化碳和几种替代品的价格上升。但 HCFC-22、
HCFC-141b、HCFC-142b 和 HFC-134a 的价格低于 CFC-11 和 CFC-12 的价

格。 

• 所有回复履约进展指标的 92 个国家表示，它们将非常有信心或有信心实现或保

持履约。可能无法实现履约的多数国家（23 个）是其项目获批不超过一年，以

及存在拖延项目的国家（总计 18 个）。 

• 将要求开展更多分析，来评估至 2010 年淘汰工作的执行进展情况，并仅在

2011 年报告此情况。2011 年后开展的更多分析主要涉及遵守甲基溴和各类氟氯

烃控制，以及跟踪各类氟氯烃混合物及四氯化碳/哈龙（用作原料）和可能列入

《蒙特利尔议定书》管制措施的其他物质的前景。秘书处提议为此应在有限时间

内使用现有的资源。 
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导言 

1. 本文件由五部分组成： 

(a) 第一部分是根据第 32/76（b）号和第 46/4 号决定编制的，决定请秘书处为执

行委员会各次会议编制关于应遵守《蒙特利尔议定书》控制措施的第 5 条国

家履约现状的增订资料。 

(b) 第二部分包含应遵守各缔约方决定和履约委员会履约建议的第 5 条国家的资

料。 

(c) 第三部分提出了关于国家方案执行情况的数据，包括按行业分列的消耗臭氧

层物质消费量数据的分析。还包含一个述及国家消耗臭氧层物质淘汰方案特

点的部分。 

(d) 第四部分提出了达到履约的进展结果，包括关于存在执行拖延的项目的资料。 

(e) 第五部分提出与开展与未履约风险评估有关的种种努力的有效性和程度的报

告。 

2. 本文件进行的分析和得出的结论不妨碍由缔约方会议决定的履约现状，它是唯一得

到授权对履约现状进行评估的机构。根据《议定书》第 7 条（A7）报告的数据被专门用于

确定年度基础上的履约现状。本文件在分析时所使用的数据混合了向基金秘书处报告的履

约阶段国家方案执行情况的数据和第 7 条数据。因此，文件本身没有决定履约现状，而是

评估了第 5 条国家努力实现遵守《蒙特利尔议定书》一项或多项控制措施的前景。其主要

目的是确定需要由得到多边基金支持的行动来加以处理的消耗臭氧层物质。 

第一部分：履约现状和前景（以最新数据为依据） 

3. 本部分提出了对截至 2005 年和 2005 年对哈龙、甲基溴、四氯化碳和甲基氯仿，以

及 2007 年对各类氟氯化碳的控制措施履约现状的分析结论。1该分析假设根据第 7 条或国

家方案数据报告的最新消费数据已经考虑到了已完成的由执行委员会核准项目的淘汰量。

从多边基金设立到 2007 年 12 月，已完成项目共淘汰 360,558 ODP 吨。其中包括 65,647 ODP
吨氟氯化碳生产量、41,658 ODP 吨哈龙生产量、44,936 ODP 吨四氯化碳生产量、100 ODP
吨甲基氯仿生产量和 5 ODP 吨甲基溴生产量。已完成项目价值为 16.5 亿美元，核准的价值

总额约为 21.4 亿美元。关于此次分析所用方法的详细说明载于提交给执行委员会第三十七

次会议的 UNEP/OzL.Pro/ExCom/37/18 号文件。 

                                                 
1  没有确定述及附件 B-1 物质的项目；执行委员会既不考虑也没有为那些涉及这些须遵守始于 2007 年

的 85%的基准削减量的项目提供资金。 
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4. 分析使用的是最新数据。截至 2009 年 2 月 16 日，4 个第 5 条国家已根据第 7 条报

告了 2008 年数据，且有 138 个国家报告了 2007 年数据（2008 年 10 月提交报告的国家数

量为 121 个）。另外的 2 个国家只按照第 17/34 号决定的要求根据其国家方案执行进展向

基金秘书处报告了 2008 年数据。汤加尚未提交 2007 年和 2008 年数据，因此在分析中使用

了其 2006 年第 7 条的消费量数据。分析假设消耗臭氧层物质的最新报告水平未出现增加。 

5. 双边和多边执行机构向执行委员会第五十五次会议提交了年度进度报告，其中包含

关于委员会截至 2007 年底核准的所有活动和项目的执行现状数据。从在第五十七会议上提

交的《2009-2011 年多边基金综合业务计划》中提取了关于 2009 年可能核准的数据。 

6. 基金秘书处将继续综合以前关于履约现状和前景的报告中的所有数据，这些数据被

基金秘书处用于分析之目的。这些数据将应要求提供。 

生产行业 

7. 在 7 个有氟氯化碳生产设施的第 5 条国家中2，阿根廷、中国、印度、朝鲜民主主义

人民共和国、墨西哥和委内瑞拉玻利瓦尔共和国政府有关于计划削减的协定。巴西政府表

示它已独立淘汰了各类氟氯化碳的生产。关于哈龙生产，中国已有一项协定，而印度政府

得到了一次性赠款用以关闭其哈龙生产设施。 

8. 4 个国家（巴西、中国、印度和朝鲜民主主义人民共和国）确定了四氯化碳生产基

准。3 个国家（中国、朝鲜民主主义人民共和国和印度）生产和消费行业彻底淘汰四氯化

碳的项目已经得到执行委员会核准。第五十四次会议核准了巴西的一个四氯化碳加工剂行

业项目。 

9. 中国作为仅有的两个拥有甲基溴生产设施的第 5 条国家之一，其甲基溴生产关闭项

目已获核准。另一个国家大韩民国没有寻求基金援助。 

消费行业 

10. 这一部分概述了对似乎未履约或有可能未履约的国家的未履约程度进行详细调查的

结果。概述所依据的数据载于附件一，其中包含按物质分列的各国的详细资料。附件一还

说明这些国家是否得到了预计将由执行委员会提供给它们的所有援助。 

                                                 
2 虽然罗马尼亚获得了在生产和消费领域的淘汰资金，但是它没有被包括在内，因为从 2008 年 1 月 1
日起它已经被重新归为非第 5 条国家。 
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11. 附件一所载的履约情况评估中包含了关于有助于履约的活动何时获得核准以及该国

是否报告了许可证制度已经建立的资料。这一资料应进一步使执行委员会能够评估这些国

家的履约前景，因为核准数据指出了项目或协定已经执行的时间，而关于建立许可证制度

的资料则表明，不管当前的消费量是多少，都有控制措施来保证未来的履约。关于项目核

准的资料取自于《关于核准项目的库存》。由臭氧秘书处提供的关于建立许可证制度的数

据截止到 2009 年 2 月 16 日。 

各类氟氯化碳 

12. 表 1 概括了各国对关于氟氯化碳控制措施的履约现状。根据其最新报告的消费数据，

144个国家目前看来似乎是履约的，但是 1个国家尚未提交 2007年或 2008年的数据。表 1 提
出了报告的数据类型和关于这些似乎履约的国家的数据。它还包含了有可能未履约的国家，

被归为三大类：（一）那些最新消费量超过冻结基准的国家；（二）似乎未履约或有可能

未实现 2005 年削减步骤的国家，因为其最新的消费量超过了基准削减量 50%；以及（三）

似乎未履约或有可能未实现 2007 年削减步骤的国家，因为其最新的消费量超过了基准削减

量目标 85%。 

表 1 

氟氯化碳控制措施：履约、未履约或有可能未履约情况摘要 

数据 履约国家 最新消费量

超过冻结基

准的国家 

实际上未履约或有可能未实现

2005 年削减步骤的国家，因为

其最新的消费量超过了基准削

减量 50% 

实际上未履约或有可能未实现 2007 年

削减步骤的国家，因为其最新的消费量

超过了基准削减目标 85% 

最新消费

量 
144 个国家 瓦努阿图 两个国家（波斯尼亚和黑塞哥

维那及瓦努阿图。波斯尼亚和

黑塞哥维那未遵守其《行动计

划》）  

6 个国家（孟加拉国、波斯尼亚和黑

塞哥维那、密克罗尼西亚联邦、沙特

阿拉伯、索马里和瓦努阿图）。波斯

尼亚和黑塞哥维那及密克罗尼西亚联

邦未履行其《行动计划》。 
2008 年数

据（第 7 条

或国家方

案） 

6 个国家 暂缺 无 无 

13. 所有其最新消费量超过控制措施或被认为有可能未履约的国家均已得到了多边基金

的支持，或在其 2009-2011 年业务计划中纳入了解决履约需求的项目。 
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哈龙 

14. 表 2 概括了各国对关于哈龙控制措施的履约现状。根据其最新报告的消费数据，

144 个国家目前看来似乎是履约的。74 个国家在 1995 年和 2008 年期间没有报告关于哈龙

任何消费量。59 个国家已经获得对哈龙库活动或淘汰协定的支助，其中包括参与区域性哈

龙库的国家。表 2 提出了报告的数据类型和关于这些似乎履约的国家的数据。它还包含了

有可能未履约的国家，被归为两类：（一）那些最新消费量超过冻结基准的国家；以及（二） 似
乎未履约或有可能未实现 2005 年控制措施的国家，因为其最新的消费量超过了削减量目标

的 50%。 

表 2 

哈龙控制措施：履约、未履约或有可能未履约情况摘要 

数据 履约国家 最新消费量超过哈龙的

冻结基准的国家 
有可能未实现 50%哈龙

基准削减量的国家 
最新消费量 144 个国家（70 个国家已经报告

了一些消费量和/或基准） 
瓦努阿图 索马里和瓦努阿图 

2008 年数据（第 7
条或国家方案） 

6 个国家（3 个国家已经报告了

一些消费量和基准） 
无 无 

15. 索马里和瓦努阿图是仅有的最新消费量超过其控制措施的国家。这两个国家没有获

得多边基金的支助。一旦索马里国内条件允许继续执行淘汰方案并实现结果的持续性，就

将为该国提供一项活动。瓦努阿图是区域性太平洋岛屿国家淘汰战略的一部分，环境规划

署计划在瓦努阿图进行一项特别的履约协助方案援助活动。 

甲基溴 

16. 表 3 概括了国家遵守甲基溴控制措施的情况（不包括检疫和装船前）。已经批准了

《哥本哈根修正案》的 139 个第 5 条国家中有 138 个国家报告已完成了基准数据。在这

139 个国家中，57 个国家对其基准消费和最新消费量均报告为零，一个国家没有提供的消

费数据或基准。99 个第 5 条国家得到了多边基金对甲基溴活动和/或项目的支助。表 3 提

出了报告的数据类型，并确认了那些似乎履约的国家。它还包含了有可能未履约的国家，

被归为以下两大类：（一）那些最新消费量超过冻结基准的国家；以及（二）可能未履约

或有可能未遵守 2005 年控制措施的国家，因为其最新的消费量超过了削减量目标的 20%。 
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表 3 

甲基溴控制措施：履约、未履约或有可能未履约情况摘要* 

数据 履约国家 最新消费量超过甲基溴 

的冻结基准的国家 
有可能未实现 20%甲基溴基

准 

削减量的国家 
最新消费量 141 个国家（82 个国家报告了

一些消费量和基准） 
厄瓜多尔和瓦努阿图 厄瓜多尔和瓦努阿图 

2008年数据

（第 7 条或

国家方案） 

6 个国家（4 个国家报告了一些

消费量和/或基准） 
无 无 

*  此表系指报告了基准和最新消费数据的 143 个第 5 条国家。 

17. 所有最新消费数据超过其控制措施的国家都得到了多边基金的支助，但瓦努阿图除

外，该国有一项特别的履约协助方案援助活动，并且是区域性太平洋岛屿国家淘汰战略的

一部分。 

四氯化碳 

18. 表 4 概括了国家遵守四氯化碳控制措施的情况。概括的该数据不包括原料，也不按

照特别的最终用途进行区分（诸如溶剂和加工剂）。在 144 个报告了基准数据的国家中，

88 个国家对其基准消费和最新消费量均报告为零。表 4 提出了报告的数据类型，并确认了

那些似乎履约的国家。它还确认了可能未履约或有可能未遵守 2005 年控制措施的国家，因

为其最新的消费量超过了削减量目标 85%。 

表 4 

四氯化碳控制措施：履约、未履约或有可能未履约情况摘要 

数据 履约国家 有可能未履约或未遵守 2005 年控制措施的国家，因为

其最新的消费量超过了削减量目标的 85% 
最新消费量 138 个国家（50 个国家报告了

一些消费量和/或基准） 
6 个国家：玻利维亚、智利、古巴、印度尼西亚、墨西

哥和巴拉圭。（巴拉圭遵守了其 2007 年《行动计划》

的要求） 
2008 年数据（第 7
条或国家方案） 

6 个国家（2 个国家报告了一

些消费量和基准） 
无 

19. 所有最新消费量超过其控制措施的国家都得到了多边基金的支助。 
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甲基氯仿 

20. 表 5 概括了国家遵守甲基氯仿控制措施的情况。在 144 个报告了基准数据的国家中，

102 个国家对其基准消费和最新消费量均报告为零。表 5 提出了报告的数据类型，并确认

了没有国家似乎能履约的。有可能未履约的国家被归为以下两大类：（一） 那些最新消费

量超过冻结基准的国家；以及（二）可能未履约或有可能未遵守 2005 年控制措施的国家，

因为其最新的消费量超过了削减量目标的 30%。 

表 5 

甲基氯仿控制措施：履约、未履约或有可能未履约情况摘要 

数据 履约国家 最新消费量超过甲

基氯仿的冻结基准

的国家 

有可能未履约或未实现30%

甲基氯仿基准削减目标的

国家 
最新消费量 144 个国家（42 个国家报告了一些

消费量和/或基准） 
无 无 

2008 年数据（第 7
条或国家方案） 

6 个国家（0 个国家报告了一些消

费量和/或基准） 
无 无 

 

第二部分：须遵守缔约方关于履约的各项决定的国家和有可能未履约的国家

的执行情况 

21. 本节述及须遵守关于履约的各项决定的第 5 条国家和有可能违反决定的国家。  

22. 在 34 个国家中发现了 41 个缔约方的履约相关决定（包括一个基准修改请求），

2009 年履约委员会将审查这些问题。这些问题包括监管事宜（许可证/配额制度和关于含

消耗臭氧层物质设备进口的禁令）、数据报告、按物质分列的控制措施/行动计划履约情况。

表 6 根据提供给臭氧秘书处和各机构的信息以及国家方案数据说明履约委员会决定所取得

的进展。 

表 6 

报告的缔约方的履约相关决定执行情况 

履约问题 是 是但尚未确定 否 否但今年预

计 

暂缺 总计 

氟氯化碳淘汰 2       1 3
氟氯化碳淘汰 1 5 1   4 11
四氯化碳淘汰 1 2     2 5
数据报告 1       1 2
哈龙淘汰   2 1   1 4
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履约问题 是 是但尚未确定 否 否但今年预

计 

暂缺 总计 

甲基溴淘汰 1 4       5
甲基氯仿淘汰   1     2 3
监管措施 2   5 1   8
总计 8 14 7 1 11 41

附件二中的信息 

23. 附件二提供资料介绍了须遵守缔约方关于履约的决定但尚未落实决定规定的各项行

动的国家，或看似未履约的国家。所提供的资料按履约问题和国家编排。 

24. 它还包括题为“多边基金评论意见”的专栏，提供的资料摘自国家臭氧机构提交的

国家方案数据报告，并提供多边和双边执行机构的参与情况，以及来自有关这一问题的最

新状况和进度报告的数据。附件还纳入了以前包含在关于在存在履约问题的国家履约拖延

项目的执行拖延报告中的资料。 

第三部分：关于国家方案执行情况的数据 

25. 第三部分载有关于国家方案执行情况的数据，包括按行业分列的消耗臭氧层物质消

费数据，这些数据在每年的 5 月 1 日前提交基金秘书处。本节还提供了关于国家消耗臭氧

层物质淘汰方案特点的补充资料。  

按行业分列的消耗臭氧层物质消费数据 

26. 基金秘书处的网站（www.multilateralfund.org）采用 Microsoft Excel 2002 电子表格

的形式，提供了国家方案数据的数据库。 

27. 截至 2009 年 2 月 16 日，秘书处收到了 142 个被要求提交报告的国家中 5 个国家提

交的有关 2008 年国家方案执行情况的报告，2007 年，有 116 个国家提交了报告，2006 年，

有 12 个国家提交了报告，2005 年为两个国家，2003 年为一个国家。下列国家从未报告过

其国家方案数据：赤道几内亚、厄立特里亚、伊拉克、沙特阿拉伯、索马里和瓦努阿图。

伊拉克最近才批准《议定书》，而其他国家则在 2005 年或之前就已批准。但是，赤道几内

亚和沙特阿拉伯直到 2006 年 7 月才得到援助。应当指出，体制建设项目的延长要视收到这

类数据的情况而定。此外，国家方案实施数据必须在本年度最后一次会议和后续会议之前

提交，以作为核准和发放项目资金的先决条件。所有请第五十七次会议审议结束性淘汰管

理计划或国家淘汰方案的国家必须根据第 52/5 号决定提交 2007 年国家方案数据，但赤道

几内亚、朝鲜民主主义人民共和国和萨摩亚除外。 

28. 尽管所记录的消费量水平取自不同年份，还可能不一定与第 7 条报告的数据不一致，

但国家方案数据仍提供了全球范围内按国家分列的最新行业评估。这些数据应协助相关的

第 5 条国家和执行委员会评估行业内仍需淘汰的物质。 
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29. 表 7 提供了按行业分列的将要淘汰的消耗臭氧层物质剩余消费量总额，同时考虑到

已经核准但至今尚未执行的项目。此外，它还包含已核准但尚未完成的项目共计淘汰的消

费量，以及待淘汰余额所占的百分比（按行业分列）。 

表 7 

各行业消耗臭氧层物质剩余消费总量 

行业 最新消费 
总量 

最新消费总量

所占百分比 
已核准但尚未完

成的总淘汰量 
将淘汰的 

余额 
余额占最新消费总

量的百分比 
气雾剂 538.9 2.8% 608.5 * 暂缺

泡沫塑料 601.0 3.2% 724.4 * 暂缺

熏蒸剂 3,455.8 18.2% 2,625.0 830.8 24.0%
哈龙 1,223.9 6.4% 2,520.9 * 暂缺

实验室用途 288.8 1.5% 0.0 288.8 100.0%
计量吸入器 2,136.9 11.2% 1,791.0 345.9 16.2%
加工剂 513.6 2.7% 319.2 194.4 37.8%
制冷 9,197.3 48.4% 4,833.6 4,363.7 47.4%
溶剂 1,039.9 5.5% 325.2 714.7 68.7%
消毒剂 0.0 0.0% 0.0 0.0 暂缺

烟草 6.0 0.0% 0.0 6.0 100.0%
共计 19,002.1 100.0% 13,747.8 6,744.3 35.5%

*  已核准的淘汰量大于最新消费量。 

30. 已经核准但尚未落实的消耗臭氧层物质淘汰总量（表 7 所示）并不包含原则上为多

年期协定所核准的淘汰量，或是预计执行制冷剂管理计划和哈龙库将会产生的淘汰量。除

了正在得到供资的淘汰量以外，执行委员会还原则上核准了一些行业和国家淘汰项目，对

这些项目而言，年度付款将根据已实现的计划削减量来发放。 

31. 未来的年度淘汰工作将涉及表 7 所示剩余消费量的很大一部分。此外，低消费量国

家的制冷剂管理计划在这些国家的基准消费量中所占比例达 85%，但是已核准却尚未执行

的项目中的数据并不包括所有这些吨数。此外，表 7 中核准但尚未执行的消耗臭氧层物质

淘汰量不包括那些已经接受哈龙库项目的国家的某些哈龙消费量。 

32. 考虑到多年期协定、低消费量国家的制冷剂管理计划和哈龙库，表 8 按物质列出了

执行委员会仍未解决的剩余消费量。 
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表 8 

以国家方案数据为基础、按物质分列的消耗臭氧层物质剩余消费总量 

（考虑到低消费量国家的制冷剂管理计划、哈龙库、全部淘汰项目和原则上核准的多年期

协定产生的淘汰量） 

化学品 消耗臭氧层物质剩余消费量（ODP 吨） 

氟氯化碳 75.4 
四氯化碳 0.3 
哈龙 0.0 
甲基溴 1,548.3 

三氯乙酸 0.5 
共计 1,624.5 

33. 提交执行委员会第五十四次会议的文件指出，根据最新国家方案数据并考虑到已核

准但尚未执行的项目，还有 4,561.8 ODP 吨有待解决。削减 2,937.3 ODP 吨消费量，是因为

执行委员会第五十四、五十五和五十六次会议核准了供资，以及自该文件公布供第五十四

次会议审议以来收到了最新消费数据。消耗臭氧层物质剩余消费量则是以报告了国家方案

数据的 136 个第 5 条国家为基础而确定的。6 个未报告国家方案数据的国家也可以寻求基

金的援助。对这 5 个国家采用第 7 条数据，并在考虑低消费量国家的制冷剂管理计划、哈

龙库、全部淘汰项目和原则上核准的多年期协定所产生的淘汰量的基础之上，消耗臭氧层

物质的剩余总量似乎为表 9 所示的 1,739.0 ODP 吨，与第五十四次会议报告的 4,718.0 ODP
吨相比有所下降。 

表 9 

以国家方案和第 7 条数据为基础、按物质分列的消耗臭氧层物质剩余消费总量 

（考虑到低消费量国家的制冷剂管理计划、哈龙库、全部淘汰项目和原则上核准的多年期

协定产生的淘汰量） 

化学品 消耗臭氧层物质剩余消费量 

（ODP 吨） 
氟氯化碳 159.5 
四氯化碳 0.2 
哈龙 30.1 
甲基溴 1,548.7 
三氯乙酸 0.5 
共计 1,739.0 
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氟氯烃数据 

34. 表 10 根据现有的最新数据，列出了氟氯烃的消费量水平。其中表明，氟氯烃的消费

量为 390,706 公吨（25,777 ODP 吨），主要由 HCFC-22（占总量的 61.5%）和 HCFC-141b （占

总量的 31.7%）组成。 

表 10 

按化学品分列的最新氟氯烃消费量 

化学品 公吨 ODP 吨 占总量的百分比 
HCFC-123 1,062.29 21.25 0.1%
HCFC-124 877.88 35.12 0.1%
HCFC-133 186.54 11.19 0.0%
HCFC-141b 74,244.77 8,166.92 31.7%
HCFC-142 -69.50 -4.87 0.0%
HCFC-142b 25,867.03 1,681.36 6.5%
HCFC-22 288,409.65 15,862.53 61.5%
HCFC-225 6.10 0.43 0.0%
HCFC-225ca 61.20 1.53 0.0%
HCFC-225cb 59.73 1.97 0.0%
共计 390,705.68 25,777.43 100.0%

35. 本报告中的消费水平是根据 5 个国家提交的 2008 年数据、116 个国家提交的 2007 年
数据、12个国家提交的2006年数据、两个国家提交的2005年数据和一个国家提交的2003 年
数据确定的。就那些报告了 2006 年和 2007 年数据的国家而言，从 2006 年至 2007 年，氟

氯烃的消费量增加了 17% ，而氟氯化碳的消费量减少了 61%。 

国家淘汰方案的特点 

36. 第 46/39 号决定通过的新式国家方案报告格式为国家臭氧机构提供了一个从质和量

的角度来评估履约前景的机会。 

数据的完整性 

37. 使用新格式报告国家方案数据到今年已经是第三个年头了。116 个提供 2007 年数据

的国家中有 115 个国家采用的是新格式。然而，大部分以新格式提供的数据在三个重要方

面并不完整：即定量、定性和规范性。只有肯尼亚、黎巴嫩、马拉维、马来西亚、摩洛哥

和斯威士兰这六个国家提供了上述三个方面的全部信息。只有 9 个国家在提交 2007 年数据

时采用了 2007 年 4 月 25 日启动的因特网系统。被要求提供国家方案数据的 142 个国家中，

只有 136 个国家及时提供了数据，供本文件分析使用。尽管有些国家在向第五十七次会议

提交供资申请的同时也提交了国家方案数据，但是还有一些国家没有这样做。 
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数据概要 

38. 在 115 个报告制冷剂管理计划/国家淘汰计划/结束性淘汰管理计划的国家中，有

100 个国家表示，在其制冷剂管理计划的执行过程中取得进展。包括报告 2007 年以前数据

的国家和报告 2008 年数据的国家在内，这 130 个国家中有 111 个国家表示在执行制冷剂管

理计划的过程中取得进展。 

39. 报告 2007 年以前数据的国家和报告 2008 年数据的国家表示，共有 10,214 台回收机

和 3,833 台再循环机正在运行。在使用回收机和再循环机的国家中，69.7%的国家报告称这

些机器的运转“令人满意”或“非常好”。回收的 CFC-11 共计 225.1 ODP 吨，其中 143.3 ODP 
吨得到了再利用；回收的 CFC-12 共计 5,230.2 ODP 吨，再利用的有 1, 510.5 ODP 吨。其他

消耗臭氧层物质的数据未收集。 

40. 综合 2008 年、2007 年和 2006 年报告的数据以及此前数年报告中的数据表明，共有

77,454 名制冷维修技师接受过培训，63,240 人获得了证书，并有 2,705 名制冷技师培训人

员接受了培训。 

41. 在 135 个报告了许可证制度数据的国家中，有 125 个国家报告了经营许可证制度（在

报告了 2007 年数据的 119 个国家中，112 个国家已具备了经营许可证制度，其中有 93.8% 运
转状态“令人满意”或“非常好”）。 

42. 在 131 个报告了配额制度数据（包括此前数年报告的数据）的国家中，110 个国家

表示已制定了配额制度。此外，121 个国家建议设立进口商登记制度。根据报告，共有

12,299 名海关官员（包括此前数年报告的数据）接受了培训。目前尚不清楚这一数据是年

度数据还是累计数据。表 11 为部分消耗臭氧层物质和替代品的成本摘要。  

表 11 

消耗臭氧层物质和替代品的平均价格 

消耗臭氧层

物质 

平均价格/

公斤（美元/

公斤）（提

交给第五十

次会议的

2005 年报

告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十四次

会议的 2006

年报告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十七次会

议的2007年报

告） 

价格上

涨的国

家数

价格下降

的国家数

范围（美元/公斤） 

（2007 年报告） 

2007 年报

告非零数

据的国家

数 

计算平均价格时未

予计入*的数据（美

元/公斤）（2007 年

报告） 

CFC-11 7.09 美元 9.67 美元 10.65 美元 15 9 2.16 美元（中国）至 
25.00 美元（埃及） 

42 50.00 美元（巴西） 

CFC-12 8.98 美元 10.95 美元 12.81 美元 44 23 1.43 美元（圣基茨和尼维

斯）  
至 48.00 美元（中非共

和国） 

96 0.16 美元（哥斯

达黎加）、 
57.87 美元（安提

瓜和巴布达） 
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消耗臭氧层

物质 

平均价格/

公斤（美元/

公斤）（提

交给第五十

次会议的

2005 年报

告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十四次

会议的 2006

年报告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十七次会

议的2007年报

告） 

价格上

涨的国

家数

价格下降

的国家数

范围（美元/公斤） 

（2007 年报告） 

2007 年报

告非零数

据的国家

数 

计算平均价格时未

予计入*的数据（美

元/公斤）（2007 年

报告） 

CFC-113 9.02 美元 19.41 美元 19.00 美元 1 1 11.00 美元（马来西亚） 
至 27.00 美元（埃及） 

3 220.00 美元（厄

瓜多尔） 
CFC-114 9.98 美元 17.37 美元 18.92 美元 3 暂缺 11.00 美元（马来西亚） 

至 
26.80 美元（阿根廷） 

5 4.00 美元（埃塞

俄比亚）、 30.00
美元（埃及）  

CFC-115 10.94 美

元 
12.41 美元 11.97 美元 3 3 8.50 美元（尼日尔） 至  

14.50 美元（多米尼克）  
8 5.12 美元（阿尔

及利亚）、 
29.00 美元（埃及） 

环戊烷 暂缺 暂缺 4.03 美元 暂缺 暂缺 1.98 美元（中国） 至 
7.50 美元（约旦） 

3 无 

HCFC-141b 暂缺 暂缺 3.87 美元 暂缺 暂缺 1.72 美元（中国）至 
6.00 美元（斯里兰卡和

乌拉圭） 

12 8.00 美元（克罗

地亚和马来西

亚）  
HCFC-142b 暂缺 暂缺 5.46 美元 暂缺 暂缺 2.07 美元（中国） 至  

8.00 美元（马来西亚） 
 

3 无 

HCFC-22 5.41 美元 6.52 美元 7.21 美元 43 34 1.00 美元（圣文森特和

格林纳丁斯） 至  
49.00 美元（格林纳达） 

113 0.46 美元（哥斯达黎

加）、0.68 美元（圣

基茨和尼维斯）、

63.00 美元（特立尼

达和多巴哥） 
HFC-134a 12.21 美

元 
13.16 美元 12.44 美元 24 43 2.90 美元（圭亚那） 至 

48.00 美元（中非共和

国） 

98 0.20 美元（哥斯

达黎加）、 
155.00  美元（特

立尼达和多巴

哥）  
HCFC-227ea 暂缺 暂缺 9.32 美元 暂缺 暂缺 9.00 美元（马来西亚） 

至 
9.63 美元（中国） 

2 无  

HCFC-245fa 暂缺 暂缺 7.44 美元 暂缺 暂缺 5.87 美元（中国） 至  
9.00 美元（马来西亚） 

2 无 

HFC-356mfc 暂缺  暂缺 15.52 美元 暂缺 暂缺 9.00 美元（马来西亚） 
至 
22.03 美元（中国） 

2 无 

异丁烷

（HC-600a） 
暂缺 暂缺 14.24 美元 暂缺 暂缺 2.86 美元（中国） 至  

35.00 美元（巴西） 
8 56.50 美元（吉尔

吉斯斯坦） 
计量吸入器

（泡沫塑料

生产） 

暂缺 暂缺 3.83 美元 暂缺 暂缺 3.50 美元（中国） 至 
4.28 美元（智利） 

4 14.00 美元（约旦） 
 

戊烷 暂缺 暂缺 1.40 美元 暂缺 暂缺 1.40 美元（波斯尼亚和 1 无 
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消耗臭氧层

物质 

平均价格/

公斤（美元/

公斤）（提

交给第五十

次会议的

2005 年报

告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十四次

会议的 2006

年报告） 

平均价格/公

斤（美元/公

斤）（提交给

第五十七次会

议的2007年报

告） 

价格上

涨的国

家数

价格下降

的国家数

范围（美元/公斤） 

（2007 年报告） 

2007 年报

告非零数

据的国家

数 

计算平均价格时未

予计入*的数据（美

元/公斤）（2007 年

报告） 

黑塞哥维那） 
丙烷

（HC-290） 
暂缺 暂缺 6.49 美元 暂缺 暂缺 2.94 美元（智利）至  

10.04 美元（中国） 
3 29.00 美元（巴西） 

 
R-404ª 暂缺 暂缺 12.44 美元 暂缺 暂缺 5.46 美元（中国）至 

20.00 美元（越南） 
 

19 2.50 美元（不丹）、 
21.00 美元（波斯

尼亚和黑塞哥维

那） 
 

R-407C 暂缺 暂缺 14.21 美元 暂缺 暂缺 4.89 美元（中国） 至  
21.00 美元（巴西和乌拉

圭） 

18 4.89 美元（中国）, 
30.00 美元（不丹） 

R-410ª 暂缺 暂缺 美元 14.21 暂缺 暂缺 5.43 美元（中国） 至 
20.00 美元（巴西） 

14 21.00 美元（乌拉

圭） 
R-502 14.20 美

元 
16.74 美元 21.44 美元 20 8 5.00 美元（伊朗伊斯兰

共和国） 至 
140.00 美元（特立尼达

和多巴哥） 

50 4.00 美元（圣文森特

和格林纳丁斯）、 
320.00 美元（危地马

拉）、 
321.00 美元（尼加拉

瓜） 
R-507A 暂缺 暂缺 12.47 美元 暂缺 暂缺 5.52 美元（中国）至  

19.00 美元（吉尔吉斯

斯坦和乌拉圭） 

11 19.70 美元（前南

斯拉夫的马其顿

共和国）  

* 不包括所有 0 美元的条目。 

43. 基金秘书处希望澄清未反映其他第 5 条国家的可比较数据的价格数据。未提供哈龙、

甲基溴和四氯化碳的数据。 

44. 表 11 显示，CFC-11、CFC-12、CFC-114、HCFC-22 和 R-502 的平均价格已升高，

而且价格上升的国家数量要多于价格下降的国家。该表还显示，CFC-113、CFC-115 和

HFC-134a 的平均价格出现下降。HCFC-22、HCFC-141b、HCFC-142b 和 HFC-134a 的价格

要比 CFC-11 和 CFC-12 的价格低得多。 

第四部分：未履约风险评估 

45. 执行委员会在其第五十三次会议上请基金秘书处修订履约状况文件，将根据标准进

行的未履约风险评估纳入其中，同时与各国和机构开展持续的磋商，确保第 5 条国家能够

参与到该进程中来（第 53/4 号决定）。执行委员会在其第五十四次会议上请基金秘书处继

续努力获得第 5 条国家对风险评估、可能的未履约风险一般指标及其实现履约能力的反馈
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意见。这些风险因素旨在指出在实现履约方面可能存在困难（第 54/4 号决定，b 段）。执

行委员会在其第五十五次会议上请基金秘书处订正未履约风险指标，同时考虑各缔约方的

评论，以期就指标的适用性达成共识（第 55/4 号决定，f 段）。另外，执行委员会在其第

五十六次会议上决定，“在第五十七次会议之前，缔约方应有机会对风险指标进行评论”

（第 56/4 号决定，b 段），且“指标将仍然发挥作用，直到第五十七次会议从与风险评估

相关的所有国家收到回复后进行重新审议”（第 56/4 号决定，c 段）。 

46. 自第五十六次会议以来，已向所有第 5 条国家发出电子邮件，要求其就潜在未履约

风险评估所使用的风险指标提出评论。基金秘书处还试图通过电话联系那些没有对风险评

估调查表做出答复的国家，以获得其对风险评估和风险指标的口头反馈意见。已向表明其

有信心保持或实现履约的第 5 条国家发出电子邮件，该邮件表明，对其不再进行进一步的

评估，除非“潜在履约困难”指标（之前称为“风险指标”）方面出现变动。此外，基金

秘书处参考新的 2007 年第 7 条和 2007 年国家方案数据，加快了实现履约的进度（以前称

为风险评估），增加了第五十六次会议核准的新项目，并审查了处理国家履约问题所需的

行动情况。 

47. 附件三载有关于所有国家全部风险因素的信息汇总以及根据风险指标结果对各自实

现或保持履约的能力的评估。它还为拥有执行拖延项目和需要提供额外状态报告项目的国

家提供信息。  

48. 自第五十六次会议以来，基金秘书处收到了 10 份新的对风险因素评估的答复。附件

三列出了就风险因素评估提供反馈的所有国家。 

49. 对于要求第 5 条国家就风险指标提供反馈的电子邮件，基金秘书处已收到 53 个国家

答复。仅 13 个国家提供了关于指标的信息，而未表达其对此是否认可。回复以下 6 个指标

的 40 个国家未达成普遍一致：  

• 消费模式（6 个国家反对；34 个同意）； 

• 执行的拖延期（8 个国家反对；32 个同意）； 

• 支付百分比（6 个国家反对；34 个同意）； 

• 进口量下降速度超过配额（7 个国家反对；33 个同意）； 

• HFC-134a 和 CFC-12 的价格差距正在缩小（此前数年）（16 个国家反对；24 个
同意）； 

• HFC-502 和 CFC-12 的价格差距正在缩小（此前数年）（16 个国家反对；24 个

同意）。 
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50. 关于消费模式指标，有 6 个国家反对，理由是缔约方可能在最终淘汰消耗臭氧层物

质前进行储备，有可能导致消费模式出现不规则。委员会可回顾，最初的履约状况文件所

依据的是比较国家最近消费量超过下一步控制措施的程度，以及委员会是否为项目供资以

解决这些消费量。由于关于各类氟氯化碳、哈龙和四氯化碳的下一步控制措施是在 2010 年
1 月 1 日，因此，如果没有核准项目以解决这些消费量，则任何消费量都表示该国面临风

险。取代未履约风险指标的是“消费模式持续下降指标”，该指标替代了与最新消费量是

否超过了下一项控制措施相关的风险评估之前的分析中的主要指标，因为消费量是履约评

估的基础。如果一个国家过去在履行控制措施方面遇到困难，并且消耗臭氧层物质消费模

式存在波动，则该国有可能在今后得到类似的结果；而一个在过去 8 至 10 年内消费量持续

下降的国家情况会非常好，因而不可能面临未履约风险。  

51. 关于“执行拖延时期”的指标，8 个国家表示，项目拖延并不总是所涉国家的过错，

或者有时项目被归类为拖延只是因为其在财务方面尚未终结。不论是过错或资金结账工作

正在转交国家，执行拖延是多边基金运作及其促进履约的核心问题。只在有履约需求时才

为项目提供资金，而且由于履约是与时间相关的，因此拖延可能会影响国家的履约能力。

例如，一个国家有一家制造商的转产项目拖延，该制造商不得不继续使用消耗臭氧层物质

以保证经营，则拖延就影响了履约。但是，一个项目的财务终结并不表明有风险。 

52.  “付款百分比”指标表示资金的利用程度。若在执行的第一年中，项目未支付资金，

就可能不存在任何降低不履约风险的活动。然而，有 6 个国家认为应单独分析每一种情况，

有时之所以尚未支付资金可能是因为各种活动仅处于起始阶段。 

53. 关于“进口量下降速度超过配额下降速度”的指标，各国提出的不考虑将该指标作

为一项风险指标的理由仍然涉及储备的可能性、缺少所涉消耗臭氧层物质替代物质，以及

某些国家希望坚持《议定书》规定的淘汰时间表，而不是考虑加快的淘汰时间表。尽管一

个国家的进口量下降速度超过了配额下降速度（强烈表明该国今后没有未履约风险），但

是没有低于《议定书》规定的配额并不表示有未履约风险。 

54. 关于价格差距的指标，16 个国家的评论是，对于 CFC-12 没有其他替代物质，价格

可能因各国的内部情况而有所不同，以及 CFC-12 价格可能因零售商试图尽快从其库存中

去除各类氟氯化碳存货而降低。替代物质的价格主要取决于市场需求和可得性。 

一般指标 

55. 欢迎各国就该风险评估提出评论，并提出各自对实现或保持履约能力的看法，以及

关于各国中可能鼓励或阻碍履约力量的信息。针对风险评估所需的国家方案数据，特别是

消费和价格数据及国家臭氧机构融入国家机构数据，也提出了有关此类信息的问题。 

56. 自开始风险评估以来，有 88 个国家对秘书处的调查表做出书面答复。在这些国家中，

有 39 个国家表示它们对本国实现履约的能力“非常有信心”，其余的国家表示，它们“有

信心”。另有 4 个国家在电话联系时表示有信心实现履约，但是没有对风险评估调查表做
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出答复。 

鼓励/阻碍实现履约的力量 

57. 一些国家对于有关鼓励持久履约力量的问题做出了积极回复，表示未来的未履约风

险可能会降低。但是，37 个国家报告实现持久履约的潜在障碍，其中援引了下列力量： 

• 非正式制冷和空调行业的存在； 

• 非法贸易和缺乏严格和一致的进口控制，特别是陆路控制； 

• 在向想要做消耗臭氧层物质生意的申请人发放经营许可证方面，缺乏严格的程序

和管理； 

• 消耗臭氧层物质与替代品价格相差无几； 

• 国内贫穷人口因为无力购买不含各类氟氯化碳的制冷设备而继续使用氟氯化碳

制冷设备； 

• 战后局势中的政治不稳定性和缺乏安全感； 

• 项目中存在的执行和设备安装拖延；以及 

• 管理程序不足或过于繁琐。 

其他一般指标 

58. 对于风险评估调查表做出回复并表明其对实现或保持履约有信心或非常有信心的国

家，未进行进一步的评估。关于这些国家见附件三。 

59. 当前的分析仅针对未回复风险评估调查表的国家。 

60. 在其他一般风险指标方面，有 5 个国家尚未根据第 7 条数据或所收到的各国资料建

立许可证制度。在已建立许可证制度的国家中，有 7 个国家表示其许可证制度无法运行，

三个国家表示因为许可证制度最近才刚建立，因此进行评价为时尚早。未建立许可证制度

的国家和未执行此类制度的国家存在意外进口并导致不能履约的风险。6 个国家表示，未

对进口商进行登记。未对进口商进行登记的国家存在不履约风险，因为它们无法完全了解

消耗臭氧层物质的进口商及其对进口的潜在影响。 

61. 由于国家臭氧机构是国家消耗臭氧层物质淘汰计划的一线管理者，因此未确定国家

臭氧机构活动的国家可能不具备能够运行的国家臭氧机构，并且存在风险。在 2 个经过分

析的国家中，评估该指标所需的信息不足，另外 2 个国家尚未指定消耗臭氧层物质干事。

当这些国家臭氧机构完全融入国家机构中后，它们就更有可能鼓励政府为支持履约采取行
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动。在 3 个经过分析的国家中，评估该指标所需的信息不足，剩下的国家表示，其国家臭

氧机构已融入国家机构中。 

存在执行拖延的项目 

62. 有 33 个正在执行的项目被归于存在拖延的项目类别，并可能列入委员会的项目取消

程序（见附件三第 2 和第 3 页中的风险指标“项目拖延执行”和“共同商定的项目取消”）。

存在执行拖延的项目包括：（一）预计将于超过 12 个月后完成的项目，和/或（二）在项

目批准后的 18 个月内未付款。按执行和双边机构分列的拖延执行项目如表 14 所示：开发

计划署（10）；工发组织（9）；环境规划署（6）；日本（3）；世界银行（3）；葡萄牙

（1）和西班牙（1）。已收到所有机构的报告。拖延最常见的原因与外部因素（8）和技术

原因（7）相关。 

表 14 

  
日

本 

葡萄

牙 

西班

牙 

开发计划

署 

环境规划

署 

工发组

织 

世界银

行 

总

计

报告的项目数 3 1 1 10 6 9 3 33 
完成的项目数  1 1 5 1 5  13 
取得一定进展的项目

数 
3   5 5 3 3 19 

取消的项目数       1  1 

解决拖延原因过程中取得的进展 

63. 执行和双边机构在其报告中提出，在解决拖延问题的过程中已取得了不同程度的进

展。在第五十六次会议上列出的存在拖延的 13 个项目现已完成（附件四）。 

取得一定进展的项目 

64. 有 19 个项目被列入取得“一定进展”的类别，而且其执行和双边机构表示将继续对

这些项目进行监测（附件五）。虽然取得了进展，但应注意的是，必须根据第 32/4 号决定

对批准时间超过三年的项目继续进行监测。因此，无论这些项目取得的进展程度有多大，

在最终完成前不能被排除在监测清单之外。所以建议继续对这些项目进行监测。 

需提交额外状态报告的项目 

65. 体制建设、哈龙库、海关培训、回收和再循环以及示范项目不受项目取消程序的制

约。然而，执行委员会已决定继续对其开展适当的监测（第 36/14（b）号决定）。执行委

员会在其第五十六次会议上要求提交 38 份额外状态报告。要求提交此类状态报告的条件

是，自上一次报告以来没有任何进展的迹象，以及/或者报告称执行过程中存在其他的障碍。

要求 14 个项目（附件六）向第五十八次会议提交额外状态报告，1 个项目（附件三）有待

第五十七次会议的报告取消。附件三还包括以下几类项目的信息：已完成项目、取得进展
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的项目、取得一定进展的项目、一次会议报告未取得进展的项目、连续两次会议报告未取

得进展的项目以及可能取消的项目。 

由于未达到阶段目标，可能提议第五十七次会议取消的项目 

66. 由于未达到第五十六次会议为公司设定的阶段目标（附件三），已自动取消一个项

目。 

根据消耗臭氧层物质评估的指标 

67. 主要指标的评估列入本文件第一部分。该部分的结论是，根据业务计划或特别履约

协助方案倡议的要求，所有第 5 条国家已收到供资或即将收到供资。 

68. 在按消耗臭氧层物质对风险进行评估的指标方面，批准时间不超过一年的项目执行

工作可能刚刚开始，并且没有足够的时间规避未履约的风险。有 23 个国家有批准时间不超

过一年的各类氟氯化碳消费量解决项目。有 1 个国家在哈龙方面有此类项目，1 个国家有

此类甲基溴项目，7 个国家有此类四氯化碳项目，还有 3 个国家有此类甲基氯仿项目。 

69. 有些国家有最终淘汰项目或计划，但由于这些项目或计划未及时获得批准，这些国

家可能面临未履约的风险，因为这通常表示在执行履约所需活动方面存在拖延。4 个国家

表示它们有没有按计划获得核准的涉及氟氯化碳消费的项目。没有国家有未按计划获得核

准的哈龙项目或甲基氯仿项目。但是，一个国家有推迟核准的甲基溴活动。 

70. 18 个国家表示，它们在执行各类四氯化碳消费量解决项目过程中遇到拖延，7 个国

家在哈龙方面遇到此类问题，6 个国家在甲基溴方面有此类问题，3 个国家在四氯化碳方面

遇到此类问题，另有 5 个国家在甲基氯仿项目执行中遇到拖延。有最终淘汰项目或计划的

国家在执行过程出现拖延后，可能面临未履约的风险。 

71. 对于在执行的第一年中未获得资金的项目，可能没有任何活动能降低其未履约的风

险。有 15 个国家表示，它们有批准时间超过一年但尚未获得付款的各类四氯化碳消费量解

决项目，在哈龙方面遇到此类问题的国家有 1 个，在甲基溴方面遇到此类问题的国家有

3 个，在四氯化碳方面遇到此类问题的国家有 2 个，在甲基氯仿方面遇到此类问题的国家

有 3 个。 

72. 在消费模式方面，消费量很不规则且未显示出一致的直线下降的国家可能面临消费

量增加的风险，除非能够充分理解这种不规律模式的原因。消费量方面出现不规则波动模

式的国家数量分别是：氟氯化碳，8 个；哈龙，2 个；甲基溴，6 个；四氯化碳，5 个；甲

基氯仿，1 个。 

73. 如果实际的进口量下降速度低于同期的配额下降速度，则出现此类现象的国家可能

面临未履约的风险。2005-2007 年的数据已经过分析。有 31 个国家未提供各类四氯化碳的

数据（两年或三年的数据），40 个国家未提供哈龙数据，37 个国家无甲基溴数据，39 个
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国家无四氯化碳数据，还有 40 个国家无甲基氯仿数据。因此，无法对这些国家的此项指标

进行计算。有 6 个国家表示，它们的各类四氯化碳实际进口量下降速度低于配额的下降速

度，各国在哈龙方面无此类问题，有 2 个国家在甲基溴方面存在此类问题，2 个国家在四

氯化碳方面有此类问题，各国在甲基氯仿方面无此类问题。如果进口水平高于配额，则所

涉及的国家可能面临未履约的风险。有 16 个国家没有各类四氯化碳的数据，26 个国家无

哈龙数据，24 个国家无甲基溴数据，26 个国家无四氯化碳数据，另有 25 个国家无甲基氯

仿数据。有 4 个国家表示，各类四氯化碳的进口量高于配额，各国在哈龙方面无此类问题，

3 个国家在甲基溴方面存在此类问题，1 个国家在四氯化碳方面存在此类问题，各国在甲基

氯仿方面无此类问题。 

74. 如果 HFC-134a 和 CFC-12 之间的价格差距未缩小，则有关的国家可能面临风险。有

27 个国家因缺乏数据而无法计算这一指标。6 个国家的价格差距未显示出缩小的趋势，

CFC-12 价格仍低于其替代物质；但有 4 个国家两种化学品价格差距显示出缩小趋势，但是

在这些国家 CFC-12 仍然比 HFC-134a 廉价。 

75. 若HFC-502和CFC-12之间的价格差距不缩小，则有关的国家可能面临风险。有37 个
国家因缺乏数据而无法计算这一指标。3 个国家的价格差距并未表现出缩小趋势，但有 6 个
国家出现了直线下降。然而，在所有的 6 个国家中，CFC-12 仍然比 HFC-502 便宜。 

结论 

76. 这些一般指标借鉴了各国在总体风险评估中过去的做法和政策。分析表明，尽管根

据这些指标，多数国家并未面临潜在的风险，但仍有一些国家未建立许可证制度，或者此

类制度未运行。还有一些国家未对进口商进行登记。 

77. 在具体指标方面，多数国家都不存在未履约的风险。一些国家面临着与项目批准拖

延、支付资金延迟、消费模式波动和进口水平高于配额有关的问题。此外，一些在

HFC-134a 和 CFC-12 之间，以及 HFC-502 和 CFC-12 之间价格存在差距的国家并未显示出

差距减小的趋势，消耗臭氧层物质仍然不比其替代品便宜。 

78. 该评估中的一项关键发现，在审查该风险评估后或在基金秘书处通过电话进行联系

时，全部 92 个国家表示，对于实现履约或保持履约非常有信心或有信心。谨建议执行委员

会注意这一状况，并注意未对基金秘书处发出的调查表做出回复，且存在潜在未履约风险

的国家。 

79. 53 个国家还对潜在未履约风险评估所用的指标提供了评论或资料。虽然大部分国家

同意分析使用的多数指标，但有一些国家却反对指标。为了在一些国家反对指标在其国情

中的有效性时达成共识，秘书处已将一些不同意指标的国家排除在分析之外。这样，只有

该国不反对指标在其国情中的有效性，才进行评估。另外，若指标发生变动，且需要对此

进行澄清时，秘书处才联系那些已回复指标评估的国家。 
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第五部分：开展与未履约风险评估有关的种种努力的有效性和程度的报告 

80. 在其第五十三次会议中，执行委员会特别要求基金秘书处向执行委员会第五十七次

会议报告开展与未履约风险评价有关的种种努力的有效性和程度（第 53/4 号决定，b 段）。

本部分讨论该要求的内容，并考虑到了 2009 年、2010 年及其之后评估的有效性，以及开

展分析所需做出的努力程度。 

分析必要性的评估 

81. 未履约风险的分析使用国家臭氧机构在其年度国家方案数据报告和进度报告中提供

的广泛数据，来评估履约进度。臭氧秘书处和执行机构提供的当前信息也为此给予了补充。

如果尚未进行风险评估，那么详细审查履约前景的数据将不用于进行履约评估。 

82.  秘书处发放了一份调查表，然后发出了若干跟踪电子邮件、信件，并进行了电话联

系。调查结果表明：对风险评估提供反馈的国家认为这是一种重要的有效工具，能够帮助

它们处理可能会对淘汰消耗臭氧层物质工作方面已取得的进展产生负面影响的问题。它们

认为风险评估能够清晰反映保持履约的力量和机制，以及尚待弥补的不足之处。 

83. 第 5 条国家考虑使用潜在未履约的风险指标作为鉴别潜在问题的一种手段，并作为

监测该国履约情况的一条途径。尽管风险评估已被广泛认为是一种指导缔约方履约的有效

规划工具，但考虑到各国国情不同，各指标的妥当性也可能各不相同。这已导致某些缔约

方担心指标不适合其国家国情。 

84.  在执行委员会在其第五十三次会议上考虑进行风险评估的必要性时，臭氧秘书处的

一名代表表示，这种风险评估将对履约委员会、缔约方和执行委员会的工作做出独一无二

的有利贡献。在履约委员会第四十次会议上，臭氧秘书处的一名代表表示，根据《蒙特利

尔议定书》，由于针对各缔约方已逐个进行了履约的评估，因此不存在集体性评估机制。

该代表指出，经执行委员会要求，由基金秘书处正在进行的履约风险因素评估可构成国家

一级履约评估的基础，来帮助可能未履约的缔约方满足其淘汰时间表。 

开展分析所需做出的努力程度的审查 

85.  去年，基金秘书处雇用了一名全职顾问来处理风险评估事宜。该顾问对来自基金秘

书处现有数据库的相关信息进行了汇编，之后向 142 个第 5 条国家发出了一份调查表，以

让这些国家反馈在实现履约方面面临的困难，并获得与特定国家在实现并保持履约方面所

做的努力相关的信息。 

86. 顾问每天更新评估风险因素，这些因素考虑到了 2007 年第 7 条和 2007 年国家方案

数据，并包括国家淘汰计划和结束性淘汰管理计划中年度消费量目标方面的信息。这要求

根据履约时间表和目标不断对收到的反馈进行审查，添加第五十四次、第五十五次和第五

十六次会议上核准的具有履约时间表和目标的新项目，根据提交第五十五次会议的进度报

告增补最新执行状况，并审查国家履约事项所需开展的行动情况。针对几个要求提供风险
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因素评估方面的进一步信息的国家制定了详细回复。她向国家臭氧机构建议了避免可能不

履约的潜在纠正措施。另外，向未提供反馈的国家发出了阐明和提供风险因素反馈的提醒。 

讨论 

87. 风险评估着眼于几个变量，并寻求各国基于指标评估表达对履约前景的看法。在这

方面，可能会继续监测未履约风险，尤其是在 2009 年，因为这一年是 2010 年完全淘汰六

项管制措施前的最后一年。 

88. 最迟在 2010 年 9 月报告第 7 条数据报告后，才能知道 2009 年完全淘汰的不履行情

况。国家方案应在 2010 年 5 月提交，这时将首次确定未履约问题的情况。因此，将本分析

持续至 2010 年底可能会很有益。 

89.   2010 年后监测履约情况的必要性与甲基溴和各类氟氯烃的履约前景有很大关系，

因为甲基氯仿不存在大量消费。然而，也存在非法交易或不符合国家与执行委员会之间的

协定的交易。甲基溴的履约工作可能会继续具有很大挑战，特别是因为检疫和装运前消毒

处理豁免。同样，由于作为原料使用，2010 年后四氯化碳/哈龙的履约工作可能会出现问

题。到目前为止，氯氟烃的增长率可能会导致对 2013 年冻结的不履约风险，在 2011 年（提

出两年基准计算的第一年）报告了 2010 年消费量后这些迹象会开始得到确认。另外，可能

需要监测会产生重大影响的不同的各类氟氯烃混合物。估计氟氯烃消费量为 390,706 公吨。

该数量证明可能需要在 2011 年后继续对履约前景进行评估。除此之外，如果缔约方决定在

管制措施中添加其他物质，则可能需要对这些物质进行评估。 

90. 目前，基金秘书处预计仍需要获得具有充分经验的适当援助人员，同国家臭氧机构

共同开展该分析。然而，这需要获得足够的资源来保证持续性。继续利用秘书处咨询和临

时援助预算并不行，并且在经济方面也不合算。因此，今后可能需要设立一个 L-3 级的职

位。目前，秘书处提议在有限期内利用其可动用资源提供这一援助，如果需要进一步支助，

则将向执行委员会报告。 

建议 

91.  谨建议执行委员会考虑： 

(a) 注意到： 

(一) UNEP/OzL.Pro/ExCom/57/6 号文件所述，由澳大利亚、德国、日本、

西班牙、葡萄牙和四个执行机构向秘书处提交的有关执行拖延项目的

状态报告； 

(二) 33 个列出存在执行拖延的项目中已有 13 个完成； 
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(三) 秘书处和执行机构将根据秘书处的评论（进展或一定进展）采取既定

行动，并应要求向各国政府和各执行机构报告和发出通知。 

(四) 从 53 个国家收到的对风险指标的评论； 

(五) 92 个国家至今显示的在审查风险评估后，其对遵守《蒙特利尔议定书》

的管制措施的信心，并要求基金秘书处继续更新基于风险指标的评估，

并从各国获得反馈。 

(b) 要求就本文件附件六所列项目提交额外状态报告； 

(c) 要求第五十七次会议更新以下项目所需的状态报告，以便可能进行取消： 

机构 代码 项目名称 

德国 URT/REF/36/TAS/14 各类氟氯化碳的回收和再循环 

(d) 由于未达到第五十六次会议对公司设定的阶段目标，取消伊朗伊斯兰共和国

的制冷项目（IRA/FOA/28/INV/50）。 

(e) 同意在基金秘书处的可动用资源范围内继续需要评估履约进度，并于必要时

在今后对此进行审查。
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Country Source  Year of 
Latest 

Consumption

Baseline Latest 
Consumption

Compliance 
Decision 

2006 
Action 
Plan 

Target

2007 
Action 
Plan 

Target 

2008 
Action 
Plan 

Target

Percentage 
Over 

Freeze 

Percentage 
Over 30% 
Reduction 

Ongoing 
Phase-Out 

(As of 
February 

2009) 

Phase-
Out in 
2009 

Business 
Plans 

Remarks Date 
Approved

Licensing 
System 

Ratified 
London 

Amendment 

Trinidad and 
Tobago 

A7 2007 0.7 0.0         0% 0% No No Country that has not 
received assistance to 
achieve the 2005 TCA 
phase out target 

  Yes Yes 

Tunisia A7 2007 0.1 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Apr-05 Yes Yes 

Turkey A7 2007 37.4 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Dec-03 Yes Yes 

Turkmenistan A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Tuvalu A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Uganda A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
United Arab 
Emirates 

A7 2007 0.0 0.0         0% 0% No No     Yes Yes 

United Republic 
of Tanzania 

A7 2007 0.0 0.0         0% 0% No No     Yes Yes 

Uruguay A7 2007 0.0 0.0         0% 0% No No     Yes Yes 
Vanuatu A7 2007 0.0 0.0         0% 0% No No     No Yes 
Venezuela 
(Bolivarian 
Republic of) 

A7 2007 4.7 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Apr-05 Yes Yes 

Viet Nam A7 2007 0.2 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Apr-05 Yes Yes 

Yemen A7 2007 0.9 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Apr-
2005 and 
Jul-2008 

Yes Yes 

Zambia A7 2007 0.1 0.0         0% 0% No No Country with an 
approved TCA phase-out 
plan/project 

Apr-05 Yes Yes 

Zimbabwe A7 2007 0.0 0.0         0% 0% Yes No Country with an 
approved TCA phase-out 
plan/project 

Nov-06 Yes Yes 
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Annex II 
 

INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND PROJECTS CLASSIFIED WITH 
IMPLEMENTATION DELAYS IN THOSE COUNTRIES 

 
Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 

Measures Operational 
Report on Delayed Project and 
Projects with Status Reports  

Albania CFC phase out  2008 CFC consumption no 
greater than 2.2ODPT. 

UNEP and UNIDO indicated that 
according to Albania the CFC 
consumption will be less than 2.2 
ODP. Official confirmation from 
customs is pending. Albania has 
prepared a draft Amendment of 
the Decision of the Council of 
Ministers on ODS which will soon 
be submitted to their Minister of 
Environment, Forestry and Water 
Management as well as other 
Ministries for review and 
comments. 

Yes but not yet confirmed. 

  

Armenia Methyl bromide phase 
out 

2007-2015 mebr 
consumption no greater than 
zero. 

Armenia confirmed zero methyl 
bromide consumption in 2008. 
During 2008 no importer applied 
to the Ministry to get permission 
to import methyl bromide and no 
cases of illegal trade of methyl 
bromide were reported by the 
Customs State Committee. 

Yes.   

Bangladesh Methyl chloroform 
phase out 

2007-2009 TCA 
consumption no greater than 
0.550ODPT 

UNDP indicated that Bangladesh 
is in the very early stages of 
collecting A7 and CP data and 
therefore they cannot provide this 
information for this meeting 

Not available.   

Barbados  Regulatory measures Submit a plan of action to 
ensure the prompt 
establishment and operation 
of an import and export 
licensing system for ozone 
depleting substances 

UNDP informed that the ODS 
import / export regulation has not 
yet been formally posted in the 
National Gazette, while UNEP 
indicated that Barbados is now 
advising that this will be done by 
March 1st 2009  

No but expected this year. BAR/REF/43/TAS/11 & 
BAR/REF/43/TAS/12 - UNDP and 
UNEP have identified a local consultant 
that will assist with the implementation 
of the RMP update and the preparation 
of the TPMP proposal. The consultant is 
well connected within the Sector, and we 
expect to see results very soon. 
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Belize CFC phase out  2008 CFC consumption no 
greater than zero. 

Belize has informed UNDP that it 
would be in compliance with its 
consumption obligation under the 
TPMP agreement with the ExCom 
in 2008. 
UNEP indicated that Belize is 
conducting an exhaustive 2008 
data research. It seems that Belize 
imported 0.8 T of recycled CFC 

 Yes but not yet confirmed.   

Bosnia & 
Herzegovina 

CFC phase out Submit explanation for 
deviation from commitment 
to limit CFC consumption to 
no greater than 3.0 ODP-
tonnes in 2007  

UNIDO indicated that to date they 
have not received any information 
on the CFC consumption level for 
2008. The non progress of the 
institutional strengthening project 
may result in non-compliance.  

Not available. BHE/HAL/42/TAS/18 - The scope of 
international and local equipment 
procurement finalized. Bidding will start 
upon settlement of the issue with the 
customs clearance and VAT exemption. 
BHE/SEV/43/INS/19 - Despite UNIDO's 
efforts, signature of the official 
documents has not yet been achieved. 
Mission will take place in March 2009 to 
revive the project implementation. 

Botswana Regulatory measures Complete process of 
establishing licensing system 
and notify Ozone Secretariat 
by 31 March 2009 

Botswana confirmed that the Bill 
for the control of use and trade in 
ODSs has been approved by the 
Cabinet of the Republic of 
Botswana and gazetted in the 
Government Gazette dated 
February 6th, 2009. 

Yes. BOT/SEV/41/INS/08 - Project 
completed and Phase III of IS project in 
progress 

Chile Methyl chloroform 
phase out 

2007-2009 TCA 
consumption no greater than 
4.512ODPT. 

UNDP informed that preliminary 
information indicates that TCA 
consumption is below the target in 
2008 and therefore the country 
continues in compliance, however 
no official data has been submitted 
for the year 2008.
Chile informed UNEP that 2008 

 Yes but not yet confirmed. CHI/SOL/41/TAS/154 - As a result of 
the project, the seven TCA and CFC 113 
user companies assisted completed their 
conversion to alternatives and the main 
project objective can be considered 
achieved. Given the success of the 
project, assistance is being provided to 
support testing of the new formulations 
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

TCA consumption is below the 
limit established by the Action 
Plan. 

on specific clients applications. With 
regards to the laboratory uses, out of the 
10 laboratories identified and that 
received technical assistance to eliminate 
the use of CTC, 5 already completed the 
reconversion of their analytical 
techniques to non-ODS, 2 eliminated 
their analytical techniques using ODS 
and the last 3 are still testing their 
alternatives with samples acquired by the 
Project. Although the main solvents 
activities are completed we are updating 
the date of completion to October 2009 
in order to finalize the work on 
laboratory uses in May and test on 
clients in September, on the 
understanding that this last one is an 
additional activity we could accomplish 
but the goal of the project has already 
been completed. 

DR Congo CTC phase out 2008 CTC consumption no 
greater than zero. 

UNIDO and UNEP indicated that 
they have not yet received the 
official data report. 

Not available.   

DR Congo Methyl chloroform 
phase out 

2008 TCA consumption no 
greater than zero. 

UNIDO and UNEP indicated that 
they have not yet received the 
official data report. 

Not available.   

Ecuador Methyl bromide phase 
out 

2008 MeBr consumption no 
greater than 52.8ODPT. 

The World Bank informed that 
Ecuador indicated that 2008 
consumption was not greater than 
52.8 ODP MT.  Preliminary data 
shows consumption to be at 51 
ODP MT. 

Yes but not yet confirmed. ECU/FUM/26/TAS/23 - Final report of 
Sep. 08 testing has been issued. Highly 
satisfactory results were obtained with 
the application of the alternative 
substance (Agrocelhone) in terms of 
securing the same level of production, 
size and quality of the plants and flowers 
and effectively controlling pests such as 
nematodes.  Second round of testing to 
re-confirm the results will start in Feb 09 
(to follow the planting cycle) and will be 
completed by Jun 09. As reported before, 
this additional testing will not have a 
negative impact on compliance as the 
GoE is committed to controlling imports 
of MB as reflected in its action plan. 
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

El Salvador CTC phase out Continue CTC phase out 
efforts. 

UNDP indicated that there were 
no imports of CTC in El Salvador 
in 2008 according to the NOU. 
The TPMP has been in contact 
with companies consuming CTC 
(small quantities). The companies 
have found alternatives, and they 
have agreed with the government 
that no future imports of CTC will 
be requested.
UNEP informed that El Salvador 
indicated that activities carried out 
by the Government under TPMP 
facilitated the CTC phase-out 

Yes.   

Equatorial 
Guinea 

Regulatory measures Notify OS of establishment 
of ODS licensing system 

UNEP informed that the 
Government has indicated that a 
licensing system is indeed in place 
and will communicate soon to 
Ozone Secretariat to that effect. 

Yes.   

Eritrea Regulatory measures Report establishment of 
licensing system 

UNEP informed that the licensing 
system is still awaiting approval 
and enactment. 

No.   

Fiji Methyl bromide phase 
out 

2008 mebr consumption no 
greater than 0.5ODPT. 

UNEP indicated that the unofficial 
figure of MB consumption in non-
QPS applications in 2008 is 0.13 
ODPT.  Official data on MB for 
the year 2008 would be reported 
later in 2009. 

Yes but not yet confirmed.   

Guatemala Methyl bromide phase 
out 

2008 mebr consumption no 
greater than 320.56ODPT. 

UNIDO indicated that according 
to the preliminary information 
they received from the NOU, the 
2008 methyl bromide 
consumption was 207 ODP 
tonnes. 

Yes but not yet confirmed.   

Guinea Bissau CFC phase out  2008 CFC consumption no 
greater than 3.941ODPT. 

UNEP informed that the country is 
still in the proces of collecting 
2008 consumption data but NOU 
indicated that the country is likely 
to meet the reduction requirement. 

Yes but not yet confirmed. GBS/SEV/50/INS/09 - Political situation 
in the country required some delay in the 
release of funds for the ISP. The CAP 
team is monitoring the situation with the 
local UNDP prior to the resumption of 
the activities. 
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

GBS/REF/43/TAS/07 - International 
consultant mission took place early Sept 
08. Bids for purchase of equipment were 
reviewed and supplier selected. 
Equipment has been purchased and it is 
expected this will arrive in the country 
before March 09. Project document has 
been revised to reflect the current 
realities of the country (strengthening of 
a Reference Centre, equipment, end user 
incentives). The signature of this 
revision document has been delayed due 
to a change of Minister at the end of 
2008 but this should take place early 
2009 and remaining activities under the 
project should be carried out during 
2009. 

Haiti  Regulatory measures Submit a plan of action to 
ensure the prompt 
establishment and operation 
of an import and export 
licensing system for ozone 
depleting substances 

UNEP assisted country in 
preparation of draft letter to be 
send to the Minister of Finance for 
the inclusion of ODS on the 
control list of trade products. 
Letter has been sent from the 
Minister of Environment to the 
Minister of Finance.  The Minister 
of Finance now has to inform the 
Comptroller of Customs to 
administer this directive. As of 
February of 2009 this is not yet 
done. In 2008, UNEP facilitated 
the training of 300 Customs 
Officers in control and monitoring 
of the Trade of ODS and ODS 
containing technologies.  

No.   

Honduras Methyl bromide phase 
out 

2008 mebr consumption no 
greater than 207.5424ODPT. 

UNIDO indicated that according 
to the preliminary information 
they received from the NOU, the 
2008 methyl bromide 
consumption was 177 ODP 
tonnes. 

Yes but not yet confirmed.   
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Islamic Republic 
of Iran 

CTC phase out Reduce 2008 CTC 
consumption to zero. 

UNIDO indicated that they have 
not received the official data 
report; however, according to their 
information CTC consumption in 
2008 was zero. They also 
informed that the cancellation of 
the Bahman Plastic project is not 
related to a compliance problem. 

Yes but not yet confirmed. IRA/FOA/28/INV/50 - No progress was 
reported either by the counterpart or by 
the Ozone Office. 
IRA/FOA/37/INV/149 - Project was 
completed in December 2008. 

Kenya CFC phase out  2008 CFC consumption no 
greater than 10ODPT. 

Germany and France indicated 
that import licenses have been 
issued for the 7.3 ODP tons  

Yes but not yet confirmed.   

Kyrgyzstan Halon phase out  2008 halon consumption no 
greater than zero. 

UNIDO indicated that there is no 
information on the halon 
consumption in 2008 but that 
according to the NOU a full ban 
on halon import was introduced in 
June 2008. 

Yes but not yet confirmed.   

Lesotho Halon phase out  2008 halon consumption no 
greater than zero. 

Germany indicated that Lesotho 
has not imported any halons for 
the last couple of years now.  

Yes but not yet confirmed.   
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Libyan Arab 
Jamahiriya 

Halon phase out  2008 halon consumption no 
greater than zero. 

UNIDO indicated that there is no 
information on the halon 
consumption in 2008. Since to 
date the Government has not 
appointed an institute to host the 
halon banking equipment, project 
implementation could not start. In 
light of the above there is a risk of 
non-compliance. 

Not available. LIB/HAL/47/TAS/26 - No progress has 
been made since the last meeting. 

Maldives CFC phase out  2008 CFC consumption no 
greater than zero. 

UNDP informed that NOU is in 
the very early stages of collecting 
A7 and CP data and therefore they 
cannot provide this information 
for this meeting. 

Not available. MDV/REF/38/TAS/05 - There has been 
no progress in resolving this issue since 
the 57th meeting since the National 
Ozone Unit has changed again.  The 
New Ozone Officer is now working with 
UNDP to address the issue of hiring a 
consultant for the project, however in the 
eventuality that a consultant cannot be 
identified locally, the NOU of Sri Lanka 
has agreed to assist in identifying a 
consultant from Sri Lanka to conduct the 
work required to complete this project. 
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Mexico  CTC phase out 2008 CTC consumption no 
greater than 9.376ODPT. 

UNIDO indicated that they have 
not yet received the official data 
report of Mexico.  

Not available. MEX/FUM/26/DEM/86 - Limited 
progress in 2008. A revised plan of 
action for the remaining funds will be 
submitted to ExCom 57 in order to 
complete the project execution in 2009. 
MEX/FUM/42/TAS/118 - All the 
activities were completed in 2008. 

Namibia CFC phase out  2008 CFC consumption no 
greater than 2.0ODPT. 

Germany indicated that Namibia 
reported zero imports since 2007. 
There are no imports of CFCs into 
the country since then.  

Yes but not yet confirmed.   

Nauru  Regulatory measures Submit a plan of action to 
ensure the prompt 
establishment and operation 
of an import and export 
licensing system for ozone 
depleting substances 

According to Australia, the Nauru 
Cabinet, at its 29 august 2008 
meeting, approved the “Licensing 
System for Import and Export of 
Ozone Depleting Substances 
(ODS) 2008” and submitted for 
final endorsement by the 
Parliament.  Section 1 to 6 of the 
Licensing System has been 
gazetted. 

Yes.   

Nepal CFC phase out  2008: release no more than 
4.05ODPT onto domestic 
market.  

UNDP informed that NOU is in 
the very early stages of collecting 
A7 and CP data and therefore they 
cannot provide this information 
for this meeting. 

Not available.   
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Nigeria CFC phase out  2008 CFC consumption no 
greater than 300ODPT. 

UNDP indicated that in the 
progress report and request for a 
new tranche, the country reported 
17.5 ODP tones of CFCs only for 
2007. While no information is 
known for 2008, UNDP assumes 
that this benchmark of 300 ODTT 
will easily be met. 

Not available.   

Paraguay CFC phase out  Maintain 2008 CFC 
consumption at no greater 
than 31.6ODPT. 

UNDP informed that preliminary 
information indicates that the CFC 
consumption is below the target in 
2008 and therefore the country 
continues in compliance, however 
no official data has been submitted 
for the year 2008 

Yes but not yet confirmed.   

Paraguay CTC phase out Maintain 2008 CTC 
consumption at no greater 
than 0.1ODPT. 

UNDP informed that preliminary 
information indicates that the CTC 
consumption is below the target in 
2008 and any imports correspond 
to laboratory uses, therefore the 
country continues in compliance; 
however no official data has been 
submitted for the year 2008. 

Yes but not yet confirmed.   

Saint Vincent & 
the Grenadines 

CFC phase out  2008 CFC consumption no 
greater than 0.22ODPT. 

Country reported zero importation 
of CFC in 2008  

Yes.   
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Solomon Islands CFC phase out Submit explanation for the 
2006 CFC excess 
consumption together with a 
plan of action with time-
specific benchmarks for 
ensuring the Party’s prompt 
return to compliance. 

According to Australia, the 
country has sent a letter to the 
Ozone Secretariat in November 
2008 explaining that their 
licensing system was not yet 
established in 2006 and hence the 
government was not able to 
control their 2006 import.  The 
licensing system is now in place 
starting 29 June 2007.  CFCs 
import is now prohibited and the 
country reported zero CFC 
consumption in 2007. 

Yes.   

Solomon Islands CFC phase out Possible non-compliance in 
2007 with the CFC control 
measure of zero ODP tonnes. 

According to Australia, the 
country has sent a letter to the 
Ozone Secretariat in November 
2008 explaining that their 
licensing system was not yet 
established in 2006 and hence the 
government was not able to 
control their 2006 import.  The 
licensing system is now in place 
starting 29 June 2007.  CFCs 
import is now prohibited and the 
country reported zero CFC 
consumption in 2007. 

Yes.   

Solomon Islands Data Reporting Submit 2007 data According to Australia, the 2007 
data was submitted in November 
2008, but was not received by the 
Ozone Secretariat. OS has now 
confirmed that the data was 
received in January 2009. 

Yes.   
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory 
Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Somalia CFC phase out  Submit no later than 31 
March 2009 a plan of action 
with time-specific 
benchmarks to ensure the 
party's prompt return to 
compliance with its 
consumption of CFCs. 

UNEP informed that they are in 
the process of assisting the NOU 
to collect data and prepare a 
revised action plan by end of 
March 2009. 

No. SOM/SEV/35/TAS/01 - The delays were 
due the unrest in the Country. The CAP 
is assisting Somalia NOU to develop a 
special action to comply with the action 
plan approved by the ImpCom. 
SOM/SEV/36/INS/03 - This phase of the 
ISP Somalia was completed in 
September 2008 and 1st disbursement 
was made for the subsequent phase. 
SOM/SEV/44/INS/05 - Communication 
has resumed with Somalia NOU and 1st 
disbursement of funds was made in 
December 2008. Completion of this 
phase is expected in July 2009. 

Somalia Halon phase out  2008 halon consumption no 
greater than 9.4ODPT. 

UNEP informed that they are in 
the process of assisting the NOU 
in collecting data and report the 
2008 consumption data. 

No.   

Somalia Regulatory measures Introduction of a system for 
licensing the imports and 
exports of ozone-depleting 
substances, including import 
quotas, by the end of 
December 2009. 

UNEP informed that there is no 
licensing system in place and 
NOU is awaiting for improvement 
of security situation in the 
country. 

No.   
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Measures Operational 

Report on Delayed Project and 
Projects with Status Reports  

Tonga   Data Reporting Submit 2007 data According to Australia, the 
country is in the process of 
collection and verifying 2007 data.  
Previous ODS Officer resigned in 
2008 and the replacement has not 
yet been appointed.  This has 
caused delay in data collection and 
reporting. 

Not available.   

Tonga   Regulatory measures Submit a plan of action to 
ensure the prompt 
establishment and operation 
of an import and export 
licensing system for ozone 
depleting substances 

According to Australia, Tonga’s 
Ozone Layer Protection Bill was 
submitted to Cabinet by Crown 
Law in June 2008 together with 
other environment bills (Water 
Resources Management, 
Biosafety, Hazardous Chemicals 
and Waste, Environment 
Management Bill).  The Cabinet 
suggested some changes.  The 
Ozone Layer Protection Bill was 
re-submitted to Cabinet for 
consideration in October 2008.  
There has been no progress since 
then. 

No.   
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Annex III 

 
PROGRESS OF ACHIEVING COMPLIANCE 

 

 
The general indicators are grouped into the categories of indicators covering: licensing systems and importer registration; the extent to which the NOU is operational and integrated into the 
country’s national institutions, the country’s views on compliance and the forces encouraging or hindering compliance, and the extent to which ongoing projects are delayed.  The risk indicators 
assessed on the basis of each substance can be divided into two groups: main indicators and those that might indicate risk.  The main indicators are related to whether or not the Multilateral Fund has 
provided assistance to address the remaining consumption of a given ODS either through CAP initiatives or approved projects addressing all of the remaining consumption.  The second group 
consists of indicators that are related to delays, timing, and percentage of disbursement for the projects addressing remaining consumption, approval of annual tranches, consumption patterns and 
comparisons between imports and quotas, as well as to the cost of ODS versus their alternatives (where available). No further assessments were done for the countries that responded to the risk 
assessment questionnaire and that indicated that they are confident or very confident to achieve or maintain compliance.  The following analysis was done only for the countries that did not respond 
to the risk assessment questionnaire. 

General indicators of potential non-compliance difficulties 
 
Indicator Indicator Description Countries at risk Countries for which the indicator 

could not be calculated 
Established licensing 
system 

Countries that have not established licensing 
systems are at risk of unexpected imports leading 
to non-compliance. 

5 countries  
(Ethiopia, Haiti, Nauru, Tonga, Vanuatu) 

- 

Countries that responded thus far to the 
Fund Secretariat questionnaire on the 
assessment of potential risk of non-
compliance 

88 countries 
(Afghanistan, Albania, Algeria, Angola, Antigua and Barbuda, Argentina, Armenia, Bahrain, Barbados, Belize, Benin, Bhutan, Bolivia, Brazil, 
Brunei Darussalam, Burkina Faso, Burundi, Cambodia, Cameroon, Cape Verde, Chad, Chile, China, Colombia, Comoros, Congo, Croatia, 
Democratic Republic of Congo, Dominican Republic, Ecuador, Egypt, El Salvador, Eritrea, Fiji, Gabon, Georgia, Ghana, Guatemala, Guinea, 
Guyana,  Honduras, India, Indonesia, Jamaica, Kyrgyzstan, Lao, PDR, Lebanon, Liberia, Libyan Arab Jamahiriya, Malaysia, Mali, Mauritania, 
Mexico,  Moldova, Mongolia, Montenegro, Morocco, Mozambique, Namibia, Oman, Pakistan, Palau, Paraguay, Papua New Guinea, Paraguay, 
Peru, Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Serbia, Seychelles, Sierra Leone, Somalia, Sudan, Suriname, Swaziland, 
Syrian Arab Republic, Thailand, The Former Yugoslav Republic of Macedonia, Togo, Trinidad and Tobago, Tunisia, Turkey, Turkmenistan, 
Venezuela (Bolivarian Republic of), Viet Nam, Zambia, Zimbabwe) 

Countries that indicated that are confident in 
achieving or maintaining compliance when 
contacted by telephone but did not send thus 
far their complete answers to the risk 
assessment questionnaire 

4 countries 
(Botswana, Dominica, Guinea-Bissau, Panama) 
 

Countries that provided comments to the 
risk indicators 

53 countries 
(Afghanistan, Albania, Angola, Argentina, Armenia, Bahrain, Barbados, Belize, Bhutan, Brazil, Burkina Faso, Cambodia, Cameroon, Chile, China, 
Colombia, Croatia, Democratic Republic of Congo, Dominican Republic, Egypt, Fiji, Georgia, Honduras, India, Jamaica, Kenya, Kyrgyzstan, Lao, 
PDR, Lebanon, Liberia, Malaysia, Moldova, Mongolia, Morocco, Mozambique, Namibia, Oman, Palau, Papua New Guinea, Rwanda, Sierra 
Leone, Somalia, Sri Lanka, Syrian Arab Republic, Thailand, The Former Yugoslav Republic of Macedonia, Togo, Turkmenistan, Uruguay, 
Venezuela (Bolivarian Republic of), Viet Nam, Zambia, Zimbabwe) 



UNEP/OzL.Pro/ExCom/57/6 
Annex III 
 

 2

Indicator Indicator Description Countries at risk Countries for which the indicator 
could not be calculated 

Operational licensing 
system 

If licensing systems are not operating effectively, 
countries could still be at risk of non-
compliance. 

7 countries  
(Kiribati, Madagascar, Micronesia (Federated States of), Nicaragua, Niue, 
Solomon Islands, Tuvalu) 

3 countries 

Importers registered Countries that do not register importers may be 
at risk of non-compliance because they do not 
have full knowledge of ODS importers. 

6 countries  
(Haiti, Kiribati, Malawi, Niue, Solomon Islands, Tuvalu) 

6 countries 

Operational NOU Countries that have not identified activities under 
implementation by an NOU may not have 
operational NOUs and are considered to be at 
risk because NOUs are the front-line managers 
of the national ODS phase-out plan. 

2 countries 
(Tonga, Vanuatu) 

2 countries 

NOUs fully 
integrated into 
national institutions 

When NOUs are fully integrated into national 
institutions they are more likely to encourage 
government action to support compliance. 

- 3 countries 

Projects with 
implementation 
delays 

Progress in resolving causes of delays Thirteen of the projects listed with delays at the 56th Meeting have now 
been completed.  (Annex IV) 

 

 Projects with some progress Nineteen projects were classified as showing “some progress”. (Annex V)  

 
  

Projects with no progress - letter of possible 
cancellation 

N/A  

 Projects with no progress reported to two 
consecutive meetings 

N/A  

 Projects with continued monitoring for 
milestones 

N/A  

Projects for which 
additional status 
reports were 
requested 

 Fourteen projects for which additional status reports are requested for 
submission to the 58th Meeting (Annex VI). 

 

Projects for which 
status report to be 
reported to the 57th 
Meeting for possible 
cancellation 

 Germany. Recovery and recycling of CFCs. (URT/REF/36/TAS/14) 
 

 

Project cancellation  
by mutual agreement 

 UNIDO. Phasing out ODS in manufacturing of flexible PU slabstock foam 
through the use of liquid CO2 blowing technology at Bahman Plastic Co. 
(IRA/FOA/28/INV/50) 
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Indicators of potential non-compliance difficulties assessed on the basis of ODS substance 
 

Countries at risk Indicator Indicator Description 

CFC CTC Halons MBR TCA 

Countries for which 
the indicator could 
not be calculated 

Timing (project 
approved less than 
one year ago) 

Where projects were 
approved less than one 
year ago, 
implementation may 
have just started and 
there may not have 
been enough time yet 
to implement the 
project and avoid the 
risk of non-compliance 

23 countries 
 
(Central African Republic, 
Costa Rica, Cote d'Ivoire, 
Cuba, Djibouti, Gambia, 
Grenada, Iran, Kenya, Korea, 
DPR, Madagascar, Malawi, 
Maldives, Niger, Nigeria, 
Philippines, Qatar, Samoa, 
Sao Tome and Principe, 
Saudi Arabia, Uganda, 
United Republic of Tanzania, 
Yemen) 

7 countries 

(Cuba, Korea, DPR, 
Kuwait, Madagascar, 
Nigeria, Saudi Arabia, 
United Republic of 
Tanzania) 

1 country 

(Saudi Arabia) 

1 countries 

(Saudi Arabia) 

3 countries 

(Kuwait, 
Nigeria, Saudi 
Arabia) 

- 

Annual tranche 
approved on 
schedule 

Countries with projects 
or plans for final phase-
out that are not 
submitted and 
approved as scheduled 
may be at risk of non-
compliance. 

4 countries 
 
(Bangladesh, Cuba, Kuwait, 
Nepal) 

0 countries 0 countries 1 country  
(Costa Rica) 

0 countries - 

Period of delay in 
implementation 
(months) 

Delayed projects or 
plans for final phase-
out which are delayed 
in implementation are 
indications that the 
compliance risk of the 
country needs close 
monitoring.  

18 countries 
 
(Bangladesh, Bosnia and 
Herzegovina, Cook Islands, 
Ethiopia, Haiti, Kiribati, 
Lesotho, Marshall Islands, 
Mauritius, Micronesia 
(Federated States of), 
Myanmar, Nauru, Niue, 
Solomon Islands, Sri Lanka, 
Tonga, Tuvalu, Vanuatu) 

3 countries 

(Bangladesh, Ethiopia, 
Sri Lanka) 

7 countries 

(Bosnia and 
Herzegovina, 
Ethiopia, Iran 
(Islamic Republic 
of), Jordan, Kenya, 
Lesotho, United 
Republic of 
Tanzania) 

6 countries 

(Costa Rica, Cote 
d'Ivoire, Jordan, 
Mauritius, Sri 
Lanka, Yemen) 

5 countries 

(Bangladesh, 
Bosnia and 
Herzegovina, 
Ethiopia, 
Mauritius, Sri 
Lanka) 

- 

Percent of 
Disbursement 

If projects have not 
disbursed funds during 
their first year of 

15 countries 
 
(Bahamas, Bangladesh, 

2 countries 

(Bangladesh, Iran 

1 country 

(Haiti) 

3 countries 

(Kenya, Mauritius, 
Saint Kitts and 

3 countries  

(Bangladesh, 
Iran (Islamic 

- 
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Countries at risk Indicator Indicator Description 

CFC CTC Halons MBR TCA 

Countries for which 
the indicator could 
not be calculated 

implementation, there 
may not have been any 
activities to reduce the 
risk of non-compliance 

Bosnia and Herzegovina, 
Cook Islands, Haiti, Kuwait, 
Lesotho, Mauritius, 
Myanmar, Nauru, Nepal, 
Nicaragua, Niue, Saint Kitts 
and Nevis, Sri Lanka) 

(Islamic Republic of) Nevis) Republic of), 
Mauritius) 

Consumption 
Patterns 

Countries whose 
consumption patterns 
do not indicate a 
consistent linear 
decrease in 
consumption may be at 
risk of increasing their 
consumption, unless 
the reasons for the 
irregular pattern are 
understood. 

8 countries 
 
(Haiti, Jordan, Kenya, Korea, 
DPR, Maldives, Nicaragua, 
Solomon Islands, Vanuatu) 

5 countries 

(Cuba, Iran, Jordan, 
Korea, DPR, Sri Lanka) 

2 countries 

(Saudi Arabia, 
Vanuatu) 

6 countries 

(Iran (Islamic 
Republic of), 
Kenya, 
Philippines, Saint 
Kitts and Nevis, 
Saudi Arabia, 
Vanuatu) 

1 country 

(Iran (Islamic 
Republic of)) 

-  

Imports declining 
faster than Quotas 

If actual imports do not 
decline faster than 
quotas for the same 
period, then a country 
may be at risk of non-
compliance. Data has 
been analyzed for 
2005-2007, where 
available. 

6 countries 
 
(Bangladesh, Cuba, Grenada, 
Iran (Islamic Republic of), 
Marshall Islands, Solomon 
Islands) 

2 country  

(Cuba, Nepal) 

0 countries 

 

2 countries 

(Costa Rica, Saint 
Kitts and Nevis) 

0 countries 

 

CFC – 31 countries  
Halons – 40 countries  
MBR – 37 countries  
CTC – 39 countries  
TCA – 40 countries 

Imports below or 
Same Quotas 
(Latest CP) 

If levels of imports are 
above quotas, then a 
country may be at risk 
of non-compliance. 

4 countries 
 
(Cote d'Ivoire, Malawi, 
Micronesia (Federated States 
of), Niger) 

1 countries 

(Cuba) 

0 countries 

 

3 countries 

(Costa Rica, 
Philippines, Saint 
Kitts and Nevis) 

0 countries 

 

CFC – 16 countries  
Halons – 26 countries  
MBR – 24 countries  
CTC – 26 countries  
TCA – 25 countries 
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Countries at risk Indicator Indicator Description 

CFC CTC Halons MBR TCA 

Countries for which 
the indicator could 
not be calculated 

Difference 
between the prices 
of HFC-134a and 
CFC-12 is 
declining (previous 
years) 

Countries may be at 
risk where the 
difference in prices of 
HFC-134a and of CFC-
12 is not declining. 

6 countries 
 
(Costa Rica, Marshall 
Islands, Iran, Niger, Sao 
Tome and Principe, Yemen) 

    27 countries 

Difference 
between the prices 
of HFC-502 and 
CFC-12 is 
declining (previous 
years) 

Countries may be at 
risk where the 
difference in prices of 
HFC-502 and of CFC-
12 is not declining. 

3 countries 
 
(Lesotho, United Republic of 
Tanzania, Yemen) 

    37 countries 
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Annex IV 
 

COMPLETED PROJECTS 
 

Agency Code Project Title 
UNIDO ALG/FUM/50/TAS/65 Technical assistance to phase out methyl bromide in pulses disinfestations 
UNDP ARG/SEV/45/TAS/144 Assistance to carry out an HCFC survey 
UNDP BRA/SEV/45/TAS/271 Assistance to carry out an HCFC survey 
UNEP GLO/SEV/45/TAS/262 Assistance for regional awareness raising (2005) 
Portugal GLO/SEV/47/TAS/269 Communication and cooperation support to Portuguese speaking countries (Angola, Cape Verde, 

East Timor, Guinea Bissau, Mozambique and Sao Tome and Principe) 
UNIDO IDS/SOL/44/INV/162 Plan for terminal phase-out of ODS in the solvent sector 
UNIDO IRA/FOA/37/INV/149 Phasing out of ODS in the manufacture of flexible slabstock foam through the use of LCD 

blowing technology at Esfanj Shirvan Co.  
UNIDO IVC/FUM/42/INV/19 Phase-out the use of methyl bromide commodities and storage fumigation 
Spain MEX/FUM/42/TAS/118 Technical assistance to comply with 2005 phase-out of 20% of methyl bromide 
UNIDO PAK/PAG/35/INV/42 Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals 

Ltd. 
UNDP SYR/REF/38/INV/86 Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic 

refrigeration) 
UNDP SYR/SEV/45/TAS/90 Assistance to carry out an HCFC survey 
UNDP VEN/SEV/45/TAS/102 Assistance to carry out an HCFC survey 
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Annex V 
 

PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS” 
 

Agency Code Project Title 
UNDP AFR/FUM/38/TAS/32 Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for 

low-volume consuming countries 
UNEP AFR/SEV/45/TAS/33 Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring 

and control of ODS consumption in English-speaking Africa 
UNIDO ALG/REF/44/INV/62 Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of 

commercial refrigerator manufactures (refrigeration sector terminal project) 
IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba S.A. 
UNEP ARG/REF/32/TRA/115 Training programme for the refrigeration servicing sector (Phase III) 
UNDP CHI/SOL/41/TAS/154 Technical assistance to phase-out ozone depleting solvents 
UNDP COL/PAG/48/INV/66 Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at 

Prodesal S.A. 
UNIDO DOM/FUM/38/INV/33 Phase-out of methyl bromide in melon, flowers and tobacco 
IBRD ECU/FUM/26/TAS/23 Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing 

industry 
UNEP GLO/REF/48/TAS/275 Global technical assistance programme in the chiller sector 
UNDP MAL/FUM/43/TAS/151 Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of 

methyl bromide 
UNIDO ROM/PAG/50/INV/36 Terminal phase-out management plan of CTC production/consumption for process agent uses 
UNEP SOM/SEV/35/TAS/01 Formulation of national phase out strategy 
UNEP SRL/PHA/43/TAS/24 National compliance action plan: halon bank management 
Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-

users 
Japan SRL/PHA/43/TAS/27 National compliance action plan: MAC recovery/recycling and retrofit 
Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme 
IBRD THA/HAL/32/INV/134 Terminal halon-1211 & halon-1301 phaseout project for fire equipment manufacturers and suppliers 

converting to ABC powder, CO2, HFC-227ea and inert gases 
UNDP URU/ARS/43/INV/42 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs) 
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Annex VI 
 

PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED 

Agency Code Project Title 
UNIDO BHE/SEV/43/INS/19 Extension of the institutional strengthening project (phase II) 
UNEP ETH/SEV/41/INS/12 Extension of institutional strengthening project (phase IV) 
UNEP ETH/SEV/50/INS/16 Extension of the institutional strengthening project (phase IV) 
UNEP GBS/SEV/50/INS/09 Extension of the institutional strengthening project (phase II) 
UNIDO KUW/HAL/45/PRP/07 Preparation of a halon phase-out plan 
UNIDO LIB/HAL/47/TAS/26 Plan for the phase-out of import and net consumption of halons in the fire fighting sector 
UNDP MDV/REF/38/TAS/05 Implementation of the RMP: awareness and incentive programme 
UNDP MEX/FUM/26/DEM/86 Alternatives to methyl bromide for structural fumigation in Mexico 
UNEP PAN/SEV/44/INS/21 Extension of institutional strengthening project (phase IV) 
UNEP PER/SEV/37/INS/31 Renewal of institutional strengthening project (Phase 3) 
UNEP SOM/SEV/44/INS/05 Establishment of the National Ozone Committee (institutional strengthening) 
Australia VAN/REF/36/TAS/02 Implementation of the PIC Strategy: assistance for enforcing ODS regulations and training 

programme for customs officers 
UNIDO YUG/PHA/43/TAS/23 National CFC phase-out plan (first tranche) 
UNIDO YUG/SEV/44/INS/25 Extension of institutional strengthening project (phase II) 

 

 

 
----- 
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