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SOMMAIRE ANALYTIQUE

e Tous les pays qui risquent de ne pas se conformer aux réductions intérimaires avant 2010 disposent
de projets approuvés ou d’activités inscrites dans les plans d’activités de 2008-2010 qui permettront
d’atteindre leurs objectifs ou de contribuer a leur réalisation, sauf les projets suivants:

o Les halons en Somalie (pour lesquels le financement est disponible si les conditions sont
propices) et au Vanuatu (le Vanuatu faisait partie de la stratégie des Iles du Pacifique et une
assistance CAP spéciale est prévue a son intention);

o Le bromure de méthyle au Vanuatu (le Vanuatu faisait partie de la stratégie des les du Pacifique
et une assistance CAP spéciale est prévue a son intention).

e Les données de 2007 communiquées par six pays indiquent une possibilité de non-conformité aux
mesures de réglementation du CFC (Arabie saoudite, Bangladesh, Bosnie-Herzégovine, Etats fédérés
de Micronésie, Somalie et Vanuatu), des halons (Somalie et Vanuatu), du bromure de méthyle
(Equateur et Vanuatu) et du tétrachlorure de carbone (Bolivie, Chili, Cuba, Indonésie, Mexique et
Paraguay).

e Sur les 41 problémes de conformité constatés dans des pays visé€s a I’Article 5 (AS) dont est saisi le
Comité d’application, 9 ont été résolus, 6 n’ont pas été résolus, 16 ont peut étre trouvé solution
(d’apres les rapports des agences, qu’il reste a confirmer); quant aux 10 derniers, aucun
renseignement n’a été communiqué a leur sujet.

e D’apreés les données sur la mise en ceuvre des programmes de pays,

o Neuf pays seulement ont soumis des données en utilisant le systéme en ligne.

o Sur un total estimatif de 4 718 tonnes PAO consommées en 2007 dans les pays A3, (a I’exclusion
des HCFC), il reste environ 1 739 tonnes PAO (d’aprés les données relatives a 1’article 7 (A7)
pour six pays qui n’ont pas communiqué de données de programmes de pays) que le Comité
exécutif doit considérer aux fins de mesures a prendre.

o La majeure partie des 1 739 tonnes PAO restantes est constituée par le bromure de méthyle (BM)
(1 548,7 tonnes PAO), les CFC (159,5 tonnes PAO), les halons (30,1 tonnes PAO), le CTC et le
TCA (moins d’une tonne PAO).

o Les données des programmes de pays indiquent une consommation totale de 390 706 tonnes de
HCFC (25 777 tonnes PAO). Dans les pays qui ont communiqué des données pour 2006 et 2007,
la consommation de HCFC a augmenté de 17 % et celle de CFC a baissé de 61 % entre 2006 et
2007.

o Parmi les 135 pays qui ont soumis des informations sur les systémes de permis, 125 ont indiqué
que ces systémes €taient opérationnels (112 des 119 pays qui ont communiqué des données pour
2007 disposaient de tels systémes, dont 93,8 % fonctionnaient « bien » ou « trés bien »).

o Le prix des CFC et de plusieurs substances de remplacement est a la hausse dans la plupart des
pays. Par contre, les prix des HCFC-22, HCFC-141b, HCFC-142b et HFC-134 étaient inférieurs a
ceux des CFC-11 et CFC-12.

e Les 92 pays qui ont soumis des données sur les indicateurs de progres vers la conformité ont indiqué
qu’ils étaient confiants ou trés confiants de pouvoir atteindre ou maintenir leur objectif. La plupart
des pays (23) qui risquent de ne pas réaliser la conformité sont ceux dont les projets ont été approuvés
depuis moins d’un an, et ceux (18 au total) dont les projets souffrent de retards.
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D’autres analyses seront nécessaires pour évaluer les progres réalisés dans les activités d’élimination
en 2010, pour lesquelles des rapports ne seront soumis qu’en 2011. Les analyses faites aprés 2011
porteront essentiellement sur les possibilités de conformité aux mesures de réglementation du BM et
des HCFC, sur le suivi des mélanges de HCFC, ainsi que sur les CTC/halons utilisés comme produits
intermédiaires, et toutes autres substances qui pourraient étre ajoutées aux mesures de réglementation
du Protocole de Montréal. Le Secrétariat propose d’utiliser a cette fin ses ressources existantes, pour
une certaine durée.
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Introduction
1. Le présent document se compose de cing parties:

a) La Partie I donne suite aux décisions 32/76 b) et 46/4, qui demandent au Secrétariat de
préparer, pour chaque réunion du Comité exécutif, une mise a jour de 1’état de conformité
des pays A5 qui font I’objet de mesures de réglementation du Protocole de Montréal.

b) La Partie II contient des informations sur les pays A5 qui font 1’objet de décisions des
Parties et de recommandations du Comité d’application relatives a la conformité.

c) La Partie III présente des données sur la mise en ceuvre des programmes de pays (PP),
ainsi qu’une analyse des données sur la consommation de substances appauvrissant la
couche d’ozone (SAO) par secteur. Elle contient également une section sur les
caractéristiques des programmes nationaux d’élimination des SAQ.

d) La Partie IV rend compte des progres enregistrés dans la réalisation de la conformité, et
contient des informations sur les projets souffrant de retards dans 1’exécution.

e) La Partie V est un rapport sur 1’utilité et le volume de travail associé a la préparation des
évaluations du risque de non-conformité.

2. L’analyse et les conclusions figurant dans le présent document ne préjugent aucunement de 1’état

de conformité déterminé par la Réunion des Parties, qui est le seul organe habilité a faire une telle
¢valuation. Les données communiquées en application de 1’Article 7 (A7) du Protocole ont servi
exclusivement a déterminer sur une base annuelle 1’état de conformité des pays. L’analyse présentée dans
les pages qui suivent est fondée sur une combinaison de données soumises au Secrétariat du Fonds sur
I’exécution des programmes de pays pour diverses dates de conformité et sur les données A7. Le présent
document ne prétend donc pas déterminer la conformité per se. 11 évalue plutot les perspectives des pays
A5 dans leurs efforts de réaliser la conformité par rapport a une ou plusieurs mesures de réglementation
du Protocole de Montréal. Il a pour principal objet de déterminer les SAO qu’il reste a éliminer par des
mesures appuyées par le Fonds multilatéral.

PARTIE I: ETAT ET PERSPECTIVE DE CONFORMITE (D’APRES LES DONNEES LES PLUS
RECENTES DISPONIBLES)

3. La présente section donne les résultats de I’analyse de 1’état de conformité aux mesures de
réglementation jusques et y compris les mesures de 2005 régissant les halons, le bromure de méthyle
(BM), le tétrachlorure de carbone (CTC) et le méthyle chloroforme (TCA) et les mesures de 2007
régissant les CFC.' L’analyse suppose que la consommation la plus récente indiquée au titre de I’A7 ou
dans les programmes de pays tienne compte des quantités éliminées par des projets achevés approuvés par
le Comité exécutif. Depuis la création du Fonds multilatéral jusqu’en décembre 2007, 360 558 tonnes
PAO ont été éliminées dans le cadre des projets réalisés. Ce chiffre inclut 65 647 tonnes PAO de
production de CFC, 41 658 tonnes PAO de production de halons, 44 936 tonnes PAO de production de
CTC, 100 tonnes PAO de production de TCA et 5 tonnes PAO de production de BM. Les projets achevés
ont été estimés a 1,65 milliards $US sur un total approuvé de quelque 2,14 milliards. Une description

' Aucun projet n’a été identifié comme se rapportant aux substances de I’Annexe B-1; le Comité exécutif n’a ni
examiné ni financé de projets couvrant ces substances, qui doivent faire 1’objet d’une réduction de 85 % par rapport
au niveau de base a compter de 2007.
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détaillée de 1la méthodologie utilisée dans les analyses est présentée dans la note
UNEP/OzL.Pro/ExCom/37/18, soumise a la 37° réunion du Comité exécutif.

4. L’analyse a utilisé les données les plus récentes disponibles. Au 16 février 2009, 4 pays A5 ont
soumis des données de 2008 en application de I’A7 et 138 pays ont soumis des données de 2007
(comparé a 121 pays en octobre 2008). Deux autres pays ont communiqué au Secrétariat du Fonds des
données de 2008 concernant uniquement la mise en ceuvre des programmes de pays conformément a la
décision 17/34. Dans le cas des Tonga, qui n’ont soumis de données ni pour 2007 ni pour 2008, I’analyse
a utilisé les données de consommation de 2006 au titre de I’A7. On a supposé que les niveaux de
consommation de SAO les plus récents indiqués n’ont pas augmenté.

5. Les agences d’exécution bilatérales et multilatérales ont soumis des rapports d’avancement
annuels a la 55° Réunion du Comité exécutif, contenant des données sur 1’état de mise en ceuvre de tous
projets et activités approuvés par le Comité jusqu’a la fin de 2007. Les données sur les approbations
potentielles de 2009 sont tirées du Plan d’activités général du Fonds multilatéral pour les exercices
2009-2011, soumis a la 57° Réunion.

6. Le Secrétariat du Fonds poursuivra la synthése de toutes les données incluses dans les versions
antérieures des rapports sur 1’état et les perspectives de conformité, qui ont servi aux analyses du
Secrétariat du Fonds. Ces données sont disponibles sur demande.

SECTEUR DE LA PRODUCTION

7. Parmi les sept” pays A5 qui disposent d’installations de production de CFC, les gouvernements de
I’ Argentine, de la Chine, de I’Inde, du Mexique, de la République populaire démocratique de Corée et de
la République bolivarienne du Venezuela, ont conclu des accords aux fins de réductions planifiées. Le
gouvernement du Brésil a indiqué qu’il a éliminé la production de CFC de sa propre initiative. Dans le
domaine de la production de halons, le gouvernement de la Chine a un accord en vigueur, tandis que le
gouvernement de 1I’Inde a regu une subvention unique pour la cloture de ses installations de production.

8. Quatre pays (Brésil, Chine, Inde et République populaire démocratique de Corée) ont une
production de base de CTC. Le Comité exécutif a déja approuvé des projets pour 1’élimination totale de
CTC dans les secteurs de la production et de la consommation dans trois pays (Chine, Inde et République
populaire démocratique de Corée). Un projet pour le secteur des agents de transformation a été approuvé
pour le Brésil a la 54° Réunion.

9. Des projets de fermeture des installations de production du bromure de méthyle (BM) ont été
approuvés pour la Chine, qui est I’un des deux pays AS ayant de telles installations, 1’autre pays étant la
République de Corée, qui ne demande pas 1’assistance du Fonds.

SECTEUR DE LA CONSOMMATION

10. La présente section fait le sommaire des résultats d’une analyse détaillée de la situation des pays
qui semblent étre en situation de non-conformité ou qui risquent de 1’étre. Le sommaire est fond¢ sur des
données figurant dans 1’ Annexe I, qui contient des informations détaillées pour chaque pays, ventilées par
substance. L’ Annexe I indique également si les pays ont recu toute 1’assistance qu’ils peuvent s’attendre a
recevoir du Comité exécutif.

? La Roumanie n’est pas incluse, bien qu’elle ait recu des fonds pour I’élimination de la production et de la
consommation, car elle a été reclassée comme pays non visé a I’ Article 5 a compter du 1% janvier 2008.
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11. L’évaluation de 1’état de conformité présentée a I’Annexe I montre également la date
d’approbation de 1’activité devant promouvoir la conformité et indique si le pays a rendu compte de
Iétablissement d’un systéme de permis. Ces informations devraient contribuer a permettre au Comité
exécutif de mieux évaluer les perspectives de conformité des pays puisque la date d’approbation indique
la durée de I’exécution d’un projet ou d’une entente, tandis que les renseignements sur 1’établissement
d’un systéeme de permis montrent que des mesures de réglementation sont en place pour réaliser la
conformité future, indépendamment de la consommation actuelle. Les informations sur 1’approbation des
projets sont tirées du Répertoire des projets approuvés. Les données sur 1’établissement des systémes de
permis communiquées par le Secrétariat de 1’Ozone datent du 16 février 2009.

CFC

12. Le Tableaul fait le sommaire de la situation de conformité des pays aux mesures de
réglementation des CFC. D’aprés les données les plus récentes communiquées sur leur consommation,
144 pays semblent actuellement étre en conformité; un pays n’a pas encore soumis de données pour 2007
ou 2008. Le Tableau 1 indique le type de données soumises et les données provenant de pays qui
semblent étre en conformité. Il couvre aussi les pays qui présentent des risques de non-conformité,
regroup€s en trois catégories: i) pays dont la consommation la plus récente dépasse le niveau de référence;
i1) pays qui semblent étre en état de non-conformité ou qui risquent de ne pas se conformer aux niveaux
de 2005 parce que leur consommation la plus récente dépasse la cible de 50 % de réduction; et iii) pays
qui semblent étre en état de non-conformité ou qui risquent de ne pas se conformer aux niveaux de 2007
parce que leur consommation la plus récente dépasse la cible de 85 % de réduction.

Tableau 1

MESURES DE REGLEMENTATION DES CFC: SOMMAIRE DES SITUATIONS DE
CONFORMITE, DE NON-CONFORMITE OU DE RISQUE DE NON-CONFORMITE

Données Pays en Pays dont la Pays en non-conformité effective | Pays en non-conformité effective ou
conformité | consommation la ou risquant d’étre en non- risquant d’étre en non-conformité a
plus récente conformité a la mesure de la mesure de réduction de 2007
dépasse la limite | réduction de 2005 parce que leur parce que leur consommation la
de gel de base consommation la plus récente | plus récente dépasse la cible de 85%
dépasse la cible de 50% de de réduction
réduction
Données de 144 pays Vanuatu Deux pays (Bosnie-Herzégovine 6 pays (Arabie saoudite,
consommation et Vanuatu. La Bosnie- Bangladesh, Bosnie-Herzégovine,
les plus Herzégovine était en situation de Etats fédérés de Micronésie,
récentes non-conformité a son plan Somalie et Vanuatu). La Bosnie-
d’action) Herzégovine et les Etats fédérés de
Micronésie €taient en situation de
non-conformité avec leurs plans
d’action
Données de 6 pays N/A Néant Néant
2008 (A7 ou
PP)
13. Tous les pays dont la consommation la plus récente dépasse les mesures de réglementation

correspondantes ou qui sont considérés comme étant a risque de non-conformité, soit ont recu un appui du
Fonds multilatéral, soit disposent, dans leurs plans d’activités de 2009-2011, de projets destinés a
répondre a leur besoin de conformité.
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Halons

14. Le Tableau 2 est un sommaire de 1’état de conformité des pays aux mesures de réglementation
des halons. D’aprés leurs données de consommation les plus récentes, 144 pays semblent actuellement
étre en conformité. Soixante-quatorze pays ont indiqué une consommation nulle de halons entre 1995 et
2008. Cinquante-neuf pays, dont des pays participant a des banques régionales de halons, ont recu un
appui pour des activités de stockage de halons ou des accords d’élimination. Le Tableau 2 présente le type
de données communiquées et identifie les pays qui semblent étre en conformité. Les pays qui présentent
des risques de non-conformité sont groupés dans deux catégories: i) ceux dont la consommation la plus
récente dépasse la limite de référence; et ii) ceux qui semblent &tre en situation de non-conformité ou qui
risquent de ne pas se conformer aux mesures de réglementation de 2005 parce que leur consommation la
plus récente dépasse la cible de 50 % de réduction.

Tableau 2

MESURES DE leZGLEMENTATION DES HALONS: SOMMAIRE DES SITUATIONS DE
CONFORMITE, DE NON-CONFORMITE OU DE RISQUE DE NON-CONFORMITE

Données Pays en conformité Pays dont la consommation Pays risquant de ne pas
la plus récente dépasse la atteindre la cible de
limite de base pour les réduction de 50 % pour les
halons halons
Consommation la plus | 144 pays (70 pays ont indiqué un | Vanuatu Somalie et Vanuatu
récente certain niveau de consommation
et/ou un niveau de base)
Données de 2008 (A7 | 6 pays (3 pays ont indiqué un Néant Néant
ou PP) certain niveau de consommation
et/ou un niveau de base)
15. La Somalie et le Vanuatu sont les seuls pays dont la consommation la plus récente dépasse les

niveaux visés par les mesures de réglementation. Ces deux pays n’ont recu aucune aide du Fonds
multilatéral. Une activité pourrait étre établie pour la Somalie, lorsque les conditions sur place
permettront une mise en ceuvre continue du programme d’élimination et des résultats durables. Quant au
Vanuatu, il faisait partie de la stratégie régionale d’élimination des Iles du Pacifique et le PNUE prévoit
d’y déployer une activité d’activité spéciale CAP.

Bromure de méthyle

16. Le Tableau 3 fait le sommaire de la situation de conformité des pays aux mesures de
réglementation du BM (a I’exclusion de la quarantaine et des mesures préalables a I’expédition). Les 138
pays A5 sur les 139 qui ont ratifi¢ I’Amendement de Copenhague ont communiqué toutes les données de
base. Sur ces 139 pays, 57 ont indiqué zéro pour leur consommation de base aussi bien que la
consommation la plus récente, tandis qu’un pays a signalé ne pas disposer de ces renseignements. Quatre-
vingt-dix-neuf pays A5 ont recu I’assistance du Fonds multilatéral pour des activités ou des projets
d’élimination du BM. Le Tableau 3 indique le type de données soumises et identifie les pays qui semblent
étre en conformité. Il inclut aussi les pays qui risquent d’étre en état de non-conformité, classés en deux
catégories, comme suit: i) ceux dont la consommation la plus récente dépasse la limite de référence; et ii)
ceux qui semblent étre en situation de non-conformité ou qui risquent de ne pas se conformer aux mesures
de réglementation de 2005 parce que leur consommation la plus récente dépasse la cible de 20 % de
réduction.
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Tableau 3

MESURES DE REGLEMENTATION DU BROMURE DE METHYLE:
SOMMAIRE DES SITUATIONS DE CONFORMITE, DE NON-CONFORMITE
OU DE RISQUE DE NON-CONFORMITE *

la plus récente | certain niveau de consommation

Data Pays en conformité Pays dont la consommation Pays risquant de ne pas
la plus récente dépasse la atteindre la cible de réduction
limite de base pour le BM de 20 % pour le BM
Consommation | 141 pays (82 pays ont indiqué un Equateur et Vanuatu Equateur et Vanuatu

et/ou un niveau de base)

Données de 6 pays (4 pays ont indiqué un Néant Néant
2008 (A7 ou certain niveau de consommation
PP) et/ou un niveau de base)

* Le présent tableau couvre les 143 pays A5 qui ont communiqué des données sur leur consommation de base et leur
consommation la plus récente.

17. Tous les pays dont la consommation la plus récente dépasse les mesures de réglementation ont
recu un soutien du Fonds multilatéral, sauf le Vanuatu, qui dispose d’une activité d’assistance spéciale
CAP et faisait partie de la stratégie régionale d’élimination des Iles du Pacifique.

Tétrachlorure de carbone

18. Le Tableau 4 est un résumé de la situation de conformité des pays aux mesures de réglementation
du CTC. Les données résumées n’incluent pas les matieres intermédiaires et ne fait pas de ventilation par
utilisation ultime (ex : solvants et agents de transformation). Sur les 144 pays qui ont soumis des données
de base, 88 ont indiqué zéro comme consommation de base et consommation la plus récente. Le
Tableau 4 indique le type de données soumises et identifie les pays qui semblent étre en conformité. Il
inclut aussi les pays qui pourraient étre en état de non-conformité ou qui risquent de ne pas se conformer
aux mesures de réglementation de 2005 parce que leur consommation la plus récente dépasse la cible de

85 % de réduction.

Tableau 4

MESURES DE REGLEMENTATION DU TETRACHLORURE DE CARBONE:
SOMMAIRE DES SITUATIONS DE CONFORMITE, DE NQN-CONFORMITE
OU DE RISQUE DE NON-CONFORMITE

Data Pays en conformité Pays qui pourraient étre non conformes ou risquent de ne

pas se conformer aux mesures de réglementation de 2005
parce que leur consommation la plus récente dépasse la
cible de 85 % de réduction

Consommation la plus | 138 pays (50 pays ont indiqué un Six pays: Bolivie, Chili, Cuba, Indonésie, Mexique et Paraguay.

récente certain niveau de consommation (Le Paraguay était en conformité avec les dispositions de son
et/ou un niveau de base) Plan d’action de 2007)
Données de 2008 (A7 | 6 pays (2 pays ont indiqué un Néant
ou PP) certain niveau de consommation
et/ou un niveau de base)
19. Tous les pays dont la consommation la plus récente dépasse les mesures de réglementation ont

regu un soutien du Fonds multilatéral.
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Méthyle chloroforme

20. Le Tableau 5 fait le sommaire de la situation de conformité des pays aux mesures de
réglementation du TCA. Sur les 144 pays qui ont soumis des données de base, 102 ont indiqué zéro
comme consommation de base et consommation la plus récente. Le Tableau 5 indique le type de données
soumises et identifie les pays qui semblent étre en conformité. Les pays qui risquent d’étre en état de non-
conformité sont classés en deux catégories, comme suit: i) ceux dont la consommation la plus récente
dépasse la limite de référence; et ii) ceux qui pourraient étre en situation de non-conformité ou qui
risquent de ne pas se conformer aux mesures de réglementation de 2005 parce que leur consommation la
plus récente dépasse la cible de 30 % de réduction.

Tableau 5

MESURES DE REGLEMENTATION DU METHYL CHLOROFORME:
SOMMAIRE DES SITUATIONS DE CONFORMITE., DE NON-CONFORMITE
OU DE RISQUE DE NON-CONFORMITE

Data

Pays en conformité

Pays dont la
consommation la
plus récente dépasse
la limite de base pour

Pays qui pourraient étre non
conformes ou risquent de ne
pas atteindre la cible de
30 % de réduction du TCA

le TCA
Consommation la plus | 144 pays (42 pays ont indiqué un certain | Néant Néant
récente niveau de consommation et/ou un niveau
de base)
Données de 2008 (A7 | 6 pays (Aucun pays n’a indiqué de Néant Néant

ou PP)

niveau de consommation et/ou de niveau
de base)

PART II: SITUATION DE CONFORMITE DANS LES PAYS FAISANT L’OBJET DE
DECISIONS DES PARTIES SUR LA CONFORMITE ET LES PAYS A RISQUE DE
NON-CONFORMITE

21. La présente section concerne les pays A5 qui font I’objet de décisions liées a la conformité et les
pays qui présentent des risques de non-conformité.

22. Les Parties ont pris 41 décisions liées a la conformité (incluant une demande de révision du
niveau de base) pour 34 pays, dont le Comité d’application est saisi en 2009. Ces questions incluent les
problémes de réglementation (systémes de permis/quotas et interdiction d’importations de matériel
contenant des SAO), la communication de données et la conformité aux mesures de réglementation/plans
d’action, par substance. Le Tableau 6 indique I’ampleur des progrés réalisés pour donner suite aux
décisions du Comité d’application, sur la base des informations fournies par le Secrétariat de 1’Ozone et
les agences, ainsi que des données contenues dans les programmes de pays.
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Tableau 6

ETAT DE CONFORMITE A LA SUITE DE DECISIONS DES PARTIES

Domaine de conformité Oui Oui, mais Non Non, mais Non Total
non prévu pour disponible
confirmé cette année
Elimination de CFC 2 1 3
Elimination de CFC 1 5 1 4 11
Elimination de CTC 1 2 5
Communication de données 1 1 2
Elimination des halons 2 1 1 4
Elimination du bromure de 1 4 5
rpéthyle
Elimination du méthyle 1 2 3
chloroforme
Mesures de réglementation 2 5 1 8
Total 8 14 7 1 11 41
INFORMATIONS DANS L’ANNEXE II
23. L’Annexe II contient des informations sur les pays qui font I’objet de décisions des Parties liées a

la conformité et qui n’ont pas encore pris les mesures stipulées dans ces décisions, ou qui semblent étre en
situation de non-conformité. Les résultats sont ventilés par domaine de conformité et par pays.

24, L’Annexe comprend également une colonne intitulée “Observations du Fonds multilatéral” qui
donne des renseignements tirés des rapports sur les données des programmes de pays soumis par les
Unités nationales d’ozone, les apports des agences d’exécution multilatérales et bilatérales, ainsi que des
données figurant dans les rapports périodiques et les rapports de situation les plus récents. Enfin,
I’ Annexe incorpore aussi des informations qui figuraient précédemment dans les rapports sur les retards
d’exécution des projets souffrant de retard dans les pays ayant des problémes de conformité.

PARTIE III: DONNEES SUR LA MISE EN (EUVRE DES PROGRAMMES DE PAYS

25. La Partie III contient des données sur la mise en ceuvre des PP, soumis au Secrétariat du Fonds
avant le 1¥ mai de chaque année, indiquant la consommation de SAO par secteur. La présente section
présente également des renseignements sur les caractéristiques des programmes d’élimination de SAO des

pays.
DONNEES SUR LA CONSOMMATION DE SAO PAR SECTEUR

26. La base de données sur les programmes de pays peut étre consultée sur le site web du Secrétariat
du Fonds (www.multilateralfund.org) sous le format de tableur électronique Excel 2002 de Microsoft.

217. Au 16 février 2009, le Secrétariat a regu des rapports sur la mise en oeuvre des programmes de
pays pour 2008, envoyés par 5 des 142 pays qui doivent soumettre de tels rapports; il en a recu de
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116 pays pour 2007, de 12 pays pour 2006, de deux pays pour 2005 et d’un pays pour 2003. Les pays ci-
aprés n’ont jamais soumis de données de programme de pays : Arabie saoudite, Erythrée, Guinée
équatoriale, Iraq, Somalie et Vanuatu. L’Iraq a ratifié le Protocole récemment, mais tous les autres pays
I’ont ratifié en 2005 ou avant. Par contre, 1’Arabie saoudite et la Guinée équatoriale n’ont pas recu
d’assistance avant juillet 2006. Il convient de noter en outre que le renouvellement des projets de
renforcement des institutions est conditionnel a la réception de telles données. Par ailleurs, les données de
mise en ceuvre des programmes de pays doivent étre soumises avant la derniére réunion de I’année et aux
réunions qui suivent, comme condition préalable a ’approbation de fonds pour les projets et leur
libération. Tous les pays qui demandent des PGEF ou des NPP aux fins d’examen a la 57° Réunion ont
soumis des données de programmes de pays pour 2007, conformément a la Décision 52/5, a I’exception
de la Guinée équatoriale, de la République populaire démocratique de Corée et des Samoa.

28. Bien que les niveaux de consommation enregistrés relévent d’années différentes et ne
correspondent pas nécessairement aux données soumises au titre de I’A7, les données des programmes de
pays permettent de faire une évaluation sectorielle a jour, par pays et a I’échelle mondiale. Ces données
devraient aider les pays A5 intéressés et le Comité exécutif a évaluer les quantités qu’il reste a éliminer
sur une base sectorielle.

209. Le Tableau 7 présente le total de la consommation restante de SAO & éliminer par secteur,
compte tenu des projets qui ont été approuvés sans étre mis en oeuvre. Itl contient aussi la consommation
totale a éliminer dans les projets approuvés mais non achevés, ainsi que le pourcentage du restant a
¢liminer (par secteur).

Tableau 7

CONSOMMATION TOTALE DE SAO QU’IL RESTE A ELIMINER PAR SECTEUR

Secteur Total Pourcentage Total de Quantité Pourcentage du
Consommation | par rapport au I’élimination restante 2 | restant par rapport
la plus récente total de la approuvée mais éliminer au total de la

consommation non achevée consommation la
la plus récente plus récente
Aérosols 538,9 2,8% 608,5 * N/D
Mousses 601,0 3,2% 7244 * N/D
Fumigeénes 3455,8 18,2% 2 625,0 830,8 24,0%
Halons 12239 6,4% 2 520,9 * N/D
Utilisations aux
laboratoires 288.8 1,5% 0,0 288.8 100,0%
MDI 2 136,9 11,2% 1791,0 345,9 16,2%
Agents de
transformation 513,6 2, 7% 319,2 194,4 37,8%
Réfrigération 91973 48,4% 4 833,6 4363,7 47,4%
Solvants 1039,9 5,5% 325,2 714,7 68,7%
Agents de
stérilisation 0,0 0,0% 0,0 0,0 N/D
Tabac 6,0 0,0% 0,0 6,0 100,0%
Total 19 002,1 100,0% 13 747,8 6 744,3 35,5%

* L’élimination approuvée est supérieure a la consommation la plus récente.

11




UNEP/OzL.Pro/ExCom/57/6

30. La quantit¢ d’élimination de SAO approuvée mais non réalisée (Tableau 7) n’inclut pas la
quantité approuvée en principe pour les accords pluriannuels ou I’élimination qui devrait résulter de la
mise en ceuvre des PGF et du stockage de halons. Outre I’élimination déja financée, le Comité exécutif a
approuvé, en principe, des projets d’élimination sectorielle et nationale pour lesquels des tranches
annuelles de financement sont libérées sur la base des réductions prévues réalisées.

31. L’¢élimination résultant des tranches annuelles futures couvrira une partie importante de la
consommation restante indiquée dans le Tableau 7. D’autre part, alors que les PGF des pays a faible
volume de consommation (FVC) représentent 85 % de la consommation de base de ces pays, les données
des projets approuvés mais non réalisés ne tiennent pas compte de la totalité d’un tel volume. En outre,
I’¢limination de SAO approuvée mais non réalisée indiquée dans le Tableau 7 n’inclut pas certaines
consommations de halons dans les pays qui ont déja regu un projet de stockage de halons.

32. Le Tableau 8 indique la consommation restante, ventilée par substance, dont le Comité exécutif
n’a pas encore été saisi, aprés avoir tenu compte des accords pluriannuels, des PGF pour les pays FVC et
du stockage de halons.

Tableau 8
TOTAL DE LA CONSOMMATION DE SAO RESTANTE, PAR SUBSTANCE, ETABLI

D’APRES LES DONNEES DES PROGRAMMES DE PAYS

(COMPTE DUMENT TENU DE L’ELIMINATION REPRESENTEE PAR LES PGF POUR LES
PAYS FVC, LE STOCKAGE DE HALONS, LES PROJETS D’ELIMINATION TOTALE ET LES
ACCORDS PLURIANNUELS APPROUVES EN PRINCIPE)

Produits chimiques Consommation de SAO restante
33. Le (tonnes PAO) document
soumis a la 54° CFC 75,4 Réunion  du
Comité CTC 0,3 exécutif
indique une Halons 0,0 quantité
restante de BM 15483 4 561,8 tonnes
PAO a régler, TCA 0.5 d’apres les
données les Total 1624,5 plus  récentes
des programmes de

pays et compte tenu des projets approuvés mais non mis en oeuvre. La consommation a pu étre réduite de
2 937,3 tonnes PAO grace a des fonds approuvés aux 54°, 55° et 56° Réunions du Comité exécutif; des
données de consommation actualisées recues depuis la parution du document ont été présentées a la 54°
Réunion. La consommation restante de SAO est fondée sur les données de programmes de pays soumis
par 136 pays AS. Les six pays qui n’ont pas communiqué de données de programmes de pays pourraient
¢galement demander ’assistance du Fonds. Compte tenu des données soumises au titre de I’A7 pour ces
cinq pays, la quantité totale de SAO restante serait de 1 739,0 tonnes PAO, si ’on tient compte de
I”¢limination que représentent les PGF pour les pays FVC, le stockage de halons, 1’¢élimination totale dans
le cadre des projets et les accords pluriannuels approuvés en principe (Tableau 9). Cela représente une
réduction par rapport au chiffre de 4 718,0 tonnes PAO communiqué a la 54° Réunion.
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Tableau 9

TOTAL DE LA CONSOMMATION RESTANTE DE SAO, PAR SUBSTANCE, ETABLI
D’APRES LES DONNEES DES PROGRAMMES DE PAYS ET LES DONNEES RECUEILLIES
AU TITRE DE L’ARTICLE 7

(COMPTE DUMENT TENU DE L’ELIMINATION REPRESENTEE PAR LES PGF POUR LES
PAYS FVC, LE STOCKAGE DE HALONS, LES PROJETS D’ELIMINATION TOTALE ET LES
ACCORDS PLURIANNUELS APPROUVES EN PRINCIPE)

Produits chimiques Consommation restante de SAO
Données sur (tonnes PAQ) les HCFC
CFC 159,5
34, Le CTC 0,2 Tableau 10
indique les [Halons 30.1 niveaux de
conso‘mmatlon BM 15487 des ’ HCFC
d’apres les données les
plus récentes TCA 0,5 On constate que
la Total 1739,0 consommation

de HCFC s’élevait a 390 706 tonnes métriques (25 777 tonnes PAO), constituée essentiellement de
HCFC-22 (61,5 % du total) et de HCFC-141b (31,7 % du total).

Tableau 10

DONNEES DE CONSOMMATION DE HCFC LES PLUS RECENTES,

PAR PRODUIT CHIMIQUE
Produit chimique | Tonnes métriques Tonnes PAO Pourcentage du total
HCFC-123 1 062,29 21,25 0,1%
HCFC-124 877,88 35,12 0,1%
HCFC-133 186,54 11,19 0,0%
HCFC-141b 74 244,77 8166,92 3L,7%
HCFC-142 -69,50 -4,87 0,0%
HCFC-142b 25 867,03 1 681,36 6,5%
HCFC-22 288 409,65 15 862,53 61,5%
HCFC-225 6,10 0,43 0,0%
HCFC-225ca 61,20 1,53 0,0%
HCFC-225¢cb 59,73 1,97 0,0%
Total 390 705,68 25777,43 100,0%

35. Le niveau indiqué dans le présent rapport est fondé sur les données provenant de 5 pays pour
I’année 2008, de 116 pays pour 2007, de 12 pays pour 2006, de 2 pays pour 2005 et d’un pays pour 2003.
Dans les pays ayant soumis des données pour 2006 et pour 2007, la consommation de HCFC a augmenté
de 17 %, tandis que celle de CFC a baissé de 61 %, de 2006 a 2007.
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CARACTERISTIQUES DES PROGRAMMES NATIONAUX D’ELIMINATION

36. La nouvelle forme de présentation des données de programmes de pays adoptée en vertu de la
décision 46/39 a permis aux unités nationales d’ozone (UNQO) de déterminer les possibilités de conformité
d’un point de vue quantitatif aussi bien que qualitatif.

Exhaustivité des données

37. La nouvelle forme de présentation des données de programmes de pays est en vigueur depuis
trois ans. Elle est utilisée par 115 des 116 pays qui ont soumis des données pour 2007. Néanmoins, la
plupart des données communiquées sous cette nouvelle forme sont incomplétes sous trois aspects
principaux : qualitatif, quantitatif et réglementaire. Seuls six pays (Kenya, Liban, Malawi, Malaisie,
Maroc et Swaziland) ont soumis toutes les informations dans les trois sections. Neuf pays seulement ont
soumis les données de 2007 par le systéme en ligne, qui a été inauguré le 25 avril 2007. Sur les 142 pays
qui sont tenus de fournir des données de programmes de pays aux fins d’analyse dans le présent
document, seuls 136 pays se sont exécutés. Alors que plusieurs pays ayant soumis des demandes de
financement a la 57° Réunion ont également présenté des programmes de pays, plusieurs autres ne 1’ont
pas fait.

Sommaire des données

38. Une centaine des 115 pays disposant de PGF/NPP/TPMP ont indiqué avoir progressé dans
I’exécution de leurs PGF. Parmi les pays qui ont communiqué des données avant 2007 et ceux qui ont
soumis des données pour 2008, 111 sur 130 pays ont enregistré de tels progres.

39. Les pays qui ont communiqué des données avant 2007 et ceux qui ont soumis des données pour
2008 ont indiqué un nombre total de 10 214 appareils de récupération et 3 833 dispositifs de recyclage en
exploitation. Parmi les pays qui utilisent des dispositifs de R&R, 69,7 % signalent que ces appareils
fonctionnent bien ou trés bien. Un total de 225,1 tonnes PAO de CFC-11 a été récupéré, dont
143,3 tonnes PAO ont été réutilisées, et un total de 5 230,2 tonnes PAO de CFC-12 a été récupéré, dont
1 510,5 tonnes PAO ont été réutilisées. Les données sur les autres SAO n’ont pas été recueillies.

40. Dans I’ensemble, les données communiquées pour 2008, 2007 et 2006, combinées avec les
données tirées des rapports des années précédentes, indiquent au total la formation de 77 454 techniciens
d’entretien de réfrigération, la certification de 63 240 de ces techniciens et la formation de 2 705
formateurs de techniciens dans ce domaine.

41. Sur les 135 pays qui ont communiqué des données sur les systémes de permis, 125 pays ont
signalé qu’ils utilisent des tels systémes (112 des 119 pays ayant soumis des données pour 2007 utilisent
ces systemes, dont 93,8 % fonctionnaient bien ou tres bien).

42, Sur les 131 pays qui ont communiqué des données sur les systémes de quota (incluant des
données tirées des rapports des années antérieures) 110 pays ont indiqué avoir mis en place de tels
systemes. En outre, 121 pays exigent I’inscription des importateurs. Un nombre total de 12 299 agents de
douane a été signalé comme ayant recu une formation (compte tenu aussi des données tirées des rapports
des années antérieures). On ignore s’il s’agit de données annuelles ou cumulatives. Les cotits de certaines
SAO et des produits de remplacement sont indiqués dans le Tableau 11.
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PRIX MOYENS DES SAO ET DES PRODUITS DE REMPLACEMENT

SAO Prix moyen/ | Prix moyen/ | Prix moyen/ |Nombre de(Nombre de| Fourchette ($US/kg) Nombre de | Données exclues du
kilogramme | kilogramme | kilogramme |pays ou les|pays ou les (Rapport 2007) pays calcul de la moyenne
($US/kg) ($US/kg) ($US/kg) prix ont | prix ont soumettant ($US/kg.)
(Rapport 2005|(Rapport 2006 (Rapport 2007| augmenté | baissé des données (Rapport 2007)
ala50° ala 54° alas7° non nulles
Réunion) Réunion) Réunion) pour 2007
CFC-11 $7,09 $9,67 $10,65 15 9 $2,16 (Chine) 42 $50,00 (Brésil)
- $25,00 (Egypte)
CFC-12 $8,98 $10,95 $12,81 44 23 $1,43 (Saint-Kitts-et-Nevis) 96 $0,16 (Costa Rica),
- $48,00 (République $57,87 (Antigua-et-
centrafricaine) Barbuda)

CFC-113 $9,02 $19,41 $19,00 1 1 $11,00 (Malaisie) - 3 $220,00 (Equateur)
$27,00 (Egypte)

CFC-114 $9,98 $17,37 $18,92 3 N/D $11,00 (Malaisie) - 5 $4,00 (Ethiopie),

$26,80 (Argentine) $30,00 (Egypte)

CFC-115 $10,94 $12,41 $11,97 3 3 $8,50 (Niger) - 8 $5,12 (Algérie),

$14,50 (Dominique) $29,00 (Egypte)

Cyclopentane N/D N/D $4,03 N/D N/D $1,98 (Chine) - 3 Néant
$7,50 (Jordanie)

HCFC-141b N/D N/D $3,87 N/D N/D $1,72 (Chine) - 12 $8,00 (Croatie et

$6,00 (Sri Lanka et Malaisie)
Uruguay)

HCFC-142b N/D N/D $5,46 N/D N/D $2,07 (Chine) - 3 Néant
$8,00 (Malaisie)

HCFC-22 $5,41 $6,52 $7,21 43 34 $1,00 (Saint-Vincent-et- 113 $0,46 (Costa Rica),
les-Grenadines) - $0,68 (Saint-Kitts-et-
$49,00 (Grenade) Nevis),

$63,00 (Trinité-et-
Tobago)
HFC-134a $12,21 $13,16 $12,44 24 43 $2,90 (Guyana) - 98 $0,20 (Costa Rica),
$48,00 (République $155,00 (Trinité-et-
centrafricaine) Tobago)
HCFC-227¢a N/D N/D $9,32 N/D N/D $9,00 (Malaisie) - 2 Néant
$9,63 (Chine)

HCFC-245fa N/D N/D $7.44 N/D N/D $5,87 (Chine) - 2 Néant
$9,00 (Malaisie)

HFC-356mfc N/D N/D $15,52 N/D N/D $9,00 (Malaisie) - 2 Néant

$22,03 (Chine)

Isobutane N/D N/D $14,24 N/D N/D $2,86 (Chine) - 8 $56,50

(HC-600a) $35,00 (Brésil) (Kirghizistan)

MDI N/D N/D $3,83 N/D N/D $3,50 (Chine) - 4 $14,00 (Jordanie)

(production de $4,28 (Chili)

mousses)

Pentane N/D N/D $1,40 N/D N/D $1,40 (Bosnie- 1 Néant

Herzégovine)

Propane N/D N/D $6,49 N/D N/D $2,94 (Chili) - 3 $29,00 (Brésil)

(HC-290) $10,04 (Chine)

R-404* N/D N/D $12,44 N/D N/D $5,46 (Chine) - 19 $2,50 (Bhoutan),
$20,00 (Vietnam) $21,00 (Bosnie-

Herzégovine)

R-407C N/D N/D $14,21 N/D N/D $4,89 (Chine) - 18 $4,89 (Chine),

$21,00 (Brésil et $30,00 (Bhoutan)
Uruguay)

R-410* N/D N/D $14,21 N/D N/D $5,43 (Chine) - 14 $21,00 (Uruguay)

$20,00 (Brésil)

R-502 $14,20 $16,74 $21,44 20 8 $5,00 (République 50 $4,00 (Saint-Vincent-
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SAO Prix moyen/ | Prix moyen/ | Prix moyen/ |Nombre deNombre de| Fourchette (SUS/kg) Nombre de | Données exclues du
kilogramme | kilogramme | kilogramme |pays ou les|pays ou les (Rapport 2007) pays calcul de la moyenne
($US/kg) ($US/kg) ($US/kg) prix ont | prix ont soumettant ($US/kg.)
(Rapport 2005|(Rapport 2006 (Rapport 2007| augmenté | baissé des données (Rapport 2007)
ala50° ala 54° alas7° non nulles
Réunion) Réunion) Réunion) pour 2007
islamique d’Iran) - et-les-Grenadines),
$140,00 (Trinité-et- $320,00 (Guatemala),
Tobago) $321,00 (Nicaragua),
R-507A N/D N/D $12,47 N/D N/D $5,52 (Chine) - 11 $19,70 (L ex-
$19,00 (Kirghizistan et République
Uruguay) yougoslave de
Macédoine)

* Excluant toutes les valeurs nulles de $.

43, Le Secrétariat du Fonds a demandé des précisions lorsque les données sur les prix ne
correspondent pas aux données comparables d’autres pays AS. Aucune donnée de ce type n’a été fournie
pour les halons, le BM ou le CTC.

44, Le Tableau 11 ci-dessus montre que les prix moyens des CFC-11, CFC-12, CFC-114, HCFC-22
et R-502 ont augmenté et qu'un plus grand nombre de pays ont subi des hausses que des baisses de prix.
Par contre, il indique que les prix moyens des CFC-113, CFC-115 et HFC-134a ont baissé. Les prix des
HCFC-22, HCFC-141b, HCFC-142b et HFC-134a sont beaucoup moins élevés que ceux des CFC-11 et
CFC-12.

PARTIE IV: EVALUATION DES FACTEURS DE RISQUE DE NON-CONFORMITE

45. A sa 53° Réunion, le Comité exécutif avait chargé le Secrétariat du Fonds de réviser le document
sur I’état de conformité, afin d’y inclure une évaluation des risques non-conformité établie sur la base de
certains critéres, tout en poursuivant les consultations avec les pays et les agences, en vue d’assurer la
participation des pays A5 dans le processus (décision 53/4). A sa 54° Réunion, le Comité exécutif avait
invité le Secrétariat du Fonds & poursuivre ses efforts pour solliciter les rétroactions des pays A5 sur
1I’évaluation des risques, sur les indicateurs généraux de risques de non-conformité et sur leur capacité de
réaliser la conformité. Ces facteurs de risques on pour seul objet de signaler les difficultés possibles du
processus (décision 54/4, paragraphe b). A sa 55° Réunion, le Comité exécutif avait demandé au
Secrétariat du Fonds de revoir les indicateurs de risques de non-conformité, en tenant compte des
observateurs des Parties, afin d’arriver a un consensus sur leur applicabilité (décision 55/4, paragraphe f).
Par ailleurs, a sa 56° Réunion, le Comité exécutif a décidé, “que les Parties auraient la possibilité de
présenter des observations sur les indicateurs de risque jusqu’a la 57° Réunion” (décision 56/4,
paragraphe b) et “que les indicateurs resteraient utilisés en attendant 1’examen, a la 57° Réunion, des
réponses de tous les pays concernés au sujet de 1’évaluation des risques ” (décision 56/4, paragraphe c).

46. Depuis la 56° Réunion, tous les pays AS ont été invités par messages électroniques de donner
leurs observations sur les indicateurs de risque utilisés pour 1’évaluation des risques de non-conformité
potentielle. Le Secrétariat du Fonds a également essayé de contacter par téléphone les pays qui n’avaient
pas répondu au questionnaire sur 1’évaluation des risques afin d’avoir leur rétroaction verbale sur
I’évaluation des risques et sur les indicateurs. Les pays A5 qui se sont déclarés convaincus de pouvoir
maintenir ou réaliser la conformité ont été informés par voie électronique qu’ils ne feront plus 1’objet
d’évaluation, a moins de changement dans les indicateurs de “difficultés potentielles de conformité”,
appelés antérieurement “indicateurs de risque”. En outre, le Secrétariat du Fonds a mis a jour les progres
réalisés en matiére de conformité (appelés antérieurement “évaluation de risques”) sur la base des
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nouvelles données A7 de 2007 et des programmes de pays, en ajoutant les nouveaux projets approuvés a
la 56° Réunion, et en examinant 1’état des mesures requises pour assurer la conformité des pays.

47. L’Annexe III contient le sommaire des informations sur les facteurs de risque pour tous les pays,
ainsi que la propre évaluation de chaque pays de sa capacité de maintenir ou de réaliser la conformité a la
lumiére des résultats des indicateurs de risque. Elle comporte également des informations sur les pays
dont les projets souffrent de retard de mise en ceuvre ou qui font I’objet de demandes de nouveaux
rapports de situation.

48. Depuis la 56° Réunion, le Secrétariat du Fonds a recu dix nouvelles réponses a 1’évaluation des
facteurs de risque. L’ Annexe III indique tous les pays qui ont fourni des rétroactions sur 1’évaluation des
facteurs de risque.

49. Le Secrétariat du Fonds a regu 53 réponses a son message ¢lectronique sollicitant des pays A5
leurs rétroactions sur les indicateurs de risques. Treize pays ont simplement fourni des informations sur
les indicateurs, sans indiquer s’ils étaient d’accord ou non. Aucun consensus n’a pu étre atteint parmi les
40 pays, qui ont donné leur avis sur les six indicateurs, comme suit:

e Tendances de la consommation (6 pays €taient contre, 34 étaient pour);

e Retard dans la mise en oeuvre (8 pays contre, 32 pour);

e Taux de décaissement (6 pays contre, 34 pour);

e Baisse des importations plus rapide que les quotas (7 pays contre, 33 pour);

e La différence entre le prix du HFC-134a et du CFC-12 est en baisse (années antérieures) (16 pays
contre, 24 pour); et

e La différence entre le prix du HFC-502 et du CFC-12 est en baisse (années antéricures) (16 pays
contre, 24 pour).

50. Concernant I’indicateur sur les tendances de la consommation, six pays étaient contre parce que
les Parties pourraient vouloir stocker avant 1’élimination définitive de la SAO, ce qui risque de causer des
irrégularités dans les tendances de la consommation. Le Comité se souviendra qu’a ’origine, le document
sur I’état de conformité était fondé sur une évaluation de la mesure dans laquelle la consommation la plus
récente d’un pays dépassait le niveau de réglementation suivant et sur le fait de savoir si le Comité avait
financé un projet pour éliminer cette consommation. Etant donné que la prochaine mesure de
réglementation pour les CFC, les halons et les CTC est le 1¥ janvier 2010, toute consommation peut
indiquer qu'un pays est a risque si aucun projet n’a été approuvé pour ¢liminer ladite consommation. Au
lieu que cet indicateur serve d’indicateur de risque de non-conformité, I’indicateur “baisse constante des
tendances de la consommation” est utilis¢é comme principal indicateur dans les analyses qui précédent
I’évaluation des risques, qui était liée au fait que la consommation la plus récente dépassait ou non la
mesure de réglementation suivante, puisque les évaluations de conformité étaient fondées sur la
consommation. Si un pays avait des difficultés dans le passé a respecter les mesures de réglementation et
que sa consommation de SAO présentait des tendances fluctuantes, ce pays risque de d’aboutir aux
mémes résultats a [’avenir, tandis qu'un pays dont la consommation était constamment a la baisse depuis
les 8 a 10 derniéres années, serait bien mieux placé et ne risque donc pas d’étre en situation de non
conformité.

51. A propos de I’indicateur “Retard dans la mise en oeuvre”, 8 pays ont indiqué que les retards d’un
projet ne sont pas toujours dus au pays en question, ou qu’un projet est parfois classé comme étant en
retard simplement parce qu’il n’a pas encore été financierement cloturé. Indépendamment de 1’origine du
retard ou de la cloture financiére des fonds transférés dans le pays, les retards de mise en ceuvre
représentent un élément essentiel du fonctionnement du Fonds multilatéral et sa contribution a la
conformité. Les projets ne sont financés que s’il y a besoin de conformité et comme la conformité a des
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contraintes de temps, les retards peuvent influer sur la capacité d’un pays de se conformer. Par exemple,
dans le cas d’un pays ayant un manufacturier dont le projet de conversion souffre de retard, le for¢ant a
continuer d’utiliser des SAO pour son exploitation, ce retard peut avoir des incidences sur 1’état de
conformité du pays. En revanche, la cléture financiére d’un projet n’est pas signe de risque.

52. Le “taux de décaissement” est 1’indicateur qui montre le niveau d’utilisation des fonds. Si des
projets n’ont pas déboursé de fonds durant la premiére année de mise en ceuvre, il n’y a peut-étre pas eu
d’activité qui réduise le risque de non-conformité. Six pays étaient néanmoins d’avis que chaque situation
mérite sa propre analyse et que, dans certains cas, les activités peuvent étre simplement dans leur
premiere phase de réalisation, ce qui expliquerait qu’aucun fonds n’ait encore ét¢ décaissé.

53. Pour I’indicateur de “Baisse des importations plus rapide que les quotas”, les 7 pays qui ne le
considérent pas comme un indicateur de risque ont de nouveau mentionné la possibilité de stockage,
I’absence de produits de remplacement de la SAO en question, et le fait que certains pays peuvent vouloir
suivre le calendrier d’élimination stipulé par le Protocole plutét que des calendriers accélérés. En
revanche, si les importations d’un pays diminuent plus rapidement que ses quotas (ce qui indique
fortement que le pays ne court aucun risque de non-conformité future), I’absence de quotas inférieurs aux
niveaux stipulés par le Protocole ne signifie pas nécessairement un risque de non-conformité.

54, Concernant les indicateurs relatifs aux différences de prix, seize pays ont fait observer qu’il existe
d’autres produits de remplacement pour le CFC-12, que les prix peuvent varier selon les circonstances
internes de chaque pays et qu’il est possible que les fournisseurs aient baissé les prix du CFC-12 pour
¢liminer rapidement les stocks de CFC de leur inventaire. Le prix des produits de remplacement dépend
essentiellement de I’offre et de la demande.

Indicateurs généraux

55. Les pays ont été invités a donner leurs observations sur 1’évaluation des risques, ainsi que leurs
points de vue sur leur capacité de maintenir ou de réaliser la conformité et des informations sur les forces
dans leurs pays qui pourraient faciliter ou empécher la conformité. Des questions ont aussi été posées sur
les informations figurant dans les données de programmes de pays qui étaient requises pour 1’évaluation
des risques, concernant notamment les données de consommation et de prix et sur ’intégration des unités
nationales d’ozone (UNO) dans des institutions nationales.

56. Quatre-vingt-huit pays ont écrit par écrit au questionnaire du Secrétariat depuis le début de
I’évaluation des risques. Trente-neuf de ces pays ont indiqué qu’ils étaient “trés confiants” de leur
capacité de réaliser la conformité, le reste étant “confiants”. Quatre autres pays contactés par téléphone
ont exprimé verbalement leur confiance dans leur capacité a réaliser la conformité, mais ils n’ont pas
encore soumis leurs réponses écrites au questionnaire.

Facteurs facilitant /empéchant la conformité

57. Plusieurs pays ont répondu positivement a la question sur les forces qui seraient propices a une
conformité durable, indiquant une vulnérabilité potentiellement plus faible a un risque futur de non-
conformité. Par contre, 37 pays ont signalé des obstacles potentiels a 1’achévement d’une conformité
durable, dont les facteurs ci-aprés:

e  Existence d’un secteur informel de réfrigération et de climatisation;

e Commerce illégal et manque de rigueur et de cohérence dans les mesures de réglementation des
importations, surtout par voie terrestre;
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e Absence de procédures et de réglementations strictes dans 1’octroi de permis commerciaux a ceux
qui veulent lancer une entreprise de SAO;

e Différences de prix négligeables entre les SAO et les produits de remplacement;

e Utilisation d’appareils de réfrigération domestiques a base de CFC dans les couches pauvres de la
population, qui ne peuvent se permettre d’acheter un réfrigérateur sans CFC;

« Instabilité politique et absence de sécurité dans des situations d’aprés-guerre;

e Retards de mise en ceuvre et d’installation de matériels dans les projets;

e  Procédures administratives inadéquates ou excessivement lourdes.

Autres indicateurs généraux

58. Aucune autre évaluation n’a été menée pour les pays qui ont répondu au questionnaire en
indiquant qu’ils étaient confiants ou trés confiants de pourvoir réaliser ou maintenir la conformité. Ces
pays sont indiqués a I’ Annexe I1II.

59. L’analyse actuelle n’a été faite que pour les pays qui n’ont pas répondu au questionnaire
d’évaluation de risques.

60. Dans le cas des autres indicateurs généraux de risques, 5 pays n’ont pas mis sur pied de systémes
de permis fondés sur les données A7 ou les données communiquées par les pays. Parmi ceux qui ont
¢tabli un tel systéme, 7 pays ont fait savoir que leur systéme n’était pas utilisé et 3 de ces pays ont estimé
qu’il était trop tot pour les évaluer puisque leur installation était récente. Les pays sans systémes de
permis ou avec des systémes non fonctionnels risquent de se trouver dans une situation de non-
conformité, en raison d’importations non prévues. Six pays ont indiqué qu’ils n’inscrivent pas les
importateurs dans des registres. Ils risquent aussi de se trouver en situation de non-conformité, puisqu’ils
ne disposent pas de renseignements complets sur les importateurs de SAO et leur impact potentiel sur les
importations.

61. Les pays qui n’ont pas indiqué d’activités menées par une UNO n’en ont peut-étre pas établie et
sont considérés comme étant a risque, parce les UNO assurent la gestion de premier plan du plan national
d’¢limination de SAO. Dans le cas de 2 des pays analysés, les informations sont insuffisantes pour
permettre 1’évaluation de I’indicateur, 2 autres pays n’ont pas encore nomm¢é un administrateur chargé des
SAO. Une fois completement intégrées dans des institutions nationales, les UNO seront mieux disposées
a encourager les mesures gouvernementales a 1’appui de la conformité. Trois des pays analysés ont donné
des informations insuffisantes pour permettre 1’évaluation de 1’indicateur, et le reste a indiqué que des
UNO ont été intégrées dans des institutions nationales.

Projets souffrant de retards de mise en oeuvre

62. Trente-trois projets en cours ont été classés comme projets souffrant de retards de mise en ceuvre
et font I’objet de procédures d’annulation du Comité (voir les indicateurs de risques “retards dans la mise
en ceuvre du projet ” et “annulation de projet par entente mutuelle” aux pages 2 et 3 de I’Annexe III). Les
projets souffrant de retards de mise en ceuvre sont les suivants: i) ceux dont la réalisation est prévue avec
plus de 12 mois de retard, et/ou, ii) ceux ou aucun décaissement n’a été fait dans les 18 mois qui suivent
la date de son approbation. Le Tableau 14 indique la ventilation des projets souffrant de retards de mise
en ceuvre par agence d’exécution et agence bilatérale: PNUD (dix); ONUDI (neuf); PNUE (six); Japon
(trois); Banque mondiale (trois); Portugal (un) et Espagne (un). Toutes les agences ont soumis des
rapports. Les retards sont causés le plus souvent par des facteurs extérieurs (8) ou des raisons techniques

(7).
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Tableau 14
Japon | Portugal | Espagne | PNUD | PNUE | ONUDI | Banque Total
mondiale

Nombre de projets faisant I’objet 3 1 1 10 6 9 3 33
de rapports
Nombre de projets achevés 1 1 5 1 5 13
Nombre de projets présentant 3 5 5 3 3 19
quelques progres
Nombre de projets annulés 1 1

Progres dans la résolution des causes de retard

63. Dans leurs rapports, les agences d’exécution et les agences bilatérales ont signalé divers degrés

d’avancement dans la résolution des retards. Treize des projets indiqués comme souffrant de retards a la
56° Réunion sont maintenant achevés (Annexe IV).

Projets présentant quelques progres

64. Dix-neuf projets ont été classés comme présentant “quelques progres”, et les agences d’exécution
et les agences bilatérales ont fait savoir qu’elles continueront de les suivre (Annexe V). Indépendamment
de tout ceci, il convient de noter que les projets approuvés depuis plus de trois ans doivent faire 1’objet
d’un suivi, en application de la décision 32/4. Ils ne peuvent donc pas étre retirés de la liste aux fins de
surveillance préalablement a leur exécution finale, quels que soient les progrés déja accomplis. C’est
pourquoi il est recommandé d’en poursuivre le suivi.

Projets pour lesquels des rapports de situation supplémentaires sont demandés

65. Les projets de renforcement des institutions, de stockage de halons, de formation des agents de
douane, de récupération et de recyclage et de démonstration, ne sont pas soumis aux procédures
d’annulation. Le Comité exécutif a néanmoins décidé de continuer de les surveiller, le cas échéant
(décision 36/14 (b)). A sa 56°Réunion, le Comité exécutif a demandé 38 rapports de situation
supplémentaires. Ces rapports sont requis s’il n’y a aucune indication de progres dans le rapport précédent
et/ou si de nouveaux obstacles a la réalisation du projet ont été signalés. Des rapports supplémentaires ont
été demandés, aux fins de soumission a la 58° Réunion, pour 14 projets (Annexe VI) et pour un projet
(indiqué dans I’ Annexe IIT) dont I’annulation dépend du rapport de la 57° Réunion. L’ Annexe III contient
¢galement des informations sur les projets relevant des catégories ci-apres: achevés, montrant des progres,
montrant quelques progreés, sans progrés durant une réunion, sans progres durant deux réunions
consécutives, et annulations possibles.

Projet dont I’annulation pourrait étre proposée a la 57° Réunion en [’absence de réalisation d’étape clé

66. Un projet a été annulé automatiquement parce qu’il n’a pas atteint I’étape clé établie pour
I’entreprise a la 56° Réunion (Annexe III).
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Indicateurs évalués en fonction des SAO

67. L’évaluation des principaux indicateurs figure dans la Partie I du présent document. Elle indique
que tous les pays A5 ont regu des fonds, ou vont en recevoir dans le cadre des plans d’activités ou des
activités CAP spéciales, selon les besoins.

68. Pour ce qui est des indicateurs de risques sur les SAO pour les projets approuvés depuis moins
d’un an, la mise en ceuvre peut avoir juste commencé et on n’a pas encore eu le temps d’éviter les risques
de non-conformité. Vingt-trois pays ont des projets sur la consommation de CFC qui ont été approuvés
depuis moins d’un an. Un pays a un projet dans la méme catégorie pour les halons, un autre pour le BM,
sept pour le CTC et trois pour le TCA.

69. Les pays dont les projets ou les plans d’élimination finale n’ont pas été approuvés a temps
peuvent présenter des risques de non-conformité, parce que cela signifie souvent un retard dans la mise en
ceuvre des activités requises aux fins de conformité. Quatre pays ont déclaré avoir des projets sur la
consommation de CFC qui n’ont pas été approuvés comme prévu. Aucun pays n’a de projet non
approuvés sur les halons ou le TCA. Par contre, un pays avait des activités relatives au BM qui ont été
approuvées tardivement.

70. Dix-huit pays ont indiqué qu’ils avaient rencontré des retards dans 1’exécution de projets sur la
consommation de CFC, septe sur les halons, six sur le BM, trois sur le CTC et cinq sur le TCA. Les pays
dont les projets ou les plans d’élimination finale ont des retards de mise en ceuvre peuvent se retrouver en
situation de non-conformité.

71. Dans le cas des projets ou aucun décaissement n’a eu lieu durant la premiére année de mise en
ceuvre, il n’y a peut-&tre pas eu d’activité permettant de réduire le risque de non-conformité. Quinze pays
ont signalé des projets sur la consommation de CFC approuvés depuis plus d’un an sans aucun
décaissement, un autre pays pour la consommation de halons, trois pour le BM, deux pour le CTC et trois
pour le TCA.

72. Les pays dont la consommation présente des tendances irréguliéres, sans indication de baisse
constante linéaire, risquent d’accroitre leur consommation, a moins que ’irrégularité des tendances ne
puisse étre expliquée. Une consommation irréguliere a été constatée pour les CFC (8), les halons (2), le
BM (6), e CTC (5) et le TCA (1).

73. Si les importations réelles ne baissent pas plus rapidement que les quotas dans la méme période,
le pays risque d’étre en situation de non-conformité. Des données ont été analysées pour la période 2005-
2007. Les données n’étaient pas disponibles pour 31 pays (pour deux ou pour les trois années) pour les
CFC, 40 pays pour les halons, 37 pays pour le BM, 39 pays pour le CTC et 40 pays pour le TCA.
L’indicateur n’a donc pas pu étre calculé pour ces pays. Six pays ont fait savoir que leurs importations
réelles ne baissaient pas aussi rapidement que leurs quotas dans le cas des CFC, zéro pays dans le cas des
halons, deux dans le cas du BM, deux dans le cas du CTC et zéro pour le TCA. Un pays dont le niveau
des importations est supérieur aux quotas risque d’étre en situation de non-conformité. Il n’y avait pas de
données sur les CFC pour 16 pays, sur les halons pour 26 pays, sur le BM pour 24 pays, sur le CTC pour
26 pays et sur le TCA pour 25 pays. Quatre pays ont indiqué que leurs importations dépassaient leurs
quotas de CFC, zéro pays pour les halons, trois pour le BM, un pour le CTC et zéro pour le TCA.

74. Les pays peuvent étre a risque si la différence entre le prix du HFC-134a et celui du CFC-12 n’est

pas en baisse. Dans le cas de 27 pays, I’absence de données n’a pas permis de calculer cet indicateur. Pour
six pays, la différence de prix n’a pas montré une tendance a la baisse et le prix du CFC-12 est resté élevé,
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bien qu’il soit moins cher que le produit de remplacement. Pour 4 pays, la différence de prix suit une
tendance a la baisse. Par contre, le CFC-12 y est toujours moins cher que le HFC-134a.

75. Les pays peuvent également étre a risque si la différence de prix entre le HFC-502 et le CFC-12
ne baisse pas. Cet indicateur n’a pas pu étre calculé pour 37 pays en I’absence de données. Dans 3 pays, la
différence de prix ne tend pas a la baisse alors que dans 6 pays, elle montre une baisse linéaire. Par contre,
dans ces 6 pays, le CFC-12 reste toujours moins cher que le HFC-502.

Conclusions

76. Les indicateurs généraux traduisent les pratiques et les politiques antérieures des pays,
considérées dans le cadre d’une évaluation générale des facteurs de risque. L’analyse a montré que si la
plupart des pays ne présentent pas de risque potentiel sur la base de ces indicateurs; plusieurs pays n’ont
pas encore établi de systéme de permis, ou s’ils 1’ont fait, leurs systémes ne sont pas opérationnels.
Certains pays n’ont pas encore inscrit leurs importateurs a des registres.

77. Pour ce qui est des indicateurs particuliers, la plupart des pays ne semblent pas étre a risque de
non-conformité. Certains pays ont des problémes liés aux retards dans [’approbation des projets, le
décaissement tardif des fonds, I’irrégularité des tendances de consommation et des niveaux d’importation
supérieurs aux quotas. De plus, dans certains pays, la différence de prix entre le HFC-134a et le CFC-12
et entre le HFC-502 et le CFC-12 ne montre pas une tendance a la baisse et les SAO sont encore moins
chéres que leurs remplacements.

78. Une conclusion clé de 1’évaluation était que 92 pays se sont déclarés confiants ou trés confiants
de pouvoir réaliser ou maintenir la conformité apres avoir examiné 1’évaluation des risques ou dans leurs
contacts téléphoniques avec le Secrétariat du Fonds. Le Comité exécutif est invité a en prendre note, ainsi
que des pays qui n’ont pas encore répondu au questionnaire envoyé par le Secrétariat du Fonds et qui
semblent présenter un certain risque de non-conformité.

79. Cinquante-trois pays ont également communiqué des observations ou des informations sur les
indicateurs ayant servi a 1’évaluation du risque potentiel de non-conformité. Si la plupart acceptent la
majorité des indicateurs utilisés dans les analyses, certains ont exprimé leur désaccord. Ces désaccords
portaient sur 'utilit¢ des indicateurs dans les circonstances propres aux pays et pour arriver a un
consensus, le Secrétariat a retiré ces pays de 1’analyse. De cette fagon, I’évaluation n’est faite que si le
pays ne rejette pas la validité de ’indicateur dans leur propre situation. D’autre part, le Secrétariat ne
prendra contact qu’avec les pays qui ont répondu a 1’évaluation des indicateurs que dans les cas ou ces
indicateurs auraient changé et qu’il soit nécessaire d’apporter des précisions.

PARTIE V: RAPPORT SUR L’UTILITE ET LE VOLUME DE TRAVAIL ASSOCIE A LA
PREPARATION DES EVALUATIONS DU RISQUE DE NON-CONFORMITE

80. A sa 53° Réunion, le Comité exécutif avait demandé entre autres que le Secrétariat du Fonds lui
fasse rapport a sa 57° Réunion sur 1’utilité et le volume de travail associé a la préparation des évaluations
détaillées du risque de non-conformité (décision 53/4, paragraphe b). La présente section porte sur la
demande d’examiner 1’utilité de I’évaluation en 2009, 2010 et les années ultérieures, en tenant compte de
I’ampleur des efforts déployés pour produire I’analyse.

Evaluation de la nécessité de I’analyse

81. L’analyse du risque de non-conformité repose sur les nombreuses données fournies par les UNO
dans les rapports de données de programmes de pays et les rapports d’avancement pour évaluer les
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progrés réalisés dans I’achévement de la conformité. L’analyse a été complétée par des renseignements a
jour fournis par le Secrétariat de 1’Ozone et les agences d’exécution. Les données qui montrent en détail
les perspectives de conformité ne seraient pas utilisées dans une évaluation de conformité si I’évaluation
de risque n’a pas été faite.

82. Le Secrétariat du Fonds a diffusé un sondage, suivi de plusieurs messages électroniques, lettres et
appels téléphoniques de rappel. Les résultats du sondage ont montré que les pays qui ont fourni des
rétroactions sur 1’évaluation du risque le considéraient comme un outil utile et important pour les aider a
résoudre des problémes qui risquent d’affecter négativement les progrés obtenus dans 1’élimination des
SAO. Ces pays ont indiqué que 1’évaluation de risque jette de la lumiére sur les forces et les mécanismes
qui facilitent le maintien de la conformité, aussi bien que sur les faiblesses a rectifier.

83. Les pays A5 ont considéré I’utilisation des indicateurs de risque possible de non-conformité
comme un moyen de déterminer les problémes potentiels et de surveiller la situation de conformité dans
les pays. Mais si I’évaluation de risque est généralement reconnue comme un bon outil de planification
pour guider les Parties vers la conformité, la pertinence de chaque indicateur peut varier selon les pays,
compte tenu de leurs propres circonstances. Cette conclusion a causé plusieurs pays a s’interroger sur la
pertinence des indicateurs eu égard a leurs propres situations.

84. Durant ’examen par le Comité exécutif a sa 53° Réunion de la nécessité d’une évaluation de
risque, un représentant du Secrétariat de 1’Ozone a indiqué qu’une telle évaluation serait une contribution
unique et précieuse aux travaux du Comité d’application, des Parties et du Comité exécutif. A la 40°
Réunion du Comité d’application, un représentant du Secrétariat de I’Ozone a indiqué que le Protocole de
Montréal ne prévoyait pas de mécanisme pour assurer la conformité collective, puisque la conformité était
évaluée et déterminée individuellement pour chaque Partie, au cas par cas. Le représentant a noté que les
facteurs de risque de 1’évaluation de conformité entreprise par le Secrétariat du Fonds a la demande du
Comité exécutif pourraient constituer la base d’une évaluation de conformité a 1’échelle nationale pour
aider les Parties en situation potentielle de non-conformité a respecter leur calendrier d’élimination.

Examen du volume de travail requis pour produire 1’analyse

85. Durant la derniére année, le Secrétariat du Fonds a recruté une consultante a temps plein pour
exécuter I’évaluation de risque. La consultante a compilé les informations pertinentes des bases de
données existant dans le Secrétariat du Fonds et un questionnaire a ensuite été envoyé a 142 pays AS pour
solliciter leur rétroaction sur les difficultés rencontrées dans la réalisation de la conformité et pour
demander des renseignements sur les efforts de certains pays dans la réalisation et le maintien de la
conformité.

86. La consultante a mis a jour quotidiennement les facteurs de risque, en tenant compte des données
A7 de 2007 et des programmes de pays de 2007, notamment des informations sur les cibles annuelles de
consommation dans les NPP et les TPMP. Il a fallu passer continuellement en revue les réactions regues
en fonction des calendriers et des cibles de conformité, ajouter de nouveaux projets aux calendriers et aux
cibles de conformité approuvés aux 54°, 55° et 56° Réunions, mettre a jour la situation de mise en ceuvre la
plus récente en fonction des rapports d’avancement soumis a la 55° Réunion, et examiner la situation des
mesures a prendre pour résoudre les problémes de conformité des pays. Des réponses détaillées ont été
préparées pour plusieurs pays qui avaient demandé des informations supplémentaires concernant
I’évaluation des facteurs de risque. La consultante a conseillé les UNO sur les mesures correctrices
éventuelles a prendre pour éviter la non-conformité. Enfin, les pays qui n’ont pas envoyé de rétroaction
ont recu des rappels avec des éclaircissements et une demande de communiquer leurs réactions sur les
facteurs de risque.
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Analyse

87. L’évaluation de risque considére plusieurs variables et sollicite le point de vue des pays sur leurs
perspectives de conformité a la lumiére de I’évaluation des indicateurs. Il est probable, a cet égard, que le
risque de non-conformité continuera d’étre suivi, en particulier durant 2009, qui est la derniére année
avant 1’élimination totale des six mesures de réglementation en 2010.

88. La situation de non-conformité avec 1’élimination totale en 2009 ne sera pas connue avant que les
données A7 ne soient regues, au plus tard en septembre 2010. Les données de programmes de pays sont
attendues pour mai 2010, lorsque les premiéres indications de problémes de non-conformité seront
identifiées. Il serait donc utile de poursuivre 1’analyse jusqu’a la fin de 2010.

89. La nécessité de la surveillance de la conformité aprés 2010 est liée essentiellement aux
perspectives de conformité pour le BM et les HCFC, puisque la consommation de TCA n’a jamais été trés
importante. Par contre, il peut y avoir des cas de commerce illicite ou de commerce non conforme aux
accords entre les pays et le Comité exécutif. La réalisation de la conformité pour le BM restera sans doute
difficile, surtout en raison des applications de quarantaine et d’exemption préalable a I’expédition. De
méme, la conformité pour les CTC/halons aprés 2010 peut poser problémes, en raison de leur utilisation
comme produits de transformation. Les taux de croissance des HCFC enregistrés jusqu’ici vont étre
identifiées avec les données de consommation de 2010 communiquées en 2011, en présentant la premiére
année des calculs du niveau de référence sur deux ans. Il pourrait étre nécessaire par ailleurs de surveiller
les divers mélanges de HCFC qui pourraient avoir un grand impact. Le volume de consommation des
HCFC est estimé a 390 706 tonnes métriques. Un tel volume justifierait une évaluation continue des
perspectives de conformité au-dela de 2011. D’autre part, si les Parties décidaient d’ajouter d’autres
substances aux mesures de réglementation, il serait nécessaire également d’en faire une évaluation.

90. Pour le moment, le Secrétariat du Fonds prévoit un besoin continu d’assistance au niveau
appropri¢ et sur la base d’une expérience suffisante pour interagir avec les UNO dans 1’exécution des
analyses. Ceci exigerait toutefois des ressources adéquates pour assurer la continuité. Le recours constant
au budget de consultation et d’assistance temporaire du Secrétariat ne pourrait sans doute pas se
poursuivre et ne serait pas efficace par rapport aux codts. Il est donc possible qu'un poste de niveau L-3
soit nécessaire a une date ultérieure. Le Secrétariat propose que pour le moment, I’assistance soit fournie
en utilisant ses ressources disponibles, pour une période limitée; il fera de nouveau rapport au Comité
exécutif si un soutien supplémentaire est requis.

RECOMMANDATIONS
91. Le Comité exécutif est invité:
a) A prendre note:
1) Avec satisfaction, des rapports de situation relatifs aux projets ayant des retards

de mise en ceuvre, présentés au Secrétariat par les gouvernements de
I’Allemagne, de 1’Australie, de 1’Espagne, du Japon et du Portugal et par les
quatre agences d’exécution, et qui font [’objet de la note
UNEP/OzL.Pro/ExCom/57/6;
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b)

c)

d)

UNEP/OzL.Pro/ExCom/57/6

i) De I’achévement de 13 des 33 projets cités comme souffrant de retard de mise en
ceuvre;
iii) Que le Secrétariat et les agences d’exécution vont prendre les mesures établies en

fonction des évaluations du Secrétariat («progrés» ou «quelques progrésy), qu’ils
en rendront compte aux gouvernements et agences d’exécution et les notifieront
comme stipulé.

iv) Avec satisfaction, des observations sur les indicateurs de risques recues de 53
pays;
V) Avec satisfaction, que 92 pays jusqu’ici se sont déclarés confiants de pouvoir se

conformer aux mesures de réglementation du Protocole de Montréal apres avoir
examiné 1’évaluation des risques, et & demander au Secrétariat du Fonds de
poursuivre la mise a jour de I’évaluation sur la base des indicateurs de risque et
d’obtenir la rétroaction des pays.

A demander des rapports de situation supplémentaires sur les projets énumérés dans
I’ Annexe VI au présent document;

A demander une mise a jour des rapports de situation sur le projet ci-aprés durant la 57°
Réunion aux fins d’annulation éventuelle:

Agence Code Titre du projet

Allemagne | URT/REF/36/TAS/14 Récupération et recyclage de CFC

A annuler le projet de réfrigération de la République islamique d’Iran
(IRA/FOA/28/INV/50), qui n’a pas atteint une étape clé fixée pour I’entreprise
d’exécution a la 56° Réunion.

A convenir de la nécessité continue d’évaluer les progrés obtenus dans la réalisation de la

conformité, dans les limites des ressources dont dispose le Secrétariat du Fonds, sous
réserve d’un nouvel examen a une date ultérieure, s’il y a licu.
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Country Source Year of | Baseline Latest | Compliance| 2006 2007 2008 [Percentage |Percentage| Ongoing Phase- Remarks Date |Licensing| Ratified
Latest Consumptior] Decision | Action | Action | Action Over Over 20% | Phase-Out | Outin Approved | System |Copenhagen
IConsumptior| Plan Plan Plan Freeze | Reduction| (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Colombia A7 2007 110.1 0.0 0% 0% No No Country with approved Jul-08 Yes Yes
projects for complete
phase-out of MB
Comoros A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
with no current
consumption
Congo A7 2007 0.9 0.0 0% 0% No No Country with approved Nov-02 Yes Yes
projects that would as a
minimum enable
compliance with the 2005
MB limit
Cook Islands A7 2007 0.0 0.0 0% 0% No No Yes Yes
Costa Rica A7 2007 3425 238.1 0% 0% Yes Yes Country with approved Dec-01 Yes Yes
projects for complete
phase-out of MB
Cote d'lvoire A7 2007 8.1 0.0 0% 0% Yes No Country with approved Apr-04 Yes Yes
projects for complete
phase-out of MB
Croatia A7 2007 15.7 0.0 0% 0% No No Country with approved Dec-01 Yes Yes
projects for complete
phase-out of MB
Cuba A7 2007 50.5 4.8 0% 0% Yes No Country with approved Dec-04 Yes Yes
projects for complete
phase-out of MB
Democratic A7 2007 30.0 0.0 0% 0% No No Country with approved Jul-98 Yes Yes
People's projects for complete
Republic of phase-out of MB
Korea
Democratic A7 2007 15 0.0 0% 0% No No Country with approved Nov-02 Yes Yes
Republic of the projects that would as a
Congo minimum enable
compliance with the 2005
MB limit
Djibouti A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
with no current
consumption
Dominica AT 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
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Year of
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IConsumptior
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Action
Plan
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2007
Action
Plan
Target

2008
Action
Plan
Target
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Freeze
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Ongoing
Phase-Out
(As of
February
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Phase-
Qutin
2009
Business
Plans

Remarks

Date
Approved

Licensing
System

Ratified
Copenhagen
Amendment

with no current
consumption

Dominican
Republic

A7

2007

104.2

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Nov-02

Yes

Yes

Ecuador

A7

2007

66.2

122.4

Decision
XX/16

52.80

85%

131%

Yes

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Egypt

A7

2007

238.1

186.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-08

Yes

Yes

El Salvador

A7

2007

0.0

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Apr-05

Yes

Yes

Equatorial
Guinea

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

Eritrea

A7

2007

0.5

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

Ethiopia

A7

2007

15.6

0.1

0%

0%

No

No

Country that is not yet
Party to the Copenhagen
Amendment

No

No

Fiji

A7

2007

0.7

0.4

Decision
XVII/33

1.30

1.00

0.50

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-05

Yes

Yes

Gabon

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Gambia

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes
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Georgia

A7

2007

13.7

1.8

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-05

Yes

Yes

Ghana

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Grenada

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes

Guatemala

A7

2008

400.7

152.6

Decision
XVII1/26

400.70

361.0

320.56

0%

0%

Yes

Yes

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Guinea

A7

2007

NDR

0.0

No

No

Country that is not yet
Party to the Copenhagen
Amendment

Yes

No

Guinea Bissau

AT

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Guyana

A7

2007

14

0.0

0%

0%

No

No

Country that has not
received assistance to
achieve the 2005 MB
phase out target

Yes

Yes

Haiti

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

Honduras

CpP

2008

259.4

177.0

Decision
XVII/34

295.80

255.0

207.54

0%

0%

Yes

Yes

Country with approved
projects for complete
phase-out of MB

Nov-06

Yes

Yes

India

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Indonesia

A7

2007

40.7

9.6

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Dec-04

Yes

Yes

Iran (Islamic

A7

2007

26.7

4.2

0%

0%

Yes

No

Country with approved

Nov-05

Yes

Yes
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Republic of)

projects for complete
phase-out of MB

Iraq

NDR

NDR

NDR

NDR

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

Jamaica

A7

2007

4.9

15

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-05

Yes

Yes

Jordan

A7

2007

176.3

39.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-99

Yes

Yes

Kenya

A7

2007

217.5

17.4

0%

0%

Yes

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Kiribati

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Kuwait

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Kyrgyzstan

A7

2007

14.2

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Dec-03

Yes

Yes

Lao People's
Democratic
Republic

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Lebanon

A7

2007

236.4

18.1

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Jul-01

Yes

Yes

Lesotho

CpP

2008

0.1

0.0

0%

0%

No

No

Country that is not yet
Party to the Copenhagen
Amendment

No

No

Liberia

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes
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2009) Plans
Libyan Arab A7 2007 94.1 67.6 | Decision 96.00 | 75.00 0% 0% Yes No Country with approved Nov-05 Yes Yes
Jamahiriya XVII/37 projects for complete
phase-out of MB
Madagascar A7 2007 2.6 0.0 0% 0% No No Country with approved Apr-05 Yes Yes
projects for complete
phase-out of MB
Malawi A7 2007 112.8 0.0 0% 0% No No Country with approved Dec-00 Yes Yes
projects for complete
phase-out of MB
Malaysia A7 2007 14.6 10.5 0% 0% Yes No Country with approved Jul-04 Yes Yes
projects for complete
phase-out of MB
Maldives A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
with no current
consumption
Mali A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
with no current
consumption
Marshall A7 2007 0.0 0.0 0% 0% No No Yes Yes
Islands
Mauritania A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes
baseline equal to zero, or
no calculated baseline or
with no current
consumption
Mauritius A7 2007 0.1 0.0 0% 0% No No Country with approved Dec-03 Yes Yes
projects for complete
phase-out of MB
Mexico A7 2007 1,130.8 894.6 0% 0% Yes No Country with approved Apr-08 Yes Yes
projects for complete
phase-out of MB
Micronesia A7 2007 0.0 0.0 0% 0% No No Yes Yes
(Federated
States of)
Mongolia A7 2007 0.0 0.0 0% 0% No No Country with MB Yes Yes

baseline equal to zero, or
no calculated baseline or
with no current
consumption
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Licensing
System
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Copenhagen
Amendment

Montenegro

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes

Morocco

A7

2007

697.2

263.8

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-08

Yes

Yes

Mozambique

A7

2007

3.4

0.4

0%

0%

No

No

Country that has not
received assistance to
achieve the 2005 MB
phase out target

No

Yes

Myanmar

A7

2007

3.4

0.0

0%

0%

No

No

Country that is not yet
Party to the Copenhagen
Amendment

Yes

No

Namibia

A7

2007

0.8

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Nauru

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

Nepal

A7

2007

0.0

0.0

0%

0%

No

No

Country that is not yet
Party to the Copenhagen
Amendment

Yes

No

Nicaragua

A7

2007

0.4

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Apr-05

Yes

Yes

Niger

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Nigeria

A7

2007

2.9

0.0

0%

0%

No

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Niue

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes

Oman

A7

2008

1.0

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Dec-04

Yes

Yes




UNEP/OzL.Pro/ExCom/57/6

Annex |

Appendix 11

Country

Source

Year of
Latest
IConsumptior|

Baseline

Latest
IConsumptior

Compliance
Decision

2006
Action
Plan
Target

2007
Action
Plan
Target

2008
Action
Plan
Target

Percentage
Over
Freeze

Percentage
Over 20%
Reduction

Ongoing
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Pakistan

AT

2007

14.0

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Apr-05

Yes

Yes

Palau

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Panama

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Papua New
Guinea

A7

2007

0.3

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Apr-03

Yes

Yes

Paraguay

A7

2007

0.9

0.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-05

Yes

Yes

Peru

A7

2007

13

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Jul-00

Yes

Yes

Philippines

A7

2007

10.3

2.4

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Dec-04

Yes

Yes

Qatar

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Republic of
Korea

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes

Republic of
Moldova

A7

2007

7.0

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Apr-05

Yes

Yes

Rwanda

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Saint Kitts and
Nevis

A7

2007

0.3

0.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-06

Yes

Yes

10




UNEP/OzL.Pro/ExCom/57/6
Annex |
Appendix 11

Country

Source

Year of
Latest
IConsumptior|

Baseline

Latest
IConsumptior
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Saint Lucia

A7

2007

0.0

0.0

0%

0%

No

No

Yes

Yes

Saint Vincent
and the
Grenadines

A7

2008

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Samoa

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Sao Tome and
Principe

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Saudi Arabia

AT

2007

204.1

55.5

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Nov-07

Yes

Yes

Senegal

A7

2007

53.2

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Jul-01

Yes

Yes

Serbia

A7

2007

8.3

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Seychelles

A7

2008

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Sierra Leone

A7

2007

2.6

0.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Nov-05

Yes

Yes

Singapore

A7

2007

5.0

1.2

0%

0%

No

No

Yes

Yes

Solomon
Islands

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

11
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Somalia

A7

2007

0.5

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

No

Yes

South Africa

A7

2007

602.7

60.0

0%

0%

No

No

Yes

Yes

Sri Lanka

A7

2007

4.1

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Nov-02

Yes

Yes

Sudan

A7

2007

3.0

1.8

0%

0%

No

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Suriname

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Swaziland

A7

2007

0.6

0.0

0%

0%

No

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Nov-02

Yes

Yes

Syrian Arab
Republic

A7

2007

188.6

45.0

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Jul-01

Yes

Yes

Thailand

A7

2007

183.0

122.0

0%

0%

No

Yes

Country with approved
projects for complete
phase-out of MB

Dec-04

Yes

Yes

The Former
Yugoslav

Republic of
Macedonia

A7

2007

12.2

0.0

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Dec-00

Yes

Yes

Togo

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Tonga

A7

2006

0.2

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current

No

Yes
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Country

Source

Year of
Latest
IConsumptior|

Baseline

Latest
IConsumptior

Compliance
Decision

2006
Action
Plan
Target

2007
Action
Plan
Target

2008
Action
Plan
Target

Percentage
Over
Freeze

Percentage
Over 20%
Reduction

Ongoing
Phase-Out
(As of
February
2009)

Phase-
Qutin
2009
Business
Plans

Remarks

Date
Approved

Licensing
System

Ratified
Copenhagen
Amendment

consumption

Trinidad and
Tobago

A7

2007

17

0.4

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Jul-06

Yes

Yes

Tunisia

A7

2007

8.3

6.6

0%

0%

No

No

Country that has not
received assistance to
achieve the 2005 MB
phase out target
(Decision XV/12)

Yes

Yes

Turkey

A7

2007

479.7

0.0

0%

0%

No

No

Country with approved
projects that would as a
minimum enable
compliance with the 2005
MB limit

Dec-01

Yes

Yes

Turkmenistan

A7

2007

3.6

0.0

0%

0%

No

Yes

Country that has not
received assistance to
achieve the 2005 MB
phase out target

Yes

Yes

Tuvalu

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Uganda

A7

2007

6.3

0.0

Decision
XV/43

4.80

0.00

0%

0%

No

No

Country with approved
projects for complete
phase-out of MB

Jul-01

Yes

Yes

United Arab
Emirates

A7

2007

7.2

0.0

0%

0%

No

No

Yes

Yes

United
Republic of
Tanzania

A7

2007

0.0

0.0

0%

0%

No

No

Country with MB
baseline equal to zero, or
no calculated baseline or
with no current
consumption

Yes

Yes

Uruguay

A7

2007

8.4

Decision
XVI1/39

8.90

0%

0%

Yes

No

Country with approved
projects for complete
phase-out of MB

Jul-01

Yes

Yes

Vanuatu

A7

2007

0.2

0.4

100%

150%

No

No

Country that has not
received assistance to
achieve the 2005 MB
phase out target

No

Yes

13
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Country Source Year of | Baseline Latest | Compliance| 2006 2007 2008 [Percentage |Percentage| Ongoing Phase- Remarks Date |Licensing| Ratified
Latest Consumptior] Decision | Action | Action | Action Over Over 20% | Phase-Out | Outin Approved | System |Copenhagen
IConsumptior| Plan Plan Plan Freeze | Reduction| (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Venezuela A7 2007 10.3 0.0 0% 0% No No Country with approved Apr-05 Yes Yes
(Bolivarian projects for complete
Republic of) phase-out of MB
Viet Nam A7 2007 136.5 924 0% 0% No Yes Country with approved Nov-06 Yes Yes
projects for complete
phase-out of MB
Yemen A7 2007 54.5 35.7 0% 0% Yes Yes Country with approved Nov-08 Yes Yes
projects for complete
phase-out of MB
Zambia A7 2007 29.4 6.0 0% 0% Yes No Country with approved Nov-08 Yes Yes
projects for complete
phase-out of MB
Zimbabwe A7 2007 557.0 21.6 0% 0% Yes No Country with approved Nov-06 Yes Yes

projects for complete
phase-out of MB

14




UNEP/OzL.Pro/ExCom/57/6

Annex |
Appendix IV
Appendix IV
CTC ANALYSIS
Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Afghanistan A7 2007 0.9 0.0 0% Yes No Country with an approved Nov-05 Yes Yes
CTC phase-out plan/project
Albania A7 2007 3.1 0.0 0% No No Country with an approved Apr-03 Yes Yes
CTC phase-out plan/project
Algeria A7 2007 20.9 2.0 0% No Yes Country with an approved Nov-07 Yes Yes
CTC phase-out plan/project
Angola A7 2007 NDR 0.0 No No No No
Antigua and A7 2007 0.0 0.0 0% No No Yes Yes
Barbuda
Argentina A7 2007 187.2 13.0 0% No No Country with an approved Dec-03 Yes Yes
CTC phase-out plan/project
Armenia A7 2007 0.0 0.0 0% No No No Yes
Bahamas A7 2007 0.0 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Bahrain A7 2007 0.8 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Bangladesh A7 2007 5.7 0.1 0% No No Country with an approved Apr-04 Yes Yes
CTC phase-out plan/project
Barbados A7 2007 0.0 0.0 0% No No Yes Yes
Belize A7 2007 0.0 0.0 0% No No Yes Yes
Benin A7 2007 0.0 0.0 0% No No Yes Yes
Bhutan A7 2007 0.0 0.0 0% No No Yes Yes
Bolivia A7 2007 0.3 0.2 344% Yes Yes Country with an approved Mar-07 Yes Yes
CTC phase-out plan/project
Bosnia and A7 2007 0.0 0.0 0% No No Yes Yes
Herzegovina
Botswana A7 2007 0.0 0.0 0% No No No Yes
Brazil A7 2007 411.6 50.3 0% No No Country with an approved Apr-08 Yes Yes
CTC phase-out plan/project
Brunei A7 2007 0.0 0.0 0% No No No No
Darussalam
Burkina Faso A7 2007 0.0 0.0 0% No No Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Burundi A7 2007 0.0 0.0 0% No No Yes Yes
Cambodia A7 2007 0.0 0.0 0% No No Yes Yes
Cameroon A7 2007 0.0 0.0 0% No No Yes Yes
Cape Verde A7 2007 0.0 0.0 0% No No Yes Yes
Central African A7 2007 0.0 0.0 0% No No Yes Yes
Republic
Chad A7 2007 0.0 0.0 0% No No Yes Yes
Chile A7 2007 0.6 0.7 678% Yes No Country with an approved Dec-03 Yes Yes
CTC phase-out plan/project
China A7 2007 49,142, 265.1 0% No Yes Country with an approved Nov-02 Yes Yes
1 CTC phase-out plan/project
Colombia A7 2007 6.1 0.6 0% Yes No Country with an approved Apr-06 Yes Yes
CTC phase-out plan/project
Comoros A7 2007 0.0 0.0 0% No No Yes Yes
Congo AT 2007 0.6 0.0 0% No No Country with an approved Apr-08 Yes Yes
CTC phase-out plan/project
Cook Islands A7 2007 0.0 0.0 0% No No Yes Yes
Costa Rica A7 2007 0.0 0.0 0% No No Yes Yes
Cote d'lvoire A7 2007 0.0 0.0 0% No No Yes Yes
Croatia A7 2007 3.9 -0.5 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Cuba A7 2007 2.7 0.8 98% No No Country with an approved Jul-04 Yes Yes
CTC phase-out plan/project
Democratic A7 2007 1,285.2 0.0 0% Yes No Country with an approved Dec-03 Yes Yes
People's CTC phase-out plan/project
Republic of
Korea
Democratic A7 2007 15.3 2.2 | Decision 16.50 2.20 0.00 0% Yes No Country with an approved Mar-07 Yes Yes
Republic of the XVII/21 CTC phase-out plan/project
Congo
Djibouti A7 2007 0.0 0.0 0% No No Yes Yes
Dominica A7 2007 0.0 0.0 0% No No Yes Yes
Dominican A7 2007 29.0 0.0 0% No No Country that has not received Yes Yes
Republic assistance to achieve the 2005
CTC phase out target
Ecuador A7 2007 0.5 0.0 0% No No Country that has not received Yes Yes

assistance to achieve the 2005
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior| Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
CTC phase out target
Egypt A7 2007 385 0.0 0% No No Country with an approved Dec-04 Yes Yes
CTC phase-out plan/project
El Salvador A7 2007 0.0 0.0 0% No No Yes Yes
Equatorial A7 2007 15 0.0 0% No No No Yes
Guinea
Eritrea A7 2007 0.0 0.0 0% No No No Yes
Ethiopia A7 2007 0.0 0.0 0% No No Country with an approved Apr-05 No No
CTC phase-out plan/project
Fiji A7 2007 0.0 0.0 0% No No Yes Yes
Gabon A7 2007 0.0 0.0 0% No No Yes Yes
Gambia A7 2007 0.0 0.0 0% No No Yes Yes
Georgia A7 2007 0.0 0.0 0% No No Yes Yes
Ghana A7 2007 0.4 0.0 0% No No Country with an approved Dec-04 Yes Yes
CTC phase-out plan/project
Grenada A7 2007 0.0 0.0 0% No No Yes Yes
Guatemala A7 2008 10.6 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Guinea A7 2007 0.0 0.0 0% No No Yes Yes
Guinea Bissau A7 2007 0.0 0.0 0% No No Yes Yes
Guyana A7 2007 0.0 0.0 0% No No Yes Yes
Haiti A7 2007 0.0 0.0 0% No No No Yes
Honduras CcpP 2008 0.0 0.0 0% No No Yes Yes
India A7 2007 11,505. 707.3 0% Yes Yes Country with an approved Jul-03 Yes Yes
3 CTC phase-out plan/project
Indonesia A7 2007 0.0 11 Over Yes No Country with an approved Dec-04 Yes Yes
CTC phase-out plan/project
Iran (Islamic AT 2007 77.0 0.0 | Decision 11.60 0.00 0% Yes No Country with an approved Nov-06 Yes Yes
Republic of) XIX/27 CTC phase-out plan/project
Iraq NDR NDR NDR NDR No Yes No Yes
Jamaica A7 2007 2.8 0.0 0% No No Country with an approved Apr-04 Yes Yes
CTC phase-out plan/project
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Jordan A7 2007 40.3 0.7 0% Yes No Country with an approved Nov-02 Yes Yes
CTC phase-out plan/project
Kenya A7 2007 65.9 0.1 0% No Yes Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Kiribati A7 2007 0.0 0.0 0% No No Yes Yes
Kuwait A7 2007 0.0 0.0 0% No No Country with an approved Jul-07 Yes Yes
CTC phase-out plan/project
Kyrgyzstan A7 2007 0.0 0.0 0% No No Yes Yes
Lao People's A7 2007 0.0 0.0 0% No No Yes Yes
Democratic
Republic
Lebanon A7 2007 0.0 0.0 0% No No Yes Yes
Lesotho CcpP 2008 0.0 0.0 0% No No No No
Liberia A7 2007 0.2 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Libyan Arab A7 2007 0.0 0.0 0% No No Yes Yes
Jamahiriya
Madagascar A7 2007 0.0 0.0 0% Yes No Country with an approved Jul-07 Yes Yes
CTC phase-out plan/project
Malawi A7 2007 0.0 0.0 0% No No Yes Yes
Malaysia A7 2007 4.5 0.0 0% No No Country with an approved Dec-01 Yes Yes
CTC phase-out plan/project
Maldives A7 2007 0.0 0.0 0% No No Yes Yes
Mali A7 2007 0.0 0.0 0% No No Yes Yes
Marshall Islands A7 2007 0.0 0.0 0% No No Yes Yes
Mauritania A7 2007 0.0 0.0 0% No No Yes Yes
Mauritius A7 2007 0.0 0.0 0% No No Yes Yes
Mexico A7 2007 62.5 79.1 | Decision 9.38 744% Yes No Country with an approved Jul-07 Yes Yes
XVI11/30 CTC phase-out plan/project
Micronesia A7 2007 0.0 0.0 0% No No Yes Yes
(Federated States
of)
Mongolia A7 2007 0.0 0.0 0% No No Yes Yes
Montenegro A7 2007 11 0.0 0% No No Country with an approved Nov-07 Yes Yes

CTC phase-out plan/project
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Morocco A7 2007 11 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Mozambique A7 2007 0.0 0.0 0% No No No Yes
Myanmar A7 2007 0.0 0.0 0% No No Yes Yes
Namibia A7 2007 0.0 0.0 0% No No Yes Yes
Nauru A7 2007 0.0 0.0 0% No No No Yes
Nepal A7 2007 0.9 0.1 0% Yes No Country with an approved Nov-05 Yes Yes
CTC phase-out plan/project
Nicaragua A7 2007 0.0 0.0 0% No No Yes Yes
Niger A7 2007 0.0 0.0 0% No No Yes Yes
Nigeria A7 2007 152.8 0.0 0% Yes No Country with an approved Jul-04 Yes Yes
CTC phase-out plan/project
Niue A7 2007 0.0 0.0 0% No No Yes Yes
Oman AT 2008 0.1 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Pakistan A7 2007 412.9 0.0 | Decision 41.80 0% Yes No Country with an approved Dec-03 Yes Yes
XVII1/31 CTC phase-out plan/project
Palau A7 2007 0.0 0.0 0% No No Yes Yes
Panama A7 2007 0.0 0.0 0% No No Yes Yes
Papua New A7 2007 0.0 0.0 0% No No Yes Yes
Guinea
Paraguay A7 2007 0.6 0.1 | Decision 0.10 0.10 11% Yes No Country with an approved Apr-05 Yes Yes
X1X/22 CTC phase-out plan/project
Peru A7 2007 1.0 0.0 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Philippines A7 2007 0.0 0.0 0% No No Yes Yes
Qatar A7 2007 0.0 0.0 0% No No Yes Yes
Republic of A7 2007 638.0 385 0% No No Yes Yes
Korea
Republic of AT 2007 0.0 0.0 0% No No Yes Yes
Moldova
Rwanda A7 2007 0.0 0.0 0% No No Yes Yes
Saint Kitts and A7 2007 0.0 0.0 0% No No Yes Yes
Nevis
Saint Lucia A7 2007 0.0 0.0 0% No No Yes Yes
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Saint Vincent A7 2008 0.0 0.0 0% No No Country with an approved Nov-05 Yes Yes
and the CTC phase-out plan/project
Grenadines
Samoa A7 2007 0.0 0.0 0% No No Yes Yes
Sao Tome and A7 2007 0.0 0.0 0% No No Yes Yes
Principe
Saudi Arabia A7 2007 259.2 55 0% No No Country with an approved Nov-07 Yes Yes
CTC phase-out plan/project
Senegal A7 2007 0.0 0.0 0% No No Yes Yes
Serbia A7 2007 18.8 11 0% Yes No Country with an approved Nov-08 Yes Yes
CTC phase-out plan/project
Seychelles A7 2008 0.0 0.0 0% No No Yes Yes
Sierra Leone A7 2007 2.6 0.1 0% No No Country that has not received Yes Yes
assistance to achieve the 2005
CTC phase out target
Singapore A7 2007 0.0 0.0 0% No No Yes Yes
Solomon Islands A7 2007 0.0 0.0 0% No No Yes Yes
Somalia A7 2007 0.0 0.0 0% No No No Yes
South Africa A7 2007 0.0 0.0 0% No No Yes Yes
Sri Lanka A7 2007 35.1 0.0 0% No No Country with an approved Jul-04 Yes Yes
CTC phase-out plan/project
Sudan A7 2007 2.2 0.0 0% No No Country with an approved Dec-04 Yes Yes
CTC phase-out plan/project
Suriname A7 2007 0.0 0.0 0% No No Yes Yes
Swaziland A7 2007 0.0 0.0 0% No No Yes Yes
Syrian Arab A7 2007 0.0 0.0 0% No No Yes Yes
Republic
Thailand A7 2007 75 0.0 0% No No Country with an approved Dec-01 Yes Yes
CTC phase-out plan/project
The Former A7 2007 0.1 0.0 0% No No Country that has not received Yes Yes
Yugoslav assistance to achieve the 2005
Republic of CTC phase out target
Macedonia
Togo A7 2007 0.0 0.0 0% No No Yes Yes
Tonga A7 2006 0.0 0.0 0% No No No Yes
Trinidad and A7 2007 0.0 0.0 0% No No Yes Yes
Tobago
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Country Source Year of | Baseline Latest Compliance | 2006 2007 2008 | Percentage | Ongoing |Phase-Out Remarks Date |Licensing| Ratified
Latest Consumption| Decision Action | Action | Action | Over 85% | Phase-Out in 2009 Approved | System London
IConsumptior Plan Plan Plan | Reduction (As of Business Amendment
Target | Target | Target February Plans
2009)
Tunisia A7 2007 29 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Turkey A7 2007 105.1 0.0 0% No No Country with an approved Dec-03 Yes Yes
CTC phase-out plan/project
Turkmenistan A7 2007 0.0 0.0 0% No No Yes Yes
Tuvalu A7 2007 0.0 0.0 0% No No Yes Yes
Uganda A7 2007 0.4 0.0 0% No No Country with an approved Jul-08 Yes Yes
CTC phase-out plan/project
United Arab A7 2007 0.0 0.0 0% No No Yes Yes
Emirates
United Republic AT 2007 0.1 0.0 0% No No Country with an approved Apr-08 Yes Yes
of Tanzania CTC phase-out plan/project
Uruguay A7 2007 0.4 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Vanuatu A7 2007 0.0 0.0 0% No No No Yes
Venezuela A7 2007 1,107.2 0.0 0% No No Country with an approved Apr-05 Yes Yes
(Bolivarian CTC phase-out plan/project
Republic of)
Viet Nam A7 2007 1.6 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Yemen A7 2007 0.0 0.0 0% No No Yes Yes
Zambia A7 2007 0.7 0.0 0% No No Country with an approved Apr-05 Yes Yes
CTC phase-out plan/project
Zimbabwe A7 2007 11.6 0.0 0% Yes No Country with an approved Nov-06 Yes Yes
CTC phase-out plan/project







UNEP/OzL.Pro/ExCom/57/6

Annex |
Appendix V
Appendix V
TCA ANALYSIS
Country Source | Year of |Baseline Latest |Compliance | 2006 2007 2008 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30%| Phase-Out | Outin Approved | System London
Consumptior] Plan Plan Plan Freeze | Reduction (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Afghanistan A7 2007 0.0 0.0 0% 0% No No Yes Yes
Albania A7 2007 0.0 0.0 0% 0% No No Country with an Apr-03 Yes Yes
approved TCA phase-out
plan/project
Algeria A7 2007 5.8 4.0 0% 0% Yes Yes Country with an Nov-07 Yes Yes
approved TCA phase-out
plan/project
Angola A7 2007 NDR 0.0 No No No No
Antigua and A7 2007 0.0 0.0 0% 0% No No Yes Yes
Barbuda
Argentina A7 2007 65.7 17.4 0% 0% No No Country with an Dec-03 Yes Yes
approved TCA phase-out
plan/project
Armenia A7 2007 0.0 0.0 0% 0% No No No Yes
Bahamas A7 2007 0.0 0.0 0% 0% No No Yes Yes
Bahrain A7 2007 22.7 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Bangladesh A7 2007 0.9 0.5 | Decision 0.55 0.55 0.55 0% 0% No No Country with an Apr-04 Yes Yes
XVI/27 approved TCA phase-out
plan/project
Barbados A7 2007 0.0 0.0 0% 0% No No Yes Yes
Belize A7 2007 0.0 0.0 0% 0% No No Yes Yes
Benin A7 2007 0.0 0.0 0% 0% No No Yes Yes
Bhutan A7 2007 0.0 0.0 0% 0% No No Yes Yes
Bolivia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Bosnia and A7 2007 1.6 0.0 | Decision 0.00 0% 0% No No Country with an Dec-03 Yes Yes
Herzegovina XVI1/28 approved TCA phase-out
plan/project
Botswana A7 2007 0.0 0.0 0% 0% No No No Yes
Brazil A7 2007 324 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Brunei A7 2007 0.0 0.0 0% 0% No No No No
Darussalam
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Country Source | Year of |Baseline Latest |Compliance | 2006 2007 2008 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30% | Phase-Out | Outin Approved | System London
Consumptior Plan Plan Plan Freeze | Reduction (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Burkina Faso A7 2007 0.0 0.0 0% 0% No No Yes Yes
Burundi A7 2007 0.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Cambodia A7 2007 0.5 0.3 0% 0% No Yes Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Cameroon A7 2007 8.2 0.0 0% 0% Yes Yes Country with an Nov-06 Yes Yes
approved TCA phase-out
plan/project
Cape Verde A7 2007 0.0 0.0 0% 0% No No Yes Yes
Central African A7 2007 0.0 0.0 0% 0% No No Yes Yes
Republic
Chad A7 2007 0.0 0.0 0% 0% No No Yes Yes
Chile A7 2007 6.4 3.5 | Decision 451 451 451 0% 0% Yes No Country with an Dec-03 Yes Yes
XVI1/29 approved TCA phase-out
plan/project
China A7 2007 721.2 251.1 0% 0% Yes Yes Country with an Mar-00 Yes Yes
approved TCA phase-out
plan/project
Colombia A7 2007 0.6 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Comoros A7 2007 0.0 0.0 0% 0% No No Yes Yes
Congo A7 2007 0.0 0.0 0% 0% No No Yes Yes
Cook Islands A7 2007 0.0 0.0 0% 0% No No Yes Yes
Costa Rica A7 2007 0.0 0.0 0% 0% No No Yes Yes
Cote d'lvoire A7 2007 0.0 0.0 0% 0% No No Yes Yes
Croatia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Cuba A7 2007 0.0 0.0 0% 0% No No Yes Yes
Democratic A7 2007 7.7 0.0 0% 0% No No Country that has not Yes Yes
People's received assistance to
Republic of achieve the 2005 TCA
Korea phase out target
Democratic A7 2007 4.7 3.3 | Decision 4.00 3.30 0.00 0% 0% Yes No Country with an Mar-07 Yes Yes
Republic of the XVII/21 approved TCA phase-out
Congo plan/project
Djibouti A7 2007 0.0 0.0 0% 0% No No Yes Yes
Dominica A7 2007 0.0 0.0 0% 0% No No Yes Yes
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Country Source | Year of |Baseline Latest |Compliance | 2006 2007 2008 |Percentage|Percentage| Ongoing | Phase- Remarks Date |Licensing| Ratified
Latest Consumption| Decision | Action | Action | Action Over | Over 30%| Phase-Out | Outin Approved | System London
Consumptior Plan Plan Plan Freeze | Reduction (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Dominican A7 2007 3.6 0.0 0% 0% No No Country that has not Yes Yes
Republic received assistance to
achieve the 2005 TCA
phase out target
Ecuador A7 2007 2.0 0.0 | Decision 0% 0% No No Country that has not Yes Yes
XVI11/31 received assistance to
achieve the 2005 TCA
phase out target
Egypt A7 2007 26.0 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved TCA phase-out
plan/project
El Salvador A7 2007 0.0 0.0 0% 0% No No Yes Yes
Equatorial A7 2007 0.0 0.0 0% 0% No No No Yes
Guinea
Eritrea A7 2007 0.0 0.0 0% 0% No No No Yes
Ethiopia A7 2007 0.5 0.0 0% 0% No No Country with an Apr-05 No No
approved TCA phase-out
plan/project
Fiji A7 2007 0.0 0.0 0% 0% No No Yes Yes
Gabon A7 2007 0.0 0.0 0% 0% No No Yes Yes
Gambia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Georgia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Ghana A7 2007 0.0 0.0 0% 0% No No Yes Yes
Grenada A7 2007 0.0 0.0 0% 0% No No Yes Yes
Guatemala A7 2008 0.0 0.0 0% 0% No No Yes Yes
Guinea A7 2007 0.0 0.0 0% 0% No No Yes Yes
Guinea Bissau A7 2007 0.0 0.0 0% 0% No No Yes Yes
Guyana A7 2007 0.0 0.0 0% 0% No No Yes Yes
Haiti A7 2007 0.2 0.0 0% 0% No No Country that has not No Yes
received assistance to
achieve the 2005 TCA
phase out target
Honduras CcP 2008 0.0 0.0 0% 0% No No Yes Yes
India A7 2007 122.2 0.0 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Indonesia A7 2007 13.3 0.0 0% 0% Yes No Country with an Dec-04 Yes Yes
approved TCA phase-out
plan/project
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Latest Consumption| Decision | Action | Action | Action Over Over 30% | Phase-Out | Outin Approved | System London
Consumptior Plan Plan Plan Freeze | Reduction (As of 2009 Amendment
Target | Target | Target February | Business
2009) Plans
Iran (Islamic A7 2007 8.7 0.5 0% 0% Yes No Country with an Nov-06 Yes Yes
Republic of) approved TCA phase-out
plan/project
Iraq NDR NDR NDR NDR No Yes No Yes
Jamaica A7 2007 14 0.0 0% 0% No No Country with an Apr-04 Yes Yes
approved TCA phase-out
plan/project
Jordan A7 2007 18.2 0.1 0% 0% No No Country with an Nov-02 Yes Yes
approved TCA phase-out
plan/project
Kenya A7 2007 11 0.1 0% 0% No Yes Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Kiribati A7 2007 0.0 0.0 0% 0% No No Yes Yes
Kuwait A7 2007 0.0 0.0 0% 0% No No Country with an Jul-07 Yes Yes
approved TCA phase-out
plan/project
Kyrgyzstan A7 2007 0.0 0.0 0% 0% No No Yes Yes
Lao People's A7 2007 0.0 0.0 0% 0% No No Yes Yes
Democratic
Republic
Lebanon A7 2007 0.0 0.0 0% 0% No No Yes Yes
Lesotho Ccp 2008 0.0 0.0 0% 0% No No No No
Liberia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Libyan Arab A7 2007 0.0 0.0 0% 0% No No Yes Yes
Jamahiriya
Madagascar A7 2007 0.0 0.0 0% 0% No No Yes Yes
Malawi A7 2007 0.0 0.0 0% 0% No No Yes Yes
Malaysia A7 2007 495 5.8 0% 0% No No Country with an Dec-01 Yes Yes
approved TCA phase-out
plan/project
Maldives A7 2007 0.0 0.0 0% 0% No No Yes Yes
Mali A7 2007 0.0 0.0 0% 0% No No Yes Yes
Marshall Islands A7 2007 0.0 0.0 0% 0% No No Yes Yes
Mauritania A7 2007 0.0 0.0 0% 0% No No Yes Yes
Mauritius A7 2007 0.1 0.0 0% 0% No No Country with an Dec-03 Yes Yes
approved TCA phase-out
plan/project
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2009) Plans
Mexico A7 2007 56.4 0.1 0% 0% No No Country that has not Yes Yes
received assistance to
achieve the 2005 TCA
phase out target
Micronesia A7 2007 0.0 0.0 0% 0% No No Yes Yes
(Federated States
of)
Mongolia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Montenegro A7 2007 0.0 0.0 0% 0% No No Yes Yes
Morocco A7 2007 0.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Mozambique A7 2007 0.0 0.0 0% 0% No No No Yes
Myanmar A7 2007 0.0 0.0 0% 0% No No Yes Yes
Namibia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Nauru A7 2007 0.0 0.0 0% 0% No No No Yes
Nepal A7 2007 0.0 0.0 0% 0% No No Yes Yes
Nicaragua A7 2007 0.0 0.0 0% 0% No No Yes Yes
Niger A7 2007 0.0 0.0 0% 0% No No Yes Yes
Nigeria A7 2007 329 0.0 0% 0% No No Country with an Jul-04 Yes Yes
approved TCA phase-out
plan/project
Niue A7 2007 0.0 0.0 0% 0% No No Yes Yes
Oman A7 2008 0.0 0.0 0% 0% No No Yes Yes
Pakistan A7 2007 2.3 0.0 0% 0% No No Country with an Jul-03 Yes Yes
approved TCA phase-out
plan/project
Palau A7 2007 0.0 0.0 0% 0% No No Yes Yes
Panama A7 2007 0.0 0.0 0% 0% No No Yes Yes
Papua New A7 2007 0.0 0.0 0% 0% No No Yes Yes
Guinea
Paraguay A7 2007 0.0 0.0 0% 0% No No Yes Yes
Peru A7 2007 0.0 0.0 0% 0% No No Yes Yes
Philippines A7 2007 0.0 0.0 0% 0% No No Yes Yes
Qatar A7 2007 0.0 0.0 0% 0% No No Yes Yes
Republic of A7 2007 513.3 254.5 0% 0% No No Yes Yes
Korea
Republic of A7 2007 0.0 0.0 0% 0% No No Yes Yes
Moldova
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Rwanda A7 2007 0.0 0.0 0% 0% No No Yes Yes
Saint Kitts and A7 2007 0.0 0.0 0% 0% No No Yes Yes
Nevis
Saint Lucia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Saint Vincent A7 2008 0.0 0.0 0% 0% No No Country with an Nov-05 Yes Yes
and the approved TCA phase-out
Grenadines plan/project
Samoa A7 2007 0.0 0.0 0% 0% No No Yes Yes
Sao Tome and A7 2007 0.0 0.0 0% 0% No No Yes Yes
Principe
Saudi Arabia A7 2007 29.8 0.2 0% 0% No No Country with an Nov-07 Yes Yes
approved TCA phase-out
plan/project
Senegal A7 2007 0.0 0.0 0% 0% No No Yes Yes
Serbia A7 2007 0.0 0.0 0% 0% No No Yes Yes
Seychelles A7 2008 0.0 0.0 0% 0% No No Yes Yes
Sierra Leone A7 2007 0.0 0.0 0% 0% No No Yes Yes
Singapore A7 2007 0.0 0.0 0% 0% No No Yes Yes
Solomon Islands A7 2007 0.0 0.0 0% 0% No No Yes Yes
Somalia A7 2007 0.0 0.0 0% 0% No No No Yes
South Africa A7 2007 0.0 0.0 0% 0% No No Yes Yes
Sri Lanka A7 2007 3.0 0.0 0% 0% No No Country with an Jul-04 Yes Yes
approved TCA phase-out
plan/project
Sudan A7 2007 0.0 0.0 0% 0% No No Country with an Dec-04 Yes Yes
approved TCA phase-out
plan/project
Suriname A7 2007 0.0 0.0 0% 0% No No Yes Yes
Swaziland A7 2007 0.0 0.0 0% 0% No No Yes Yes
Syrian Arab A7 2007 0.0 0.0 0% 0% No No Yes Yes
Republic
Thailand A7 2007 54.6 0.0 0% 0% No No Country with an Dec-01 Yes Yes
approved TCA phase-out
plan/project
The Former A7 2007 0.0 0.0 0% 0% No No Yes Yes
Yugoslav
Republic of
Macedonia
Togo A7 2007 0.0 0.0 0% 0% No No Yes Yes
Tonga A7 2006 0.0 0.0 0% 0% No No No Yes
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Trinidad and A7 2007 0.7 0.0 0% 0% No No Country that has not Yes Yes
Tobago received assistance to
achieve the 2005 TCA
phase out target
Tunisia A7 2007 0.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Turkey A7 2007 374 0.0 0% 0% No No Country with an Dec-03 Yes Yes
approved TCA phase-out
plan/project
Turkmenistan A7 2007 0.0 0.0 0% 0% No No Yes Yes
Tuvalu A7 2007 0.0 0.0 0% 0% No No Yes Yes
Uganda A7 2007 0.0 0.0 0% 0% No No Yes Yes
United Arab A7 2007 0.0 0.0 0% 0% No No Yes Yes
Emirates
United Republic A7 2007 0.0 0.0 0% 0% No No Yes Yes
of Tanzania
Uruguay A7 2007 0.0 0.0 0% 0% No No Yes Yes
Vanuatu A7 2007 0.0 0.0 0% 0% No No No Yes
Venezuela A7 2007 4.7 0.0 0% 0% No No Country with an Apr-05 Yes Yes
(Bolivarian approved TCA phase-out
Republic of) plan/project
Viet Nam A7 2007 0.2 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Yemen A7 2007 0.9 0.0 0% 0% No No Country with an Apr- Yes Yes
approved TCA phase-out | 2005 and
plan/project Jul-2008
Zambia A7 2007 0.1 0.0 0% 0% No No Country with an Apr-05 Yes Yes
approved TCA phase-out
plan/project
Zimbabwe A7 2007 0.0 0.0 0% 0% Yes No Country with an Nov-06 Yes Yes
approved TCA phase-out
plan/project
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INFORMATION ON COUNTRIES SUBJECT TO DECISIONS OF THE PARTIES ON COMPLIANCE AND PROJECTS CLASSIFIED WITH
IMPLEMENTATION DELAYS IN THOSE COUNTRIES

Party

Compliance issue

Action

Multilateral Fund Comments

Achieved/Resolved/Regulatory
Measures Operational

Report on Delayed Project and
Projects with Status Reports

Albania

CFC phase out

2008 CFC consumption no
greater than 2.20DPT.

UNEP and UNIDO indicated that
according to Albania the CFC
consumption will be less than 2.2
ODP. Official confirmation from
customs is pending. Albania has
prepared a draft Amendment of
the Decision of the Council of
Ministers on ODS which will soon
be submitted to their Minister of
Environment, Forestry and Water
Management as well as other
Ministries  for  review and
comments.

Yes but not yet confirmed.

Armenia

Methyl bromide phase
out

2007-2015 mebr
consumption no greater than
Zero.

Armenia confirmed zero methyl
bromide consumption in 2008.
During 2008 no importer applied
to the Ministry to get permission
to import methyl bromide and no
cases of illegal trade of methyl
bromide were reported by the
Customs State Committee.

Yes.

Bangladesh

Methyl chloroform
phase out

2007-2009 TCA
consumption no greater than
0.5500DPT

UNDP indicated that Bangladesh
is in the very early stages of
collecting A7 and CP data and
therefore they cannot provide this
information for this meeting

Not available.

Barbados

Regulatory measures

Submit a plan of action to
ensure the prompt
establishment and operation
of an import and export
licensing system for ozone
depleting substances

UNDP informed that the ODS
import / export regulation has not
yet been formally posted in the
National Gazette, while UNEP
indicated that Barbados is now
advising that this will be done by
March 1st 2009

No but expected this year.

BAR/REF/43/TAS/11 &
BAR/REF/43/TAS/12 - UNDP and
UNEP have identified a local consultant
that will assist with the implementation
of the RMP update and the preparation
of the TPMP proposal. The consultant is
well connected within the Sector, and we
expect to see results very soon.
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory Report on Delayed Project and
Measures Operational Projects with Status Reports
Belize CFC phase out 2008 CFC consumption no Belize has informed UNDP that it | Yes but not yet confirmed.
greater than zero. would be in compliance with its
consumption obligation under the
TPMP agreement with the ExCom
in 2008.
UNEP indicated that Belize is
conducting an exhaustive 2008
data research. It seems that Belize
imported 0.8 T of recycled CFC
Bosnia & CFC phase out Submit explanation for UNIDO indicated that to date they | Not available. BHE/HAL/42/TAS/18 - The scope of
Herzegovina deviation from commitment | have not received any information international and local equipment
to limit CFC consumption to | on the CFC consumption level for procurement finalized. Bidding will start
no greater than 3.0 ODP- 2008. The non progress of the upon settlement of the issue with the
tonnes in 2007 institutional strengthening project customs clearance and VAT exemption.
may result in non-compliance. BHE/SEV/43/INS/19 - Despite UNIDO's
efforts, signature of the official
documents has not yet been achieved.
Mission will take place in March 2009 to
revive the project implementation.
Botswana Regulatory measures Complete process of Botswana confirmed that the Bill | Yes. BOT/SEV/41/INS/08 - Project
establishing licensing system | for the control of use and trade in completed and Phase 111 of IS project in
and notify Ozone Secretariat | ODSs has been approved by the progress
by 31 March 2009 Cabinet of the Republic of
Botswana and gazetted in the
Government  Gazette dated
February 6th, 2009.
Chile Methyl chloroform 2007-2009 TCA UNDP informed that preliminary | Yes but not yet confirmed. CHI/SOL/A1/TAS/154 - As a result of

phase out

consumption no greater than
4.5120DPT.

information indicates that TCA
consumption is below the target in
2008 and therefore the country
continues in compliance, however
no official data has been submitted
for the year 2008.
Chile informed UNEP that 2008

the project, the seven TCA and CFC 113
user companies assisted completed their
conversion to alternatives and the main
project objective can be considered
achieved. Given the success of the
project, assistance is being provided to
support testing of the new formulations
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TCA consumption is below the on specific clients applications. With
limit established by the Action regards to the laboratory uses, out of the
Plan. 10 laboratories identified and that
received technical assistance to eliminate
the use of CTC, 5 already completed the
reconversion of their analytical
techniques to non-ODS, 2 eliminated
their analytical techniques using ODS
and the last 3 are still testing their
alternatives with samples acquired by the
Project. Although the main solvents
activities are completed we are updating
the date of completion to October 2009
in order to finalize the work on
laboratory uses in May and test on
clients in September, on the
understanding that this last one is an
additional activity we could accomplish
but the goal of the project has already
been completed.
DR Congo CTC phase out 2008 CTC consumption no UNIDO and UNEP indicated that | Not available.
greater than zero. they have not yet received the
official data report.
DR Congo Methyl chloroform 2008 TCA consumption no UNIDO and UNEP indicated that | Not available.
phase out greater than zero. they have not yet received the
official data report.
Ecuador Methyl bromide phase | 2008 MeBr consumptionno | The World Bank informed that | Yes but not yet confirmed. ECU/FUM/26/TAS/23 - Final report of

out

greater than 52.80DPT.

Ecuador indicated that 2008
consumption was not greater than
52.8 ODP MT. Preliminary data
shows consumption to be at 51
ODP MT.

Sep. 08 testing has been issued. Highly
satisfactory results were obtained with
the application of the alternative
substance (Agrocelhone) in terms of
securing the same level of production,
size and quality of the plants and flowers
and effectively controlling pests such as
nematodes. Second round of testing to
re-confirm the results will start in Feb 09
(to follow the planting cycle) and will be
completed by Jun 09. As reported before,
this additional testing will not have a
negative impact on compliance as the
GoE is committed to controlling imports
of MB as reflected in its action plan.
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Party Compliance issue Action Multilateral Fund Comments Achieved/Resolved/Regulatory Report on Delayed Project and
Measures Operational Projects with Status Reports

El Salvador CTC phase out Continue CTC phase out UNDP indicated that there were | Yes.
efforts. no imports of CTC in El Salvador
in 2008 according to the NOU.
The TPMP has been in contact
with companies consuming CTC
(small quantities). The companies
have found alternatives, and they
have agreed with the government
that no future imports of CTC will
be requested.
UNEP informed that El Salvador
indicated that activities carried out
by the Government under TPMP
facilitated the CTC phase-out

Equatorial Regulatory measures Notify OS of establishment UNEP  informed that the | Yes.
Guinea of ODS licensing system Government has indicated that a
licensing system is indeed in place
and will communicate soon to
Ozone Secretariat to that effect.

Eritrea Regulatory measures Report establishment of UNEP informed that the licensing | No.
licensing system system is still awaiting approval
and enactment.

Fiji Methyl bromide phase | 2008 mebr consumption no UNEP indicated that the unofficial | Yes but not yet confirmed.
out greater than 0.50DPT. figure of MB consumption in non-
QPS applications in 2008 is 0.13
ODPT. Official data on MB for
the year 2008 would be reported
later in 2009.

Guatemala Methyl bromide phase | 2008 mebr consumption no UNIDO indicated that according | Yes but not yet confirmed.
out greater than 320.560DPT. to the preliminary information
they received from the NOU, the
2008 methyl bromide
consumption was 207 ODP
tonnes.

Guinea Bissau CFC phase out 2008 CFC consumption no UNEP informed that the country is | Yes but not yet confirmed. GBS/SEV/50/INS/09 - Political situation
greater than 3.9410DPT. still in the proces of collecting in the country required some delay in the
2008 consumption data but NOU release of funds for the ISP. The CAP
indicated that the country is likely team is monitoring the situation with the
to meet the reduction requirement. local UNDP prior to the resumption of
the activities.
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GBS/REF/43/TAS/07 - International
consultant mission took place early Sept
08. Bids for purchase of equipment were
reviewed and supplier selected.
Equipment has been purchased and it is
expected this will arrive in the country
before March 09. Project document has
been revised to reflect the current
realities of the country (strengthening of
a Reference Centre, equipment, end user
incentives). The signature of this
revision document has been delayed due
to a change of Minister at the end of
2008 but this should take place early
2009 and remaining activities under the
project should be carried out during
20009.
Haiti Regulatory measures Submit a plan of action to UNEP  assisted country in | No.
ensure the prompt preparation of draft letter to be
establishment and operation | send to the Minister of Finance for
of an import and export the inclusion of ODS on the
licensing system for ozone control list of trade products.
depleting substances Letter has been sent from the
Minister of Environment to the
Minister of Finance. The Minister
of Finance now has to inform the
Comptroller of Customs to
administer this directive. As of
February of 2009 this is not yet
done. In 2008, UNEP facilitated
the training of 300 Customs
Officers in control and monitoring
of the Trade of ODS and ODS
containing technologies.
Honduras Methyl bromide phase | 2008 mebr consumption no UNIDO indicated that according | Yes but not yet confirmed.

out

greater than 207.54240DPT.

to the preliminary information
they received from the NOU, the

2008 methyl bromide
consumption was 177 ODP
tonnes.
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Islamic Republic | CTC phase out Reduce 2008 CTC UNIDO indicated that they have | Yes but not yet confirmed. IRA/FOA/28/INV/50 - No progress was
of Iran consumption to zero. not received the official data reported either by the counterpart or by
report; however, according to their the Ozone Office.
information CTC consumption in IRA/FOA/37/INV/149 - Project was
2008 was zero. They also completed in December 2008.
informed that the cancellation of
the Bahman Plastic project is not
related to a compliance problem.
Kenya CFC phase out 2008 CFC consumption no Germany and France indicated | Yes but not yet confirmed.
greater than 100DPT. that import licenses have been
issued for the 7.3 ODP tons
Kyrgyzstan Halon phase out 2008 halon consumption no UNIDO indicated that there is no | Yes but not yet confirmed.
greater than zero. information on  the  halon
consumption in 2008 but that
according to the NOU a full ban
on halon import was introduced in
June 2008.
Lesotho Halon phase out 2008 halon consumption no Germany indicated that Lesotho | Yes but not yet confirmed.
greater than zero. has not imported any halons for
the last couple of years now.
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Libyan Arab Halon phase out 2008 halon consumption no UNIDO indicated that there is no | Not available. LIB/HAL/AT/TAS/26 - No progress has
Jamahiriya greater than zero. information on  the  halon been made since the last meeting.
consumption in 2008. Since to
date the Government has not
appointed an institute to host the
halon banking equipment, project
implementation could not start. In
light of the above there is a risk of
non-compliance.
Maldives CFC phase out 2008 CFC consumption no UNDP informed that NOU is in | Not available. MDV/REF/38/TAS/05 - There has been

greater than zero.

the very early stages of collecting
AT and CP data and therefore they
cannot provide this information
for this meeting.

no progress in resolving this issue since
the 57th meeting since the National
Ozone Unit has changed again. The
New Ozone Officer is now working with
UNDP to address the issue of hiring a
consultant for the project, however in the
eventuality that a consultant cannot be
identified locally, the NOU of Sri Lanka
has agreed to assist in identifying a
consultant from Sri Lanka to conduct the
work required to complete this project.
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Mexico CTC phase out 2008 CTC consumption no UNIDO indicated that they have | Not available. MEX/FUM/26/DEM/86 - Limited
greater than 9.3760DPT. not yet received the official data progress in 2008. A revised plan of
report of Mexico. action for the remaining funds will be
submitted to ExCom 57 in order to
complete the project execution in 2009.
MEX/FUM/42/TAS/118 - All the
activities were completed in 2008.
Namibia CFC phase out 2008 CFC consumption no Germany indicated that Namibia | Yes but not yet confirmed.
greater than 2.00DPT. reported zero imports since 2007.
There are no imports of CFCs into
the country since then.
Nauru Regulatory measures Submit a plan of action to According to Australia, the Nauru | Yes.
ensure the prompt Cabinet, at its 29 august 2008
establishment and operation meeting, approved the “Licensing
of an import and export System for Import and Export of
licensing system for ozone Ozone  Depleting  Substances
depleting substances (ODS) 2008” and submitted for
final  endorsement by the
Parliament. Section 1 to 6 of the
Licensing System has been
gazetted.
Nepal CFC phase out 2008: release no more than UNDP informed that NOU is in | Not available.
4.050DPT onto domestic the very early stages of collecting
market. A7 and CP data and therefore they
cannot provide this information
for this meeting.
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Nigeria

CFC phase out

2008 CFC consumption no
greater than 3000DPT.

UNDP indicated that in the
progress report and request for a
new tranche, the country reported
17.5 ODP tones of CFCs only for
2007. While no information is
known for 2008, UNDP assumes
that this benchmark of 300 ODTT
will easily be met.

Not available.

Paraguay

CFC phase out

Maintain 2008 CFC
consumption at no greater
than 31.60DPT.

UNDP informed that preliminary
information indicates that the CFC
consumption is below the target in
2008 and therefore the country
continues in compliance, however
no official data has been submitted
for the year 2008

Yes but not yet confirmed.

Paraguay

CTC phase out

Maintain 2008 CTC
consumption at no greater
than 0.10DPT.

UNDP informed that preliminary
information indicates that the CTC
consumption is below the target in
2008 and any imports correspond
to laboratory uses, therefore the
country continues in compliance;
however no official data has been
submitted for the year 2008.

Yes but not yet confirmed.

Saint Vincent &
the Grenadines

CFC phase out

2008 CFC consumption no
greater than 0.220DPT.

Country reported zero importation
of CFC in 2008

Yes.
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Solomon Islands | CFC phase out

Submit explanation for the
2006 CFC excess
consumption together with a
plan of action with time-
specific benchmarks for
ensuring the Party’s prompt
return to compliance.

According to Australia, the
country has sent a letter to the
Ozone Secretariat in November
2008 explaining that their
licensing system was not yet
established in 2006 and hence the
government was not able to
control their 2006 import. The
licensing system is now in place
starting 29 June 2007. CFCs
import is now prohibited and the
country reported zero CFC
consumption in 2007.

Yes.

Solomon Islands | CFC phase out

Possible non-compliance in
2007 with the CFC control

measure of zero ODP tonnes.

According to Australia, the
country has sent a letter to the
Ozone Secretariat in November
2008 explaining that their
licensing system was not yet
established in 2006 and hence the
government was not able to
control their 2006 import. The
licensing system is now in place
starting 29 June 2007. CFCs
import is now prohibited and the
country reported zero CFC
consumption in 2007.

Yes.

Solomon Islands | Data Reporting

Submit 2007 data

According to Australia, the 2007
data was submitted in November
2008, but was not received by the
Ozone Secretariat. OS has now
confirmed that the data was
received in January 2009.

Yes.

10
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Somalia CFC phase out Submit no later than 31 UNEP informed that they are in | No. SOM/SEV/35/TAS/01 - The delays were
March 2009 a plan of action | the process of assisting the NOU due the unrest in the Country. The CAP
with time-specific to collect data and prepare a is assisting Somalia NOU to develop a
benchmarks to ensure the revised action plan by end of special action to comply with the action
party's prompt return to March 2009. plan approved by the ImpCom.
compliance with its SOM/SEV/36/INS/03 - This phase of the
consumption of CFCs. ISP Somalia was completed in
September 2008 and 1st disbursement
was made for the subsequent phase.
SOM/SEV/44/INS/05 - Communication
has resumed with Somalia NOU and 1st
disbursement of funds was made in
December 2008. Completion of this
phase is expected in July 2009.
Somalia Halon phase out 2008 halon consumption no UNEP informed that they are in | No.
greater than 9.40DPT. the process of assisting the NOU
in collecting data and report the
2008 consumption data.
Somalia Regulatory measures Introduction of a system for UNEP informed that there is no | No.

licensing the imports and
exports of ozone-depleting
substances, including import
quotas, by the end of
December 2009.

licensing system in place and
NOU is awaiting for improvement
of security situation in the
country.

11
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Tonga Data Reporting

Submit 2007 data

According to Australia, the
country is in the process of
collection and verifying 2007 data.
Previous ODS Officer resigned in
2008 and the replacement has not
yet been appointed.  This has
caused delay in data collection and
reporting.

Not available.

Tonga Regulatory measures

Submit a plan of action to
ensure the prompt
establishment and operation
of an import and export
licensing system for ozone
depleting substances

According to Australia, Tonga’s
Ozone Layer Protection Bill was
submitted to Cabinet by Crown
Law in June 2008 together with
other environment bills (Water

Resources Management,
Biosafety, Hazardous Chemicals
and Waste, Environment

Management Bill). The Cabinet
suggested some changes. The
Ozone Layer Protection Bill was
re-submitted to Cabinet for
consideration in October 2008.
There has been no progress since
then.

No.
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PROGRESS OF ACHIEVING COMPLIANCE

Countries that responded thus far to the
Fund Secretariat questionnaire on the
assessment of potential risk of non-
compliance

88 countries

(Afghanistan, Albania, Algeria, Angola, Antigua and Barbuda, Argentina, Armenia, Bahrain, Barbados, Belize, Benin, Bhutan, Bolivia, Brazil,
Brunei Darussalam, Burkina Faso, Burundi, Cambodia, Cameroon, Cape Verde, Chad, Chile, China, Colombia, Comoros, Congo, Croatia,
Democratic Republic of Congo, Dominican Republic, Ecuador, Egypt, El Salvador, Eritrea, Fiji, Gabon, Georgia, Ghana, Guatemala, Guinea,
Guyana, Honduras, India, Indonesia, Jamaica, Kyrgyzstan, Lao, PDR, Lebanon, Liberia, Libyan Arab Jamahiriya, Malaysia, Mali, Mauritania,
Mexico, Moldova, Mongolia, Montenegro, Morocco, Mozambique, Namibia, Oman, Pakistan, Palau, Paraguay, Papua New Guinea, Paraguay,
Peru, Rwanda, Saint Lucia, Saint Vincent and the Grenadines, Senegal, Serbia, Seychelles, Sierra Leone, Somalia, Sudan, Suriname, Swaziland,
Syrian Arab Republic, Thailand, The Former Yugoslav Republic of Macedonia, Togo, Trinidad and Tobago, Tunisia, Turkey, Turkmenistan,
Venezuela (Bolivarian Republic of), Viet Nam, Zambia, Zimbabwe)

Countries that indicated that are confident in
achieving or maintaining compliance when
contacted by telephone but did not send thus
far their complete answers to the risk
assessment questionnaire

4 countries
(Botswana, Dominica, Guinea-Bissau, Panama)

Countries that provided comments to the
risk indicators

53 countries

(Afghanistan, Albania, Angola, Argentina, Armenia, Bahrain, Barbados, Belize, Bhutan, Brazil, Burkina Faso, Cambodia, Cameroon, Chile, China,
Colombia, Croatia, Democratic Republic of Congo, Dominican Republic, Egypt, Fiji, Georgia, Honduras, India, Jamaica, Kenya, Kyrgyzstan, Lao,
PDR, Lebanon, Liberia, Malaysia, Moldova, Mongolia, Morocco, Mozambique, Namibia, Oman, Palau, Papua New Guinea, Rwanda, Sierra
Leone, Somalia, Sri Lanka, Syrian Arab Republic, Thailand, The Former Yugoslav Republic of Macedonia, Togo, Turkmenistan, Uruguay,
Venezuela (Bolivarian Republic of), Viet Nam, Zambia, Zimbabwe)

The general indicators are grouped into the categories of indicators covering: licensing systems and importer registration; the extent to which the NOU is operational and integrated into the
country’s national institutions, the country’s views on compliance and the forces encouraging or hindering compliance, and the extent to which ongoing projects are delayed. The risk indicators
assessed on the basis of each substance can be divided into two groups: main indicators and those that might indicate risk. The main indicators are related to whether or not the Multilateral Fund has
provided assistance to address the remaining consumption of a given ODS either through CAP initiatives or approved projects addressing all of the remaining consumption. The second group
consists of indicators that are related to delays, timing, and percentage of disbursement for the projects addressing remaining consumption, approval of annual tranches, consumption patterns and
comparisons between imports and quotas, as well as to the cost of ODS versus their alternatives (where available). No further assessments were done for the countries that responded to the risk
assessment questionnaire and that indicated that they are confident or very confident to achieve or maintain compliance. The following analysis was done only for the countries that did not respond

to the risk assessment questionnaire.

General indicators of potential non-compliance difficulties

Indicator Indicator Description

Countries at risk Countries for which the indicator

could not be calculated

Established licensing
system

Countries that have not established licensing
systems are at risk of unexpected imports leading
to non-compliance.

5 countries
(Ethiopia, Haiti, Nauru, Tonga, Vanuatu)
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Indicator Indicator Description Countries at risk Countries for which the indicator
could not be calculated
Operational licensing | If licensing systems are not operating effectively, | 7 countries 3 countries
system countries could still be at risk of non- | (Kiribati, Madagascar, Micronesia (Federated States of), Nicaragua, Niue,
compliance. Solomon Islands, Tuvalu)
Importers registered Countries that do not register importers may be | 6 countries 6 countries
at risk of non-compliance because they do not | (Haiti, Kiribati, Malawi, Niue, Solomon Islands, Tuvalu)
have full knowledge of ODS importers.
Operational NOU Countries that have not identified activities under | 2 countries 2 countries
implementation by an NOU may not have | (Tonga, Vanuatu)
operational NOUs and are considered to be at
risk because NOUs are the front-line managers
of the national ODS phase-out plan.
NOUs fully When NOUs are fully integrated into national | - 3 countries

integrated into
national institutions

institutions they are more likely to encourage
government action to support compliance.

Projects with
implementation
delays

Progress in resolving causes of delays

Thirteen of the projects listed with delays at the 56™ Meeting have now
been completed. (Annex 1V)

Projects with some progress

Nineteen projects were classified as showing “some progress”. (Annex V)

Projects with no progress - letter of possible | N/A
cancellation

Projects with no progress reported to two | N/A
consecutive meetings

Projects with continued monitoring for | N/A
milestones

Projects for which
additional status
reports were
requested

Fourteen projects for which additional status reports are requested for
submission to the 58™ Meeting (Annex V).

Projects for which
status report to be
reported to the 57th
Meeting for possible
cancellation

Germany. Recovery and recycling of CFCs. (URT/REF/36/TAS/14)

Project cancellation
by mutual agreement

UNIDO. Phasing out ODS in manufacturing of flexible PU slabstock foam
through the use of liquid CO2 blowing technology at Bahman Plastic Co.
(IRA/FOA/28/INV/50)
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Indicator Indicator Description Countries at risk Countries for which
the indicator could
not be calculated
CFC CTC Halons MBR TCA
Timing (project Where projects were 23 countries 7 countries 1 country 1 countries 3 countries )
approved less than | approved less than one . . (Cuba, Korea, DPR, (Saudi Arabia) (Saudi Arabia) (Kuwait,
one year ago) year ago, E:Coe;rt];raRligfrg:gtr; Rdelsg?rléc Kuwait, Madagascar, Nigeria, Saudi
implementation may T S Nigeria, Saudi Arabia, Avrabia)
. Cuba, Djibouti, Gambia, ] .
have just started and Grenada. Iran. Kenva. Korea United Republic of
there may not have DPR Mé daga{scar )Il\/llalawi ' | Tanzania)
?5?;;?:;22;:;? yet Maldives, Niger, Nigeria,
- - Philippines, Qatar, Samoa,
p_rOJect and avoid Fhe Sao 'Iegme an(gi Principe
risk of non-compliance Saudi Arabia, Uganda,
United Republic of Tanzania,
Yemen)
Annual tranche Countries with projects 4 countries 0 countries 0 countries %ch)slgtgca) 0 countries -
approved on or plans for final phase- (Bangladesh, Cuba, Kuwait
schedule out that are not Ne agl]) ' ' '
submitted and P
approved as scheduled
may be at risk of non-
compliance.
Period of delay in | Delayed projects or 18 countries 3 countries 7 countries 6 countries 5 countries )
implementation plans for final phase- (Bangladesh, Bosnia and (Bangladesh, Ethiopia, (Bosnia and (Costa Rica, Cote (Bangladesh,
(months) out which are delayed Herzg ovina’ Cook Islands Sri Lanka) Herzegovina, d'lvoire, Jordan, Bosnia and
in implementation are Ethio gia Haiti Kiribati ' Ethiopia, Iran Mauritius, Sri Herzegovina,
indications that the Lesotﬂo ' Marsrllall Islanas (Islamic Republic Lanka, Yemen) Ethiopia,
compliance risk of the Mauritiu's Micronesia ' of), Jordan, Kenya, Mauritius, Sri
country needs close (Fe deratetlj States of) Lesotho, United Lanka)
monitoring. Myanmar, Nauru Nihe Republic of
Solomon Islands, Sri Lanka, Tanzania)
Tonga, Tuvalu, Vanuatu)
Percent of If projects have not 15 countries 2 countries 1 country 3 countries 3 countries )
Disbursement disbursed funds during (Bangladesh, Iran (Haiti) (Kenya, Mauritius, | (Bangladesh,
their first year of (Bahamas, Bangladesh, Saint Kitts and Iran (Islamic
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Indicator

Indicator Description

Countries at risk

Countries for which
the indicator could
not be calculated

CFC CTC Halons MBR TCA
implementation, there Bosnia and Herzegovina, (Islamic Republic of) Nevis) Republic of),
may not have been any | Cook Islands, Haiti, Kuwait, Mauritius)
activities to reduce the | Lesotho, Mauritius,
risk of non-compliance | Myanmar, Nauru, Nepal,
Nicaragua, Niue, Saint Kitts
and Nevis, Sri Lanka)
Consumption Countries whose 8 countries 5 countries 2 countries 6 countries 1 country )
Patterns consumption patterns (Haiti, Jordan, Kenya, Korea (Cuba, Iran, Jordan, (Saudi Arabia, (Iran (Islamic (Iran (Islamic
do not indicate a ' an, xenya, " | Korea, DPR, Sri Lanka) | Vanuatu) Republic of), Republic of))
- - DPR, Maldives, Nicaragua,
consistent linear Solomon Islands, Vanuatu) Kenya,
decrease in ' Philippines, Saint
consumption may be at Kitts and Nevis,
risk of increasing their Saudi Arabia,
consumption, unless Vanuatu)
the reasons for the
irregular pattern are
understood.
Imports declining If actual imports do not 6 countries 2 country 0 countries 2 countries 0 countries ﬁl;lcc:)r]—s?:_l4c()oggzrr|]<tafies
faster than Quotas | decline faster than (Cuba, Nepal) (Costa Rica, Saint -
(Bangladesh, Cuba, Grenada, . . MBR - 37 countries
quotas for the same . - Kitts and Nevis) -

. Iran (Islamic Republic of), CTC - 39 countries
period, then a country Marshall Islands, Solomon TCA - 40 countries
may be at risk of non- '

- Islands)

compliance. Data has

been analyzed for

2005-2007, where

available.

. 4 countries 1 countries 0 countries 3 countries 0 countries CFC - 16 countries
Imports below or If levels of imports are Halons — 26 countries
Same Quotas above quotas, then a e . (Cuba) (Costa Rica, -
- (Cote d'lvoire, Malawi, o ] MBR - 24 countries

(Latest CP) country may be at risk Micronesia (Federated States Philippines, Saint CTC - 26 countries

of non-compliance. of), Niger) Kitts and Nevis) TCA — 25 countries
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Indicator Indicator Description Countries at risk Countries for which
the indicator could
not be calculated
CFC CTC Halons MBR TCA
Difference Countries may be at 6 countries 27 countries

between the prices
of HFC-134a and
CFC-12is
declining (previous
years)

risk where the
difference in prices of
HFC-134a and of CFC-
12 is not declining.

(Costa Rica, Marshall
Islands, Iran, Niger, Sao
Tome and Principe, Yemen)

Difference
between the prices
of HFC-502 and
CFC-12is
declining (previous
years)

Countries may be at
risk where the
difference in prices of
HFC-502 and of CFC-
12 is not declining.

3 countries

(Lesotho, United Republic of
Tanzania, Yemen)

37 countries
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COMPLETED PROJECTS

Agency Code Project Title

UNIDO ALG/FUM/50/TAS/65 Technical assistance to phase out methyl bromide in pulses disinfestations

UNDP ARG/SEV/45/TAS/144 Assistance to carry out an HCFC survey

UNDP BRA/SEV/45/TAS/271 Assistance to carry out an HCFC survey

UNEP GLO/SEV/45/TAS/262 Assistance for regional awareness raising (2005)

Portugal GLO/SEV/4TITAS/269 Communication and cooperation support to Portuguese speaking countries (Angola, Cape Verde,
East Timor, Guinea Bissau, Mozambique and Sao Tome and Principe)

UNIDO IDS/SOL/44/INV/162 Plan for terminal phase-out of ODS in the solvent sector

UNIDO IRA/FOA/37/INV/149 Phasing out of ODS in the manufacture of flexible slabstock foam through the use of LCD
blowing technology at Esfanj Shirvan Co.

UNIDO IVC/FUM/42/INV/19 Phase-out the use of methyl bromide commaodities and storage fumigation

Spain MEX/FUM/42/TAS/118 Technical assistance to comply with 2005 phase-out of 20% of methyl bromide

UNIDO PAK/PAG/35/INV/42 Conversion of carbon tetrachloride as process solvent to 1,2-dichloroethane at Himont Chemicals
Ltd.

UNDP SYR/REF/38/INV/86 Sector phase out plan for CFCs in the refrigeration manufacturing sector (except domestic
refrigeration)

UNDP SYR/SEV/45/TAS/90 Assistance to carry out an HCFC survey

UNDP VEN/SEV/45/TAS/102 Assistance to carry out an HCFC survey
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PROJECTS THAT ARE CLASSIFIED AS “SOME PROGRESS”

Agency Code Project Title

UNDP AFR/FUM/38/TAS/32 Technical assistance for methyl bromide reductions and formulation of regional phase-out strategies for
low-volume consuming countries

UNEP AFR/SEV/45/TAS/33 Sub-regional project on harmonisation of legislative and regulatory mechanisms to improve monitoring
and control of ODS consumption in English-speaking Africa

UNIDO ALG/REF/44/INV/62 Conversion of CFC-11 to HCFC-141b and CFC-12 to HFC-134a technology in the last group of
commercial refrigerator manufactures (refrigeration sector terminal project)

IBRD ARG/REF/18/INV/39 Elimination of CFC in the manufacturing plant of domestic refrigerators of Neba S.A.

UNEP ARG/REF/32/TRA/115 Training programme for the refrigeration servicing sector (Phase I11)

UNDP CHI/SOL/41/TAS/154 Technical assistance to phase-out ozone depleting solvents

UNDP COL/PAG/48/INV/66 Phase-out of CTC as process agent in the elimination of nitrogen trichloride during chlorine production at
Prodesal S.A.

UNIDO DOM/FUM/38/INV/33 Phase-out of methyl bromide in melon, flowers and tobacco

IBRD ECU/FUM/26/TAS/23 Demonstration project for testing methyl bromide alternatives in soil treatment for the flower growing
industry

UNEP GLO/REF/48/TAS/275 Global technical assistance programme in the chiller sector

UNDP MAL/FUM/43/TAS/151 Technical assistance programme to install alternatives and phase-out all remaining non-QPS uses of
methy! bromide

UNIDO ROM/PAG/50/INV/36 Terminal phase-out management plan of CTC production/consumption for process agent uses

UNEP SOM/SEV/35/TAS/01 Formulation of national phase out strategy

UNEP SRL/PHA/43/TAS/24 National compliance action plan: halon bank management

Japan SRL/PHA/43/TAS/26 National compliance action plan: incentive programme for commercial and industrial refrigeration end-
users

Japan SRL/PHA/43/TAS/27 National compliance action plan: MAC recovery/recycling and retrofit

Japan SRL/PHA/43/TAS/28 National compliance action plan: recovery and recycling programme

IBRD THA/HAL/32/INV/134 Terminal halon-1211 & halon-1301 phaseout project for fire equipment manufacturers and suppliers
converting to ABC powder, CO2, HFC-227ea and inert gases

UNDP URU/ARS/43/INV/42 Phase-out of CFC consumption in the manufacture of aerosol metered dose inhalers (MDIs)
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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Annex VI

Agency Code Project Title
UNIDO BHE/SEV/43/INS/19 Extension of the institutional strengthening project (phase I1)
UNEP ETH/SEV/41/INS/12 Extension of institutional strengthening project (phase 1V)
UNEP ETH/SEV/50/INS/16 Extension of the institutional strengthening project (phase 1V)
UNEP GBS/SEV/50/INS/09 Extension of the institutional strengthening project (phase I1)
UNIDO KUW/HAL/45/PRP/07 Preparation of a halon phase-out plan
UNIDO LIB/HAL/47/TAS/26 Plan for the phase-out of import and net consumption of halons in the fire fighting sector
UNDP MDV/REF/38/TAS/05 Implementation of the RMP: awareness and incentive programme
UNDP MEX/FUM/26/DEM/86 Alternatives to methyl bromide for structural fumigation in Mexico
UNEP PAN/SEV/44/INS/21 Extension of institutional strengthening project (phase V)
UNEP PER/SEV/37/INS/31 Renewal of institutional strengthening project (Phase 3)
UNEP SOM/SEV/44/INS/05 Establishment of the National Ozone Committee (institutional strengthening)
Australia VAN/REF/36/TAS/02 Implementation of the PIC Strategy: assistance for enforcing ODS regulations and training
programme for customs officers
UNIDO YUG/PHA/43/TASI23 National CFC phase-out plan (first tranche)
UNIDO YUG/SEV/44/INS/25 Extension of institutional strengthening project (phase 11)
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