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ANNEX I: STATISTICS

Table I

Schedule for Planned Submission of PCRs in 2006 and Actual Delivery

Schedule Sector Investment Non-Investment
Schedule Received Schedule Received
March 2006 TAS/DEM 9
UNDP June 2006 TAS/DEM 9
September 2006* 10* 1FOA, 1REF, 3* 8TAS
3ARS
December 2006* 10* 3*
Total 20 5 24 8
Status at October 20, 2006 -5 -13
Schedule Sector Investment Non-Investment
Schedule Received Schedule Received
December 2005 2TAS
February 2006 2TRA,
UNEP 1TAS
June 2006 TAS (10), TRA(4) 0 14 2TRA
September 2006 1TRA
Total 0 14 8
Status at October 20, 2006 -6
Schedule Sector Investment Non-Investment
Schedule Received Schedule Received
October 2005 Refrigeration 1
December 2005 Refrigeration 1 1FOA
January 2006 2REF
UNIDO February 2006 Foam 1 1FOA, 1REF,
1SOL
May-June 2006 2FOA
July 2006 Refrigeration 1
August 2006 SFOA, 4REF, 3TAS
8SOL, 1PHA
Total 4 26 N/A 3
Status at October 20, 2006 +22 +3
Schedule Sector Investment Non-Investment
Schedule Received Schedule Received
January 2006 2FOA, 2REF
March 2006 Refrigeration (1), Foam (2) 3 1REF, 3FOA - 1TAS
June 2006 Foam (1), Refrigeration (1) 1 1
July 2006 Foam (4), Aerosol (2), 5 2
IBRD Refrigeration (1)
September 2006 Foam (1), Refrigeration (1) 2 3REF, 1IFOA -
October 2006 Refrigeration (2), Foam (2) 4 -
November 2006 Multisector (2), Foam (2), 6 -
Refrigeration (2)
December 2006 Refrigeration (2), Foam (6) 8 -
Total 29 12 3 1
Status at October 20, 2006 +1 -2
Schedule Sector Investment Non-Investment
Schedule Received Schedule Received
Canada | 15 November 2005 4 4
April 2006 2 TRA
Total 0 4 6
Status at October 20, 2006 +2

*Indicative figures only, contingent on number of actual projects completed by 31 December 2005. As a result, the figures may be revised

upwards or downwards.
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Table VII
SUMMARY OF PCRs RECEIVED IN 2005 WITH DATA PROBLEMS
(As of October 20, 2006)
Canada Germany Japan UNDP UNEP UNIDO World Bank Total
Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl.OLI Pl‘OLI
with with with with with with with with with with with with with with with with
PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs
Solved Solved Solved Solved Solved Solved Solved Solved
Incomplete Information 1 1 1 1 1 33 28 32 32 11 10 79 72
Solved as % of Total 100% 0% 100% 85% 100% 91% 91%
Data Inconsistencies
Date Approved 3 3 R 3 6 6
Planned Date of Completion 1 1 15 15 2 2 2 1 20 19
Revised Planned Date of Completion 3 3 2 2 23 21 3 3 27 26 58 55
Date Completed 2 2 1 2 2 22 22 1 1 1 1 6 6 35 34
Funds Approved 1 1 1 1 6 6 8 8
Funds Disbursed 1 1 4 4 1 1 5 5 11 11
ODP To Be Phased Out 2 2 3 3 5 5
ODP Phased Out 4 4 1 1 3 3 8 8
Total 10 10 3 2 4 4 73 71 4 4 5 5 52 50 151 146
Solved as % of Total 100% 67% 100% 97% 100% 100% 96% 97%
Table VIII
SUMMARY OF PCRs RECEIVED IN 2006 WITH DATA PROBLEMS
(As of October 20, 2006)
Australia Canada France Germany Japan Poland UNDP UNEP UNIDO World Bank Total
Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘ hl .OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI Pl‘OLI
with with with with with with with with with with with with with with with PCRs with with
PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs PCRs
Solved Solved Solved Solved Solved Solved
Incomplete Information 1 1 1 1 2 8 8 5 1 9 9 35 81 19
Solved as % of Total 100% 100% 100% 100% 23%
Data Inconsistencies
Date Approved 1 1 1 1 1 3 8 2
Planned Date of Completion 1 1 2 2 1 1 17 25 3
Revised Planned Date of 1 1 5 5 1 4 0 3 1 1 43 65 7
Completion
Date Completed 2 2 2 3 3 1 1 1 1 1 5 22 7
Funds Approved 2 2 1 1 1 4 11 3
Funds Disbursed 4 4 1 1 4 14 4
ODP To Be Phased Out 2 2 1 1 5 11 3
ODP Phased Out 1 1 1 8 8 1 1 1 1 5 28 11
Total 5 5 14 14 8 19 15 2 2 1 0 5 4 4 86 184 40
Solved as % of Total 100% 100% 79% 100% 100% 22%




