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Annex IX 

 

LETTERS TO BE SENT TO THE RELEVANT GOVERNMENTS 

 ON TRANCHE SUBMISSION DELAYS 

 
Country Views expressed by the Executive Committee 

Algeria (Stage I) Noting the delays due to external factors, and urging the Government of Algeria to work with UNIDO 

to expedite implementation of the second (2012) tranche of stage I so that the third and fourth (2014 

and 2017) tranches could be submitted to the 90th meeting with a revised plan of action to take into 

account the reallocation of the 2014 and subsequent tranches. 

Argentina  

(Stage II) 

Noting the delays due to constraints imposed by the COVID-19 pandemic and that the overall 

disbursement rate of the second (2019) tranche of stage II of the HPMP was below the 20 per cent 

disbursement threshold, and urging the Government of Argentina to work with UNIDO so that the 

third (2021) tranche of stage II could be submitted to the 90th meeting with a revised plan of action to 

take into account the reallocation of the 2021 and subsequent tranches, on the understanding that the 

20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Bangladesh 

(Stage II) 

Noting that the overall disbursement rate of the first (2018) tranche of stage II of the HPMP was 

below the 20 per cent disbursement threshold, and urging the Government of Bangladesh to work 

with UNDP so that the second (2020) tranche of stage II could be submitted to the 90th meeting with a 

revised plan of action to take into account the reallocation of the 2020 and subsequent tranches, on the 

understanding that the 20 per cent disbursement threshold for funding of the previous tranche had 

been achieved. 

Barbados  

(Stage I) 

Noting that the mandatory verification of HCFC consumption targets has not been completed and that 

the overall disbursement rate of the third (2018) tranche of stage I of the HPMP was below the 

20 per cent disbursement threshold, and urging the Government of Barbados to work with UNEP to 

complete the verification so that the fourth (2020) tranche of stage I of the HPMP could be submitted 

to the 90th meeting with a revised plan of action to take into account the reallocation of the 2020 

tranche, on the understanding that the 20 per cent disbursement threshold for funding of the previous 

tranche had been achieved. 

Burundi (Stage I) Noting the delays due to constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Burundi to work with UNEP to complete the verification so that the fourth (2020) tranche of stage I of 

the HPMP could be submitted to the 90th meeting with a revised plan of action to take into account the 

reallocation of the 2020 tranche. 

Congo (the) 

(Stage I) 

Noting the delays due to the non-submission of the progress and financial reports, and urging the 

Government of the Congo to work with UNEP to submit the required progress and financial reports so 

that the fifth (2020) tranche of stage I of the HPMP could be submitted to the 90th meeting with a 

revised plan of action to take into account the reallocation of the 2020 tranche. 

Costa Rica  

(Stage II) 

Noting that the overall disbursement rate of the first (2019) tranche of stage II of the HPMP was 

below the 20 per cent disbursement threshold, and urging the Government of Costa Rica to work with 

UNDP so that the second (2021) tranche could be submitted to the 90th meeting with a revised plan of 

action to take into account the reallocation of the 2021 and subsequent tranches, on the understanding 

that the 20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Côte d'Ivoire 

(Stage I) 

Noting the delays due to the non-submission of the progress and financial reports and that the 

mandatory verification on HCFC consumption targets had not been completed, and urging the 

Government of Côte d’Ivoire to submit the required progress and financial reports and to work with 

UNEP to complete the verification so that the fourth (2021) tranche of stage I of the HPMP could be 

submitted to the 90th meeting with a revised plan of action to take into account the reallocation of the 

2021 tranche. 

Dominica  

(Stage I) 

Noting the delays due to the non-submission of the progress and financial reports and that the overall 

disbursement rate of the second (2019) tranche of the HPMP was below the 20 per cent disbursement 

threshold, and urging the Government of Dominica to submit the required progress and financial 

reports and to work with UNEP so that the third (2020) tranche of stage I of the HPMP could be 

submitted to the 90th meeting with a revised plan of action to take into account the reallocation of the 

2020 tranche, on the understanding that the 20 per cent disbursement threshold for funding of the 

previous tranche had been achieved. 

Equatorial Guinea 

(Stage I) 

Noting the delays due to constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Equatorial Guinea to work with UNEP to complete the verification so that the fourth (2020) tranche 
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of stage I of the HPMP could be submitted to the 90th meeting with a revised plan of action to take 

into account the reallocation of the 2020 tranche. 

Grenada (Stage I) Noting the delays due to constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Grenada to work with UNEP to complete the verification so that the third (2020) tranche of stage I of 

the HPMP could be submitted to the 90th meeting with a revised plan of action to take into account the 

reallocation of the 2020 tranche. 

Guyana (Stage II) Noting the delays due to constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Guyana to work with UNEP to complete the verification and with UNDP and UNEP so that the third 

(2021) tranche of stage II of the HPMP could be submitted to the 90th meeting with a revised plan of 

action to take into account the reallocation of the 2021 and subsequent tranches.  

Haiti (Stage I) Noting the delays due to constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Haiti to work with UNEP to complete the verification so that the third (2018) and fourth (2020) 

tranches of stage I of the HPMP could be submitted to the 90th meeting with a revised plan of action 

to take into account the reallocation of the 2018 and subsequent tranches. 

Islamic Republic 

of Iran (Stage II) 

Nothing the delays due constraints imposed by the COVID-19 pandemic and that the overall 

disbursement rate of the third (2020) tranche of the HPMP was below the 20 per cent disbursement 

threshold, and urging the Government of the Islamic Republic of Iran to work with the Government of 

Germany, UNDP and UNIDO so that the fourth (2021) tranche of stage II of the HPMP could be 

submitted to the 90th meeting with a revised plan of action to take into account the reallocation of the 

2021 and subsequent tranches, on the understanding that the 20 per cent disbursement threshold for 

funding of the previous tranche had been achieved. 

Jordan (Stage II) Nothing the delays due constraints imposed by the COVID-19 pandemic and that the overall 

disbursement rate of the second (2018) tranche of the HPMP was below the 20 per cent disbursement 

threshold, and urging the Government of Jordan to work with UNIDO and the World Bank so that the 

third (2021) tranche of stage II of the HPMP could be submitted to the 90th meeting with a revised 

plan of action to take into account the reallocation of the 2021 tranche, on the understanding that the 

20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Mali (Stage I) 

 

Noting the delays due to constraints imposed by the COVID-19 pandemic and the non-submission of 

the progress and financial reports, and urging the Government of Mali to work with UNEP to submit 

the required progress and financial reports, and with UNDP and UNEP so that the fifth (2020) tranche 

could be submitted to the 90th meeting with a revised plan of action to take into account the 

reallocation of the 2020 tranche. 

Mexico (Stage II) Noting that the fourth (2020) tranche of stage II of the HPMP submitted to the 88th meeting had been 

withdrawn because the overall disbursement rate of the third (2018) tranche of the HPMP was below 

the 20 per cent disbursement threshold, and urging the Government of Mexico to work with UNIDO 

to expedite implementation of the third (2018) tranche of stage II and with UNEP and UNIDO so that 

the fourth (2020) tranche of stage II could be submitted to the 90th meeting with a revised plan of 

action to take into account the reallocation of the 2020 and subsequent tranches, on the understanding 

that the 20 per cent disbursement threshold for funding of the previous tranche had been achieved and 

that the issue of application of the tax exemption to all equipment provided under the Multilateral 

Fund had been resolved. 

Mozambique Noting that the fifth (2020) tranche of stage I of the HPMP submitted to the 88th meeting had been 

withdrawn because the disbursement rates of the third (2016) and fourth (2018) tranches were below 

the 20 per cent disbursement threshold, and urging the Government of Mozambique to work with 

UNEP to expedite implementation of the third (2016) and fourth (2018) tranches of stage I so that the 

fifth (2020) tranche could be submitted to the 90th meeting with a revised plan of action to take into 

account the reallocation of the 2020 tranche, on the understanding that the 20 per cent disbursement 

threshold for funding of the previous tranches had been achieved. 

Saint Kitts and 

Nevis (Stage I) 

Noting the delays due to the non-submission of the progress and financial reports and that the 

mandatory verification on HCFC consumption targets had not been completed, and urging the 

Government of Saint Kitts and Nevis to submit the required progress and financial reports and to 

work with UNEP to complete the verification so that the third (2020) tranche of stage I of the HPMP 

could be submitted to the 90th meeting with a revised plan of action to take into account the 

reallocation of the 2020 tranche. 

South Africa 

(Stage I) 

Noting the delays due to constraints imposed by the COVID-19 pandemic and that the overall 

disbursement rate of the fourth (2016) tranche of stage I of the HPMP was below the 20 per cent 
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disbursement threshold, and urging the Government of South Africa to work with UNIDO so that the 

fifth (2018) tranche of stage I could be submitted to the 90th meeting with a revised plan of action to 

take into account the reallocation of the 2018 tranche, on the understanding that the 20 per cent 

disbursement threshold for funding of the previous tranche had been achieved. 

South Sudan 

(Stage I) 

Noting the delays due to the constraints imposed by the COVID-19 pandemic, the delay in 

endorsements of decisions by the Government due to the political instability, and that the overall 

disbursement rate of the first (2016) tranche of stage I of the HPMP was below the 20 per cent 

disbursement threshold, and urging the Government of South Sudan to work with UNDP and UNEP 

so that the second (2018) and the third (2020) tranches of stage I could be submitted to the 

90th meeting with a revised plan of action to take into account the reallocation of the 2018 and 

subsequent tranches, on the understanding that the 20 per cent disbursement threshold for funding of 

the previous tranche had been achieved. 

Suriname  

(Stage I) 

Noting the delays due to the constraints imposed by the COVID-19 pandemic and that the mandatory 

verification on HCFC consumption targets had not been completed, and urging the Government of 

Suriname to work with UNEP to complete the verification and with UNEP and UNIDO so that the 

fourth (2020) tranche of stage I of the HPMP could be submitted to the 90th meeting with a revised 

plan of action to take into account the reallocation of the 2020 tranche. 

Thailand  

(Stage II) 

Noting that the overall disbursement rate of the first (2018) tranche of stage II of the HPMP was 

below the 20 per cent disbursement threshold, and urging the Government of Thailand to work with 

the World Bank so that the second (2020) tranche of stage II could be submitted to the 90th meeting 

with a revised plan of action to take into account the reallocation of the 2020 tranche, on the 

understanding that the 20 per cent disbursement threshold for funding of the previous tranche had 

been achieved. 

Venezuela 

(Bolivarian 

Republic of)  

(Stage II) 

Noting that the second (2019) tranche of stage II of the HPMP submitted to the 88th meeting had been 

withdrawn because of the low level of implementation of activities initiated for the first tranche, and 

urging the Government of the Bolivarian Republic of Venezuela to work with UNIDO to expedite 

implementation of the first (2016) tranche of stage II so that the second (2019) tranche could be 

submitted to the 91st meeting with a revised plan of action to take into account the reallocation of the 

2019 and subsequent tranches, on the understanding that a significant level of implementation of 

activities funded under the first tranche and additional disbursement over the remaining fund balance 

have been achieved.  

 


