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PROJECTS FOR WHICH ADDITIONAL STATUS REPORTS WERE REQUESTED

Code Agency Project title Reasons

AFG/PHA/63/INV/13 Germany | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting to

monitor progress in implementation for
the tranches of HPMP and the low
disbursement rates of approved funds.

BOT/PHA/60/PRP/14 Germany | Preparation of a HCFC phase-out To request the submission of additional
management plan status report to the 72" meeting for the

second consecutive meeting to monitor
the actions taken by Botswana towards the
establishment of the licensing system for
ODS imports and exports to enable its
HPMP to be submitted based on the
guidelines in decision 60/44.

ARG/PHA/66/INV/171 | IBRD HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (phase-out of status report to the 72" meeting to
HCFC-141b in the production of monitor the progress of implementation,
polyurethane rigid insulation foam for the disbursement rates of approved funds,
domestic refrigerators at Mabe) as well as the signature of the grant

agreement.

ARG/PHA/66/TAS/170 | IBRD HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (monitoring and status report to the 72" meeting to
reporting of HCFC-22 production) monitor the progress of implementation,

the disbursement rates of approved funds,
as well as the signature of the grant
agreement.

CPR/FOA/59/DEM/491 | IBRD Conversion demonstration from HCFC- To request the submission of additional
141b-based to cyclopentane-based pre- status report to the 72" meeting to
blended polyol in the manufacture of monitor the 2014 completion of the HCFC
rigid polyurethane foam at Guangdong foam demonstration project.

Wanhua Rongwei Polyurethane Co. Ltd

JOR/PHA/65/INV/91 IBRD HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (air-conditioning status report to the 72" meeting to
sector plan) monitor for the second consecutive

meeting the progress of implementation as
well as the low disbursement rates of
approved funds.

THA/PHA/68/INV/161 | IBRD HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (foam sector plan) | status report to the 72" meeting for the

second consecutive meeting to monitor
the signature of the grant agreement.

THA/PHA/68/INV/162 | IBRD HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (residential air- status report to the 72" meeting for the
conditioning group project) second consecutive meeting to monitor

the signature of the grant agreement.

ASP/DES/54/PRP/53 Japan Project preparation for a demonstration To request the submission of additional

project on ODS disposal

status report to the 72" meeting for the
second consecutive meeting to monitor
the preparation of a demonstration project
if the request for funding was finalized
and resubmitted to the 72" meeting.
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ANG/PHA/65/INV/10 | UNDP HCFC phase-out management plan To request the submission of additional

(stage I, first tranche) status report to the 72" meeting for the
second consecutive meeting to monitor
low disbursement rates of approved funds.

BRA/PHA/68/INV/298 | UNDP HCFC phase-out management plan To request the submission of additional
(stage I, second tranche) (foam sector status report to the 72" meeting to
plan) monitor low rates of disbursement of

approved funds.

BRA/REF/47/DEM/275 | UNDP Demonstration project for integrated To request the submission of additional
management of the centrifugal chiller status report to the 72" meeting to
sub-sector, focusing on application of monitor low rates of disbursement of
energy-efficient CFC-free technologies approved funds.
for replacement of CFC-based chillers

BRA/SEV/66/INS/297 | UNDP Extension of institutional strengthening To request the submission of additional
project (phase VII: 1/2012-12/2013) status report to the 72" meeting to

monitor the low disbursement of approved
funds.

BZE/PHA/62/INV/26 UNDP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting to

monitor the zero level of disbursement
and the equipment process in the HPMP
for Belize, approved three year
previously.

CUB/PHA/65/INV/49 UNDP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (phase-out of status report to the 72" meeting for the
HCFC-141b contained in formulated second consecutive meeting to monitor
polyols in the foam sector) the low level of disbursement of approved

funds and the signature of the
document/letter of agreement for the
HPMP for Cuba, approved over one year
previously.

CUB/PHA/68/INV/50 UNDP HCFC phase-out management plan To request the submission of additional
(stage I, second tranche) (phase-out of status report to the 72" meeting, for the
HCFC-141b contained in formulated second consecutive meeting, to monitor
polyols in the foam sector) the zero level of disbursement.

HAI/PHA/58/INV/14 UNDP Terminal phase-out management plan for | To request the submission of additional
Annex A Group | substances (first status report to the 72" meeting for the
tranche) second consecutive meeting to monitor

low disbursement rates of approved funds.

IND/DES/61/PRP/437 | UNDP Preparation of a project for demonstration | To request the submission of additional
of a sustainable technological, financial status report to the 72" meeting to
and management model for disposal of monitor progress on the ODS disposal
OoDSs preparation activities in India, if the

project is not submitted to the
72" meeting.

MDV/PHA/60/INV/20 | UNDP HCFC phase-out management plan (first | To request the submission of additional

tranche) status report to the 72" meeting on the
HPMP approved over three years
previously and the low disbursement rates
of approved funds.

MDV/REF/38/TAS/05 | UNDP Implementation of the RMP: awareness To request the submission of additional

and incentive programme

status report to the 72" meeting to
monitor the balance of funds for the RMP
activities.
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NEP/PHA/66/INV/30 UNDP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting for the

second consecutive meeting to monitor
the low level of disbursement and the
signature of the document/letter of
agreement for the HPMP for Nepal,
approved over one year previously.

STK/PHA/64/TAS/16 UNDP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting to

monitor for the second consecutive
meeting the low level of disbursement and
the signature of the document/letter of
agreement for the HPMP for Saint Kitts
and Nevis, approved over two years
previously.

ALG/SEV/57/INS/69 UNEP Extension of the institutional To request, for the sixth consecutive
strengthening project (phase V) meeting, the submission of additional

status reports to the 72" meeting to
monitor the signature of the new
agreement for the IS project and
implementation progress.

ANT/PHA/66/TAS/14 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting to

monitor the signature of the agreement.

BAH/PHA/68/TAS/28 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (policy, status report to the 72" meeting for the
refrigeration servicing, monitoring and second consecutive meeting to monitor
verification) the signature of the agreement.

BGD/PHA/65/TAS/39 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting for the
servicing sector) second consecutive meeting to monitor

progress in project implementation for the
HPMP approved over one year previously,
with low disbursement of approved funds,
and the signature of the relevant
agreement.

BRU/SEV/67/INS/14 UNEP Renewal of the institutional strengthening | To request the submission of additional
project (phase I11: 1/2013-12/2014) status report to the 72" meeting for the

second consecutive meeting to monitor
the signature of the renewal or extension
of project.

DOM/PHA/69/TAS/52 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, second tranche) (refrigeration status report to the 72" meeting to
servicing sector) monitor progress in project

implementation and disbursement rate.

ECU/SEV/59/INS/43 UNEP Extension of institutional strengthening To request the submission of additional

project (phase V)

status report to the 72" meeting for the
second consecutive meeting to monitor
the rate of disbursement of approved
funds for the renewal or extension of
project.
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ELS/PHA/65/TAS/28

UNEP

HCFC phase-out management plan
(stage I, first tranche)

To request the submission of additional
status report to the 72" meeting to
monitor progress in project
implementation for the HPMP approved
over one year previously with
disbursement reported but lower than
10 per cent, and the signature of the
relevant agreement.

ERI/PHA/67/TAS/11

UNEP

HCFC phase-out management plan
(stage I, first tranche)

To request the submission of additional
status report to the 72" meeting for the
second consecutive meeting to monitor
signature of the agreement.

GUA/PHA/64/TAS/42

UNEP

HCFC phase-out management plan
(stage I, first tranche)

To request the submission of additional
status report to the 72" meeting for the
second consecutive meeting to monitor
progress in project implementation for the
HPMP approved over one year previously,
with low disbursement od approved funds,
and the signature of the relevant
agreement.

IRQ/PHA/B5/TAS/17

UNEP

HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing sector)

To request the submission of additional
status report to the 72" meeting for the
second consecutive meeting to monitor
progress in project implementation for the
HPMP approved over one year previously,
with low disbursement rates of approved
funds, and the signature of the relevant
agreement.

KUW/PHA/57/TAS/15

UNEP

TPMP verification

To request a verification report to the 72"
meeting

KUW/PHA/66/TAS/19

UNEP

HCFC phase-out management plan
(stage I, first tranche) (refrigeration
servicing sector and monitoring and
verification)

To request the submission of additional
status report to the 72" meeting for the
second consecutive meeting to monitor
progress in project implementation for the
HPMP approved over one year previously,
with low disbursement of approved funds,
and the signature of the relevant
agreement.

MAU/PHA/55/PRP/20

UNEP

Preparation of a HCFC phase-out
management plan

To request the submission of additional
status reports to the 72" meeting to
monitor HPMP project preparation
activity, if the project is not submitted to
the 72" meeting.

MAU/SEV/49/INS/17

UNEP

Renewal of institutional strengthening
project (phase 1V)

To request the submission of additional
status report to the 72" meeting in order
to monitor the signature of the renewal or
extension of project.

MAU/SEV/57/INS/23

UNEP

Renewal of the institutional strengthening
project (phase V)

To request the submission of additional
status report to the 72" meeting to
monitor: (1) the rate of disbursement of
approved funds; and (2) the signature of
the renewal or extension of project.
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MOR/SEV/59/INS/63 UNEP Renewal of the institutional strengthening | (1) To request, for the fourth consecutive
project (phase 1V) meeting, the submission of additional

status report to the 72" meeting on project
document signature for institutional
strengthening. (2) To request the
submission of additional status report to
the 72" meeting to monitor the rate of
disbursement of approved funds for the
renewal or extension of project.

PER/PHA/68/TAS/AT UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting for the
servicing) second consecutive meeting to monitor

the signature of the agreement.

QAT/PHAJ/65/TAS/17 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting for the
servicing sector) second consecutive meeting to monitor

progress in project implementation for the
HPMP approved over one year previously,
with low disbursement rates of approved
funds, and the signature of the relevant
agreement.

SAU/PHA/68/TAS/18 UNEP HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (polyurethane foam | status report to the 72" meeting for the
sector plan) second consecutive meeting to monitor

the signature of the agreement.

SAU/SEV/67/INS/15 UNEP Extension of the institutional To request the submission of additional
strengthening project (phase 1l: 7/2012- status report to the 72" meeting for the
6/2014) second consecutive meeting to monitor

the signature of the renewal or extension
of project.

VEN/PHA/67/TAS/121 | UNEP HCFC phase-out management plan To request the submission of additional
(stage I, second tranche) status report to the 72" meeting for the

second consecutive meeting to monitor
the signature of the relevant agreement
and the low rate of disbursement.

YEM/REF/37/TAS/19 | UNEP Implementation of the RMP: monitoring | To request the submission of additional
the activities in the RMP status report to the 72" meeting to

monitor the closure of the RMP in Yemen.

ALG/FOA/62/INV/I75 UNIDO | Conversion from HCFC-141b in the To request the submission of additional
manufacture of polyurethane rigid status report to the 72" meeting to
insulation foam for domestic refrigerators | monitor the agreement signature.
at Cristor

ALG/PHA/66/INV/76 UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (conversion from status report to the 72" meeting to
HCFC-22 in the manufacture of room air | monitor HPMP approved over one year
conditioners at Condor) previously, with disbursement reported

but lower than 10 per cent.

ALG/PHA/66/INV/T7 UNIDO | HCFC phase-out management plan To request the submission of additional

(stage I, first tranche) (activities in the
refrigeration servicing sector including
phase-out of HCFC-141b used for
flushing, and project monitoring)

status report to the 72" meeting to
monitor HPMP approved over one year
previously , with disbursement reported
but lower than 10 per cent.
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ARG/PHA/66/INV/169 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting for the
servicing sector) second consecutive meeting to monitor

HPMP approved over one year previously
and the low disbursement rates of
approved funds.

EGY/PHA/65/TAS/111 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (coordination and status report to the 72" meeting to
management) monitor the agreement signature.

EGY/PHA/65/TAS/114 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (enabling activities | status report to the 72" meeting to
in the refrigeration and air-conditioning monitor the agreement signature.
sector)

ETH/FUM/54/PRP/18 UNIDO | Project preparation in the fumigant sector | To request, for the fifth consecutive
(flowers) meeting, the submission of additional

status report to the 72" meeting in order
to monitor: (a) the project preparation in
case the project is not submitted at the
72" meeting; (b) the selection process for
the national expert for the methyl bromide
preparation project.

IDS/PHA/64/INV/194 UNIDO | HCFC phase-out management plan To request the submission of additional
(umbrella project to phase-out status report to the 72" meeting to
HCFC-141b used at Isotech Jaya monitor HPMP approved over one year
Makmur, Airtekindo, Sinar Lentera previously, with disbursement reported
Kencana and Mayer Jaya) (stage I, first but lower than 10 per cent.
tranche)

IRQ/PHA/65/INV/16 UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting to
servicing sector) monitor HPMP approved two years ago

and for which no disbursement had been
recorded.

IVC/PHA/66/INV/36 UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting for the

second consecutive meeting to monitor
HPMP approved over one year previously,
with low disbursement rates of approved
funds and signature of agreement.

KUW/PHA/66/INV/18 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting to
servicing sector) monitor HPMP approved over one year

previously, with disbursement reported
but lower than 10 per cent.

KUW/PHA/66/INV/20 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (polyurethane foam | status report to the 72" meeting to
sector phase-out: Kuwait polyurethane monitor HPMP approved over one year
Industry Co.; Kirby Building Systems, previously, with disbursement reported
technical assistance to spray foam users but lower than 10 per cent.
and other small users)

KUW/PHA/66/INV/21 | UNIDO | HCFC phase-out management plan To request the submission of additional

(stage I, first tranche) (extruded
polystyrene foam sector phase-out: Gulf
Insulating Materials Manufacturing and
Trading; Isofoam Insulating Materials
Plants; and Al Masaha Company)

status report to the 72" meeting to
monitor HPMP approved over one year
previously, with disbursement reported
but lower than 10 per cent.
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MOZ/PHA/66/INV/23 | UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) status report to the 72" meeting for the

second consecutive meeting to monitor
HPMP approved over one year previously
and the low disbursement rates of
approved funds.

QAT/PHA/65/INV/18 UNIDO | HCFC phase-out management plan To request the submission of additional
(stage I, first tranche) (refrigeration status report to the 72" meeting for the
servicing sector) second consecutive meeting to monitor

HPMP approved over one year previously,
with low disbursement rates of approved
funds.

QAT/PHA/65/INV/19 UNIDO | HCFC phase-out management plan (stage | To request the submission of additional
I, first tranche) (sector conversion from status report to the 72" meeting to
HCFC-142b/HCFC-22 in the production | monitor HPMP approved over one year
of extruded polystyrene insulation boards | previously, with disbursement reported
to low GWP isobutene at Qatar but lower than 10 per cent.

Insulation, Orient Insulation and Al
Kawthar Insulation)

QAT/SEV/59/INS/15 UNIDO | Renewal of institutional strengthening (1) To request, for the fifth consecutive

project (phase I11) meeting, the submission of additional
status reports to the 72" meeting: (a) on
project document signature for
institutional strengthening; (b) to monitor
progress of the institutional strengthening
project. (2) To request the submission of
additional status report to the 72" meeting
to monitor the recruitment of the National
Ozone Officer and new activities
implemented for the institutional
strengthening project.

SYR/PHA/58/INV/99 UNIDO | National CFC phase-out plan (third To request, for the fifth consecutive
tranche) meeting, the submission of additional

status reports to the 72" meeting to
monitor project with issues related to
delays in the implementation of the TPMP
due to the political and/or security
situation in this country.

SYR/REF/62/INV/103 | UNIDO | Phase-out of HCFC-22 and HCFC-141b To request additional status report to the

from the manufacture of unitary
air-conditioning equipment and rigid
polyurethane insulation panels at Al
Hafez Group

72" meeting on project progress given the
security and political situation in the
country.




