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Annex VII 

 

LETTERS TO BE SENT TO THE RELEVANT GOVERNMENTS 

ON TRANCHE SUBMISSION DELAYS 

Country Views expressed by the Executive Committee 

Algeria  

(Stage I) 

Noting the enterprise delays due to the challenges in the manufacturing of air-conditioning 

units based on HFC-32 and that the Government of Algeria would not request the 

remaining tranches of stage I of the HCFC phase-out management plan (HPMP) (third 

(2014) and fourth (2017))* and urging the Government of Algeria to submit a detailed 

report on all remaining ongoing activities under stage I of the HPMP to the 95th meeting. 

Argentina  

(Control of emissions 

of HFC-23 generated 

in the production of 

HCFC-22 in Frio 

Industrias Argentina) 

Noting the delays due to delivery of equipment and urging the Government of Argentina to 

work with UNIDO so that the second (2024) tranche of the project for the control of 

emissions of HFC-23 generated in the production of HCFC-22 in Frio Industrias Argentina 

could be submitted to the 95th meeting. 

Bahrain  

(Stage II) 

Noting that the overall disbursement rate of the second (2023) tranche of stage II of the 

HPMP was below the 20 per cent disbursement threshold, and urging the Government of 

Bahrain to work with UNEP and UNIDO so that the third (2024) tranche of stage II of the 

HPMP could be submitted to the 95th meeting, on the understanding that the 20 per cent 

disbursement threshold for funding of the previous tranche had been achieved. 

Botswana  

(Stage II) 

Noting the delays due to the changes in the NOU, and urging the Government of Botswana 

to work with UNEP and UNIDO so that the second (2023) tranche of stage II of the HPMP 

could be submitted to the 95th meeting with a revised plan of action to take into account the 

reallocation of the 2023 and subsequent tranches. 

Democratic Republic 

of the Congo (the) 

(Stage II) 

Noting that the overall disbursement rate of the first (2021) tranche of stage II of the HPMP 

was below the 20 per cent disbursement threshold, and urging the Government of the 

Democratic Republic of the Congo to work with UNEP and UNDP so that the second 

(2024) tranche of stage II of the HPMP could be submitted to the 95th meeting, on the 

understanding that the 20 per cent disbursement threshold for funding of the previous 

tranche had been achieved. 

Dominica  

(Stage I) 

Noting the delays due to the changes in the NOU and non-submission of the progress and 

financial reports, and that the mandatory verification on HCFC consumption targets had not 

been completed, and urging the Government of Dominica to submit the required progress 

and financial reports and to work with UNEP to complete the verification so that the third 

(2020) tranche of stage I of the HPMP could be submitted to the 95th meeting with a revised 

plan of action to take into account the reallocation of the 2020 tranche. 

Ethiopia  

(Stage II) 

Noting the delays in implementation of activities by the Government, and urging the 

Government of Ethiopia to work with UNEP and UNIDO so that the second (2024) tranche 

of stage II of the HPMP could be submitted to the 95th meeting. 

Georgia  

(Stage II) 

Noting the delays due to the fact that the mandatory verification on HCFC consumption 

targets had not been completed, and urging the Government of Georgia to work with 

UNDP to complete the verification so that the second (2024) tranche of stage II of the 

HPMP could be submitted to the 95th meeting.  

Ghana  

(Stage II) 

Noting the delays in the implementation of activities and that the Government of Ghana had 

decided to submit the second (2024) tranche request to the 95th meeting, and urging the 

Government of Ghana to work with UNDP and UNEP so that the second (2024) tranche of 

stage II of the HPMP could be submitted to the 95th meeting. 

Iraq  

(Stage II) 

Noting the delays due to the cooperating agency not being ready for submission, and urging 

the Government of Iraq to work with UNEP and UNIDO so that the second (2022) and 

third (2023) tranches of stage II of the HPMP could be submitted to the 95th meeting with a 

revised plan of action to take into account the reallocation of the 2022 and subsequent 

tranches. 
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Country Views expressed by the Executive Committee 

Kenya  

(Stage II) 

Noting that the overall disbursement rate of the second (2020) tranche of stage II of the 

HPMP was below the 20 per cent disbursement threshold, and urging the Government of 

Kenya to work with the Government of France so that the third (2023) tranche of stage II of 

the HPMP could be submitted to the 95th meeting with a revised plan of action to take into 

account the reallocation of the 2023 and subsequent tranches, on the understanding that the 

20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

Kuwait  

(Stage II) 

Noting the delays due to the non-submission of the progress and financial reports and that 

the overall disbursement rate of the first (2021) tranche of stage II of the HPMP was below 

the 20 per cent disbursement threshold, and urging the Government of Kuwait to submit the 

required progress and financial reports and to work with UNEP and UNIDO so that the 

second (2023) tranche of stage II of the HPMP could be submitted to the 95th meeting with 

a revised plan of action to take into account the reallocation of the 2023 and subsequent 

tranches, on the understanding that the 20 per cent disbursement threshold for funding of 

the previous tranche had been achieved. 

Mauritius Noting that the overall disbursement rate of the fourth (2020) tranche of the HPMP was 

below the 20 per cent disbursement threshold, and urging the Government of Mauritius to 

work with the Government of Germany so that the fifth (2023) tranche of the HPMP could 

be submitted to the 95th meeting with a revised plan of action to take into account the 

reallocation of the 2023 and subsequent tranches, on the understanding that the 20 per cent 

disbursement threshold for funding of the previous tranche had been achieved. 

Nepal  

(Stage II) 

Noting the delays due to procurement and the changes in the NOU, and urging the 

Government of Nepal to work with UNEP and UNDP so that the second (2023) tranche of 

stage II of the HPMP could be submitted to the 95th meeting with a revised plan of action to 

take into account the reallocation of the 2023 and subsequent tranches. 

Pakistan  

(Stage III) 

Noting that the overall disbursement rate of the first (2022) tranche of stage III of the 

HPMP was below the 20 per cent disbursement threshold, and urging the Government of 

Pakistan to work with UNIDO and UNEP so that the second (2024) tranche of stage III of 

the HPMP could be submitted to the 95th meeting, on the understanding that the 20 per cent 

disbursement threshold for funding of the previous tranche had been achieved. 

Senegal  

(Stage II) 

Noting the delays due to internal or external difficulties on supply chain issues 

post-COVID-19 pandemic and that there are sufficient funds from the previous tranche 

approved, and urging the Government of Senegal to work with UNEP and UNIDO so that 

the second (2023) tranche of stage II of the HPMP could be submitted to the 95h meeting 

with a revised plan of action to take into account the reallocation of the 2023 and 

subsequent tranches.  

Syrian Arab Republic 

(Stage I) 

Noting that the overall disbursement rate of the second (2022) tranche of stage I of the 

HPMP was below the 20 per cent disbursement threshold, and urging the Government of 

Syrian Arab Republic to work with UNEP and UNIDO so that the third (2024) tranche of 

stage I of the HPMP could be submitted to the 95th meeting, on the understanding that the 

20 per cent disbursement threshold for funding of the previous tranche had been achieved. 

* Based on the letter received from the Government of Algeria on 15 April 2024. 

 

 


