

Annex XIII

REVISED AGREEMENT BETWEEN THE GOVERNMENT OF CROATIA AND THE EXECUTIVE COMMITTEE OF THE MULTILATERAL FUND FOR THE REDUCTION IN CONSUMPTION OF HYDROCHLOROFLUOROCARBONS

1. This Agreement represents the understanding of the Government of Croatia (the “Country”) and the Executive Committee with respect to the reduction of controlled use of the ozone-depleting substances (ODS) set out in Appendix 1-A (the “Substances”) to a sustained level of zero ODP tonnes from 1 January 2014, 26 years ahead of the Montreal Protocol phase-out schedule.
2. The Country agrees to meet the annual consumption limits of the Substances as set out in row 1.2 of Appendix 2-A (the “Targets and Funding”) in this Agreement as well as in the Montreal Protocol reduction schedule. The Country accepts that, by its acceptance of this Agreement and performance by the Executive Committee of its funding obligations described in paragraph 3, it is precluded from applying for or receiving further funding from the Multilateral Fund in respect to any consumption of the Substances which exceeds the level defined in row 1.2 of Appendix 2-A as the final reduction step under this agreement for all ODS specified in Appendix 1-A, and in respect to any consumption of each of the substances which exceeds the level defined in rows 4.1.3 and 4.2.3.
3. Subject to compliance by the Country with its obligations set out in this Agreement, the Executive Committee agrees in principle to provide the funding set out in row 3.1 of Appendix 2-A (the “Targets and Funding”) to the Country. The Executive Committee will, in principle, provide this funding at the Executive Committee meetings specified in Appendix 3-A (the “Funding Approval Schedule”).
4. The Country will meet the consumption limits for each of the Substances as indicated in Appendix 2-A. It will also accept independent verification to be commissioned by the relevant implementing agency (IA) of achievement of these consumption limits as described in sub-paragraph 5(b) of this Agreement.
5. The Executive Committee will not provide the Funding in accordance with the Funding Approval Schedule unless the Country satisfies the following conditions at least 60 days prior to the applicable Executive Committee meeting set out in the Funding Approval Schedule:
 - (a) That the Country has met the Targets for all relevant years. Relevant years are all years since the year in which the hydrochlorofluorocarbons phase-out management plan (HPMP) was approved when an obligation for reporting of country programme data exists at the date of the Executive Committee Meeting at which the funding request is being presented;
 - (b) That the meeting of these Targets has been independently verified, except if the Executive Committee decided that such verification would not be required;
 - (c) That the Country has substantially completed all actions set out in the previous tranche implementation plan and submitted a tranche implementation report in the form of Appendix 4-A (the “Format of Tranche Implementation Report and Plan”) for each previous calendar year; and

- (d) That the Country has submitted and received endorsement from the Executive Committee for a tranche implementation plan in the form of Appendix 4-A (the “Format of Tranche Implementation Report and Plan”) for each calendar year until and including the year for which the funding schedule foresees the submission of the next tranche or, in case of the final tranche, until completion of all activities foreseen.

6. The Country will ensure that it conducts accurate monitoring of its activities under this Agreement. The institutions set out in Appendix 5-A (the “Monitoring Institutions and Roles”) will monitor and report on that monitoring in accordance with the roles and responsibilities set out in Appendix 5-A. This monitoring will also be subject to independent verification as described in sub-paragraph 5(b).

7. While the Funding was determined on the basis of estimates of the needs of the Country to carry out its obligations under this Agreement, the Executive Committee agrees that the Country may have the flexibility to reallocate the approved funds, or part of the funds, according to the evolving circumstances to achieve the goals prescribed under this Agreement. Reallocations categorized as major changes must be documented in advance in the next tranche implementation plan and endorsed by the Executive Committee as described in sub-paragraph 5(d). Reallocations not categorized as major changes may be incorporated in the approved tranche implementation plan, under implementation at the time, and reported to the Executive Committee in the tranche implementation report. Any remaining funds will be returned to the Multilateral Fund upon closure of the last tranche of the plan.

8. Specific attention will be paid to the execution of the activities in the refrigeration servicing sub-sector, in particular that the:

- (a) Country would use the flexibility available under this Agreement to address specific needs that might arise during project implementation; and
- (b) Country and the implementing agencies will take full account of the requirements of decisions 41/100 and 49/6 during the implementation of the plan.

9. The Country agrees to assume overall responsibility for the management and implementation of this Agreement and of all activities undertaken by it or on its behalf to fulfil the obligations under this Agreement. UNIDO has agreed to be the lead implementing agency (the “Lead IA”) and the Government of Italy has agreed to be cooperating implementing agency (the “Cooperating IA”) under the lead of the Lead IA in respect of the Country’s activities under this Agreement. The Country agrees to evaluations, which might be carried out under the monitoring and evaluation work programmes of the Multilateral Fund or under the evaluation programme of any of the IA taking part in this Agreement.

10. The Lead IA will be responsible for carrying out the activities of the plan as detailed in the first submission of the HPMP with the changes approved as part of the subsequent tranche submissions, including but not limited to independent verification as per sub-paragraph 5(b). This responsibility includes the necessity to co-ordinate with the Cooperating IA to ensure appropriate timing and sequence of activities in the implementation. The Cooperating IA will support the Lead IA by being responsible for carrying out the activities listed in Appendix 6-B under the overall co-ordination of the Lead IA. The Lead IA and Cooperating IA have entered into a formal agreement regarding planning, reporting and responsibilities under this Agreement to facilitate a co-ordinated implementation of the Plan, including regular co-ordination meetings. The Executive Committee agrees, in principle, to provide the Lead IA and the Cooperating IA with the fees set out in rows 2.2 and 2.4 of Appendix 2-A.

11. Should the Country, for any reason, not meet the Targets for the elimination of the Substances set out in row 1.2 of Appendix 2-A or otherwise does not comply with this Agreement, then the Country agrees that it will not be entitled to the Funding in accordance with the Funding Approval Schedule. At the discretion of the Executive Committee, funding will be reinstated according to a revised funding approval schedule determined by the Executive Committee after the Country has demonstrated that it has satisfied all of its obligations that were due to be met prior to receipt of the next tranche of funding under the Funding Approval Schedule. The Country acknowledges that the Executive Committee may reduce the amount of the Funding by the amounts set out in Appendix 7-A in respect of each ODP tonne of reductions in consumption not achieved in any one year. The Executive Committee will discuss each specific case in which the country did not comply with this agreement, and take related decisions. Once these decisions are taken, this specific case will not be an impediment for future tranches as per paragraph 5.

12. The funding components of this Agreement will not be modified on the basis of any future Executive Committee decision that may affect the funding of any other consumption sector projects or any other related activities in the Country.

13. The Country will comply with any reasonable request of the Executive Committee, the Lead IA and the Cooperating IA to facilitate implementation of this Agreement. In particular, it will provide the Lead IA and the Cooperating IA with access to information necessary to verify compliance with this Agreement.

14. The completion of the HPMP and the associated Agreement will take place at the end of the year following the last year for which a maximum allowable total consumption has been specified in Appendix 2-A. Should at that time activities be still outstanding which were foreseen in the plan and its subsequent revisions as per sub-paragraph 5(d), the completion will be delayed until the end of the year following the implementation of the remaining activities. The reporting requirements as per Appendix 4-A (a), (b), (d) and (e) continue until the time of the completion if not specified by the Executive Committee otherwise.

15. All of the agreements set out in this Agreement are undertaken solely within the context of the Montreal Protocol and as specified in this Agreement. All terms used in this Agreement have the meaning ascribed to them in the Montreal Protocol unless otherwise defined herein.

16. The revised Agreement supersedes the Agreement reached between the Government of Croatia and the Executive Committee at the 61st meeting of the Executive Committee.

APPENDICES

APPENDIX 1-A: THE SUBSTANCES

Substance	Annex	Group	Starting point for aggregate reductions in consumption (ODP tonnes)
HCFC-22	C	I	4.3
HCFC-141b	C	I	3.1
HCFC-142b	C	I	0.1
Total			7.5

APPENDIX 2-A: THE TARGETS, AND FUNDING

Row	Particulars	2009	2010	2011	2012	2013	2014	2015	Total
1.1	Montreal Protocol reduction schedule of Annex C, Group I substances (ODP tonnes)	n/a	n/a	n/a	n/a	4.00	4.00	3.60	n/a
1.2	Maximum allowable total consumption of Annex C, Group I substances (ODP tonnes)	6.60	6.60	6.60	6.60	4.00	0.00	0.00	n/a
2.1	Lead IA (UNIDO) agreed funding (US \$)	271,150*	180,000	0	360,000	60,000	0	0	871,150
2.2	Support costs for Lead IA (US \$)	20,336*	13,500	0	27,000	4,500	0	0	65,336
2.3	Cooperating IA (Italy) agreed funding (US \$)	0	210,000**	0	0	0	0	0	210,000
2.4	Support costs for Cooperating IA (US \$)	0	27,300**	0	0	0	0	0	27,300
3.1	Total agreed funding (US \$)	271,150	390,000	0	360,000	60,000	0	0	1,081,150
3.2	Total support cost	20,336	40,800	0	27,000	4,500	0	0	92,636
3.3	Total agreed costs (US \$)	291,486	430,800	0	387,000	64,500	0	0	1,173,786
4.1.1	Total phase-out of HCFC-22 agreed to be achieved under this agreement (ODP tonnes)								4.3
4.1.2	Phase-out of HCFC-22 to be achieved in previously approved projects (ODP tonnes)								0.00
4.1.3	Remaining eligible consumption for HCFC-22 (ODP tonnes)								0.00
4.2.1	Total phase-out of HCFC-141b agreed to be achieved under this agreement (ODP tonnes)								0.00
4.2.2	Phase-out of HCFC-141b to be achieved in previously approved projects (ODP tonnes)								3.7
4.2.3	Remaining eligible consumption for HCFC-141b (ODP tonnes)								0.00
4.3.1	Total phase-out of HCFC-142b agreed to be achieved under this agreement (ODP tonnes)								0.1
4.3.2	Phase-out of HCFC-142b to be achieved in previously approved projects (ODP tonnes)								0.0
4.3.3	Remaining eligible consumption for HCFC-142b (ODP tonnes)								0.0

(*) Funded at the 59th meeting of the Executive Committee.

(**) Funded at the 60th meeting of the Executive Committee.

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE

1. Funding for the future tranches will be considered for approval not earlier than the first meeting of the year specified in Appendix 2-A.

APPENDIX 4-A: FORMAT OF TRANCHE IMPLEMENTATION REPORT AND PLAN

2. The submission of the Tranche Implementation Report and Plan will consist of five parts:

- (a) A narrative report regarding the progress in the previous tranche, reflecting on the situation of the Country in regard to phase out of the substances, how the different activities contribute to it and how they relate to each other. The report should further highlight successes, experiences and challenges related to the different activities included

in the plan, reflecting on changes in the circumstances in the country, and providing other relevant information. The report should also include information about and justification for any changes vis-à-vis the previously submitted tranche plan, such as delays, uses of the flexibility for reallocation of funds during implementation of a tranche, as provided for in paragraph 7 of this Agreement, or other changes. The narrative report will cover all relevant years specified in sub-paragraph 5(a) of the Agreement and can in addition also include information about activities in the current year;

- (b) A verification report of the HPMP results and the consumption of the substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement. If not decided otherwise by the Executive Committee, such a verification has to be provided together with each tranche request and will have to provide verification of the consumption for all relevant years as specified in sub-paragraph 5(a) of the Agreement for which a verification report has not yet been acknowledged by the Committee;
- (c) A written description of the activities to be undertaken in the next tranche, highlighting their interdependence and taking into account experiences made and progress achieved in the implementation of earlier tranches. The description should also include a reference to the overall plan and progress achieved, as well as any possible changes to the overall plan foreseen. The description should cover the year specified in sub-paragraph 5(d) of the Agreement. The description should also specify and explain any revisions to the overall plan which were found to be necessary;
- (d) A set of quantitative information for the report and plan, submitted online into a database, as per the relevant decisions of the Executive Committee in respect to the format required. This quantitative information, to be submitted by calendar year, will be amending the narratives and description for the report (see sub-paragraph 1(a) above) and the plan (see sub-paragraph 1(c) above), and will cover the same time periods and activities; it will also capture the quantitative information regarding any necessary revisions of the overall plan as per sub-paragraph 1(c) above. While the quantitative information is required only for previous and future years, the format will include the option to submit in addition information regarding the current year if desired by the country and agency; and
- (e) An Executive Summary of about five paragraphs, summarizing the information of above sub-paragraphs 1(a) to 1(d).

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES

1. The NOU will appoint a national institution to monitor all activities of the HPMP. This institute will submit annual progress reports of status of implementation of the HPMP through the NOU to UNIDO.
2. Verification of the achievement of the performance targets, specified in the Plan, will be undertaken, upon specific request of the Executive Committee, by an independent local company or independent local consultants contracted by UNIDO.

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY

1. The Lead IA will be responsible for a range of activities to be specified in the project document as follows:

- (a) Ensuring performance and financial verification in accordance with this Agreement and with its specific internal procedures and requirements as set out in the Country's phase-out plan;
- (b) Assisting the Country in preparation of the tranche Implementation Plan and subsequent report as per Appendix 4-A;
- (c) Providing verification to the Executive Committee that the Targets have been met and associated annual activities have been completed as indicated in the tranche Implementation Plan consistent with Appendix 4-A;
- (d) Ensuring that the experiences and progress is reflected in updates of the overall plan and in future tranche implementation plans consistent with sub-paragraphs 1(c) and 1(d) of Appendix 4-A;
- (e) Fulfilling the reporting requirements for the tranches and the overall plan as specified in Appendix 4-A as well as project completion reports for submission to the Executive Committee; this responsibility includes the reporting about activities undertaken by the Cooperating IA;
- (f) Ensuring that appropriate independent technical experts carry out the technical reviews undertaken by the Lead IA;
- (g) Carrying out required supervision missions;
- (h) Ensuring the presence of an operating mechanism to allow effective, transparent implementation of the Tranche Implementation Plan and accurate data reporting;
- (i) Co-ordinating the activities of the Cooperating IA, and ensuring appropriate sequence of activities;
- (j) Ensuring that disbursements made to the Country are based on the use of the indicators; and
- (k) Providing assistance with policy, management and technical support when required.

2. After consultation with the country and taking into account any views expressed, the Lead IA will select and mandate an independent organization to carry out the verification of the HPMP results and the consumption of the substances mentioned in Appendix 1-A, as per sub-paragraph 5(b) of the Agreement and sub-paragraph 1(b) of Appendix 4-A.

APPENDIX 6-B: ROLE OF COOPERATING IMPLEMENTING AGENCY

1. The Cooperating IA will:
 - (a) Assist the Country in the implementation and assessment of the activities funded for by the Cooperating IA (Phase-out of HCFC-141b at Poli-Mix company), and refer to the Lead IA to ensure a co-ordinated sequence in the activities; and
 - (b) Provide reports to the Lead IA on these activities, for inclusion in the consolidated reports as per Appendix 4-A.

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY

1. In accordance with paragraph 11 of the Agreement, the amount of funding provided may be reduced by US \$50,000 per ODP tonne of reductions in consumption not achieved in the year.
