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PROJECT EVALUATION SHEET - MULTI-YEAR PROJECTS

Haiti
(1) PROJECT TITLE AGENCY MEETING APPROVED CONTROL MEASURE
HCFC phase out plan (Stage I) UNEP (lead) 68™ 35% by 2020
\ (1) LATEST ARTICLE 7 DATA (Annex C Group ) \ Year: 2014 \ 2.65 (ODP tonnes) \
(111) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP tonnes) Year: 2014

Chemical ‘ Aerosol ‘ Foam ‘ Fire fighting Refrigeration Solvent ‘ Process agent | Lab use ‘ Total sector consumption
Manufacturing | Servicing
HCFC-22 \ \ \ 2.65 | \ 2.65
(IV) CONSUMPTION DATA (ODP tonnes)
2009 - 2010 baseline: 3.63 ‘ Starting point for sustained aggregate reductions: ‘ 3.6
CONSUMPTION ELIGIBLE FOR FUNDING (ODP tonnes)
Already approved: 1.26 ‘ Remaining: ‘ 2.34
(V) BUSINESS PLAN 2015 2016 2017 2018 2019 2020 Total
UNEP ODS phase-out (ODP tonnes) 0.4 0.1 0.7
Funding (US $) 95,916 31,640 | 127,556
UNDP ODS phase-out (ODP tonnes) 0.4 0.4
Funding (US $) 105,860 105,860
(VI) PROJECT DATA 2012 | 2013 | 2014 | 2015 2016 2017 | 2018 | 2019 | 2020 Total
Montreal Protocol consumption limits n/a 3.6 36| 3.24 3.24 | 3.24 324 | 324 2.34 n/a
Maximum allowable consumption (ODP tonnes) n/a 3.6 36| 3.24 324 | 3.24 3.24 | 324 2.34 n/a
Agreed funding (US$) UNEP Project 40,000 0 | 30,000 0 0 0 | 84,881 0 | 28,000 | 182,881
costs
Support 5,200 0| 3,900 0 0 0 | 11,035 0| 3640 | 23775
costs
UNDP Project 0 0 | 97,119 0 0 0 0 0 0| 97,119
costs
Support 0 0| 8741 0 0 0 0 0 0 8,741
costs
Funds approved by ExCom (US$) Project 40,000 0 0 0 0 0.0 0 0 0 | 40,000
costs
Support 5,200 0 0 0 0 0 0 0 0 5,200
costs
Total funds requested for approval at | Project 0 0 0 0 | 127,119* 0 0 0 0| 127,119
this meeting (US$) costs
Support 0 0 0 0| 12,641* 0 0 0 0| 12,641
costs

Secretariat's recommendation:

Blanket approval

*Second tranche planned for 2014 but submitted to the 76™ meeting.
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PROJECT DESCRIPTION

1. On behalf of the Government of Haiti, UNEP, as the lead implementing agency, has submitted to
the 76" meeting a request for funding for the second tranche® of stage | of the HCFC phase-out
management plan (HPMP), at a total cost of US $139,760, consisting of US $30,000, plus agency support
costs of US $3,900 for UNEP, and US $97,119, plus agency support costs of US $8,741 for UNDP. The
submission includes a progress report on the implementation of the first tranche, and the tranche
implementation plan for 2016 to 2018.

2. Report on HCFC consumption

HCFC-22 consumption

3. The Government of Haiti reported a consumption of 2.65 ODP tonnes of HCFC in 2014 and
estimated a consumption of 3.06 ODP tonnes for 2015, as shown in Table 1.

Table 1. HCFC consumption in Haiti (2011-2014 Article 7 data, 2015 estimate)

HCFC-22 2011 2012 2013 2014 2015* Baseline
Metric tonnes 77 93.67 35.37 48.19 55.65 66.0
ODP tonnes 4.24 5.15 1.95 2.65 3.06 3.63
*Estimated

4. The high level of consumption in 2012 was due to stockpiling by importers in anticipation of the

introduction of quotas in 2013. The low imports from 2013 to 2015 were due to the overstock in 2012.
Country programme (CP) implementation report

5. The Government of Haiti reported HCFC sector consumption data under the 2014 CP
implementation report that is consistent with the data reported under Article 7. The 2015 CP report will be
submitted by 1 May 2016.

Progress report on the implementation of the first tranche of the HPMP

Legal framework

6. The Government of Haiti issued a national decree in 2008 which, inter alia, established a
licensing and quota system to control the imports of ODS including HCFCs. There were plans to amend
the decree to include HCFC exports and HCFC-based blends in the licensing system. Due to the
breakdown of Parliament, it has not been possible to amend the decree. However, the licensing and quota
system is being implemented based on a ministerial order issued by the Ministry of Environment to three
key government departments with the following responsibility assignment: the national ozone unit (NOU)
is responsible for issuing licenses and quotas for HCFCs; the General Monitoring System (GMS) reviews
the licenses and allows controls; and the General Customs Administration (GCA) checks the quantity of
imports against the quota issued. The legislation will be submitted to the new Parliament for approval in
2016. There has not been any policy developed to address this issue of the control of imports of
second-hand HCFC-based refrigeration equipment so far, as the decree for HCFC phase-out had not been
amended. The Government of Haiti ratified the Beijing Amendment to the Montreal Protocol on 13
October 2013.

! The second tranche was originally planned for 2014 but was only submitted to the 76" meeting.
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7. A National Ozone Committee (COGO), comprised of about 12 Ministries and public institutions,
has also been established to provide guidance to the NOU. This Committee will be further expanded to
include private institutions.

Refrigeration servicing sector
8. The following activities were implemented during the first tranche of the HPMP:

@ Training of 127 custom officers on control of ODS imports, the use of Harmonized
System (HS) codes and the use of identifiers for detecting illegal imports. Furthermore,
the NOU staff and Customs authority received training on data collection, consumption
monitoring, import control, data reporting, and approaches for HCFC quotas distribution;

(b) Training of 65 technicians in good refrigeration servicing practices, in recovery and reuse
operation, in retrofitting equipment to HFC-blends and in safety aspects of the use of
flammable refrigerants;

©) Public awareness through lectures, conferences and presentations on ozone depletion
issues, the HPMP, and the adoption of alternative with low global-warming-potential
(GWP) and high energy efficiency; and

(d) Monitoring and coordinating activities implemented under the HPMP.

Level of fund disbursement

9. As of March 2016, of the US $40,000 approved so far for UNEP, US $19,237 (48 per cent) had
been disbursed. The balance of US $20,763 will be disbursed in 2016.

Implementation plan for the second tranche of the HPMP

10. The following activities will be implemented:

@ Training of 40 customs and enforcement personnel and customs brokers, updating
customs training manual and related training materials, provision of multi-refrigerant
identifiers (UNEP) (US $6,021);

(b) Training of 60 technicians in good refrigeration servicing practices, in recovery and reuse
operation, in retrofitting equipment to HFC-blends and in safety aspects of the use of
flammable refrigerants (UNEP) (US $15,833);

(c) Provision of tools and equipment to facilitate refrigerant recovery and reuse; (UNDP)
(US $97,119);

(d) Public awareness activities on HCFC phase-out, production and dissemination of leaflets,
posters, brochures and other materials (UNEP) (US $4,099); and

(e) Project implementation, monitoring and reporting (UNEP) (US $4,048).
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SECRETARIAT’S COMMENTS AND RECOMMENDATION
COMMENTS

Verification report

11. At the time of issuance of this document, the verification report of HCFC consumption for the
years 2013, 2014 and 2015 was still underway. Therefore, in line with decision 72/19, funds approved
under the second tranche will not be transferred until the Secretariat has reviewed the verification report
and confirmed that the Government of Haiti is in compliance with the Montreal Protocol and its
Agreement with the Executive Committee.

Progress report on the implementation of the first tranche of the HPMP

Legal framework

12. The Government of Haiti has already issued HCFC import quotas of 3.24 ODP tonnes for 2016 in
accordance with the Montreal Protocol control targets.

Refrigeration servicing sector

13. The second tranche was originally scheduled to be submitted to the 72" meeting (2014) but was
delayed due to the political instability in the country. In responding to a question about the sustainability
of the technicians training, UNEP explained that the National Institute for Professional Training will
ensure that refrigeration servicing will be integrated into the curriculum of training centers in Haiti. With
regard to the retrofitting, UNEP informed that the Government of Haiti is fully aware of the relevant
decisions’ of the Executive Committee on retrofitting to hydrocarbon, and will pay special attention to the
safety and health-related issues during the implementation of the HPMP. Currently policies and
regulations are being developed for the use of alternatives including flammable refrigerants. Controls on
the imports of second-hand HCFC-based refrigeration and air-conditioning equipment into Haiti, will be
addressed through legislation after the decree is amended in 2016.

Conclusion

14. The implementation of the first tranche is progressing. Despite of the social and political
challenges in the country, Haiti has been in compliance with the Montreal Protocol control targets. The
Government has developed procedures to support an operational licensing and quota system. The training
of customs officers has facilitated better control of HCFC imports. Training of technicians enables them
to use good servicing practices, thus reducing demand for virgin refrigerants. Further integration of
technician training into the curriculum of a professional training institute will ensure long-term
sustainability of capacity development. The funding disbursement has also reached 48 per cent in the first
tranche. The approved funding will only be released after the Secretariat receives a verification report for
2013, 2014 and 2015 confirming that Haiti was in compliance with the Montreal Protocol control targets
for those years.

2 Decisions 72/17 and 73/34
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RECOMMENDATION

15. The Fund Secretariat recommends the Executive Committee takes note of the progress report on
the implementation of the first tranche of stage | of the HCFC phase out management plan of (HPMP) in
Haiti, and further recommends blanket approval of the second tranche of stage | of the HPMP for Haiti,
and the corresponding 2016-2018 tranche implementation plan, with associated support costs at the levels

shown in the table below, on the understanding that:

@ The approved funds would not be transferred to UNEP and UNDP until the Secretariat
had reviewed the verification report and confirmed that the Government of Haiti was in
compliance with the Montreal Protocol and the Agreement between the Government and

the Executive Committee; and

(b) That if Haiti were to decide to proceed with retrofits and associated servicing to
flammable and toxic refrigerants in refrigeration and air-conditioning equipment
originally designed for non-flammable substances, it would do so assuming all associated
responsibilities and risks and only in accordance with the relevant standards and

protocols:
Project title Project funding | Supportcost | Implementing
(US'$) (US$) agency
(@ | HCFC phase-out management plan (stage I, 30,000 3,900 UNEP
second tranche)
(b) | HCFC phase-out management plan (stage I, 97,119 8,741 UNDP
second tranche)
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