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PROJECT EVALUATION SHEET - MULTI-YEAR PROJECTS

Djibouti
(1) PROJECT TITLE AGENCY MEETING APPROVED CONTROL MEASURE
HCFC phase out plan (Stage I) UNEP (lead) 66th 35% by 2020
\ (11) LATEST ARTICLE 7 DATA (Annex C Group ) \ Year: 2014 0.57 (ODP tonnes) \
(1) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP tonnes) Year: 2014
Chemical Aerosol | Foam Fire Refrigeration Solvent Process Lab Total sector
fighting agent use consumption
Manufacturing | Servicing
HCFC-123
HCFC-124
HCFC-141b
HCFC-142b
HCFC-22 0.57 0.57

(IV) CONSUMPTION DATA (ODP tonnes)

2009 - 2010 baseline: ‘ 0.70 ‘ Starting point for sustained aggregate reductions: ‘ 0.70
CONSUMPTION ELIGIBLE FOR FUNDING (ODP tonnes)
Already approved: ‘ 0.24 ‘ Remaining: ‘ 0.46
(V) BUSINESS PLAN 2016 2017 2018 2019 2020 Total
UNEP | ODS phase-out (ODP tonnes) 0.0 0.1 0.0 0.1
Funding (US $) 20,905 49,720 23,730 94,355
(VI) PROJECT DATA 2012 2013 | 2014 | 2015 2016 2017 2018 2019 2020 Total
Montreal Protocol n/a 0.7 0.7 | 0.63 0.63 | 0.63 0.63 0.63 0.46 n/a
consumption limits
Maximum allowable n/a 0.7 0.7 | 0.63 0.63 | 0.63 0.63 0.63 0.46 n/a
consumption (ODP tonnes)
Agreed | UNEP | Project 81,000 0 0 0 18,500 0 44,000 0 21,000 164,500
funding costs
(US$) Support 10,530 0 0 0 2,405 0 5,720 0 2,730 21,385
costs
Funds approved | Project 81,000 0 0 0 0.0 0 0.0 0 0 81,000
by ExCom costs
(US$) Support 10,530 0 0 0 0.0 0 0.0 0 0 10,530
costs
Total funds Project 0 0 0 0 18,500 0 0 0 0 18,500
requested for costs
approval at this 7,556t 0 0 0 0| 2405 0 0 0 0 2,405
meeting (US$) costs

Secretariat's recommendation: Blanket approval
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PROJECT DESCRIPTION

1. On behalf of the Government of Djibouti, UNEP as the designated implementing agency, has
submitted to the 76" meeting a request for funding for the second tranche of stage | of the HCFC
phase-out management plan (HPMP), at the amount of US $18,500, plus agency support costs of
US $2,405. The submission includes a progress report on the implementation of the first tranche and the
tranche implementation plan for 2016 to 2018.

Report on HCFC consumption

HCFC consumption

2. The Government of Djibouti reported a consumption of 0.57 ODP tonnes of HCFC in 2014 and
estimated a consumption of 0.55 ODP tonnes for 2015 which are below the maximum allowable
consumption of 0.70 ODP tonnes and 0.63 ODP tonnes respectively. The 2011-2015 HCFC consumption
is shown in Table 1.

Table 1. HCFC consumption in Djibouti (2011-2014 Article 7 data, 2015 estimate)

HCFC 2011 2012 2013 2014 2015 Baseline
Metric tonnes

HCFC-22 12.0 11.6 11.3 10.4 10.0 12.7
ODP tonnes

HCFC-22 0.66 0.64 0.62 0.57 0.55 0.7
*Estimated.

3. HCFC consumption data shows a decreasing trend from 2011 to 2015.

Country programme (CP) implementation report

4. The Government of Djibouti reported HCFC sector consumption data under the 2014 CP
implementation report which is consistent with the data reported under Article 7. The 2015 CP report will
be submitted by 15 April 2016.

Progress report on the implementation of the first tranche of the HPMP.

Legal framework

5. The Ministry of the Environment through the National Direction of Environment and the National
Ozone Office (NOO) oversee the implementation of the Montreal Protocol. A Presidential Decree Law
(N° 48) was issued in May 2013 to better control export, import and use of ODS including HCFCs
through an import quota and licensing system. The Government ratified the Beijing Amendment on
6 February 2013.

Refrigeration servicing sector
6. The main activities implemented include:
€)) Three training workshops for 65 customs officers, 23 commerce officers and eight
officers from Statistics Department on the monitoring and control of HCFC imports and

distribution;

(b) Four training workshops for 102 refrigeration technicians in good refrigeration and
air-conditioning servicing practices;
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(© Procurement and delivery of three refrigerant identifiers for customs and 25 toolkits for
refrigeration technicians; and

(d) Recruitment of an expert to assist the NOU to monitor the effectiveness of the activities
in the HPMP.

Level of fund disbursement

7. As of March 2016, of the US $81,000 so far approved, US $76,038 (94 per cent) had been
disbursed. The balance of US $4,962 will be disbursed in 2016.

Implementation plan for the second tranche of the HPMP

8. The Government’s strategy consists of reinforcing the capacities of the customs and other
enforcement officers and promoting good refrigeration practices including recovery and recycling as well
as safe use of hydrocarbon with the view of using the trained technicians to train the remaining
technicians. Accordingly, the following activities will be implemented during the second funding tranche
of the HPMP:

@ Two training workshops for at least 40 customs and Department of Commerce officers in
the identification of imported refrigerants such as HCFCs, HFCs, hydrocarbons or
mixtures (US $5,000);

(b) Three training workshops for at least 75 refrigeration technicians in good practices in
refrigeration, recovery and recycling technics, and safe handling of hydrocarbons
(US $11,000); and

(c) Monitoring and evaluation of the implementation of HPMP (US $2,500).

SECRETARIAT’S COMMENTS AND RECOMMENDATION
COMMENTS

Progress report on the implementation of the first tranche of the HPMP

Legal framework

9, In line with decision 63/17, confirmation has been received from the Government that an
enforceable national system of licensing and quotas for HCFC imports and exports is in place and that the
system is capable of ensuring compliance with the Montreal Protocol.

10. The HCFC import quota for 2016 has been established at 0.50 ODP tonnes. For subsequent years,
the annual quota will be based on the levels allowed under the Montreal Protocol.

Refrigeration servicing sector

11. Overall, activities are being implemented as planned. According to UNEP, of the 150 customs
and enforcement officers, and 200 technicians that were to be trained under stage I, 88 and 102 received
training, respectively.

12. With regard to the long-term sustainability of the training programmes, UNEP advised that it had

requested the support of the customs training institute in ensuring that all newly graduated customs
officers are trained on the control and identification of ODS. UNEP also ensured that most of the service
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technicians from the existing workshops have been trained with the support of the refrigeration
association.

13. Upon a request for information on whether retrofits to hydrocarbon are being promoted by the
HPMP or taking place outside of the HPMP, UNEP indicated that no natural refrigerants and alternatives
technologies is being promoted; however, R-290 technology is included in technicians training
programme despite warnings from UNEP on the potential risks in retrofitting HCFC-based refrigeration
and air-conditioning equipment to flammable or toxic refrigerants. Currently, there are no retrofits to
hydrocarbon-based refrigerants taking place outside of the HPMP in Dijibouti, and there are no
regulations/codes in place allowing the use of hydrocarbon-based refrigeration and air-conditioning
systems. The Government of Djibouti is aware of the relevant decisions on retrofitting' through the
workshops and network meetings.

Conclusion

14. The HPMP implementation is progressing and the country is in compliance with the Montreal
Protocol and its Agreement with the Executive Committee. The country’s import licensing and quota
system is operational and will enable HCFC consumption reductions in line with the Montreal Protocol’s
phase-out schedule. A large number of customs, commerce and Statistics Department officers and
refrigeration technicians have been trained while equipment and tools have been distributed. The level of
fund disbursement is 94 per cent. The activities implemented under the first tranche and those planned
under the second tranche will further strengthen the refrigeration servicing sector and ensure the long-
term sustainability of the activities proposed in stage | of the HPMP.

RECOMMENDATION

15. The Fund Secretariat recommends that the Executive Committee takes note of the progress report
on the implementation of the first tranche of stage | of the HCFC phase-out management plan of (HPMP)
for Djibouti; and further recommends blanket approval of the second tranche of stage | of the HPMP for
Djibouti, and the corresponding 2016-2018 tranche implementation plan, at the funding level shown in
the table below:

Project title Project funding | Support cost | Implementing
(US 9$) (US 9$) agency
(@) | HCFC phase-out management plan (stage I, 18,500 2,405 UNEP
second tranche)

! Decisions 72/17 and 73/34.
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