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PROJECT EVALUATION SHEET - MULTI-YEAR PROJECTS

United Republic of Tanzania

(1) PROJECT TITLE AGENCY MEETING APPROVED CONTROL MEASURE
HCFC phase out plan (Stage 1) UNEP (lead), UNIDO 67th 35% by 2020
| (Il) LATEST ARTICLE 7 DATA (Annex C Group I) \ Year: 2014 1.3 (ODP tonnes) |
(111) LATEST COUNTRY PROGRAMME SECTORAL DATA (ODP tonnes) Year: 2014
Chemical Aerosol | Foam Fire Refrigeration Solvent Process Lab Total sector
fighting agent use consumption
Manufacturing | Servicing
HCFC-22 1.59 1.59
HCFC-123 0.01 0.01
(1V) CONSUMPTION DATA (ODP tonnes)
2009 - 2010 baseline: ‘ 1.70 ‘ Starting point for sustained aggregate reductions: ‘ 1.70
CONSUMPTION ELIGIBLE FOR FUNDING (ODP tonnes)
Already approved: ‘ 0.59 ‘ Remaining: ‘ 1.11
(V) BUSINESS PLAN 2016 2017 2018 2019 2020 Total
UNIDO | ODS phase-out (ODP tonnes) 0.1 0 0 0 0 0.1
Funding (US $) 54,500 0 0 0 0 54,500
UNEP ODS phase-out (ODP tonnes) 0.1 0 0 0 0.1 0.2
Funding (US $) 37,290 0 0 0 24,860 62,150
(VI) PROJECT DATA 2012 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 Total
Montreal Protocol consumption limits na| 170 | 1.70 | 1.53 153 | 153 | 153 | 1.53 111 n/a
Maximum allowable consumption (ODP tonnes) nfa| 1.70 | 1.70 | 1.53 153 | 153 | 153 | 153 111 n/a
Agreed funding UNEP | Project costs 55,000 0 0 0 | 33,000 0 0 0 | 22,000 | 110,000
(Us$) Support costs | 7,150 0 0 0 4290 0 0 0| 2860 | 14,300
UNIDO | Project costs 50,000 0 0 0 | 50,000 0 0 0 0 | 100,000
Support costs 4,500 0 0 0| 4,500 0 0 0 0 9,000
Funds approved by ExCom Project costs | 105,000 0 0 0 105,000
(Uss$) Supportcosts | 11,650 | 0| 0| 0 11,650
Total funds requested for Project costs 83,000 83,000
approval at this meeting (US $) Support costs 8.790 8.790

Secretariat's recommendation:

For blanket approval
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PROJECT DESCRIPTION

1. On behalf of the Government of the United Republic of Tanzania, UNEP, as the lead
implementing agency, has submitted to the 76" meeting a request for funding for the second tranche of
stage | of the HCFC phase-out management plan (HPMP), at a total cost of US $91,790, consisting of
US $33,000, plus agency support costs of US $4,290 for UNEP, and US $50,000, plus agency support
costs of US $4,500 for UNIDO. The submission includes a progress report on the implementation of the
first tranche and the tranche implementation plan for 2016 to 2020.

Report on HCFC consumption

HCFC consumption

2. The Government of the United Republic of Tanzania reported a consumption of 1.29 ODP tonnes
of HCFC in 2014 and estimated a consumption of 1.18 ODP tonnes for 2015. The 2011-2015 HCFC
consumption is shown in Table 1.

Table 1. HCFC consumption in the United Republic of Tanzania (2011-2015 Article 7 data)

HCFC 2011 2012 2013 2014 2015* Baseline
Metric tonnes

HCFC-22 181.23 171.65 29.69 23.52 21.45 30.78
HCFC-123 0.00 0.27 0.53 0.16 0.00 0.08
Total (mt) 181.23 171.92 30.22 23.68 21.45 30.86
ODP tonnes

HCFC-22 9.97 9.44 1.63 1.29 1.18 1.70
HCFC-123 0.00 0.01 0.01 0.01 0.00 0.00
Total (ODP tonnes) 9.97 9.45 1.64 1.30 1.18 1.70
*Estimated 2015 consumption.

3. The HCFC consumption in 2011 and 2012 was particularly high possibly due to stockpiling. The

implementation of activities in the HPMP, particularly the licensing and quota system and the
introduction of alternative refrigerants, have reduced the demand for HCFCs and limited consumption
growth. The HCFC consumption in 2014 (1.30 ODP tonnes) and 2015 (1.18 ODP tonnes) is below the
Montreal Protocol measures for the years.

Country programme (CP) implementation report

4. The Government of the United Republic of Tanzania reported HCFC consumption under the
2014 CP implementation report that is consistent with the data reported under Article 7. The 2015
CP report is scheduled to be submitted in July 2016.

Progress report on the implementation of the first tranche of the HPMP

Legal framework

5. The Government of the United Republic of Tanzania has put in place a licensing and quota
system for imports/exports of HCFCs and HCFC-containing products. The system features a mechanism
to verify facilities handling HCFCs in order to ensure that they have adequate technical capacity and
equipment to manage HCFCs. A National Ozone Coordination Committee, consisting of Government
departments and key stakeholders, has been formed to provide guidance for the implementation of the
HPMP.
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6. Three training sessions on the licensing and quota system, and on the monitoring and control of
imports of ODS and ODS-based products were held for 110 customs officers.

Refrigeration servicing sector

7. The training programme for refrigeration servicing technicians was implemented, and 35 trainers
and 60 technicians were trained in good servicing practices, refrigerant recovery and recycling,
retrofitting of equipment, and safety issues related to the use of hydrocarbons. A technician certification
programme is being implemented to ensure good servicing practices. Tools and equipment were
purchased and distributed to six training centres and the Dar es Salaam Institute of Technology; facilities
in these training centres were upgraded to deliver better training.

8. Vocational training institutions and a few large repair workshops have been identified to serve as
centres of excellence that will carry out technicians training, data collection and management of servicing
equipment for rental purposes.

Project implementation and monitoring unit (PMU)

9. Project implementation and monitoring was conducted by the national ozone unit (NOU), and
reporting and verification was conducted in accordance with existing guidelines.

Level of fund disbursement

10. As of March 2016, of the US $105,000 approved so far (US $55,000 for UNEP and US $50,000
for UNIDO), US $35,000 (64 per cent) had been disbursed for UNEP and US $50,000 (100 per cent) for
UNIDO. The balance of US $20,000 will be disbursed in 2016.

Implementation plan for the second tranche of the HPMP

11. The following activities will be implemented:

@ Training of 30 customs officers on HCFC import control, strengthening of customs
training school and dissemination of policies and regulations (US $10,000) (UNEP);

(b) Training of 35 refrigeration technicians on good practices and strengthening training
institutions through providing training to the teachers (US $15,000) (UNEP);

(© Strengthening regional centres of excellence and implementing an end-user incentive
programme through provision of equipment for training demonstration and refrigerant
recovery; and training in refrigerant containment and safety issues related to retrofitting
to HC-290 (US $50,000) (UNIDO); and

() Monitoring, coordination and implementation (US $8,000) (UNEP).
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SECRETARIAT’S COMMENTS AND RECOMMENDATION
COMMENTS

Report on HCFC consumption

12. The revision of baseline consumption indicated by the Government of the United Republic of
Tanzania at the 67" meeting® did not occur due to the lack of timely response to the questions raised by
the Ozone Secretariat®. Therefore the HCFC consumption baseline for the country remains at 1.7 ODP
tonnes as established at the 67" meeting.

Progress report on the implementation of the first tranche of the HPMP

Legal framework

13. In line with decision 63/17, confirmation has been received from the Government that an
enforceable national licensing and quota system for HCFC imports and exports is in place and that the
system is capable of ensuring compliance with the Montreal Protocol. The HCFC import quota for 2016
has been established at 1.43 ODP tonnes. For subsequent years, the annual quota will be based on the
levels allowed under the Montreal Protocol.

Refrigeration servicing sector

14. In responding to a question of the Secretariat about retrofitting to HC-290, UNEP explained that
the Government is aware of the relevant decisions® of the Executive Committee on retrofitting.
Hydrocarbon as a refrigerant is currently not commercially available. However, domestic refrigerators
using HC-600a are currently available. Some importers are promoting hydrocarbon use as refrigerants in
refrigeration and air-conditioning equipment and carrying out feasibility studies. The development of
regulations and adaptation of the international standard for safe use of hydrocarbon has been planned in
the second tranche to facilitate the introduction of hydrocarbon refrigerants into the country. Training of
technicians will cover safety aspects in the use of hydrocarbon refrigerants.

15. Currently all the technicians who have been trained in refrigeration and air-conditioning servicing
by a recognized institution and passed the examination have been issued with a certificate. The
Government is in the process of establishing the proper certification scheme with certification standards.

Conclusion

16. The implementation of the first tranche is progressing well. The United Republic of Tanzania has
been in compliance with the Montreal Protocol control targets set in the Agreement with the Executive
Committee. An enforceable licensing and quota system has been established to enable compliance with
the Montreal Protocol control targets. ODS-related issues have been integrated into the training
curriculum for customs officers to facilitate better control of HCFC imports. Training courses were
conducted for technicians and a certification programme is being implemented. Further integration of
technician training into the curriculum of a professional training institute will ensure long-term
sustainability of capacity development. The Government is fully aware of relevant decisions of the
Executive Committee on retrofitting HCFC-22 based equipment with flammable refrigerants. Funding
disbursement has reached 81 per cent.

! paragraph 14 of UNEP/OzL.Pro/ExCom/67/32.
2 Paragraph 56 of UNEP/OzL.Pro/lImpCom/49/5/Rev.1.
¥ Decisions 72/17 and 73/34.
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RECOMMENDATION

17. The Fund Secretariat recommends that the Executive Committee takes note of the progress report
on the implementation of the first tranche of stage | of the HCFC phase-out management plan of (HPMP)
for the United Republic of Tanzania; and further recommends blanket approval of the second tranche of
stage | of the HPMP for the United Republic of Tanzania, and the corresponding 2016-2020 tranche
implementation plan, at the funding levels shown in the table below, on the understanding that if the
United Republic of Tanzania were to decide to proceed with retrofits and associated servicing to
flammable and toxic refrigerants in refrigeration and air-conditioning equipment originally designed for
non-flammable substances, it would do so assuming all associated responsibilities and risks and only in
accordance with the relevant standards and protocols:

Project title Project funding | Supportcost | Implementing
(US $) (US $) agency
(@) | HCFC phase-out management plan (stage I, 33,000 4,290 UNEP
second tranche)
(b) | HCFC phase-out management plan (stage I, 50,000 4,500 UNIDO
second tranche)
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