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This document consists of the comments and recommendation of the Fund Secretariat on 
the following project proposal: 

Phase-out 
 
• Terminal CFC/TCA phase-out management plan (first tranche) UNIDO
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PROJECT EVALUATION SHEET – MULTI-YEAR PROJECTS 
CAMEROON 

 
PROJECT TITLE BILATERAL/IMPLEMENTING AGENCY 

 

 
LATEST REPORTED CONSUMPTION DATA FOR ODS ADDRESSED IN PROJECT  
A: ARTICLE-7 DATA (ODP TONNES, 2005, AS OF SEPTEMBER 2006) 

B: COUNTRY PROGRAMME SECTORAL DATA (ODP TONNES, 2005, AS OF SEPTEMBER 2006) 

 
CFC consumption remaining eligible for funding  (ODP tonnes)  

 
CURRENT YEAR BUSINESS PLAN:  Total funding US $108,000:  total phase-out, 3.2 ODP tonnes. 
 
PROJECT DATA 2006 2007 2008 2009 2010 Total 

Montreal Protocol limits 128.445 38.534 38.534 38.534 0.00  
Annual consumption limit 120.0 38.0 21.0 10.0 0.0  
Annual phase-out from ongoing projects  70.0 5.1 0.0 0.0 75.51 
Annual phase-out newly addressed  12.0 11.9 11.0 10.0 44.9 

CFC 
(ODP 
tonnes) 

Annual unfunded phase-out  0.0 0.0 0.0 0.0 0.0 0.0 
Montreal Protocol limit 5.717 5.717 5.717 5.717 2.450  
Annual consumption limit 5.70 5.00 3.00 3.00 0.00  
Annual phase-out from ongoing projects       
Annual phase-out newly addressed 0.0 0.70 2.00 0.00 3.00 5.70 

TCA 
(ODP 
tonnes) 

Annual unfunded phase-out 0.0 0.00 0.00 0.00 0.00 0.00 
TOTAL ODS CONSUMPTION TO BE PHASED 
OUT       

Total ODS consumption to be phased-in (HCFCs)  0.60 0.20 0.00 0.00 0.80 
Project cost as originally submitted (US $)       
Final project costs (US $):       
 Funding for UNIDO 600,000  105,000 95,000 0 800,000 
 Total project funding 600,000  105,000 95,000 0 800,000 
Final support costs (US $):       
 Support cost for UNIDO 45,000  7,875 7,125 0 60,000 
 Total support costs 45,000  7,875 7,125 0 60,000 
TOTAL COST TO MULTILATERAL FUND 
(US $) 645,000  112,875 102,125 0 860,000 

Final project cost effectiveness (US $/kg) n/a 
 
FUNDING REQUEST: Approval of funding for the first tranche (2006) as indicated above. 
 
SECRETARIAT’S RECOMMENDATION Blanket approval 

 

Terminal CFC/TCA phase-out management plan (first tranche) UNIDO 

NATIONAL CO-ORDINATING AGENCY:  National Ozone Office, Ministry of Environment 
and Nature Protection 

CFC 120   
TCA 5.7   

ODS Aerosol Foam Ref. Mfg. Ref. Servicing ODS Solvents Process agent Fumigant 
CFC-11   12.00 8.00 TCA 5.70   
CFC-12   5.00 95.00     
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PROJECT DESCRIPTION 
 
1. On behalf of the Government of Cameroon, UNIDO has submitted a terminal phase-out 
management plan (TPMP) for consideration by the Executive Committee at its 50th Meeting. 
The TPMP for Cameroon addresses the complete phase-out of CFCs used in the refrigeration 
sector (120 ODP tonnes) and TCA (5.7 ODP tonnes) by the end of 2009. The CFC and TCA 
baselines for compliance are 256.89 ODP tonnes and 8.17 ODP tonnes respectively.  

2. The total cost of the TPMP for Cameroon as submitted is US $934,000 plus agency 
support costs of US $70,050 for UNIDO.  

Background 
 
3. The Government of Cameroon has enacted several policy instruments for ODS control 
and monitoring, including legislation to implement the Montreal Protocol, establish ODS import 
permits, and create a ban on imports of ODS-based equipment. 

Refrigeration sector 
 
4. The main uses of CFCs in Cameroon are for the manufacturing of commercial 
refrigeration systems (17 ODP tonnes), and for servicing refrigeration equipment 
(103 ODP tonnes). So far, the Executive Committee has approved four investment projects for 
the phase-out of CFCs used in the manufacturing of foams and domestic refrigerators, amounting 
to funding of US $4,304,920, with total phase-out of 427 ODP tonnes. The four projects have 
already been completed. 

5. For the refrigeration servicing sector, at its 38th Meeting, the Executive Committee 
approved a refrigerant management plan (RMP) for Cameroon (UNEP/OzL.Pro/ExCom/38/26 
and Corr.1) and allocated US $522,982 plus US $67,528 agency support costs for UNIDO. The 
RMP included training programmes for customs officers and refrigeration technicians, as well as 
a recovery and recycling scheme.  

6. Through the implementation of the RMP, 250 customs officers have been trained in ODS 
related issues and enforcement of the ODS legislation, and 19 ODS identification kits have been 
distributed to the main ports of entry in Cameroon. Twenty five technicians received training in 
good refrigeration servicing practices and became the trainers for all other technicians in the 
country. One hundred and fifty refrigeration technicians have already received training, and an 
additional 150 technicians will be trained before the end of 2006. The recovery and recycling 
network included the distribution of basic tools to small refrigeration service workshops, 
60 recovery machines and 10 recycling centres. So far, some 0.5 ODP tonnes of CFC-12 has 
been recovered and immediately reused.  

7. In addition to the RMP project, Cameroon is participating in the strategic demonstration 
project for accelerated conversion of CFC chillers in 5 African countries that was approved by 
the Executive Committee at its 48th Meeting. This demonstration project is being jointly 
implemented by the Governments of France, Germany, Japan (as bilateral contribution) and 
UNIDO. 
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8. Of the 103 ODP tonnes of CFCs used for servicing refrigeration systems in Cameroon in 
2005, 95 ODP tonnes were CFC-12 and 8.0 ODP tonnes were CFC-11 used for maintenance and 
servicing of industrial installations and chillers. Between 2001 and 2005, CFC-12 consumption 
has been reduced from 135.0 ODP tonnes to 95.0 ODP tonnes. The current prices of refrigerants 
per kg are: US $10.00 for CFC-11 or CFC-12, US $7.50 for HCFC-22 and US $9.50 for 
HFC-134a. 

TCA consumption  
 
9. During the preparation of the TPMP for Cameroon, a survey was conducted to identify 
the major users of TCA in Cameroon. The main users of TCA are 30 small-sized enterprises that 
produce a wide variety of chemical products including degreasers, stain and paint removers, 
insecticides, and for cleaning of metallic pieces and electronic components. Production is done 
by mixing ingredients in a simple mixing device, and the formulated product is then tested on 
site and at the users’ facilities. 

Metered dose inhalers 
 
10. Currently, CFC-based and non-CFC-based MDIs are used in Cameroon only with 
salbutamol and beclomethasone as active ingredients. 

Sub-projects proposed in the TPMP 
 
11. The TPMP for Cameroon as submitted includes the following sub-projects: 

(a) Commercial refrigeration manufacturing sub-sector: replacement of CFC-11 used 
as a foam blowing agent by HCFC-141b and replacement of CFC-12 used as 
refrigerant by HFC-134a by seven manufacturing plants. Conversion entails the 
replacement of six low-pressure foaming machines; replacement of refrigerant 
charging boards, retrofit of vacuum pumps and provision of leak detectors. The 
total cost for the conversion to non-CFC technologies has been estimated at 
US $241,600; 

(b) Supplementary training for refrigeration service technicians and custom officers; 
distribution of additional recovery and recycling equipment to be used in large 
commercial and industrial refrigeration systems; cost-effective retrofits of 
commercial refrigeration systems and the introduction of drop-in refrigerants; and 
public awareness programmes. The cost of the activities associated with the 
refrigeration servicing sector has been estimated at US $323,400; 

(c) Direct assistance to each of the 30 small- and medium-sized enterprises using 
TCA to find adequate non-TCA based formulation (at US $10,000 per enterprise) 
and to modify the production facilities to the newly formulated products, (at 
US $5,000 per enterprise);  

(d) Development of a transitional strategy to non-CFC-based MDIs, at a total cost of 
US $30,000; and 
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(e) Project management to ensure comprehensive annual monitoring and reporting of 
the phase-out of CFCs and TCA. 

12. A detailed work plan for 2007 has been submitted with the TPMP proposal. 

 
SECRETARIAT’S COMMENTS AND RECOMMENDATION 

 
COMMENTS 
 
13. At its 43rd Meeting, the Executive Committee approved US $25,000 for UNIDO for the 
preparation of an investment project in the refrigeration servicing sector and at its 49th Meeting, 
the Committee approved an additional US $30,000 for UNIDO for the preparation of TPMP 
proposal in accordance with decision 45/54. With the total level of funding received, UNIDO 
prepared the TPMP for Cameroon, which covers the complete phase-out of CFCs used in the 
refrigeration manufacturing and servicing sub-sectors and TCA. 

Compliance with the Montreal Protocol 
 
14. Following a number of decisions by the Parties to the Montreal Protocol on non-
compliance by Cameroon with its obligations under Article 2A of the Protocol (i.e., XIII/23, 
XIV/32 and XV/32) it appears, on the basis of the data reported by the Government of Cameroon 
under Article 7 of the Montreal Protocol, that Cameroon is currently in compliance with all 
Montreal Protocol control measures for 2005: 

ODS (ODP tonnes) Baseline 2002 2003 2004 2005
CFC 256.89 226.00 220.50 148.50 120.00
Halon 2.38 9.00 2.00 1.18 1.15
CTC - - - - -
TCA 8.17 - - - 5.70
MB 18.09 25.38 9.90 9.00 9.72

 
Issues on the refrigeration manufacturing sector 
 
15. UNIDO provided additional information on the commercial refrigeration manufacturing 
including a 2005 CFC consumption at each enterprise (since the cost of this sub-project was 
based on CFC consumption in 2003 of 51 ODP tonnes), the quantities of CFCs used for 
servicing and those for assembling refrigeration systems, the actual number of equipment being 
manufactured by enterprise; and the actual date of establishment of the production lines. Based 
on the additional information, the cost of the sub-project was adjusted to US $60,000 for the 
phase-out of 17 ODP tonnes of CFCs. 

16. In accordance with relevant decisions by the Executive Committee on the use of HCFCs 
as a replacement of CFCs, the Government of Cameroon has submitted an official letter stating 
that it has reviewed the specific situation involved with the HCFC commitments under Article 2F 
and has determined that at the present time the project needed to use HCFCs for an interim 
period, with the understanding that no funding would be available for the future conversion of 
HCFCs for the companies involved. A copy of the letter is appended to this document. 
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Issues on the refrigeration servicing sub-sector 
 
17. In relation to the refrigeration servicing sector, the Secretariat noted: 

(a) That about 65 per cent of the current CFC consumption in Cameroon is used for 
servicing domestic refrigerators (where the amount of CFCs to be recovered and 
reused is likely to be very limited); 

(b) That the quantities of CFC used for servicing refrigeration systems will be 
reduced continuously as old CFC-based refrigeration systems are discarded; 

(c) The extremely poor results so far achieved in recovery/recycling operations, and 
the very limited amount of CFC-12 potentially to be recovered since only 
25.5 ODP tonnes of CFC-12 were used for servicing commercial, industrial and 
MAC systems in 2005; and 

(d) The limited time available before 1 January 2007, where the maximum allowable 
CFC consumption in Cameroon will be the 38.533 ODP tonnes (i.e., 15 per cent 
of the CFC baseline). 

18. Under the above circumstances, and taking into account the requirements of decisions 
41/100 and 49/6, the Secretariat suggested to UNIDO to examine the merits of providing 
technical and financial support to the Government of Cameroon for: 

(a) Continuing the enforcement of the import/export ODS licensing system for 
controlling all ODS and CFC-based equipment;  

(b) Providing additional training for refrigeration servicing technicians in good 
practices, including the use of drop-in refrigerants;  

(c) Developing a more flexible technical assistance programme through which basic 
tools could be provided to refrigeration technicians; 

(d) Establishing a sustainable procedure to favour the importation of non-CFC drop-
in refrigerants should also be considered; and  

(e) The procurement of a limited number of refrigerant recovery and recycling units 
to be decided on a case-by-case basis and as needs arise. 

19. UNIDO considered the Secretariat’s suggestion and adjusted the sub-project components 
accordingly. 

Issues on TCA 
 
20. In 2001, the Government of Cameroon reported under Article 7 of the Montreal Protocol 
a TCA consumption of 6.2 ODP tonnes, which had been zero for the 2002-2004 period and 
increased to 5.7 ODP tonnes in 2005. According to the TPMP proposal, the 2002-2004 TCA 
consumption data reported to the Ozone Secretariat was not correct.  
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21. The Secretariat pointed out that the reported consumption of TCA in Cameroon is very 
high (57 metric tonnes) compared to the majority of Article 5 countries (i.e., only eight Article 5 
countries had TCA consumption above 50 metric tonnes). On this basis, the Secretariat asked 
UNIDO if trichloroethylene (TCE), which is also used as a solvent was being imported into 
Cameroon. UNIDO confirmed that the reported quantities of TCA were correct and that, in 
addition to TCA, Cameroon was also importing TCE, which has a different tariff number 
than TCA. 

22. In respect of long-term sustainability, UNIDO pointed out that part of the costs of the 
conversion process to a non-TCA alternative could be covered by the enterprises since they are 
aware that the price of TCA is increasing and its availability will be limited in a few years time. 
Through technical workshops, assistance for formulation development, awareness and 
continuous monitoring by the Ozone Unit the phase-out of TCA will be fully achieved in 
Cameroon. On the basis of the discussions between the Secretariat and UNIDO, the level of 
funding for the technical assistance programme for the phase-out of TCA was agreed at 
US $150,000. 

Level of funding and implementation modalities 
 
23. The total level of funding of the TPMP for Cameroon as agreed with UNIDO is 
US $800,000 with the following breakdown:  

(a) US $55,000 for enforcement of ODS legislation and regulations, training for 
customs officers and awareness activities; 

(b) US $60,000 for the phase-out 17 ODP tonnes of CFCs used in the commercial 
refrigeration manufacturing sector; 

(c) US $400,000 for the phase-out of the remaining CFC consumption in the 
refrigeration servicing sub-sector; 

(d) US $150,000 for the phase-out of 5.7 ODP tonnes of TCA; 

(e) US $20,000 for the development of a transitional strategy for MDIs; and 

(f) US $115,000 for monitoring and reporting. 

Agreement 
 
24. The Government of Cameroon submitted a draft agreement between the Government and 
the Executive Committee containing conditions for the complete phase-out of CFCs in 
Cameroon, which is annexed to the present document. 

RECOMMENDATION 
 
25. The Secretariat recommends blanket approval of the terminal phase-out management plan 
for Cameroon. The Executive Committee may wish to: 

(a) Approve, in principle, the terminal phase-out management plan for Cameroon, at 
the amount of US $800,000 plus agency support costs of US $60,000 for UNIDO; 
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(b) Approve the draft agreement between the Government of Cameroon and the 
Executive Committee for the implementation of the national phase-out plan as 
contained in Annex I to this document; 

(c) Urge UNIDO to take full account of the requirements of decisions 41/100 and 
49/6 during the implementation of the terminal phase-out management plan; and 

(d) Approve the first tranche of the plan, at the amount of US $600,000 plus agency 
support costs of US $45,000 for UNIDO. 
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Annex I 
 

DRAFT AGREEMENT BETWEEN CAMEROON AND THE EXECUTIVE 
COMMITTEE OF THE MULTILATERAL FUND FOR THE  

TERMINAL PHASE-OUT MANAGEMENT PLAN 
 
1. This Agreement represents the understanding of the Government of Cameroon (the 
“Country”) and the Executive Committee with respect to the complete phase-out of controlled 
use of the ozone-depleting substances set out in Appendix 1-A (the “Substances”) prior to 
1 January 2010 in compliance with Protocol schedules. 

2. The Country agrees to meet the annual consumption limits of the Substances in Annex A 
(Group I) and Annex B (Group III) of the Montreal Protocol as set out in rows 2 and 7 of 
Appendix 2-A (the “Targets, and Funding”) in this Agreement. The Country accepts that, by its 
acceptance of this Agreement and performance by the Executive Committee of its funding 
obligations described in paragraph 3, it is precluded from applying for or receiving further 
funding from the Multilateral Fund in respect to the Substances as described in the 
TPMP document. 

3. Subject to compliance by the Country with its obligations set out in this Agreement, the 
Executive Committee agrees in principle to provide the funding set out in row 11 of 
Appendix 2-A (the “Funding”) to the Country, commencing with the entry into force of the 
import/export licensing system to monitor and control trade in ozone depleting substances. The 
Executive Committee will, in principle, provide this funding at the Executive Committee 
meetings specified in Appendix 3-A (the “Funding Approval Schedule”). 

4. The Country will meet the consumption limits for each of the Substances as indicated in 
Appendix 2-A. It will also accept independent verification by the relevant implementing agency 
of achievement of these consumption limits as described in paragraph 9 of this Agreement. 

5. The Executive Committee will not provide the Funding in accordance with the Funding 
Approval Schedule unless the Country satisfies the following conditions at least 30 days prior to 
the applicable Executive Committee meeting set out in the Funding Approval Schedule: 

(a) That the Country has met the Targets for the applicable year; 

(b) That the meeting of these Targets will be independently verified, if requested by 
the Executive Committee consistent with paragraph (d) of decision 45/54; 

(c) That the Country has substantially completed all actions set out in the last annual 
implementation programme; and 

(d) That the Country has submitted and received endorsement from the Executive 
Committee for an annual implementation programme in the form of 
Appendix 4 -A (the “Annual Implementation Programmes”) in respect of the year 
for which funding is being requested. 

6. The Country will ensure that it conducts accurate monitoring of its activities under this 
Agreement. The institutions set out in Appendix 5-A (the “Monitoring”) will monitor and report 
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on that monitoring in accordance with the roles and responsibilities set out in Appendix 5-A. 
This monitoring will also be subject to independent verification as described in paragraph 9. 

7. While the Funding was determined on the basis of estimates of the needs of the country 
to carry out its obligations under this agreement, the Executive Committee agrees that the 
country may have the flexibility to reallocate the approved funds, or part of the funds, according 
to the evolving circumstances to achieve the goals prescribed under this agreement. 
Reallocations categorized as major changes must be documented in advance in the next annual 
implementation programme and endorsed by the Executive Committee as described in sub 
paragraph 5(d). Reallocations not categorized as major changes may be incorporated in the 
approved annual implementation programme, under implementation at the time, and reported to 
the Executive Committee in the report on implementation of the annual programme. 

8. Specific attention will be paid to the execution of the activities in the servicing sector, in 
particular: 

(a) The Country would use the flexibility available under this Agreement to address 
specific needs that might arise during project implementation; 

(b) The technical assistance programme for the refrigeration servicing sub sectors 
would be implemented in stages so that resources can be diverted to other 
activities such as, additional training or procurement of service tools, in cases 
where the proposed results are not achieved, and will be closely monitored in 
accordance with Appendix 5-A of this Agreement; and 

(c) The Country and the implementing agencies will take full account of the 
requirements of decisions 41/100 and 49/6 during the implementation of the 
technical assistance programme for the refrigeration servicing sub sectors. 

9. The Country agrees to assume overall responsibility for the management and 
implementation of this Agreement and of all activities undertaken by it or on its behalf to fulfil 
the obligations under this Agreement. UNIDO has agreed to be the lead implementing agency 
(the “Lead IA”) in respect of the Country’s activities under this Agreement. The Lead IA will be 
responsible for carrying out the activities listed in Appendix 6-A, including but not limited to 
independent verification. The Country also agrees to periodic evaluations, which will be carried 
out under the monitoring and evaluation work programmes of the Multilateral Fund. The 
Executive Committee agrees, in principle, to provide the Lead IA with the fees set out in row 12 
of Appendix 2-A. 

10. Should the Country, for any reason, not meet the Targets for the elimination of the 
Substances in Annex A (Group I) of the Montreal Protocol or otherwise does not comply with 
this Agreement, then the Country agrees that it will not be entitled to the Funding in accordance 
with the Funding Approval Schedule. At the discretion of the Executive Committee, funding will 
be reinstated according to a revised funding approval schedule determined by the Executive 
Committee after the Country has demonstrated that it has satisfied all of its obligations that were 
due to be met prior to receipt of the next instalment of funding under the Funding Approval 
Schedule. The Country acknowledges that the Executive Committee may reduce the amount of 
the Funding by the amounts set out in Appendix 7-A in respect of each ODP tonne of reductions 
in consumption not achieved in any one year. 
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11. The funding components of this Agreement will not be modified on the basis of any 
future Executive Committee decision that may affect the funding of any other consumption 
sector projects or any other related activities in the Country. 

12. The Country will comply with any reasonable request of the Executive Committee and 
the Lead IA to facilitate implementation of this Agreement. In particular, it will provide the Lead 
IA with access to information necessary to verify compliance with this Agreement. 

13. All of the agreements set out in this Agreement are undertaken solely within the context 
of the Montreal Protocol and as specified in this Agreement. All terms used in this Agreement 
have the meaning ascribed to them in the Protocol unless otherwise defined herein. 

APPENDIX 1-A: THE SUBSTANCES 
 
1. The common names of the ozone-depleting substances to be phased out under the 
Agreement will be listed here. 

Annex A: Group I CFC-11, CFC-12, CFC-113 CFC-114 and CFC-115 
Annex B: Group III TCA 

 
APPENDIX 2-A: THE TARGETS, AND FUNDING 
 

2006 2007 2008 2009 2010 Total 
1. Max allowable total consumption of 
Annex A Group I substances (ODP tonnes) 

128.445 38.534 38.534 38.534 0.00 
 

2. Max agreed total consumption of Annex 
A Group I substances (ODP tonnes) 

120.00 38.00 20.00 10.00 0.00 - 

3. Reduction from ongoing projects  - 70.0 5.1 - - 75.1 

4. New reduction under plan - 12.0 11.9 11.0 10.0 44.9 

5. Total annual reduction of Annex A 
Group I substances (ODP tonnes) 

- 82.0 17.0 11.0 10.0 120.0 

6. Max allowable total consumption of 
Annex B Group III substances (ODP tonnes) 

5.717 5.717. 5.717 5.717 2.450  

7. Max agreed total consumption of Annex 
B Group III substances (ODP tonnes) 

5.70 5.00 3.00 3.00 0.00 - 

8. Reduction from ongoing projects  0.00 0.00 0.00 0.00 0.00  

9. New reduction under plan 0.00 0.70 2.00 0.00 3.00 5.70 

10. Total annual reduction of Annex B 
Group III substances (ODP tonnes) 

0.00 0.70 2.00 0.00 3.00 5.70 

11. Lead IA agreed funding (US $) 600,000 0 105,000 95,000 0 800,000 

12. Lead IA support costs (US $) 45,000 0 7,875 7,125 0 60,000 

13. Total agreed funding (US $) 645,000 0 112,875 102,125 0 860,000 

APPENDIX 3-A: FUNDING APPROVAL SCHEDULE 
 
1. Funding will be considered for approval at the second meeting of the year prior to the 
year of the Annual Implementation Programme except the funding in the first tranche, which is 
considered at the last meeting in 2006. 
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APPENDIX 4-A: FORMAT OF ANNUAL IMPLEMENTATION PROGRAMME 
 
1. Data  
 Country  
 Year of plan  
 # of years completed  
 # of years remaining under the plan  
 Target ODS consumption of the preceding year  
 Target ODS consumption of the year of plan  
 Level of funding requested  
 Lead implementing agency  
 Co-operating agency(ies)  

 
2. Targets 
 

Indicators Preceding year Year of plan (i) Reduction 
Import    Supply of ODS 
Total (1)     
Manufacturing    
Servicing    
Stockpiling    

Demand of ODS 

Total (2)    
 
3. Industry Action 
 

Sector Consumption 
preceding year 

(1) 

Consumption 
year of plan  

(2) 

Reduction 
within year of 
plan (1)-(2) 

Number of 
projects 

completed 

Number of 
servicing related 

activities 

ODS phase-
out (in ODP 

tonnes) 
Manufacturing       
Total       
 
Refrigeration       
Total       
Grand total       

 
4. Technical Assistance 
 

Proposed Activity:  
 Objective:  

Target Group:  
Impact:  
 

5. Government Action 
 

Policy /Activity Planned Schedule of Implementation 
Type of policy control on ODS import: servicing, etc.  
Public awareness  
Others   
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6. Annual Budget:  
 

Activity Planned Expenditures 
  
Total  

 
7. Administrative Fees 

APPENDIX 5-A: MONITORING INSTITUTIONS AND ROLES 
 
1. The monitoring of the TPMP results and CFC consumption will be carried out within the 
project “TPMP Implementation, Monitoring, and Control”, with the general oversight of UNIDO 
as Lead IA. 

2. The monitoring activities will be based on three key elements: (a) well designed forms 
for data collection, evaluation and reporting, (b) program of regular monitoring visits, and 
(c) appropriate cross-checking of information from different sources. 

3. The monitoring reports will be produced, verified and acted upon every quarter, for the 
purpose of project monitoring and control. The quarterly reports will be consolidated each year, 
previous to the first meeting of the Executive Committee. These reports will be used as input for 
the annual implementation reports required by the Executive Committee. 

Verification and reporting 
 
4. In accordance to decision 45/54 (d), the Executive Committee reserves the right for 
independent verification in case the Executive Committee selects Cameroon for related auditing 
Based on discussion with the Lead IA, Cameroon should select the independent organization 
(auditing) to carry out the verification of the TPMP results and this independent monitoring 
programme. 

APPENDIX 6-A: ROLE OF THE LEAD IMPLEMENTING AGENCY 
 
1. The Lead IA will be responsible for a range of activities to be specified in the project 
document along the lines of the following: 

(a) Ensuring performance and financial verification in accordance with this 
Agreement and with its specific internal procedures and requirements as set out in 
the Country’s phase-out plan; 

(b) Assisting the Country in preparation of the Annual Implementation Programme; 

(c) Providing verification to the Executive Committee that the Targets have been met 
and associated annual activities have been completed as indicated in the 
Annual Implementation Programme. For this undertaking, separate funding will 
be provided by the Executive committee to the Lead IA; 

(d) Ensuring that the achievements in previous annual implementation programmes 
are reflected in the future annual implementation programme; 
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(e) Reporting on the implementation of the Annual Implementation Programme of 
the preceding year and preparing for annual implementation programme for the 
year of submission for submission to the Executive Committee, commencing with 
the 2008 annual implementation programme combined with the report on the 
2007 annual implementation programme; 

(f) Ensuring that appropriate independent technical experts carry out the technical 
reviews undertaken by the Lead IA; 

(g) Carrying out required supervision missions; 

(h) Ensuring the presence of an operating mechanism to allow effective, transparent 
implementation of the Annual Implementation Programme and accurate data 
reporting; 

(i) Providing verification that consumption of the Substances has been eliminated in 
accordance with the Targets, if requested by the Executive Committee; 

(j) Ensuring that disbursements made to the Country are based on the use of the 
indicators; and 

(k) Providing assistance with policy, management and technical support when 
required. 

APPENDIX 6-B: ROLE OF COOPERATING IMPLEMENTING AGENCY 
 
Not applicable 

APPENDIX 7-A: REDUCTIONS IN FUNDING FOR FAILURE TO COMPLY 
 
1. In accordance with paragraph 10 of the Agreement, the amount of funding provided may 
be reduced by US $12,720 per ODP tonne of reductions in consumption not achieved in the year. 

- - - - 
 
 






