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Overview 

1. This document is submitted as a follow-up to the decision taken at the 47th Meeting 
requesting a separate sub-agenda item at future meetings on delays in the submission of annual 
tranches and disbursement of funds for tranches and obligations (decision 47/50, paragraph d).  
The request for a sub-agenda item emanates from a history of late submissions of annual 
tranches that result in delays in transferring funds and also delays in fulfilling obligations to fund 
the activities required by the annual tranches.  This agenda item is intended to enable the 
Executive Committee to encourage countries and relevant agencies to increase their efforts to 
submit annual tranches as soon as possible and to address difficulties in meeting deadlines with 
respect to the submission of annual tranches.   

2. The document addresses delays in the submission of tranches that were due at the 
50th Meeting and presents recommendations for consideration by the Executive Committee.  It 
also contains a new section covering annual tranches that were submitted incomplete and 
therefore withdrawn from consideration at the 50th Meeting.   

Annual Tranche Delays (tranches due for submission to the 50th Meeting) 

3. Forty-nine annual tranches were due for submission to the 50th Meeting.  Of these, eleven 
tranches have not been submitted.  These are broken down as follows: UNDP (3), UNIDO (3), 
UNEP (2), the World Bank (2), and France (1).  Table 1 presents those tranches that were not 
submitted with the reasons as provided by the relevant implementing agency.   
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Table 1 
 

ANNUAL TRANCHES NOT SUBMITTED 
 
Country Agency Sector  Tranches Reason Not Submitted Provided 

by the Implementing Agency 

Antigua and Barbuda World Bank CFCs Phase-Out 2006 Being transferred to UNIDO. 
Bahamas World Bank CFCs Phase-Out 2005 The Grant Agreement is not in 

place.   
Bangladesh UNDP ODS Phase-Out 2005 There were inconsistencies in the 

verification audit and the draft 
annual plan provided to the Bank 
that need to be resolved. 

Bangladesh UNDP ODS Phase-Out 2006 Signature of the project document 
is still delayed.  The NOU has 
indicated that the project should be 
signed by end of September.  

Bangladesh UNEP ODS Phase-Out 2005 Signature of the project document 
is still delayed.  The NOU has 
indicated that the project should be 
signed by end of September.  

Bangladesh UNEP ODS Phase-Out 2006 Government delayed signature of 
project document. 

Bosnia and 
Herzegovina 

UNIDO ODS Phase-Out  2005 Government delayed signature of 
project document. 

Iran UNIDO CFCs Phase-Out 
(Refrigeration 
Servicing/ 
Assembly/ 
Solvents) 

2007 due 
in 2006 
(as per 
2006 BP) 

The verification audit could not be 
completed on time. 

Iran UNIDO CFCs Phase-Out 
(Refrigeration 
Servicing/ 
Assembly/ 
Solvents) 

2008 due 
in 2006 
(as per 
2006 BP) 

Submitted to the 48th Meeting but 
withdrawn at request of 
Secretariat. 

Kenya France CFCs Phase-Out 2005 Submitted to the 48th Meeting but 
withdrawn at request of 
Secretariat. 

Nigeria UNDP CFCs Phase-Out 2006 Recently obtained the signature of 
the ODS regulations and therefore 
there was no need for the 2006 
tranche at this time.   

 
 
Annual tranches submitted with incomplete information 
 
4. Seven MYA tranches were submitted to the 50th Meeting but after review it was 
determined that the submission was incomplete, a condition of approval had not been met, and/or 
the project document had not been signed.  In some cases the tranche was withdrawn and in other 
the request was submitted without a positive recommendation.   
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5. Table 2 presents the annual tranches of multi-year agreements that were submitted 
incomplete: 

Table 2 
 

ANNUAL TRANCHES SUBMITTED BUT NOT FORWARDED FOR APPROVAL 
 

Country Agency Sector Tranches Reason the Submission not 
Considered for Approval 

China World Bank Foam  2007 due 
in 2006 

Milestone not achieved.  
Approval will be considered 
at the 51st Meeting. 

China UNIDO Refrigeration 
Servicing  

2006 Verification report not 
submitted. 

Cuba UNDP ODS Phase-Out  2006 Agreement not signed and 
submission agreed for the 
51st Meeting. 

Nigeria UNDP CFC Phase-Out 2005 Verification report not 
submitted. 

Pakistan UNIDO CTC Phase-Out 2005 Verification was inadequate 
and there were compliance 
issues.   

Philippines World Bank CFC Phase-Out 2006 Missing verification report. 
Venezuela UNIDO CFC Phase-Out 2006 Previous tranche not 

released prior to the 
submission of the current 
request and verification 
report not received in time.   

 
6. The Executive Committee may wish to encourage these countries and agencies to submit 
these tranches to the 51st Meeting.   

 
RECOMMENDATIONS 
 
7. The Executive Committee may wish to consider: 

(a) Noting the information on annual tranches of multi-year agreements submitted to 
the Secretariat by France, Germany, UNDP, UNIDO, and the World Bank as 
contained in the document on annual tranche submission delays 
(UNEP/OzL.Pro/ExCom/50/13); 

(b) Noting that 38 of the 49 annual tranches of multi-year agreements that were due 
for submission were submitted on time to the 50th Meeting, but nine of them could 
not be considered for approval because the submission was incomplete, a 
condition of approval had not been met, and/or the project document had not been 
signed; 

(c) Noting that letters should be sent for the following annual tranches that were due 
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for submission to the 50th Meeting with the reasons indicated for the delay, and 
encouraging implementing agencies and the relevant Article 5 Governments to 
submit these annual tranches to the 51st Meeting: 

 
Country Agency Sector Tranches Reason Not Submitted Provided 

by the Implementing Agency 
Antigua and Barbuda World Bank CFCs Phase-Out 2006 Being transferred to UNIDO. 
Bahamas World Bank CFCs Phase-Out 2005 To be submitted to 52nd Meeting. 
Bangladesh UNDP ODS Phase-Out 2005 To be submitted to 51st Meeting. 
Bangladesh UNDP ODS Phase-Out 2006 Signature of the project document 

is still delayed.  The NOU has 
indicated that the project should be 
signed by end of September.  

Bangladesh UNEP ODS Phase-Out 2005 Signature of the project document 
is still delayed.  The NOU has 
indicated that the project should be 
signed by end of September.  

Bangladesh UNEP ODS Phase-Out 2006 Government delayed signature of 
project document. 

Bosnia and 
Herzegovina 

UNIDO ODS Phase-Out  2005 Government delayed signature of 
project document. 

Iran UNIDO CFCs Phase-Out 
(Refrigeration Servicing/ 
Assembly/ Solvents) 

2007 due in 
2006 (as per 
2006 BP) 

The verification audit could not be 
completed on time. 

Iran UNIDO CFCs Phase-Out 
(Refrigeration Servicing/ 
Assembly/ Solvents) 

2008 due in 
2006 (as per 
2006 BP) 

Submitted to the 48th Meeting but 
withdrawn at request of 
Secretariat. 

Kenya France CFCs Phase-Out 2005 Submitted to the 48th Meeting but 
withdrawn at request of 
Secretariat. 

Nigeria UNDP CFCs Phase-Out 2006 Progress on recently obtained 
concerning the signature of the 
ODS regulations and therefore 
there was no need for the 2006 
tranche at this time.   

 
(d) Noting that letters should be sent for the following annual tranches that were 

submitted to the 50th Meeting but were not considered for approval for the reasons 
indicated, and encouraging implementing agencies and the relevant Article 5 
Governments to submit these annual tranches to the 51st Meeting: 
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Country Agency Sector Tranches Reason the Submission not 

Considered for Approval 

China World Bank Foam  2007 due 
in 2006 

Milestone not achieved.  
Approval will be considered 
at the 51st Meeting. 

China UNIDO Refrigeration 
Servicing  

2006 Verification report not 
submitted. 

Cuba UNDP ODS Phase-Out  2006 Agreement not signed and 
submission agreed for the 
51st Meeting. 

Nigeria UNDP CFC Phase-Out 2005 Verification report not 
submitted. 

Pakistan UNIDO CTC Phase-Out 2005 Verification was inadequate 
and there were compliance 
issues.  

Philippines World Bank CFC Phase-Out 2006 Missing verification report. 
Venezuela UNIDO CFC Phase-Out 2006 Previous tranche not 

released prior to the 
submission of the current 
request and verification 
report not received in time.   

 
----- 

 


