
UNITED 
NATIONS 

United Nations 
Environment 
Programme 

Executive Committee of 
the Multilateral Fund for the 
Implementation of the Montreal Protocol 

Twenty-second Meeting 
Nairobi, 28-30 May 1997 

Distr. 
LIMITED 

EP 

UNEP/OzL.Pro/ExCom/22/13 
29 April 1997 

ORIGINAL ENGLISH 

SUMMARY STATUS REPORT ON ODS PHASE-OUT 

FOR ARTICLE 5 COUNTRIES 



UNEP/OzL.Pro/ExCom/22/13 
Pagel 

Introduction 

l. The mandate of this report is contained in Decision 21/5 under which the Executive 
Committee decided: 

"To request the Secretariat to work with the implementing agencies to produce a summary 
status report for each Article 5 country that would, using the latest available data, include 
information on the consumption of each country, the number of tonnes to be reduced 
through implementation of projects already approved by the Fund, the status of 
implementation of such projects, the amount of ODS that was expected to be reduced 
through planned approvals in 1997, and an indication of the relative difficulty that each 
country might face in meeting the 1999 freeze and, as far as practicable, subsequent 
control measures;" (UNEP/OzL.Pro/ExCom/21/36, para. 12(e)) 

2. Preparation of the report is a joint undertaking of the Fund Secretariat and the 
implementing agencies. 

Input 

3. A division oflabour was agreed by the Secretariat and implementing agencies as follows: 

Secretariat: 
(a) 

(b) 
(c) 

Design and distribute to the implementing agencies the format for summary 
status report, 
Provide the data available from the data base, 
Design format for the consolidated report and undertake the data 
consolidation. 

Implementing agencies: 
(a) Provide data on project implementation, 
(b) Make assessment on the country's ability to meet the freeze in 1999 and 

subsequent control targets. 

The Process 

4. The format for the summary status report on implementation of phase-out of CFCs by 
country was dispatched by the Secretariat to the implementing agencies, with the request to 
provide current and projected implementation data. The Secretariat also proposed that the 
implementing agencies divide up the countries among themselves and designate a lead agency for 
each country for better coordination, however, the agencies elected to provide their data 
separately. Subsequently the Secretariat aggregated the data provided by the implementing 
agencies for each country. 
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S. Finally, the Secretariat extracted the most relevant data from each country status report 
and consolidated them into a global summary status report on implementation of phase-out of 
CFCs. 

Summary Status Report on Implementation of Phase-out of CFCs by country 

6. This report consists of 111 sheets representing 111 countries, attached as Annex I. Each 
country sheet presents in a matrix form data on the dates of approval of the country programme 
and institutional strengthening project, status of ratification of the Vienna Convention and the 
Montreal Protocol and its amendments, CFC consumption, phase-out approvals and funding and 
status of implementation, and an assessment of the country's ability to comply with the 1999 
freeze and subsequent control obligations. 

7. The matrix is formatted as follows: 

Items 1-2: contains dates of approval of the country programme and institutional 
strengthening and data on the status of ratification of the Vienna Convention and the 
Montreal Protocol and its amendments. 

Item 3: assembles all the data on the CFCs consumption, phase-out approvals , 
funding and implementation and includes columns on: 

CFC consumption: contains annual CFC consumption data from either of the two 
sources, that reported to Ozone Secretariat or most recent data reported to the 
Fund Secretariat, 
Approvals on CFC phase-out and funds: provides annual break-down on 
approvals on CFCs to be phased out and funds allocated by the Executive 
Committee, 
Implementation as of Dec. 1996: contains status of implementation of all the 
approvals as of that date both for CFCs and funds disbursed to beneficiaries, 
Implementation as of Dec. 1997: estimates provided by implementing agencies, 
Implementation as of Dec. 1999: estimates provided by implementing agencies. 

• Item 4: records those sectors and sub-sectors where the entire CFCs consumption has 
either been phased out or funded. 

• Items 5 and 6: contains assessment provided by implementing agencies on the 
country's ability to comply with the 1999 freeze and subsequent control obligations. 
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Global summary status report on implementation of phase-out of CFCs 

8. This is a consolidated version of the individual country sheets, attached as Annex II. The 
consolidation is done in accordance with the information requirement in Decision 21/5 (e). All the 
data for each country which is condensed into 8 columns across one line enables the reader to 
view at a glance the status of the CFC phase-out implementation as at 31 December 1996, and a 
projection into 1999. The last column for each country concludes with an estimate of the 
country's ability to meet the 1999 freeze and subsequent control measures. Thus, 

Item 2: contains the most recent CFC consumption data either from that reported to 
the Ozone Secretariat or to the Fund Secretariat. 

Item 3: contains the approvals of CFCs to be phased out as of December 1996. 

Item 4: shows the relationship between the approvals as of December 1996 to the total 
consumption, which is derived by dividing the value in 3 by the value in 2. 

Item 5: contains the estimated implementation of approved CFCs by December 1996. 

Item 6: shows the relationship between the estimated implementation as of December 
1996 to the total approvals as of December 1996, which is derived by dividing the 
value in 5 by the value in 3. 

Item 7: is an estimate of the implementation to be realized by December 1999. 

Item 8: is a summary of the estimate made of the country's ability to meet the 1999 
freeze and subsequent control targets. 
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SUMMARY STATUS REPORT ON IMPLEMENTATION 

OF PHASE-OUT OF CFCS BY COUNTRY 



ALGERIA 
Ozone National Commission 
'Date of approval of Country Programme -iN~9.-3 -- Date of approval off nstitutional Strengthening INov 1993 -, 

lmplementing Agencies Active in Country IBRD (I project) /UNEP (2 projects) UNIDO (17 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
--- ----------- - -- ---- --,-- c;_- --- -i---- - -_ -- -- -- - -------, 

i2::3~::::;ln(;~:~;) -- -- - ·- _S1g~at11r=4 Ti~~:~:} 1~7~1:f!ce J~- - -- -- ----

-- -------------+--- ------r·-- ----- -----
~nd()a_;\me_ndme_n1<19_?o> -~ ___ -f- 20-Oct-92 ____ j _!8-Jan-93 _____ _ 
Copenhagen Amendment ( 1992) ' i ' ---- --- --- - --- --- --- --- -- --- _L 
!ODS consumption data (ODP tonnes) 

ear I Consumpt10n ~ __ Approvals(CF_Cs) __ :- __ As()fDcce_mber_l996__ I _AsofDeccmbei:_ l997 ___ i_Asofl_999 _ 

___ _ _ (CFCs)__ CFCtormes _Funds(US$) _j_~F<:'__phascdout 1Disbur~cd(US$)

1

ncpho•oo< D.sb•-m($)[FCph=oo• 
J 991 , , 
1992 , -- --- -- -- -- l - - -- j - -- -- ,_ - - -

- - -- ~ - -- -~ -- - -- - - -I - - - .L - - - - -:::! -- Z,OZ} L 4221_ 6.~589,5501 425 o!- 5,700.000]- -- -- 425 o) 6,300,000I- - 425.0 

[;~~" r- '-"''r-~:_~:::~-c::ffi;j.·. · '" · J_;::::f •• -:;;:[ • H:o~[ :K~ 
ITOTAL / j 1,151.7 10,156,927'; 432.0I &,200.000[ 737 ol 10,600,0001 l,3610 

Seetors with complete phase-out 
------ ------------- ------ -- . -- --- -----

ssessment of the country's ability to meet the freeze 
--·-----ic-c·--------- --UNDP (UNDP not activl.': 

-------- -- ---- -------- ----- - ___ ___j 

UNEP 
UN[DQ tMny haw some difficulty in tnoeting the freeze bl.':eause of the diffamliy of identifying s~uil e;t~-S-u.:h ~t~ses -;.e less i~terested i1~ converting bocaus.:: of financial problents conected with co..,;t.sharing 

-------
orld Bank 

-- ---·- -- --------------
Country's current position to meeting further reduction targets 

-·· - ---------- ----------
UNDP --- --+-- ----------
UNEP 

------------ ------- ------

UNIDO May have some difficulty in meeting the fret:ze hecaUSe of the difficuhy ofiderrtifying small ent~rpris..-s Such enterprises are less int,;>rested in converting becaus,; of financilll problems con11;1,-i~d with .cos1.•sharing 

orld Bank 
----- ------ ---- - j 
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ANTIGUA AND BARBUDA 

IDate of approval of Country Programme .. __ J I •• ·--· 
Implementing Agencies Active in Country i 
1-!C.-'.-'--'--"---"'------------''-------'---------"--------- . 

Date of approval of Institutional Strengthening 

!UNEP (2 projects)· 

,Status of ratification of the Vienna Convention and the Montreal Protocol 

t:::r:n;;ntion (1985) • I Signature +-:~~:?:; _rE-"ltZ~!J;ce 
·--· ---···---- -----·--- ----- ---- -r --- --·---- -- -r----- ---···----f · --t---·· ------ -------------- ----· 

Mo~treal Protocol (1987) _ • __ ' __ Cl3~0.~-92 ·-'-·· 03-Mar-93 ---· ·----· 
London Amendment (1990) j 23-Fcb-93 f 24-May-93 

~~pmha_geri ~fficlm~_t (199_2_) ______ ~-- __ -_--. __ -_··~!-.. _-__ 19_-Jul:93_=- l= _14:j~:()4 ·t . .=-. _-... _·_·-. =--·=-.-=-··=.-· - -- --· -

---·---

ODS consumption data (ODPtonnes) _____ ___ --··--------------, 
iYear Consumption Approvals (CFCs) ' As of December 1996 •f ,JAs of December 1997 [ As of 1999 

19~ - (CFCs) •• CFC ~~~es. ; Funds(US $)[CFC phased ~~t Di;bursed-(U~ $) • C:FC pht1se out •. Disb~rsement($) '. CFC phase ;~t 

- ---- --- ------+--·------+---·--·---:----·---- --- ---- -- --------------·'--·-··-----!,-- -------

~::; _f'. --· -·· l____. '·-· -·-····+ 

ic_i9_:i.==.-_ • .. _·-===···-----_~-·-- ·---+----==-.- • .---~~ .. --·-:::::-· --·-- ---·I-----

1995 
- --- ·-.-· ------+-· --· ·---~-------1--·--··-- --- -- -- ---- +------

1_99_6_--l- --- ---- -~· 
!997(est) I 

ITOTAL 

!Sectors with complete phase-out 
··- ••• ----- -- • ------·---

Assessment of the coi,ntry' sabHity.to meet t_he free,,e_ . ___ _ 
UNO p ~Noth. ing approved, unlikely to meet the freeze 

- -b ----- --·---- ---- ---- ------ ---·---
UNEP 1Will he able tv meel the freez.c 
----- ----- 1.-. . ----- ------ ---· ---- . --·· ---

--·· --- ···---··-- ·---- ----. 

---· ----------· 

UNIDO J ·-- ---·- __ . --·· ____ _ 
orld Bank' 

----··--· 

--- ~------- -•----- -----·· 
Country's current position to meeting further reduction targets 
- -------r-· ----- --- ---- ·--- ---- ----- ----
UNDP • 

-·---- -----·· --·· ---· -------

-J- - ··--·--·-··-··· lJNEP Further reduction ru:hievable at this ttme 
-- -- -- -- ···--·- ,---·· ---- --· --
UNIDO 

!World Bank·-· ... __ - -

---·-··--i 

-----· 
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ARGENTINA 
Ozone Program Office (OPROZ) 
!Date of approval of Country Programme IJul 1294 ----- Date of a~~f Institutional Strengthening !Jul 1994 -----1 

!.'llplementing Agencies Active in Country llBRD_(22 projcc~_ UNDP (19 projects) __ jQNEP (I project) IUNIDO (7 projects) ____ [ 

Status of ratification of the Vienna Convention and the Montreal Protocol _____ I --- - --- --- -- --- ------ ---- ------ - I ---- ------ -- - --- -- --- ---, ---- ---- ---- --- -1 
'nstrumenl: Signature Ratification ', Entry into force I , ----- ----- ----- -- -----------+ --- --- - -- ---- -1-- -- -- - --- ---- -------- --- -----
Vienna Convention (1985) 3/22/85 18-Jan-90 . 18-Apr-90 j 

~~i:,,,,- l ""::~ I iicE:~i ~:\:Si] 
-~ 

-=7 
--- -j 

!ODS consumption data (ODP tonnes) __ _________ 1 

e;-- - Consumption [ __ Approvals (CFCL _ ~--- ~s of l)cccm~er_l 9_'}6 - -_ - ,-_ As of December 1997 _ , _ As of l 999 _J -J _(CFCs) -~i CFC tonnes _[ _Funds {U_$ $)1_ <:FC: phllscd outj Disb_urscd_(US ~ CFC _llhase out l01sbursemcnt ($) j _(!_( pllase out_[ 
1991 2,943.8 I _ ' 

- - - --- - - - - - -- - -- - --- -- -- ----+---- -- ----t- - -
1992 ' 4,306.0 , 

;:: •. :::::1 ~:li~'x~:Ec ~ '::1< ~ 1'::::,t ~ '::; :;::::::\ ~:nl 
1996 --,----- --t '.10~\ _ 3_,550,!:52f--_ --- __ L_ __ 2,7141_ _ 2!!J! -- 1,038,770 -- 2087i 
1997 (est) I 436.0 4,962,0001 I I I 

!TOTAL I 2,327.71 33,785,351I 368 0: 1,788,047! 610.5 8,!03,280' 2,163.7! 

Sectors with complete phase-out 
- -------- ---- --.-- ---
Assessment of the country's ability to meet the freeze 

~ unlei;s IBRD Projc...-ts move ahead -
---·--- --- --------- ---- ---- ----- ---

-- ------- --- ---- ---- ---·---
large effort to meet tht: fr.:,;ze. 

----- -- ! 

---- --- --- -- ----

--------· -----

r...,,'.• =-, ..... -"' m...,JI """""""";00 ""''"--- --­
DP 
---- - ,- ---- -- ---- ------- ---- ----- --- ----- --- --------- __ , __ -

p 
DO -1.,00,~~,~ .. •••••"""'"-~'"-"'-w~ • • - ·--

~~ldB~I -=-=-- ==--· -- -_--- ____ , _____ -- --_----- --- - -----
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BAHAMAS 
Ozone Unit. Ministry o_fHealth and the Environment 

Date of approval of Country Programme 7May 1996 . • 

Implementing Agencies Active in Country _______ _ 

Date of approval of Institutional Strengthening 

UNDP (I pr~~ !UNEP (2 proJects) 
·fay 1996 

Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstrument. • -- - --- -- -- --- - 1 -- S1gn,;i~re -~ Ratifi~atwn --- E~try,-;1110 f~r~-;" -----

~~~,)~~ ~~] ~ ~~ ~ [i-i]1 ~~ff 1= ~~_. -·~ ~~~~~ ~ ~] 
ODS consumption data (ODP tonnes) ~------------------ ---~ • 
Year I Consumption - -- App;ovals (CFCs)-··--, As of December 1996 I As of ne.;'cmber I 997 As of 1999 . j 

1991 

1992 
1993 
1994 

1995 t 
1996 

------- -·L- -~ 
·-----t-- ~- --1- =- --l - - ~ 

1997 (est.) 200,000 
TOTAL 20.0 200.000! 

Sectors with complete phase-out 
----- ----

lt\s_sessment of the country's ability to meet the freeze··-- ·----· 
lJNDP !Nothing approved, unlikely to mM the freeze 

-------

·- •• -----
UNEP 

UNIDO 

orldBank 

-------- ·­

.--

---·----- --------- --- ----- --

:C()untry'srC'Urre11t_position _!o meeting further reduction ~arg~ __ __ __ ______ __ _ _ _ ____ _ 
UNDP 

- ---- - ---- ----· --- -- ---- ------- ---- - ---- "---- ------ - ---·------··----- ----·- , __ 

UNEP 
---- - --------~-.. ------- ·--- ---- --- ---- -------- ------ ------- -

UNIDO 
!World Bank' -- ----- J __ _ -------- ------- ---- ---- --- ---- ---- --------
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BAHRAIN 
National ozone office, Ministry of Housing_, Municipalities cmd Environment 

1Date of approval of Country Programme )Oct 19~ __ 
Implemen,ting Agencies Active in Country • 

Date of approval of Institutional Strengthening loct 1996 ' 

lJNDP ( 1 project) jUNEP (2 projects) 
·-------~---------j 

Status of ratification of the Vienna Convention and the Montreal Protocol 

1:2~~::::~:~) -~ -_-· -----~ t ,,,.m~ E :;~; u,~1~~~ -- -
!London Amendment (19_90) ..... - ·-· ·--· ...j_ ____ j 23-Dcc-92_1 _E-Mar-93 

1 

CopenhagcnAmendment(l992) .. ·-- ___ j __ ----~---- ·-- _L_ ___ .. 

---- - ----· ··--·--·.-----· 

-------

--·---

·---- ------ ----
ODS consumption data (ODP tonnes) 

~,;..--, ronsumpt10n I . ·--Approvals (CFCs) ~ ·- As of December l 996 _ _ _I .---A~De~b;-\ 997 ,J_ A!, ()_f 1999 

1991 
_ . (CFCs)

122 3
, CFC tom1es I Funds (US$) ' CFC phased out I, Disbursed (US4 CFC_phase_')ut_Ji)',sburs~ment_ (~ __S:FC pha~ out ... .. ·- -- ·---~ - -t- ----+- ·-----+--- ·- ,,j_ •• •• 1- - - -----+-·- -

1992 i i I --+·-·· I 
1993 ·- ·----· --· 1- ------!.-----_- ·-· • -+-·-·-
1994 - ........ 1143 -: ---··~· -- ·-" 

~9~5 _=-:=_111.0·~----··+·~--·.~-=--.. ~ ·-·- .--··--· ---+-- -· , 

1996 ---+---- ---j ··t- . -+--· I 
1997 (est) • ·-· ··- 780I 797,000T- - --· ·-· 1 

TOTAL I I 78 0i 797,000 

Sectors with complete phase-out 
--- ------------ ----------·· 

Assessment of tile country's ability to meet tile freeze 
lJNDP [Nothing approv~d, unlikely to meet the free:t:e 
-----· --·· ·--- ------- --
UNEP .Will be abl.:tomeetthe fr~~u 
--· ' + .. ..... ·-· ---· ... -· ........ ·-

UNIDO , 
·-· t............ . ... ,_., ·- ·-· ·- ·-· 

orld Bankl· 
·--, .. -- ·--· 

!Country's current position to meeting further reduction targets 
UNDP 

---- ---· ---· ·--·---·---··------ ·--- ------· 
UNEP 
UNIDO 

arid Bank 
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BANGLADESH 
Department of the Environment (DOE) 

Date of approval of Country Programme Sep 1_994 _ ·--- Date of approval of Institutional Strengthening ISep 1994 __ ·-i 
'Implementing Agencies Active in Country UNDP (6 projects) L __________________ --i 
Status of ratification of the Vienna Convention and the Montreal Protocol -~-- I 
'nstrument: • --·· --- --- --- ---- --- --, -- ----~-----·· - ---- - ---i 

·--- ------ ---- ------- --· --· ----
Vienna Convention (1985) 
. --- --- ---· ·--- --·--·- ----· 
Montreal Protocol ( 1987) _ __ _ __ _ _ 
London Amendment ( 1990) l 8-Mar-94 I 6-Jun-94 

----- ------·- --- --- ---· -------+---··---- --~--- ------
Copenhagen Amendment ( 1992} : 

-- --·-· ------ --- ---------. ·-------~-·--- ---- ------·- ---- ..___L__ ____ --- -· ·--

IODS consumption data (ODP tonnes) 

i 

1 
Consum-p-t1_o_u _____ i\_p_p_ro_v_a_ls_(_C_F_C_s) ___ -:::--+ _______ As ;f-Dece,;,be~ 1996 __ __(__ _ As of Decmuber_ 1997_- I A; of 1999 

1991
-(CFC\,.,[ CFC~-> I '"".'" (US S) CFC "hased •• jo;s1m"" (!JS $I),_ CFC phase out t D1sburse:ent ($~ l ~ CF'_C r_ha:_ 

1992 213 l , 
--• ----- -- - - - --- -

1993 226 61 

ii,~,=- --~---·=-=·~~~~--~-==----~=--==40~.--t(·l+j=-_--_-_-~---4-~-:~2 =- - .. ·_-_--_-_-_- =~ - : ... ~ __ -6_2_.0-1- _-_- --1-19, __ 48~ = --I'? 

ear 

'TOTAL I 163 61 722,920' 62.0 119,480 

Sectors with complete phase-ou_t __ _ 
ssessment of the country's ability to meet the free1.e 

----· ---- ·----·-----

124.0 

--7 
UNI>• -r -~··-·-· ______ __ - - -- -- ----- -- -- -- - -------

UNEP 

UNIDO ___ _ _ _ _ _ __ __ _ ___ --·-· ------
orld Bank 

- - - - -- . -- ·-- ---- --- -- ---·- -- ----

---~ 
--- --------

---------

Country's current position to meeting further reduction targets 
--· ------·,---·---· --- --·· ·-- ----- ---- --- ---- ------

UNDP ' 
___ -- --

UNEP 
--- 1---- ------·--· ·---- --· ··---

L'NIDO 

orld Bank 

··-- ---- ·--· ___ , ___ --- -- -

---- ----

---· l 

----------- --·-- _J 
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BARBADOS 
Ozone Unit, Ministry (>/Tourism. International Transport and the Environment 
-- -- ------ ' 
Date of approval of Country Programme Dec 1994 Date of approval of Institutional Strengthening !Dec 1 '9_9_4 ___ _ 

lml)lemen_!ing Agencies Active in Country ____________ --_ -JuBEP (2 prqjccts) ]:@mo (2 projects_)_ __ ! 

iStatus of ratification of the Vienna Convention and the Montreal Protocol ____ I 
'nst;~ment~ - -- ---- ---- ------- , Rat(ficati~n Entry i~to force -- -- - ---- - 1 

---- -------- -- - -- -- ---· ------ ------ -r-- --- - --- --- ----t- ---- -- ------ ---- -- ---·· -- ---- --·----- ---- -· - 1 r= c~Oilloo (1 985> _ ___ _ I 16-Oct-92 _ ___j_ 14-Jan-93 _ , __ ___ ___ _____ _ _ --1 
ntreal Protocol (1987) ! 16-Oct-92 14-Jan-93 T _ ___ i 
donArnendrnent(1990)-- --- - -- ---r 20-Jul-94 j 18-0ct-94 !-- ---- --- -- ---- --1 

o:s?o?~:t::t;:i:!\:es) --- ---~-- l= !O-JiJI~?4-= [-is-=o~-94---1~==-=---- _____ -=~ ____ -~== i 
IYcar-- ponsum?tton I __ Al)IJ_rovaI;,_(CFC~) _----, -~-.A.s~f~~bcr199? --=----- __ AsofDecember1997- _ Asof1999J 

_ __ _ _ (CFCs_)_ -~C tonnes ~nds (US~- CF~ pll~cd_"ut_;l)isb_11rs<Xl (_US $TI CFC phase out _ _ CfC phase c,_ut_i 

:i:i-=- - ------------2=9=5: ---~----=-_--__ --rl --=------ -------r-__ ~ ____ i _ _--._ _ - ___ ---+--------= =- - -_-:-__ - ____ _j 
IW4 __ ! ____ I i 
:::::- _ 1 -~=-== 9--~~--·-- --~ =~~ _ -,~ ~o,ooo -=-----~-I~ ol 

1997(est.) ! ! 

TOTAL 14 0; 165, 14.0, 

Sectors with complete phase~m•t _______ _ __ 

!Assessment of the country's ability to meet the freeze 
llJNDP-- iShoulJbeab!etome¢tfreeze -- ----- ·--- --- --- -~ --- • - --- -r-· ---- --------·-- --- - --
UNEP 

-- --- - - -- -- -- --- ----- --- ---- -------- -- -- . ----- --- -- ------- --

- --· -- ---------------- ------------- -- ·--- --··--- - -- -- --

140,000 

------ -~----

------- --- ---

I 
-1 

UN_ JDO llJNIDO forsecs no problem for this country tom.Jet the l 999 free7.e. 

orld Bank~------ __ , 
Country's current position to meeting further reduction targets - - - - ---- _ -7 ---------------------- --- -- -------- ------ ---- -- - - ---- 1 
UNDP ____ • 
UNEP_ ::.__:r =-__ _ -- --_ ---_ -____ = --- ------- __ __ _ ___ -- ----__ = ____ -_____ --] 
UNlDO CNTDO believes that Barbados may be able to ~t a forth« redui..tion target 
;~rldB~!- - -------------------- ---- -------·-- ----- ----

____ , __ _1_ ----------- --- --- ----- ------
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BENIN 
Ministry of the Environment, Housing and Town Planning ----· --·· ~--------------·--
Uate of approval of Country Programme Nov 1995 Date of approval of fnstitutional Strengthening __ tov 199_5 _____ _, 

1Implementing Agencies Active in Country I IUNEP (2 projects) __ ~IDO (I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'ns_t,:,!_ment:_ ___ . ---·-------·-•---- ' Signature. +; -· Ratifidation jEntry into_force 
Vienna Convention ( 1985) 0 I -Jul-93 I 29-Sep-93 ---·--- --·--· ---- ---·-- --- --- 1--- ----- --- --- -----+------

~-;-~-~-~:_---~--------~----_·-_-_-_-_-_-~01~~~--2-9_&_~_~=-··-_-_-_ .. -.--·---
jCopcnhagcn Amendment (l 992) [ 
• --- ---- ·--·--- ---~---· ---- _ _,_ ---- ----
IODS consumption data (ODP tonnes) • ---~-- 1 

---· Consu.'.°ption Approvals(CFCs) AsofDecember_.1.2')6 ___ , --· AsofDec~~r 1997_ J -· A~ofl9997 

_(~FCs) CFC tonnes F_:'llds (US$) pha~ed out--tE-1sbursed (US $) CFC phase out D1sburse1T1ent (~4 CFC phase out 
1991 37.J • I 

. --···-- ---·---+-- --- -------+------· ----1-- - - -
1992 -· ---- __ 44.3 -- --- -- _ _ _ -- j_ -- _ --·. ·-!-- --
!~93 ___ __'.l21 --·--· ----- ·----1----- f --+--···----·· j 
1994 __ 37.0 --· ·-- I _ 

1
_ . __ 

1 
_ __ , -+-··-

i{:! ____ 3_7.1 ---t-- --+ ·- . + ---· ---
___ -·-- --- - ---·-::r-· --- ----- -- ----7•- --- --+---- --· --+--,.--- --· 
1997(est) 10.01 115,0001 

OTAL I I IO O! 115,0001 

Sectors with complete phase-out . --··-·------- --------
ssessment of the country's ability to meet the freeze 
- ----- --· --- ·--- ----- --- ·--- ---· ---•--- ---

UNDP !Nothing approved, unlikely to meet the fr~zc 

IUNEP ___ --r~ --· . -· ____________________ _ 
----· -- ·-- ---· --------- ------------

-------·--' ----- ----
UNIDO . 

orld B~J 
!------~------ ------ -- ---- - -

----··-- ---· -·· --- ·--·---·-- --

!Country's current position to meeting further reduction targets_··- ________ _ ----- -- ---- --- ---- --- - --- - --

__ ,, ___ _J 

__ J 
UNDP 
-------- --· 
UNEP 
-------r-------- --· -- -
UNIDO 

---- ------ --- ---- --------------- -----· 
orld Bank• 

---·-----

--·---

I 
-- --1 

--- J 
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BOLIVIA 
Government Commission jor the Ozone 

Date of approval of Country Programme iNov 1995 

!Implementing Agencies Activ~ in Count.;:-- ---

'Nov 1995 Date of approval of Institutional Strengthening 

IUNDP (3 projects) jUNE_P_(2_pr=-oJ=-__ ect-_-s)--=~-+1-~~-------4 

,Status of ratification of the Vienna Convention and the Montreal Protocol 
------•--- --· --·---------·--r-· --T•--- -,-- --- ·-·- - • ·--- ·--- --T ---·-------·-·- --------- --- ---- -·1 

'n5!!_u_ment. _ I Signature , _ Ratification I Entry into.fiJ_r.ci' , __ _ 
Vienna Convention ( ! 985) __ ·- __ __ _ _ __________ [ _ 03-0ct-94 _

1
,0 l-Jan-95 __ _ 

Montreal Protocol (1987) ' 03-0ct-94 01-Jan-95 
L_<J~donAmendm_--_en_-t_(_l9_9-_0_)_-_-_--__ -__ ·-_-__ -_· __ -_·-_--+----·----· - --- -◊3-0~_t-_9~ -_··_01-J_an_-:95 __ ,--f-----=----.------•-· ----

lc:_up_enhagenArn_:ndment(l992) --- ---~------ 03-0ct-94 -- Ol-Jan-95 _ ---- --- -------- --
ODS consumption data (ODP tonnes) 

~~r -
1 

Consu?1ption ___ Approvat,s (CFC~-- k _As ofDe~be~9~ . . =--As of December 1~92 J_ As of 1999 J 

19
_
91 

___ E' (C"._Cs) 
14 4 

.. CFC tonn~.5.__~unds (lJS $) ti CFC phased out ; Disbursed (US _$)LCFC p_liase .<>_lll_ Disbursement ($)_f CFC phase out j 
----- ---- --- ----------+··------- ,., _____ __,____ ------- ----- ----+--- ---

!992 _ _ ·-- ·-· _ . --· -· _ ·-· _ -· -· --1--· _ -- -i--- __ -- ------. ___ ,_ _ 

1993 ! 

1994-·· --r--· --
--

i -1---- ' ----- -- --
13.8 146,000, 

f-----+· -· --· ------ 0-- ---- --
1996 

1997 (est.) 25.0 250,000 

----- ~--·-
54,020 

- -------- ---- -

14.0 

TOTAL 38.8! 396,000' 54,020' 14,0 

Sectors with complete phase-out 
---· --- ---- --------- - -- -i 

ssessment of the country's ability to meet the freeze 
UND p =r•tl1 foiw P.,,,J.;;; hd_lll~fo,;;,"."'''d, sho-,;Mrncct the _ -

E!i~kt~ ~-- - - -- ----
---·-----

------- -------- ·--------

-- ---~-' 

- ··----1 

-- --- ------- ----- --·- --

-----·-----
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BOSNIA AND HERZEGOVINA 

Date of approval of Institutional Strengthening -i---· _____ \ 
Implementing Agencies Active in Country 1 -------+----- • UNIDO (l project) -1 
[Sta_tu_s of_ratifir11~oi1o_ft_h~ V_i_enna Convention ~~~nt~~~col --,-:----- --r·-- __ _ _ _ ____ __ __ __ _ ~---
'nstrument. Signature ! Ratification ! EnflJ' into.force --
--- --- ------ ----------------- -------~--------+-------+---------- ------- --- -
Vienna Convention (1985) I 06-Mar-92 i 06-Mar-92 L 
-- ----- ---- -- - --- -- -- --- --- -- -- ------ --f -- --- -- -- +-- ---- ---- - - --- -------- -- -- - - --- --
Montreal Protocol ( 1987) , 06-Mar-92 I 04-Jun-92 I 

ate of approval of Country Programme 
---+--

- ----- --- :::___ T --- _____ (:__ ----~-- ~--- ___ =~-- -----_ ---- -I 
!Copenhagen Amendment ( 1992) I I 
- ---- --- --- --- -------~--- ~-------- ---- _ __J__ --- ----- ----- -- ---- ---------

London Amendment ( 1990) 
-----

!ODS consumption data (ODP tonnes) __ --~-- _ __j 
car , Conswnption I Approvals(CFCs) AsofDecembcrl996 , AsofDecembcr1997 Asofl999 i 

- --~c=f CFC tonnes_ h""'~us ., [<:,c _ om , rn,1m,ood(US ., CFC_ '10.1m.-, ($) 1 cFC '""" ,.,; 

i::i --_ ~-+-=---- -_±: __ -- --- _i: _- --- - J--- --- :-- ---- -- --- ~ --1 
--- --- --- -----i---------- ------ - - - - +- -- - J_ - ~ 

1994 • ' I 

1995___ --------- --- - - -=~---- --,- -t--- -- j 
~!:~ <~-t.) - --- --- --=-=-1- ~ - ---- -----=--- ---- - -f------ I 

!TOTAL 

!Sectors with complete phase-out 

ssessment orthe country's ability to meet the freeze _ --- ___ _ __________ _ 

~DP ----l~~)thinga~rovet(~~~l<~-meetth~-~~--- -- ---- -- ---------- --------- i 

UNEP 

=-~-~----------~-•-~--•=---_-_-_-_-_-__ -_-- ____ ::_-___ -------~------------~---------=------_:--~~--------=-=_• __ 

Country's current position to meeting further reduction targets 
------ ---,--- - -- ---·-- --- ------ --- ----- --- -------

Ul'-IJ:)P f- --------------
UNEP I 

____ J_ -----
UNIDO 1 ------ -- ----- -----

-- ----- -, --- --- -- --- -----
orld Bank! ---- --- - _! 
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BOTSWANA 
Ozone qfjice, Department of Metereological Serv,c_es~--------~--------------------r------------, 
Date of approval of Country Programme Jul 1994 Date of approval of Institutional S_trengthening Jul l 994 

Implementing Agencies Active in C-_ry____ UNDP (I project) IUNEP (2 proj_ect_s) __ ~~------
,Status of ratification of the Vienna Convention and the Montreal Protocol 
• ------ -------·- --, ---- -- - -- 7 -- - -- - -- 7-- - -- -- --- 1-- ---- ----- -----

nstrument· Signature Ratificatwn Entry mto force 1 

~::;~;;~/)(¥~~~2 - -- - - -- - --1- - --~ - --1 ~::~:~:: __ 1-~~~~:~::~ t -= --_ - - ----=-------- _-_ - -

London Amendment ( 1990) 

1 
I ! -----·----·--·----- ----- ---- --- ---- -- -----t- t·-· -----·---- ----· ---

Copenhagen Amendment (I 992) , , 
---- -- - --- --- "--- ------ ---- _L____ -- __ L ---- ------··-· ·-- ---- - --- .. 

!ODS consumption data (ODP tonnes) 

Year Consum_ptton I Approv:tls (CFCs L __ J ___ ;\s of l)oo.:_m~er 19~6 ~ As of Decembcr_l.2.97 __ _ - I _ As o! 1999 _ 

___ t=!CFC~ ____ CFC ton_nes FundsJ'.]_:i ~jl CFC phased out I Disbursed (US CF_c phase out --tE1sbursement ($~· CF_( pha_s_e out_ 

1991 + 1992 -- - --- 12.0 - -- - - ---- , - -- --- - - -- -- -- _j___ - -- - --- -- - -

-- - --- - -- -- -----l- --=i' - -- -- - L --- - -
1993 14 6 • 
1994 t--- ·--· -- 84 - - --- --··- --+ ---- ---- I • ---- --- --· -+--··--- -- -t 

~:~~r~ ., ""-, - ~,;j==~ J . • ... · _- i. _- ___ --

TOTAL i 15 0, 150,000 

Sectors with complete phase-out 

!Assessment of the country's ability to meet the freeze 
,--·---- ---~ ---·--- --- -- -------- --- ---- ------------· UNDP :Nothing approved, wllikdy to mect the 
--·------➔------ ----- ---------- ---------·---------·------· ---· --·· - ---···--·---
~~:i~~tomnu~ an~ phasc'OUt due to tic, w,th South Afi«~~, ,t ,s ,~mrucall, feas,b~ to :has.-uut the 0: at_" ~ch taste, rate 

---· --- ---- ----
Coun!ry's_curre_Jit positilJ!I_l_o mee!ing further reduction targets__ _ __ __ 
UNDP --j --
UNEP 7Toclmi~al and finani.;1al assistance rn fll:;eded lo ensure Bot1;wana meets target dates for the phase-out of ODS 

UNIDO -i -- -- ----- --···-·- --· -· -----
- ---··--- ·--------· 
orldBank. 
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BRAZIL 
lnterministerial Technical Group (GTO) - • ·--, 
1Date of approval of Country Programme ··- [Jul l 994 . ·- Date of approval of Institutional Strengthening Jun 1993 . -····-j 
Implementing Agencies Active in Country __ !BRD (27 projects) ·-· UNDP (20 projects) L______ UNIDO (12 proJectsJ_. I 

Status llf r-~tilicati4Jn of t~e Vienna Convention ~the Montreal Protocol ·-·--· . -·-·-·· ·- ·-·- . -··--· ·-····- . =-=J 
'nstrument: • Signature I Ratification [ Entry into forc;;-f 

... - ----------· ·-··-· ··-···-···- i-····-··-· -r ··-··-··--·1-·---- -·-·-- ·-····-·- •. 
IVicnna Convention (1985) • 19-Mar-90 17-Jun-90 • 
C---· -·· -- --- . --- ------·---- -·-- -- - ------ --·--- --- ---- --· ----· 
Montreal Protocol (1987) l 7-Jun-90 

.,, ____ ---··-- ------------ -- ----- ------ --- --- - -
London Amendment ( 1990) -----i-- 30-Dec-92 
··-· ---- -··-- ---- ·-···-· ··-·-·· 

·-··-··-·-· ·-· -··~-·--··-··-·· --··-- --------
ODS consumption data (ODP tonnes) 

-~_JI Co~~~~on LcFC t~~::s
0

v_ar(~:~~ (US$) ~Cp::s; ~~~c~~~~:~~:_<u~ $) T CFC;::: ~:5~:;:~;cnt ($I): c~ ;~~:fl 
1991 8,503.61 . • -+ · I :::!. ~~,~~. 8.209 6i --.. ·-· -----~· - - _Z,SS~,o.§ot ~---- - --__ I • • .• -· ·- ·_· ::_ --_ - 7 

if:~-- ·-=, t:: f- --=:-::::1 1:~::~ . : ''"1= = ;zr -=. · • ;:1t: = :~:t::~- -=:E~i 
1997 (est) -1 - -842 or- - - 7.783,ooo1 - - ~ ••• ~- - •••••• ~ _,_ --j 

!TOTAL 4,273 5l 29,182.716 270.0 1,202,801' 1,447.0 8.514,791 3,565 9! 

'Secto!s wi_th c.omplete phase-out . ---- ------

t\ssessment orthe count_ry's_llb}lity to 111eet.the fr~eze --.--· 
UNDP __ + freeze. 
··-- ----------

UNEP 
UNIDO ~

1

1The Ozone OifLCe req111ru sh engtbernng m order to mak~npa..1 1~ the 1denhfical!~n ot proj!tcls • -=--_ -_ -_ -__ 
- - - - - --- ---- -- ______ ., __ ---

orld Rank · 
Country;~entposition-t;-m~tiogfurthe;r;duction~rget; - - - - - - - ··-·--·· -- --·-·- - - l 
UNDP_ =r = ___ · ···-· -· .. - ·-· ··-·. · ··-. -· __ · 
UNEP L 
UNloo - 1The Ozone offi;~ reti~i;~s str~hen~~-in ord~ torn-~<! an i~act the identific~ti~ of project~. 

··--·--

----- --·-- ------ --·--

--·---- ----- --· --

----- --- ------ ----·· --- ·--- ··--· --· --· --·--- ----- - --
.Vorld Bank 

L ----- ----·---- ----- ----- --·-- ----- ---- - --· --·· __ J 
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BRUNEI DARUSSALAM 
Ozone Layer Protection Unit, State Ministry for En~ment _______ -.------------- ___________ _ 
Date of approval of Country Programme _ __ _ D_ate of_approval of Institutional Strengthening 

Implementing Agencies Active in Country __ _J___ _________ L'NEP (I project) __ __j_ ______ _ 

Status of ratification of the Vienna Convention and the Montreal Protocol ---- ------ ----- ---- --- -----,- ----,,---- ---- -----1 --- ------ ------ ------
'nstrumen/: ___ S1gnat11r:______( Ratification I Entry into force , 

.'!_i~-nn_-_a--~~=nv=_en-ti~=n=-(-198_5_-)::·-~ --_ E --_ _; -_-2-_li-Jul-9~ j _ ~~-()__ct_-90 -+-----~-----_-____ __ -__-_-__ - ---·- __ 

l_Mont_real_Prn_toc_ol(J<l_87) ___________ +_27_-_May-93_f_ 2_.'i-~ug-J3 +----------·------- -----·----! 

London Amendment (1990) , , • 
,---- ----- ----- ---- - 1· ----~ ·---+-- - --
Copenhagen Amendment ( 1992) ' 
___ , _______________ ,. _____ ,__ -· . -----~------~----- ---

ODS consumption data (ODP tonnes) 

Year I Consumption L. Approvals(CFCs) __ --+-- As of December 1996 L ___ Asof_l)~-:m~e; 1997 ___ ,_J\sofl99_2___ 

-1___ ·--- -----~------ +-- ------ -- - ----

1995 --- ----i---- --- --+ ---- -----,-- --- --
1996 

,-----+----- - --1---- --
1997 (est) 
TOTAL 

ISectors with complete phase-out ____ _ __ 
Assessment ofthe country's ability to meet the freeze 
!UN D p /Noth~g approv~ unlikely to ~1cet the freeze 

---------

UNEP ___ , 

-- ~--- ---
UNIDO 

-------- -----···- --

orldBank 
_---- ··"--• - ---- --- ----- --------

--------·--------- -----

Country's current position to meeting further reduction targets 
UNDP i --- --- ---- ·----- ·--- ·-- ·--
- - - ---- ---- -

'UNEP 

~~11)0_ - -~ ·---_ - ___ , 

~~ Bank l __ __ ___ _ _____ _ 
-- -- -·--

---- ------
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BURKINA FASO 
Ozone Board 
Date of appro~f~try Prog-;:;;;m~ -- ov 1993 Date of approval of Institutional Strengthening _ iNov 1993 ---~ 

Implementing Agencies Active in Country ___ l__ UNEP (4 projects) 

,Status ofrati-fication oftheVienna. Conventio_n and_the l\fontrt"_al Pro_toco!_ _ __ ]__ ___ __ _____ _____ ___ ___ _ _____________ j 
'nstrument:________ _ Signature Ratification _ Entryintojorce _____________________ _ 
Vienna Convention (1985) ____ 12/12/85 I 30-Mar-89 ' 28-Jun-89 

--- --- --- -- ----- ---- ---- +---~-4------- . -- ----1--- ----- +---------- --· 
Montreal Protocol ( 1987) ____ l 4-Sep-88 I 20-Jul-89 . I 8-Oct-89 --- --- --- --- --- --- -------·· . - ---- -- -- -- ·t· -- -- -- - -- --
!London Amendment (1990) i 10-Jun-94 • 08-Scp-94 1------------- ---- ---- -- ----
,Copenhagen Amendment (1992) _ l2-Dec-95 

···--- --- - ------- -- -·--- ___ J ___ --- ---- -- ------- ----- ---------- ------ ---·-· -

ODS consumption data (ODP tonnes) 
ear I Consumption ,---- App~val;(CFCs)-- As of December 1996 As of December J 997 As of 1999 

(CFCs) ~ CFC (~~~s F~,;;-ds(US $) CFCph~s~ 0~1tiDi~~s~d(lJS $) -phase out Disbursement($) CFC phase 

~::~ ---- -:~~1~=~--=- - - - -- -- ~--- - ----- -- -=--1--
--- -- L - -- -- --- --- --- -- -- -----1---- -- - -- · - t----- ---

1993 32,1
1 

---- • 

}::: - -+- ---!J;f ~~---- - -=-~---+--- --- -~---__ ::____ - -_=:=- ---·-L--=:_-__ 

J~:~<cst> : - -- -1-- ---------,-- --- -- - --- ---1-----
ITOTAL I I 26 O/ 177.000i 

Sectors with complete phase-out 

IAssess~ent ~fthec~;;try's ability t~meetthe i;~eze 
UNDP jNothingapproved,. unlikely to meet th~ fruze • 

·[ . -·-·- ·-------·-·-
UNEP _____J__ 

tmo l - -- -- --- · - ·---
- ·-·+----·-- -- - ·-·· ·- ·-· ·-· ·---
odd Bank! 
- -- --- L .. --- -- -- . --- --- ---- ----- ---·--- ----- -----------

~

Country's current position to meeting further reduction targets 
- - - --,- -- -- -- ·------ -- --- ----

UNDP . 

~

lJNEPo-d ~- -- - - ~ ~ ~ =--_ ~---_ -= ·---=--

d Bank 
- - - - - - - -- --- ---- --- --- --- ------
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CAMEROON 
Ozone Monitoring Commission (CNBO) 

Uate of approval of Country Programme ·- IMa~ 1993 --· ·--· Date of approval of Institutional Strengthening Nov 1993 ! 
Implementing Agencies Active in Country T __ --·· --·· .. Juf-rEP (3 projects) . NIOO (5 ,roj<cO) = 
Status of ratification of the Vienna Convention and the Montreal Protocol 

&~l~~:.:,-···•~~~=~t=~=i ~~!T'"[~f if ·~-~~--~~ -~~_j--1 
1CopenhagenAmendment(1992) ! T 25~3-Sep-96 ___ I 
~-=-:·~~-ns-um-pt~:n:::~~:p to_n_n_e-s_)_A-p-pmv~als-(CF_C_;=, _·· =- :--· As of Decem_be_r_l-99_6__ I ·--As_o_f:=mb:r~997 Asof 1999 J 
199~CFCs) 665 C:FC:_1on11es_J- ,..,,,us~ ~Cph..ioo ("'"""(USS): c,c, ... ~ill o,,,,,_,,L cic,.,,,0m 1 
!99i--t--- --637- -- I -- -I -- -~---t---- --- -, 

1993---:.==-··;---_·_ 156.6 ·-·· !--- - 1- --- --1-----•~---'--- -- 1 

TOTAL 449.01 4,699,7401 

!Sectors with complete phas_e-out_ 

Assessment of the_ count~y•s ab~ity_to1neet the fre~ ___ _ 
IJNDP UNDPpr~jects 

--------

UNEP • 
- j_ .. ·--·~···--· -··- -

lJNIDO IUNIDO forsces no problem for this ...:ountry to meet th.;: 1999 freeze. 

orldBank r . 
Country's current position_to meeting further reduction targets 
UNDP 
- - ------ ---- ---------- --·---
UNEP 
f:---··--· . -· -· ·- ·-· ·-- -· ·- -· -· 
UNI DO 

1
L 'NIDO believes that Cameroon i:an meet a further redudioo target. 

62.01 2,400,000 

·--- ----

··~; •• --· --- ···-· ~ --- -··~-
orld Bank 

·-- - ------ ----·· 

• The Multilateral Fund 

1770; 3,200,000; 239 o• 

·----

-··-·· ·-·-. -- --1 
·---·--· 

·-- ---~ 
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CENTRAL AFRICAN REPUBLIC 
Minis/7 CJ/Environment and Tourism 

Date of approval of Institutional Strengthening Nov 1995 D~e of approval of Country Programme 

Implementing Agencies Active in Country 
j1'iov 1995 

l 
Status of ratification of the Vienna Convention and the Montreal Protocol 

--,UN-DP (3 pmjocts)LNEP (2 ,_,) I ~ __j 
'ns/rument: 

·---· . . S~¥.':ature 
Vienna Convention ( 1985) ----- _____ ,, ______ -------

Montreal Protocol ( 198 7) ~~"'"'"--~ l 21-,~-,31- ___-- .. _.. ·-·=---_ ·- -~· !London Amendment (1990) ----
Copenhagen Amendment ( 1992) 

ODS consumption data (ODP tonnes) 
Ye;r----ronsumption __ A_p_p_r-ov_al_s_(_C-,F-C-,s-)----,1-- AsofDecember 1996 AsofDecember 1997 • ~l ·Asofl999 

- ⇒-.. -~ ~-- (CFCs). CFC tonnes ! Funds~S $) ' C,!'C: p11.tsed out IP:sburned (US$) ,-CFC phase ~~aoi;bur~~~ent($) .. ctcphase out i 

1994 
1995 

1996 

! -3~. - ••••••• ~. ----t ..... =t-···· ~.~•· 1 
273l =J--- ±: 
31 

----
31 

___ _,_ 

27.3 
- , ····· . . . .. - .. . --t 47,523' 

I 
! 6.0 128,441 

---· ·---· ---------------+- ~------
1997 (est) 

ITOTAL 6.0 l28A41 47,523 

6.0 

6.0 

iSectors with complete phase-out 
~~s~ssment ;;f th~;;~t;y;_s_a_b-il-it_y_t.<>-.-m-e~t the !t"eeze_· ---

~~: !Should he ahle lo meet freeze 

iUNIDO , 

iw~rld Bank I 

·-·-·· j 

"·-•-" - ·-.. ·-· ·-·- ... - j 
~~~:~'slrrent po~~ion to meeting further reduction targe: - ___ ·- • ---- ·----___ . =-·---~ 

UNIDO ·--·I -- ----· ·-· - . "-·-· ------ -·--· ,,_ ... _ .. 
!World Bank l 
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CHAD 

Date of approval of Country Programme Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country _____ 7UNEP (I project) 3---
Status of ratification of the Vienna Convention and the Montreal Protocol 

- ----------- --- ---::::~c,\~:w ~~~---J ,i,~m~ r ~~::: l'"[f:f ~ ,_ ·---
___ --•• --"" ----"" --"•"-•• --•--~; ' '---••--w -~ ----•••-••---

'~1!~~:~:;:;~l;~:_99_2)_ --- -- f- ---- , ____ _ __ __ __ ___ -=--___ _ 
ODS consumption data (ODP tonnes) 

_ _ Appi:_ovals (~FCs) __ -__ --_r-- _t\s ofl)c,cembe_i-1996 =--=-L~s of December ]997 ____ j ~J\s of \99~ ear- ---- Consumption 
(CFCs) CFC tonnes _ Fun_ds (US ~) _ ! CJ"C phas_c:d out j-l)isburs_cd (US~) ~CFC phase _out Disbursement($) I CFC phase out 

•---- ---"--- --- r------ - t - ----- [_______ ------- ___ ,___ ----1991 

1992 

1993----~-'-- ---- --- ---=- __ --- --- .. __ 1_-_--- -------- ----_- --= 
1~94_ _ __ _ ___ 

3

_ I________ _____ --~--- ___ _ 
1995 
1_996 --=--=--- --~- ----~ ~- -- :=___ _ ---~ -----~ _ -

1997 (est.) 

TOTAL 

,Sectors with complete phase-out 

'!Assessment of the country's ability to meet the freeze 
UNDP ~othingapprovedsunlik.elyt.;meetthe _____________ _ 

--------- -------- -----
IUNEP L ------ --1 
UNIDO i 
-~~ldBankt --- -- ------
--~ -----------------------

-- ------- - -----

Country's current position to meeting further reduction targets 

:i:-J---
l~~E~~ - --- _____________ _ 

-------- -------

-- ------

----- -------

--- ----- --- ------
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CHILE 
Natwnal Commission l?f the Environment (CONAMA) 

!!>at~ of approval of Country Programme Jun 1992 D~~p;,:;;;;;i~titutional Strengthening Jun 1992 ____ :== 
UNDP (I p_r_oj_ect_) __ :=r_____ --~ 'Implementing Agencies Active in Country IBRD (13 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
----- ----- ----- --- -- -- --- -- -- ----- --- -- -- -- --- -- ,--- ----

'nstrumenr: Signature I Ratijicatwn Entry into forceJ_ 
- -------7 

IVi~nn; C~nvc~ti-;;-n ( 1985) -- -- -•-==·•· -=-- : --3126-/85-~ 06-M;r-90 ~4_:-Ju-n-JO_-+ __ 
---- --1 

Montreal Protocol ( 1987) _ ___ ____ -E4-Jun-88 _ 26-Mar-90 24-Jun-90 L _ _ __ _ __ 

~ic~:~~~:;~~!992) -__ --- - ~ -- - -1- ~~~1=~~f =[ 1

1~~~;!~ : -------

ODS consumption data (ODP tonnes) 
ear 'Consumption -~,-_--__ -__ A _ _p_p _ _r_o,--al-s_(_C::_F __ C-'s_) ____ l ____ !'s of D<Jecmber 19-96- As of December _!997 __ 

1991 

______ (CFCs\

141 

CFC tonnes Funds(US$) _: CFCphas~dout 

1
_Dtsburs_ed(US_$)

1
_cF_Cphaseout I Disbursement($! 

199~ ~t ---- --- _ -- __l _ -- --- -- -- -- _ ---t:i~ (~tii - ----, -- 9~1 --- I_JJ_OO_,OT - 1----- ---- 94?~ 

TOTAL 237.0i 1,461,166 109.4' 233 6! 443,544 

'Sectors with complete phase-out 
---- ---· ----- -- - --- ------

ssessment of the country's ability to meet the freeze 

UNDP • f "'rnvr _~_;;,._· ""_-- --- -------~~--.--_-_--~------ -- ---
UNEP 

-- ----· ---
UNIDO 

~o~d BankJ -- __ --- ___________________ _ 
---·---·----

-------- -------
'Country's current position to meeting further reduction targets 
--- ----- -·----- ------ -------
UNDP 
--- --·----- --------· .. ----- ----- --- --- --

UNEP 
--- ------- --- ------- --

li'NIDO 

____ j 

I --l 

Asof 1999 

CFC phase out 

169.8 

1 
--;:I 

94,01 

I 
373.2' 

----

------

--

j 

----- I 

-or-Id-Bank [ -- -_-_-_______ -_-_--_ - - --_---_-_--_-_ 
----------
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CIIINA 
National Environmental Protection Agency (NEPA) 
jDate of approval of Country Program111-e--~~,-M_a_r_l9_9_3------~D-a-te_o_f_ap_p-ro_v_a_l _of-l-nstitutional Strengthening 'iFeb 1992 ---- -, 

,Implementing Agencies Active i~t:r__ JBRD (81 projects) UNDP (79 project:2_ UN~ (l project)UNIDO (15 proj~- _ _J 
Status of ratification of the Vienna Convention and the Montreal Protocol 
·nstrument: 

London Amendment (1990) 

S~nuture_ __ Ratiji<X1_twn Entry_int<1for_ce_: _ 
I 1-Sep-89 IO-Dcc-89 

_____ r ~~ I 14-Jun-91 --+-- 12-Sep-91 
10-Aug-92 

--- --- -- -----1--

IVie1~ Com;-e~tion (1985) ---- ---
~-- -~--- ------ ----------- ----

Montreal Protocol (l 987) 
----------

--------+---- --- ---+-
14-Jun-9I 

---- ----· ---

---------- -------

-- -~ 

1 
1 

---------1 

Copenhagen Amendment (1992) 
--- __ , ______ , _______ ---- ~------- ----- ,___ ---- ·-~-- ---- _____ ,, ___ ;_ __ ------- ----··-- -------- ---/ 

ODS consumption data (ODP tonnes) _ ______ _ _ _______________ -----------~- _ [ 

car I Consumption I - ~provals_ (CFCs) ---- -i=; p~~:~~~r;~~~~=(US$) CFC -f-_h:=-~~l!s_~ent ($)1-c~~_-;-2:;:~7 

1991 -+-- 50,263.2! ~Ll'l -=_j ------, ! 

1995 +---- ~96~6+-- 6,_0370 4~,322,413[_ -- -~- - . -- _ _2:852,3I~I ~5451 ___ l6,509,439 -- . 6,0370! 
1996 3,792.2 29,545,805! 450,0 6,445,539 2,793.0 
I·-·-- - -1--- -------- , ----• -~.,. --- · ------ - - - ------- ----- j-

1997 (est) 9,482.0; 59,643,000 

OTAL I i 42,333.21 165,249,8401 6,222 0j 22,533,2901 19,2645/ 51,054,9781 47,745.01 

Sectors with complete phase-out __ 
--· ----- --- ----

----- ----- ---- ---- -----

------ --------------- ----------

!Assessment of the country's ability to meet the freeze 
lJN-D-P 7:nhk-elj-tom_;t~frec--;e - -- -

;~:o- __ i1a-;, be able to meet th, free,, il all ag,e~c,es ace ~ea,h the" largets maw,jt~&-.;f lh~-~;,,,v,rsi.;;;s <norm;;~, with insuffidenl funds';lloeat"l Small enkTrisesl,~~~dill:k~l!ies in ;;,,,haiing 

orld Bank i 
______ l__ ____ ---···--- ----- ----- - ---- ---- -------

Country's current position to meeting further reduction targets 
UNDP -- £-. -- -- ____ ---- ---- --

UNEP-
- - -- -- --- ---- ----- ----- - ---- ---------- --- ---

- UDO _Jot foasibll.'l at the !."Urrent time. 

'orld Bank 1 

----~------ ---- ---- - ----- ---- -
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COLOMBIA 
National Council for the Preservation of the Ozone Layer -------~--------- ___ ----------,---- ----~ 
Date ofapproval of Country Programme IMar 1994 ________ Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country IIBRD ( I project) UNDP (2~_pr_oj_ccts_)_ EP (] project) 

Mar 1994 

IUNIDO (I project) I 
[Status of ratification of the Vienna Convention and the Montreal Protocol 
,--· ------- --- • •• ---- --- •---- - I ------- -- ------- ------- - '·---- ---------· - -------

i~:a_m_~n-:n-_-v-en-t-io_n_(_l 9-85y-- --- --- ----- S~g_natur"_ -j -_R_~-~~J~~n '1 Ent;}b~i ={J!'e JI_ - ----- ---------- ------- ---- ----l 

-- -------- ---------- ---- --·-·· ---f --~----------i------+-- ------- ----- ---.---

~;~_ti_:-:-r_:_:-:_m_:_~_tlr_l-!_:-:_)~-?-_9_9_2_) __ -_:-_---_-__ -_:=-_ -=-__ -1-----------~--__ -___ : __ : __ -__ -L_--_6_:_:~ __ :::! 06-M!lr•?i --------- ----- I 

06-Mar-94 
----------

ODS consumption data (ODP tonnes) _____________ ______ _________ • 
car I Consumption -- Approvals (CFCs) As ofDccembei-_l996 =- I ____ As of~mber 1997 __ J As of 1999 _ j 

1991 1,415 4 I 

___ - L7172

1 

__ ---- ~J l-~ - ~---+<--- -~-----------+ --=------ r-_ -=_J-" 
599.ol 

158 ol 
!LOI 

1995 

1996 

1997 (est.) 

TOTAL 

---·-·r--

Sectors with complete phase-out 
, . --------- ----

158.0, 
~--- ----1 

IO 8; 162,500 

I 
767.8 8,300,032 

·------
Assessment of the country's ability to meet the freeze 

UNDP -----t~:d-~thcfrc~ze 

UNEP_ J _ ~---, 
L'NIDO 
World Bank , _____ _ 

----------

Country's current position to meeting further reduction targets 

917,833 
------

--t--

60,125 

4,132,944] 3785, 5,558,7 Ii 768 Oi 

--------- --- ---- --------

---- ----· ---

---- ------ ----- -------

---- --- --- --- ---- ---

---- ---- -- ---

. __ , ______ _ 

__ , ___ ,T --- ---- ---- ------,--,---------
UNDP • ------- _____ , ------- ------ -------

UNEP , 

~~~~ r~~~-
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COMOROS 

Date of approval of Country Programme Date of approval of Institutional Strengthening -7 
Implementing Agencies Active in Country I jUNEP ( I project) 
,. " -
Status of ratification of the Vienna Convention and the Montreal Protocol 

&E:~:nventi~~~5·)··--··- ... -···-·· .. Sig~;i;;;;-· 1_ .~~~::~:jEn;;:;;.~~rcel-~ 
Montreal Protocol (1987) 31-0ct-94 ! 29-Jan-95 . 

·--· ·- .. ··-- ... ·--r- --- ·-t--···· ··-·- .. L-···-· ·-·· ·-'·-··· ------·-······ 
London Amendment (!990) ___ ___ ··········-+··· 31-0ct-94 I 29-Jan-95 • 
IC~penhagenAmendment (1992) •• ·---··· ··-· L.... L __ J_ ····-· 
_O_D_S-consumption data (ODP t;;-~ne-s) ·····-·· •• ·--··· •• • -· ···--- • ··-·-· -·····-- ··- - -] 

ear •• Consumption _A_p_p_ro_v_als (CFCs) As of December 1996 -,-.- As of December 1997 • -

1 

As of 1999 •• 1 

l 997 (est) 

TOTAL 

!Se~to_,-s_ with colllplete phase-ou_t ________ _ 
!Assessment of the country's ability to meetthe freeze 

··----------
lJNDP 1:Nothing approved. unlikdy to meet the frew,c 

!UNEP 
UNIDO 

-J---
o rl d Bank I . ...... i .. 

S:ountry's current pos~tion to meeting further red_ll~tion targ~s-··· 
UNDP 

UNEP 

·---·· 

----

··----· . ----- -----

--+- ------- -- ------- -----· 
IUNIDO 

orld Barik 

• The Multilateral Funa 

··~ 
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CONGO 
Ozone Bureau, Ministry oft,'nv1ronment ____________ ---r----------------------,-----------
Date !If approval of Country Programme _ [Jul 1995 Date of approval of Institutional Strengthening Jul 1995 l 

L___ __ UNDP (2 projects) ill - • 

the Montreal Protocol 
-,-; --· --"T, ---·-· ·-· 
! Ratification I Entry into force 1 

' 16-Nov-94 I 14-Fcb-95 --~----
----- ·-

16-Nov-94 14-Feb-95 

'E;:::~:::~:t:-:,-1tit:-e;-_)_· =-----· ___ ---· ___ -}:~:_:_:~:-~_I_·=--------- -- ·----------==~--=~------_-_ -_-_-•_-_· _ j 

1995 

1996 

I 997 (est.) 

TOTAL 

13.6 

1- -----· ---+---· 

Sectors with complete phase-out 
----- ------ -----

- +---

19. 2" 

19.2 

iAssessment of the country's ability to meet the freeze 

201,200 

UNDP jShould ~ able to meet freeze 
---- ---- ----- ----·--- -- ----

--- ---- ---- --- -------· ---·--
UNEP 
--- ---------' ·---- ----· 
UNIDO 
1-----f ·--- ---
, .. orld Bank 

- - ------- ---------- ---·- ---- ----

/'· ----- ___ l --- ·---------- ·-------------- ·---- ·--- ·-- ·---·--

Country's current position to meeting further reduction targets 

74,444 
1 

19.0, 

"------ -~-- ------ ---- ------------ ------------- ------ ---------------- -------

I

UNDP 

UNEP 

UNIDO 
---------- ------- -- --· 

----- -----

• The Multilateral Fund 

--------

-------- -----" --------- --------- -j 
i 

--' 

Page 22 



COSTA RICA 
Ozone Governmental Commission 

!Date .. . ....... , . -e······ . . ........ ,,. - ...... ········.. - ·e·· " 

·IDt)lementing Agencies Active in Country UNDP (IO projects) ·--~~-------

l0c.t l<J<J? lnfl 
·--· 

iOct 199: f <'nnntrv PrnorAmmP , 

Status of ratification of the Vienna Convention and the Montreal Protocol 
-- ------- --------- ----•-+--- ---, e- -------•-- - ---•- --- ------

'nstrument: _ . Signature Ratification Entry into force f·, ··-····· 
Vienna ConvL'fltion (1985) 30-Jul-91 28-0ct-91 
-M-on-t~~ Pro!occ,1_(_1982) __ ··-::_ __ ··-_·-+· _·_··_··-_-=.-_·_·_··==,-·-_·_3():J_~l_~9_1 .-.,__··_-_28_:0c-... =:t~_9_1_· _·· ·-·--_. ···-·--~-. ••. - -.----~==-· ··--

London Amendment (I 990) ·-·-· . ···- ..... ·-· __ i . ·-·· • .. ·-· . 

CopenhagenAmendment(l'>J2L ...... ..L. --· ·---··· 

ODS consumption data (ODP tonnes) -----------~ Consumption Approvals (CFCs) I _ As of December 1996 As of December 1997 

I 991 (CFCs) 209 
2 

CFC: t~ .. ~ ._c_:~~-+· .•.••.• _Fu_·~_ds_(_US $J I CFC phM;;, oo< "'"""°' (US$)~cfc: pha,e ~-b"=refil ,,, 

:~:; ·- ••• +----·,,, 'f ··-· ,, , _'"·''° _ _ • _ -·l-· _ .. _. -· . _· _ 123,869 

1994 -/-·· ··- .. ·-+· -·. ·-·· -· ··-- _ =r 
1995 ·---·· _ _ ·-·-·-··· ··+---· 375,000;_ _ ~<IJ:.8i _ _ _ 13j 142,793 
1996 

ear Asofl999 j 
- - -------~ 

CFC phase out 

27.0: ···-1 
1997 (est.) 31.0 400,000 

TOTAL 95. l 1,109,780 6,4J8i 13.51 266,6621 64.0 

l~tors wit.'1.complete phase-out ---·----· 
Assessment of the country's ability to meet the freeze ~;lo- r ay~t~otl~~ - - •• ··- ·-·· ··-- ·-·_· --·· 

-------L ------
orld Bank 

-· 

- --- ---· --- . 

--

·----------··---
Country's current position to meeting further reduction targets 
- ------ ---,-------.. - _____ _. ____ ------ ---- --- ----·----·---
UNDP 

------~-·----· 

··~ 

I 

.. _J 
UNEP 

~!~~=· 
-------·· ------ ---------- ----·----- -- --- ·--~ ·-~· 

.. 0 
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COTE D'IVOIRE 
Ozone Secretariat, Ministry of"Environment, Constrnc//on and Urban Development 
Date of approval of Country Programme • • 1Mar l 994 • -~~,D_a_t_e_o_f-ap_p_r_o_v __ al_o_f_I_n_st-it-u-ti_o_oal_S_t-re_n_g-th_e_n_in-g--~IJ~i 1994 I 

!Implementing Agencies Active in Country ··--'·------------------ JUNEP (3 projects) !UNIDO (5 projects~ 
Status of ratification of the Vienna Convention and the Montreal Protocol 

~:::~:nvention 0985) -- ·--3--· __ • _

8
_
1
g-~tu~ J _~~;;;; --~ E~:-t:-~;ceE__ _ __ _-_- _-_- __ ----_--

Montreal Protocol ( 1987) ___ . 05-Apr-93 04-Jul-93 ! 

~:;:i~:t:~1:::~;
992

> _-_ -_--------·- --r-· -~==-
1 

os-_A--p~--9-3 _ 04-J~i_-9_3 ____ j- -== ---- ____ _ 

ODS consumption data (ODP tonnes) 

car I Consumption ( ___ Approvals (CFCs) _ ___ --i ..... As o_f Dec~~996 L _ As of December 1997 -. --- )_ As of 1999 

1995 ' 
1996 139.9 250,319_ 
1997 (est.) 

OTAL 139.9 250,319' 

Sectors_with complete phase-out 
-·--- -·----- ·--····---

!Assessment of the country's ability to meet the free,.e 
----- ---··--r ------- -----·---- ---

Ul\1DP 1no UNDP prnjc,1s 
·--------

UNEP j ____ __--__ -_ ___ _____ ·;- _,; ;;;-;;--
U~:~~ankf NIDO forsc,:s no problem for Cote d'lvorre '_° mect the 

-------

Country's current position to meeting further reduction targets 
-·- --- ···y- ••••• ~-- ··--·--

UNDP 

iUNEP , 
UNiriO- -- ---flJNIDO believes that Cote ihc~~irc can meet a filrther reduct'ioo target. 

----··---

------ -----------

orldBank 
-----·· --- ·---- -

• The Multilateral Fund 

---L... 200,000 
' - . -·--

200,000 

140 Oi --, 
140.0: 

·----- ---· --" ·----

---··--- ---- --- ---· 

------------ ---------

----

----------

------- ·-------

----- --- ----
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CROATIA 
National Ozone Ojjice, State Directorat_ejor EnVironment 

Date of approval of Institutional Strengthen. ing joctmli I 
·-'----------- jQBEP (2 projects) IUNIDO ( I project_) __ -<· 

IDate of approval of Country Programme IOct 1996 

Implementing Agencies Active in Country 
------'-----'----------

f~._atus ofra.tification of the Vienna C__onventio11_ and the_Montreal Protocol__ __ __ __ ___ _ ___ ------··---- _ _ ___ --~ 

:.;c'.m=n,85)r-""'"Y" l t:'o.';7 I :::~::,:1 
-------- ----- -- __ --j 

!Montreal Protocol (1987L____ __---.( _____ _ _ ~8-0ct-9~ _ ~6-Jan-92_ -t __ ____ ________ _ ___ ---i lil~1;2:~:~;:)=) __ 1 ___ ---i 15-0ct-93 _LI3-Ja-n--94_ 1____ =- ____ -----=-=---~- -=j 
c------A~pp_r_ov_als (CFCs). ___ ; ___ As ofDec~mber 1996 ___ j _ As of December 1997 ·-r As of 1999 j IYear Consumption 

(CFCs) CFC tonnes Funds (US$) • CF_<::phased out i Disbursed (U8_,'G) L_CF_<::phase out Disbursement($) CFC phase out~ 

::f i -i -_- i~i~1 
- -----1- ---- ---+- ---1 ·· ··---.l_·· ------ --• -==- - . 1 

1994 ~L ... ,,-,,E -- ----, -- --- •. • --- _-.. =-· -- --- ·- I 
1995 193.5 • 
------- --

1996 
-------+-· -- -!-- -- --- ! 

--··-
1997 (est) 44.0 204,000 
TOTAL 44 0 204,000 

Sectors with complete phase-out 
-------- ----- ----·-·--- ----- ---

Assessment of the country's ability to meet the freeze 
UNDP - ]Notliing-~pt'lnwctl, unhk'ctytomeetthefrecze 

------ _____ ,, __ - -·---

lJNEP 
--- --------- -----
UNJDO 

rw ~.:id Bank 
---------

-----------
Country's current position to meeting further reduction targets 
,UNDP I - -------- ----- --- -- ------ ------------ ---- ----- ----- -------

~~~F ~--- ___ -----
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CUBA 
Ozone Technical Office (OTOZ) 
Date of approval of Country Programme Jun 1993 Date of approval of Institutional Strengthening Jun 1993 I 
Implementing Agencies Active in Country UNDP (4 projects) I I 
- -·--·- ·-7 Status of ratification of the Vienna Convention and the Montreal Protocol 
!Instrument: Signature Ratification I Entry into force f=i:=:~~:~--- -- -+ . • • r }:::;:~: + +::~::: 
lci'i:.~~=:= ;~:t~.;;;;;;,i ~ - ~- 14:1" ".,; !_ iH'e:'' 

---- --------~----------i 
ear 

1991 
1992 

Consumpt-io-n--+, A_pp_r-◊v_a_ls--(-C_._f_·_cs~)-:::~ ___ A_s CJ!Deccmber__ I 996 _ _ . ~s of Decefll_bcr 1997 __ k As of 1999 _ 

1993 

1994 

1995 

1,0.0 49.0 169,000 7,922; 24.)i 67,,21 

1996 

1997 (est.) 20.0 
TOTAL 69.0! 

!Sectors with complete phase-o_u_t ___ _ 

1
Assessment of the country's ability to meet the freeze 
'UNoP- jWith new pri)jects to be prepared Jn 97_ may meet the freeze. 
-----+ 
UNEP 

UNIDO 
--------i 
'orld Bank• 

100,000! 

269,000! 

Country's current position to meeting further reduction targets !oooii --- - ----- ------ --- ---

mo 

------

!Et ···--t-. -• ---
-- --1----- ··-------

rld Bank I 

• The Multilateral Fund 

------ --+----- ----- •----

7.9221 24.5; 67,521 

--------

----

49.0 

49.0i 

-----
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CYPRUS 

Date of approval of Country Programme · 1·· IDat~~prov:tI of Institutional Strengthening 

,Implementing Agencies Active in Country . ···---------L. ------· I ------~---
Status of ratification of the Vienna Convention and the Montreal Protocol 

nstrument: 

Vienna Convention (1985) 

Montreal Protocol ( 198 7) - ··-·---
London Amendment ( 1990) 

!Copenhagen Amendment ( 1992) 

Signature 
----+· 

----. . ----·--- ·------­

-------------· 

Ratification : Entry into force ; 

~::::~1~ -: . ~::~~:::}4- ----------· 
---- --· . r ·-· ----· ... 

JO-Oct-94 ) 08-Jan-95 I 
-------· 

-----·· ---'·----··----- ----
ODS consumption data (ODP tonnes) 

ear As of December 1 996 As of December I 99 7 As of 1999 

---i 

1991 
----+ 

1992 

Consumption 
(CFCs) 

Approvals (CFCs) 
_C_F_c_· t-0111J_c:~--+ F~nd;(US $) 

--+--C-FC ph~~,;D•ooaoo {USJ:Cp~~rb,,.._($) U(,: 00
• -

• - j::= - --:::,_ -= 
1993 

1994 

1995 

1996 

1997 (est) 

OTAL 

!Sectors with complete phase-out 

!Assessment of the country's ability to meet the freeze 
lJNDP-- !Nothing apf)roved, unlikeJ}-"lo meet the fr.:eze -

~~[ - . ------ ---~-~-------~--- ------

Country's current position to meeting further reduction targets 
- ----- --• "'"T. ---·· 

UNDP 

UNEP 
UNIDO 
------
orldBank 

C,, The Multilateral Fund 

-- ----·+ 

------ ] 
··--- .. --------- --1 

·-------

----·----·· ----· 

-----· ---
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DOMINJCA 

Date of approval of Country Programme ___ -+----------· !Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country : ·--- ._=:J!rnEP (I project) 
lstatus of ratification of the Vienna Convention and the Montreal Protocol 

----------- --
nstn,ment: Signature Ratification Entry into force 

·~ 1 -· ------ I 
---· -~ 

' ---------

ienna ConveII~on (198~) ___ ---·-+----- D!-Mar-93 29-Jun-93 +--- ---_-___ __ . 

!ODS consumption data (ODP tonnes) 
IYcar Consumption Approvals (CFCs) , As of December 1996 . As of December 1997 I As of 1999 

····-- (CFCs) CFC tonne! J: Fl!~ds (l/S s;j_jc~c: phased."t1tji:>isburs~(US$)[c~c:_ phas;~ut. ·- D~bursement_(~]1 CFC phas~ Clllt j 
1991 

1992 

1993 
1994 

---· 

- --- --! 
1995 
1996 

I -.,-----~·r==·· 
-,---... _j___. __ 
I ----I--------· _ _j -- - - -- --

----+·•--. -----

1997 (est) 

ITOTAL 

Sl!ctors_with complet~_phase-out __ -· 
,Assessment of the country's ability to meet the freeze 

iUNDP __ ---~~othing-~~v~~ unJike'.~t~,tneet-tl,c 
1UNEP I 

UNIDO ,---­
orld Bank I 

-----

<::ountry's current position_~o meeting further reducti~n targets_ 
UNDP 

UNEP 

----·----· 

----- --------· 

--

---·-
UNIDO 

orld Bank 

-+---· --- -----

------- ---- . - - . ---- ----- -----
-- -_ ·-~-- -~-- 1 

------ ----· -----· --

• The Multilat&ral Fund Page 28 



DOMINICAN REPUBLIC 
Ozone Technical Office (OTOZ) 

ate of approval of Country P_rogra111111e • !Jul I 995 !Date of_a_pproval oflnstitutional Strengthening . IJul I 995 I 
Implementing Agencies Active in Country . UNDP (3 projects) jUNEP (2 projects) _ .,,__ - • -----~------ I 
Status of ratification of the Vienna Convention and the Montreal Protocol 

icnna Convention (1985) 
-------

Montreal Protocol ( 1987) 

London Amendment ( 1990) 
-- - ------ - -

Copenhagen Amendment ( 1992) 

$1gnature ""'"''"""' ] '""' ,m, fi,,re T ----- ---- ----------- _____ ,. __ 

18-May-93 16-Aug-93 l 

18-May-93 ~ _ 16-A~ 

!ODS ~~,;~~mption data ( 0 DP tonnes) 
-------· 

---j 
I 

ear Consumption I Approvals(CFCs)· AsofDcccmber 1996 As of December 1997 Asofl999 

cc,c,, , CFC~"~ ~- ,,,.,, cuss) CFC --""' I D,sba,sed ~us_$) I CFC pi,= w, f "b""'™" C$J cFC,,M• 
1991 
1992·---j- 274.21 -r 
1993 274.2 

1994 

1995 634.0 

1996 

I 997 (est) 42.0 

OTAL 42.01 

Sectors with complete phase-out 

!Assessment of the country's ability to meet the freeze 

~ 
--~ --

534.000i 

534,000 

UN~-_ ---~ ·: ~ _ t~hing-~p·;~~,~: ~;;likely to ~et~~ ~~Le ----

!UNEP I ~--- -----·1 ···---·· 
UNIDO ,_ 

orld Bank. 
·-----

Country's current posi_tion to meeting furth_<!r reduction targets 

UNDP 

IUNEP 
-----1-----

UNIDO 
orld Bank! 

L 

• The Multilateral Fund 

- -
I 

---~-----

----

I 
..J 
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ECUADOR 
Ministry of Industries, Trade, Integration and Flsheries (MJC/P) 
!Date of approval ~f Country Prog~r_am_m_e----.---Fe-b~l-9_9_2~------,--D-a-te_o_f_a_p_p_ro_v_a_l o_f_l_n-st-it-uti_'_on_a_l_S_tre_n_gt-he-ning [Mar I 993 

.mplementing Agencies Active in Country IBRD (12 projects) lJNDP (I project) J luNIDO_(_l_p_ro_je-ct-)---< 

Status of ratification of the Vienna Convention and the Montreal Protocol 
··-- ··---------

'nstrument: u,,5,,.,,...,., <- ,.atificarion ·ce Emry into for, 
---------- --·-

Vienna Convention ( 1985) 10-Apr-90 29-Jul-90 

!Montreal Prot~cl( 1987) 30-Apr-90 29-Jul-90 
-------··------ ··-- -- ·- --------·--··-·· 

London Amendment (1990) 23-Feb-93 24-May-93 
-·-- - -- ------- .. ··-·---- -

penhagen Amendment (1992) L 24-Nov-93 l4-Jun-94 

'ODS consumption data (ODP tonnes) 

IYcar I Consumption 
(CFCs) 

Approvals (CFCs) ---+ As of December 1996···--··+· As of Dec~bcr 1997 I As of I 999 
CFC tonnes I Funds (us $) CFC phased out· I Disburs~d (US $) ·cFC ph,~~~ilDisbursement ($) CFC phase out 

---+--
1991 690,9 

1992 

1993 

1994 
... ·····-+ 

1995 

1996 

··~"' 01 ~ '·'"-r,,JJ 6291r----
892,459 --62-, 0!1.021,1'7! ~ 

···-t-
-- -r------··~ 

···f----· 

1997 (est.) 20.0 300,000 

TOTAL 649.0I 1,662,000 629.0 892,459. 629.0, 1,021,217 1,258.0 

Sectllr.5_with complet_e phase-out 
---··---

!Assessment of the country's ability t<J m_eetthefreeze 
UNDP 100 lJNDP projeds 

---! 
UNEP ' 
{JN[])()-t-
1------1 ---- ---- ---------·----

··or1d Bank j 
--------··-- ·-··· 

Country's current position to meeting furth_er reductiontarg~~-

:~10 - -i+_ -·· --· 

··---·---~ 

---· ----· ---
orldBankj 
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EGYPT 
Egyptian Environmental Affairs Agency (EE.4.A) 
;te ~f ~pproval of Country Pr-o~g-ram~m-e-~--iO_c_:t_l_9_92-------~,D-at_e_o_f_a_p_p_ro-v-al of Institutional Strengthening----p'un 1993 -7 

,Implementing Agencies Active in Country iIBRD (7 projects} jUNDP (33 projects) I !UNIDO (21 projects) 

'Status of ratification of the Vienna Couvention and the Montreal Protocol 
·nstn,ment: 
--· -----------
Vienna Convention (1985) 

Montreal Protocol ( 1987) 

London Amendment ( 1990} 

Copenhagm Amendment (1992) 
---------

ODS consumption data (ODP tonnes) 

Signature 

3/22/85 

16-Sep-87 

Ratification -rE:;,t,y into force ·1 • 
09-May-88 22-Sep-88 

02-Aug-88 0l-Jan-89 
- -----·--· - ------

13-Jan-93 13-Apr-93 

28-Jun-94 26-Sep-94 
--------··-··· 

··---· 

l 
Consumption 

(CFCs) 
Approvals(CFCs) ' AsofDecember 1996 J AsofDecember 1997 I Asofl999 

CFC tonnes r·--F~-nds (US$)-· [ CFC phas~:.i-out Dtsbu~;i (US.; ··cFC phase out r"ri;sbursement ($) 

---~ • ' 
CFC phase out 

1991 1.960.0 ___ I 

1992 2,oiso s·36 o 3,so1,9so; 244_0· 3,629,2211 536.o 3,879,221 _ 536.o 

1993 ____ -_ I,746.o 65-9 o ·4,229.5sol 464 oi _____ 3,315.8031 _ _ S615;H,s1s,765 _____ -_659.0i 

:::: + I.640.0 __ 1;~~~ _ _ 1.!:~:~~~
1
- ... _ _ __ i,0431__ _ ri%r ~~::~~~, l~~-i

1 
!997(est.) i •• - 313.0--·z:os4,000i ••• 

TOTAL 2,650.0 27,543,4741 

Sectors with complete phase-out 

!Assessment of the country's ability to meet the free,,,e 

~: ~-r;um:• tl1e freeze - ••• 

UNIDQ 1UNll)O forsecs no problem for this country to meet the 1999 freeze. 

orldBank 
- ------ -- - --

Country'.! current positio_11_to meeting further reductiou targets _____ _ 
UNDP 

--+----­
UNEP 

b~~~ank1CNll~)b~=~~tl~t :gypt can~• further reductM1wge1 ___ ------

• The Multi/aten,/ Fund 

l,053 0 !6,937,447 1,965.5 22,385,798 3,390.0 

·--! 

-------·-··· 

----- ···--··· ------

-----
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EL SALVADOR 

iDate of approval c,f Country Programme I ____ _ - ID ate ~f approval of Insti!utional Strengthening 1-----___ _j 

[mplementing Agencies_Active in Country ____ _ UNDP (I project) JOOJ> ( 1 project) _ f 

Status of ratification of_t~~ ~!nna Convention and the Montre~- ~rotocol____ _____ _ ______ 
1
_____ ___ _____ _ __ ;-=~ 

nstrument: ___ _____ Signature Ratificalian Entry into farce _ 
1Vi~Convclrti~~(l985) __ _ _ ___,_ ____ -- 02-0ct-92 30-D~-::92 7-- - ___ --- --- ---------

~2:;;;~~ -~~~ -~--_ __:::::_:::_-+ 02-0a-~ --"'""-''-1----- -- - ' 

ODS consumption data (ODP tonnes) 

ear i Consumption [ Approvals (CFCs) l ___ As of December 1996 ---+- As of December 1997 I As of 1999 

__ !CFC,\~ I c,croo"~ j Foo: w~ J°'~ "'""J"~"'"~s,>CFC~~tJ•i[c•C,w, om 
1991 

1992 

1993 

1994 

1995---+1- -- ------
1996 

1997 (est) 32.0 526,000 
TOTAL 32.0 526,000 

Sectors with complete phase-out 
------ ------ -----

ssessment of the country's ability to meet the freeze 
- ----- ----·- ------
UNDP \Nothing approved, unlikdy to nwet the 

UNEI' iw,11 i,,, ab!~,~-meet th, - -
I uNmo ·1 ------ ----- ---------

_____ ---r-
'orldBank I _ ---- ----- ---

Country's current position to meeting further reduction targets 
----- ---- --,------ -----.---·-- ---- ------------

IUNDP 

UNEP 

UNIDO 

'Wilt not be able to meet furthet' targ,;ts & will hardly Mcomplish the ones ,;:,stahlished ill the MP 

• The Multilateral Fund 

J 

~.§ ~ -- ----· . ----

--------- -- -------- -~-

---- ---· ------ --------

------ -- ----··----

---------
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ETHIOPIA 
National Metereological.S.avices Agency (N!vf,_S~il)'-----~-

ate of appro"al of Country Programme :oct 1996 

Implementing Ai:e_!lcies._t\ctive in Country ! 

1Status of ratification of the Vienna Convention and the Montreal Protocol 

'Oct 1996 Date of approval of Institutional Strengthening 
-~---".--l-----

UNDP (I project) !UNEP (2 projects) 

!nstrument. •• - ••• 7 Signature Ra~ficdti~.E~iryi~tofor~~: 
1------ ----------------· ------- ---·- --- +-------- +----- ...,.,------,---

l§L~i;;992-)--.-.:-_·_··_·_···_-~~---· ___ ··_·-_·_··_·-L. ::_:_~_ct_.~_i_ l =-·~_~1~ ·~:_·-_-_·=· =~-=-~----~~~----== .. -.•--= .. -.-.~-·::.=--.::.::.=-:_.-._.-.• -~ 

IODS consumption data (ODP tonnes) l 
Year I Consumption 

1991 
---t--

1992 
f-------- ------+-- -

1993 

1994 

1995 

1996 

1997 (est) 

ITOTAL l 

(CFCs) 

30 I 

32.5 

t·--· 

Sectors with complete phase-out 
-------------·· 

Approvals (CFCs) 
--~·· ··-· 

CFC tonnes Funds (US$) 

!Assessment of the country's ability to meet the freeze 
lJNDP ___ -- I Nothing approved, unlikelY ·tc;"~1eet the fr«.i:e -----

As of December I 996 As of December I 997 Asof 1999 

r·CFCp~~ ~~t Disb~r~~d (US $) • Cl'Cplmse out j Disbursement($) ·---···· CFC phase out 

------·----- ····+--· ·--········ 

--t- - ·---····---, 

I ---- ·---
: 

7· +---·· ----+--· 

!UNEP 
UNIDO 

Will ti.: able to meet the freeze,, provided the National Oroni.1 Unit is c~1ablished effCCtively and timdy and effective monitoring & appropriat'-" actions as per the CP 
---+----

, ___ --··-
World Bank 

Country.'s current Jl<lsition to meeting further reduction tar_g_et_s _____ _ 
UNDP 

UNEP 
UNIDO 

Feels some discomfort to contemplate forther redw.1ion target as they do not haw thl;! means & institution in place to monitoring & handling phase-out actions 

. ./ ··-·· 

[World Bank~---· 

• The Multilateral Fund 

----·---

---------- - ----
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FIJI 
ODS Sub-Uni/, Ministry of Housing and Urban Development 

Date of approval of Country Progr11II_1me [Jun 199_3 ate of approval of Institutional Strengthening Mar l 994 ~ 
Implementing Agencies Active in Country ___ ~-- ____ UNEP (3 projects) 

!Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstrument--

icnna Convention (l 985) 

Montreal Protocol ( 1987) 
- ------- -----

London Amendment (1990) 
-

Copenhagen Amendment ( 1992) 

ODS consumption data (ODP tonnes) 

Signa/ure 

---~---------ear 

1991 

1992 

Consumption : 
' (CFCs) i 

-----+ 
42.L 

. 0,2 
--j - ------1 

7.4 
---1993 t 

1994 0,I 

1995 

1996 
.. --- - --1----

1997 (est) 

OTAL 

Sectors with complete phase-out 

Approvals (CFCs) 

CFC tonnes ] Funds (US $) 

Ratijicahon 

23-0ct-89 
-r----- ------- ---

23-Oct-89 
---- ----

09-Dec-94 

Entry into force 
---t--------

2 l -Jan -90 

21-Jan-90 
-·------- --+---
09-Mar-95 

As of December 1996 _ j____ --~ of Decc,mber 1997 As of 1999 

CFC pha~;i'~ut_ ; Disb~;--~cl (US~_:~~ [ D~~~t ($) CFC phas~ 

' j•------

------ --------- ----

~~~!ment ~f'th~ c~untry's ability to meet the freeze 
iUNDP IN(~blng approved, unlikely to meet the freeze -----

----
•• ~ 

-] 

UNEP ~Sin he abie·l~ ll~~i tlle~iC" --

UNIDO 
.VorldBank 

Country's current position to meeting further reduction targets 

~~:- • ~==1~t~s currcm z= ~owth poli,7::::ff wal make the c~abl~h-m_c,_1t_o_f-su_c_h_a_programm¢ difficult & this may mean that m.:eting any forth.:r target$ for reduction will be unrealistic. 

UNIDO 
orld Bank 
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GABON 

IDate of approval of Country Programme 

Implementing Agencies Active in Country 
~-
i 

Status of ratification of the Vienna Convention and the Montreal Protocol 

nstrument: 
----------

... Signature 
!Vienna Convention ( 1985) 

Date of approval of Institutional Strengthening 

UNDP (I project) juNEP (I project) 

--- -------

Montreal Protocol (1987) 

._R_a_tijiCCltion±ntry ,_·n_to/o!.ce 
09-Feb-94 10-May-94 

___ .~f.cb~~-4-.. - __ 10:~ay_-94-... -,--------- ···-··-·· 

!

London Amendment ( 1990_) __ 

Copenhagen Amendment (1992) 

ODS consumption data (ODP tonnes) ~ 
--~-----------~--Consumption •- -ear 

--- ·--~------------,---·-- __ _J 
Approvals (CFCs) L_.As ofDecc.mber 1996 As of December 1997 Asof 1999 

----+--CFC t;;;;;;;; ~ Funds (US$) •• I C~has_e--d.-ooc1~•-hu_r_s~--(-U_S_$1 r CFC-.. ,o .. ,~~ "j cr_c-=_-p_ha ___ se_ •. _◊U_t_, 1991 

1992 

1993 

1994 

1995 

1996 

1997 (est) 

ITOTAL 

(CFCs) 

JSectors with complete phase-out 
1----- ·------- -- -----

15.0 

15.0 

'Assessment of the country's ability to meet the freeze 

150,000 

150,000 

UNDP .. jNoth.ingapprOv~u;,iik~1yt;·n~etth~ti~ze-· ----

~:~1 ·----

I 

-··· ~:- - --1~--b-· __ J-_. - 1 

----··---

---~~~--· 

---- ··--------

C0t111try's current position to meeting further rl!lluction targets 
---

UNDP 

UNEP 

UNIDO 

orld Bank 

• The Multilateral Fund 

-.~ 

- j 
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GAMBIA 
National Ozone Office, National Environment Agency 
Date of approval of Country_Pr_o_g_r_a_m_m.-e--~-M_a_y_l_9_96------~D-a-te-of_a_p_p_r_ov_a_l_o_f_I_ns-t-itu_ti __ o_n_a_l_S_tr_e_n_gth_e_n_in.-g-ray 1996 7 
mplementing Agencies Active in Country ___________ _,_UNDP (1 proJect) :=Jl!NEP (3 projects) ·-----·-_j 
:tatus of ratification of the Vienna Co".vention_ and the Montreal Protocol ... --~--- ___ _ ________ ·--- .... ____ -------=1 

Signature ! Ratification Entry into force 

i:::~;;;::t(~~:~:) __ -~ -r -· - I -~~~~::~:; ~ ;;~:~ +-----~~~---_-__ --~---~-· -_ -- .-- --~~ 

•"'-A-(1990) , ~=L_l3_·_M_ar-=1 __ 1_1_-J_un_-9g___ ---- ____ _ 

ODS consumption data (ODP tonnes) 
Consumption 

(CFCs) 
Approvals (CFCs) As of December 1996 As of December .1997 .. -=:-}---As of 1999 ...j 

CFC tonnes ! Fund~ (US $) CFC phased out Disbursed (US CFC phase out Disbursement($) CFC phase out ! 
f---------1--- --

-+- 11.4 
12~21 

21.0. 

---- ·-1-- -- --- ··-··· -- ---- . 
' I -----~ ---- ,____ _ ____ , __ _,.,_____ --- ---- i 
• -- ! 

----- --~·· ·------~- +---~--- . ---- =- ·1 
1991 
1992 

1993 
1994 
1995 
1996 

·-· 2'iii1-
I ' • ·--· --1--·---+---- ---l -- --+-­

! 

---+-
1997 (est.) 
!TOTAL 

Sectors with complete phase-out 

2101 291,000 

21.0 291,000 

!Assessment of the country's ability to meet the freeze 
----·------,---.-- . --- ---- --- --

UNDP Nothing approved. unlikely to~ the freeze 
------ ---t--

UNEP I 
UNJDO ~--

orld Bank i __ _ 
·-----

------- -- - ----

Country's current position to meeting further reduction targets 
- ___ ,.--,--__ ------ ---~--- ------- ------- ---- ----- -----

UNDP 
--- ·---··-·---- -~~~- =- J 

UNEP 
--~-
UNIDO 

----

'World Bank 
-------' - ----- --------
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GHANA 
Enwronmental Protection Council 
-· ·-· 
Date of approval of Country Programme ,

1

oct 199_2 Date of approval of Institutional Strengthening Oct 1992 

Implementing Agencies Active in Country UNDP (6 projects) . _ _LUNEP (2 projects) 

!status of ratification of the Vienna Convention and the Montreal Protocol __ ___L __ 

'>}_stn,ment: ___ . _j_ Signature Ratification Entry mt~-~~cel 
-·------~-- " _" ____ -i------------

Vienna Convention (1985) __ : 

Montreal Protocol ( 1987) -+1-16-Sep-87 

24-Jul-89 22-Oct-89 

24-Jul-89 
---j 

22-0ct-89 
-------

·-+-- ----------·· 

London Amendment ( 1990) 24-Jul-92 22-0ct-92 
------t- ~--- ·~t---··---··· 

Copenhagen Amendment ( 1992) 
- - ---------- - ---'---- .-~. ------ ·------

!ODS consumption data (ODP tonnes) 
car I Consumption : Approvals (CFCs) I As of December 1996 --~ As of December 1997 

. (CFCs) CFC ton;,.,::f Food> (US $)-,,ic ,,;.;;, ;;;;, IDisb.;;;,. 1UsiJLCF~pl, .. ool "D,slm,~o, ($) 

1991 ---t- - 96.6 -- -- --+- , 

1992_-_ ---t--! •• 72 0 - 50_()_ -- _328,000I - - -- - --315,0, - -25 Oj 325AOO 

:::: ~:-H,l 34i<mj ~~ ::+- 4,67~ - ... 1s&C _13.o,s94 

1996 .. ... ··~···-·. -- .. . - -· __ :J - - f-
.. 

1997 (est) 

TOTAL 366.0 673,000 

Sectors with complete phase_:-_ou_t __ 

!Assessment of the country's ability to meet the freeze ·-·--· ··1 ·--· --· ··-···· --· --· 
UNDP Will med the fr«ze 

·----· 
UNEP 
UNIDO 

--+--
IWorldBank 

- ___ _;__ 

Country's curren.t position to mee_!ing further r~JJction t~~ets -~ 
[l:JND_I' 
UNEP 
-·-~ 
UNIDO 

orldBank 
---- ··--···· 

• The Multilateral Fund 

--- ----

319,673 

·---· 

183 Di 455,994 

.---·---

As of 1999 
----- ----

CFC phase out 

50.0 

316.0 

366.01 

Page 37 



GRENADA 

:c>_ate of approval of Country Programme 

Implementing Agencies Active in Country 
Date of approval of Institutional Strengthening"'--+---------

IUNEP (I project_) __ .......1. ________ ---1 

Status of ratification of the Vienna Convention and the Montreal Protocol ---
'nstrument: ···-~· • I s,,oom;;; · 1~·,,,"firo,,M rmry ,mo fo•w~ 

!_Vt_enna Convention(l985) ___ _ _3_l~Mar-9~- 29-Jun-93 

l\llontrcal Protocol (1987) ________ _ __ _ ____ _ 3 l-Mar-93 __ 29_-!un-93_ +-------
London Amendment (1990) ___ 07-Dec-93 07-Mar-94 
Copenhagen Amendm~'!lt ( 1992) . i 
ODS consumption data (ODP tonnes) 

-;;; Co;;~mption I Approvals (CFCs) As of December 1996 As ~fDeeember 1997 !As of 1999 
(CFCs) ~7==------~l '_ _·-- ----_ _) __ _ 

1991 
1992 

---+----
1993 
1994 

----· ------ --
1995 
1996 

·-···---· -----· --- .-l.- -- ---· 

1997 (est.) 
TOTAL 

Sectors with complete phase-out 
!Assessm~;;t~f the country'~ity to meet the freeze 

;_o_f_--!_p-0-~1~·,-~~.-·'""~~ ---·· ---------···--- -- --- ---

Country's current position to meeting further reduction targets i1Nor--r - . . .. - . ---- -·--· 
UNEP 

--------- ---•·· - --- -
UNlDO 

orld Bank; 

9I The Multilateral Fund 

--·-1 

--1 
_____ ,_) 

---·· 
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GUATEMALA 
Governmental Ozone Commission (COCO) 

ate of approval of Country Programme !Jun 1993 ____ Date of approval oflnstitutional Strengthening iJun 1993 

Implementing Agencies Active in Country ... [IBRD (3 projects) UJ\I_DP (5 pn.~jects) ·7lJNEPJ~ projects) jUNr.DO (1 pr~Jcct_) __ _, 

Status of ratification of the Vienna Convention and the Montreal Protocol 
·---

ilnstrument: 
i -------------· 
Vienna Convention (1985) 

------- --------- ! -

Signature j ~a:!:~~T-+En;;~ti~~ice +·· 

Montreal Protocol (1987) , ~:;;c:;:::::~;992) ······-······ 1- · 
07-Nov-89 05-Feb-90 

-----·t------ -

ODS consumption data (ODP tonnes) 
ear Consumption 

(CFCs) 
Approvals (CFCs) As of December 1996 ·A-; of December 1997 I As of 1999 

C~(_:phasedou~[Disbursed (US$) ~~=-p~aseout.r)isbursl'~:t($)1 CFC phase out 
----+-

j ···-·· 
CFC tonnes Funds (US $) 

1991 275.7 
-----, 

1992 r 

1993 
- -----------

1994 

1995 
--+-------+ 

28.4 349,883 
1nsr--· -------··--

26,0 256,780 
--------

24.0 

8,044 
--+---- t------+ 

152,432 26°1- ...... 262,188: 28.0 
a 

13.0, I00,076i 26 0 

1996 i 
____ j 

1997 (est.) 41.0 400,000 ! 
~ 

ITOTAL 95.4 1,006,663; 24.0 160,476 3901 362,2641 78.0 

!Sectors with complete phase-out 
----------

ssessment of the country's ability to meet the freeze 
UNDP :Should likely me!;'! the &ooze 

UNEP 
---------

UNIDO 
----------

orld Bank 
.. --- ------- -

Country's current position to meeting further reduction targets 
-------------

UN'DP 

UNEP 
... 

u::~~~L ·--
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GlJINEA 
Ministry o[Energy and the Environment 

!Nov 1995 IDate of approval of Institutional Strengthening jNov 1995 i 

Implementing Agencies Active in Country I ····- -----· ... IUNEP (3 projects) IUNIDO (I project) --7 
Date of approval of Country Programme 

Status of ratification of the Vienna Convention and the Montreal Protocol 
flnstmment-
---- ----------- -------- ------------ -------- - --------- ----+--~----- ----~ -- ----------- ----·-- ---- ------- ----·---- ---------

Signature Ratificanon Entry into force 

Vienna C onvenlion (1985) ------+ ------+----- 25-Jun-92 23-_S_e~p-_9_2_-+--------
Montreal Protocol (1987) __ _ _____ . -t---···· __ 25-Jun-~:z___ __2_3-Scp-92 
London Amendment (1990) 25-Jun-92 23-Sep-92 
1------- ----- --------+-· -------+------+--- -------+----- ---------- -------
Copenhagen Amendment (1992) 

·------- -- ----

ODS consumption data (ODP tonnes) ..... ______ _ 
Year Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

(CFCs) CFC tonnes ! Fu~ds (US $) CFC pha;~d out Disbursed (US $) CFC phase out Disbursement($) CFC phase out 1991 --------- ---- --- . . ----------- : ------------ ·--------- - - ------ --- .. . . . . - -- -- . 
---------- -- ----------- - --------1- --- __ ,, -·-- ---- --- -- ------- -------- --- -· ------+ -------- ---, 
1992 i I 
I---•-. ------- --------+---··----+--- ---t------------t--- ----+-------------- ------ ----------- ----------------------
1993 32.2 I 

--- ---t------+------ ----------- --------- -------
1994 ' ----- -----------· -------- -- --
1995 37.4 I 

-•--- --+---··· ···-----·----··+----·· 

199~ ---+-------··· _ ···- -f ---------- --------··· _ ---- ------------! ------+-··· ---· ----, 
1997 (est.) 10.0! 115,000 

TOTAL ! 10 Oi 115,000 

~ctors with co111ple!te phase-out ________ ___ _ _______ ____ _ ____ ________ _________ ___ ____ _ _____ --· 
/\ssessment of the country's ability to meet the freeze 
l_JNDP •• !Nottiingapprov~d,un1lkelytotfl"e~t·thc_~~~---- ______ _________ ___ -------------- _____ ---------- __ ----- ------

{JNEP 
-- --------- --- ---- ---- ------ --------- --------- --- ---------- ------ --------

UNIDO 
-- -------- ---------

World Bank 
- --- ---- ----------- ----------- ------------ . --------- ----------· ---
Country's current position to meeting further reduction targets 
1------- - --~--- ---~-------------··-------------- ------------ ------------ -------

UNDP 
f· ---------- --------- --------- -------- -------- ---·--- ----. --------- ------ --

lJNEP 
e------1------- -----·· ---------- --------- ------
UNIDO 

--------- ----------- . ----------- ----------- ------ --- ---

[World Bank _______ ______ ----·---- ------··· ·----------- _________ _ 
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GUINEA-BISSAlJ 

ate of approval of Country Programme I Date of approval of Inst!t_utional Strengthening j I 
Implementing Agencies Active in Country . 
!Status of ratification of the Vienna C~~~-'e'-n-ti_o_n_a_n_d~t-h_e_M_o-nt-real Protocol ~---- -- • ___ i 
'nstrument: 
Vienna Convention (1985) 
-----·· --------- -------
!Montreal Protocol (1987) 

London Amendment ( 1990) 

s,ff"mro &~ro<w~ / 1m'2Cmo~ro•= ~ ····~ --- .... . ·.• ·~ 

I 
·1 -- -------- ----- --r----

Copenhagen Amendment (1992) 

loos~~~su~ption data (ODP tonnes) ---------~-----------ear Consumption 

1991 

1992 

1993 

1994 

(CFCs) 
-+-•--

---+----
1995 

1996 

1997 (est.) 

OTAL 

Approvals (CFCs) 

~torm~~- I Funds (US $) 

Sectors with complete phase-out __ 

ssessment ofthe country's ability to meet the freeze 
{JN[}p IN01hingapprovcd, unlikely to meet the frei;::ze • -----

UNEP 

UNIDO 
'arid Bank 

Country's current position to meeting further reduction targets 

UNDP r ~- -----· _____ ----· -
UNEP I 

~!~~ankf ·-· 
J. ____ -------

• The Multilateral Fund 

As of December 1996 As of December 1997 As of 1999 
----l---

CFC phased out Disbursed (US $) CFC phase out [ Di;bursement ($) i CFC phase out 
------- - -------- ----- --- - - --------- T--- - -

1---

! 
_ _l __ _ 
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GUYANA 
.------------

Date of approval of Country Programme Date of approval of Institutional Strengthening ! 
Implementing Agencies Active in Country IUNEP (2 projects) IUNIDO ( lprojcc1) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
--- •--""- ~--·•--- ------- -- ----- .. ------------·- ··- _,., 

,.nstrument: Signature Ratification Entry into force 
-- ---·- - ---- ······--------.--- r-- - - - - - ------------

Vienna Convention (1985) 12-Aug-93 10-Nov-93 
... -

Montreal Protocol ( 1987) 12-Aug-93 10-Nov-93 
---- ---

London Amendment ( 1990) ' 
Copenhagen Amendment ([992) _______ J . ..... , -----------· 

I - ------- ---- - ' - - ---· - - - - - - -----------

ODS consumption data (ODP tonnes) 
v.;-~-- T- Consumption Approvals (CFCs) i As of December 1996 As of December 1997 

(CFCs) 
~ --

CFC tonnes Fund~ (US$) CFC phased out I Disbursed (US $) CFC phase out , Disbursement ($) 
--- ·-··· - - - - . - --- ------ ---- _,_ 

! 1991 
' 

- ' - - - -------- - -

1992 I 
--------- .. - . 

i 1993 i 
--------- .. 

1994 
- --------------- ------------ --L- - - - - - - - ----------- .. 

1995 
- --------------- ------- ----- c - - - - - - -----------

1996 
i------------

! 
--- ----

! 1997 (est) 

rroTAL i 
1Sectors with complete phase-out 

---------------

sessment of the country's ability to meet the freeze 
DP •• ·1N~~ng approv.:d, 1.mlikdy 11:; meet the freeze 

------------------------

EP 
--------

!DO 
+---- ------.' -- -----

orld Bank 
----------·-- --· ------ ------·· 

Country's curre11t position to meeting further reduc~o_n targe_~s. ___ . 
UNDP 

UNEP 
·--+--­

UNIDO 

'orld Bank 

• The Multilateral Fund 

---- ··---

I 
I 

·--·· 

---------

- - -------•--,·--

- - ----------

------➔---

-7 
As of 1999 

CFC phase out 
------------- -

- - - - - --------

-! 

------------

------------

Page42 



IIONDURAS 
Ozone Technical Ojfice -- -
Date of approval of Country Programme Oct 1996 Date of approval of Institutional Strengthening loct 1996 

Implementing Agencies Active in Country IUNEP (2 projects) IUNID() ~ I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
- - - - --------- - -

Ratificati~;;- • 1 Entry into force 
- --- -- ---------- - - ·--

nstroment: Signature i 
---- . --
Vienna Convention {1985) 14-Oct-93 I l2-Jan-94 i ------------ ----

Montreal Protocol ( 1987) 14-0ct-93 12-Jan-94 i 
-- ---- ~ _-·_. __ ===3 London Amendment ( 1990) 

- - - - -------- - - ·--------- ------

Copenhagen Amendment (1992) 
. - ··-"" 

iODS consumption data (ODP tonnes) 
---
car Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

(CFCs)---- CFC tonnes • _Fllids (VS $) CFC p~~~t Disbursed (US$) CFC phaseout I Disb~rsement ($) CFC phase out 

1991 . 
I----- --- _ _. ___________ ... ----~ ""' ------
1992 

- ---- ------ - - .. - ------------- - --- --------- ··-------
1993 

----- -------- -------------- ---- -------- ----------· 

1994 88.8 
------- --------

l 995 

i-~96·-· _ --- -----·---- -- ---- -------- ·····--· --- ----- ----+-- -----·----+! __ _ 
1997 (est.) 

~Li i 

Sectors with complete phase-out 
------------- . - ---------

Assessment of the country's ability to meet the free7,e 
-------- --· - ·····- ------------ -----------

UNDP Nothing approve~ unlikely to meet the fra"'Zc 
------------ -------- ------------

UNEP Will not he able to 111C1.-"t the fo:eze 
- ---------·-- --- .. - ------------ --·- "' -·-

VNIDO 
- - - --------- - - - - --------- - - - - - ---------- - - - - - - -------- - -

World Bank 
----------- ---··- ----------- ·------· 

Country's current position to meeting further reduction targets 
------------ ------ ____ ,_ - -- ------- ------------

UNDP 
······-·t; .. ;n~~-Jililei~-~~the ----------- -------------- ---------- ------

UNIDO 
------------ -------

orldBank 
- - - ------ ---· - - - - --------- - -
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INDIA 
Ozone Cell. Ministry of Environment and Forests 1MOEF) .. -------------~ 
!Date of approval of Country Programme Nov 1993 Date of approval of Institutional Strengthening :Oct 1992 

Implementing Agencies Active in Country JBRD (63 projects) UNDP (37 projects) I IUNID0_(_8_pr-oJ-.ec-ts) __ J 
Status of ratification of the Vienna Convention and the Montreal Protocol 

J.nstn,ment.· _______ -------- si'inar~re -i-R-;,,ifica1ton 1 ii:ntry tn~otJr_ce 1- - -~~=-:_ ___ ___________ _ __ 
IV1enna - • • - - - - • - · +--- - - - · 

:Mo 
Convent1on ( I Yt1,) ' HS-Mar-YI lb-Jun-YI 

-- ---i -------··-·-
1treal Protocol ( 1987) 

' 
19-Jun-92 !7-Scp-92 

----------- ---------- - ------- -· -----------·-·- -------

don Amendment ( 1990) ,Olli 19-Jun-92 17-Sep-92 ' ·-----------

I 
•MW .,., 

en Amendment (1992) Copcnhag, 
·-------··-·j 

I 
----

ODS consumption data (ODP tonnes) 
IYear i Consumptio:l Approvals (CFCs) 

(CFCs) 'EFc tonnes r F~i:,-~(US $) 
- -- ---- ~----- ·----- - . ---------- - -----..-

As of December 1996 As ofDecemb'3r_l997 _ .. As of 1999 I 
CFC phased out J Disbursed (US $) __ CFC phase out : Disbursement($) I CFC phase out 

1991 5,006.0 
- - - -------- - - ----- •• 1 

1992 4,501.0 ' 
-------- -

--------

1993 5,276.8 1,1280; 4,310,204 
- - - ------- - -

583.0; 4,126,030 1994 6,387.0 

1,505,559 174 0 3,109,636 l, 128.0I 

258.0 2,496,332 304.5 3,130,786 5gj@ 

1995 6,402.4 
-----·- -----i- ------ ---

679,31 6,830,882 
,_, ___ 

---------- -· I 106.0 2,300,609 621.7 4,085,832 6217; 
--· --------- ---- -----i ----------·- - - ------ ---

1996 1,280.4 8,253,204 
--------- ---- _____ , -- - - --

1,2804; 7.0 116,483 129,0 1,371,559 

1997 (est.) I 2,202.0 21.581,000 I , 
TOTAL I 5,872.7 45,101.320 37101 6.418,983! 1,22921 ll,697,813[ 3,984. I I 

1
Sectors with complete phase-out 

!Assessment of the country's ability to meet !he freeze 
- - - ------- - - --------- -i 

UND p !May oot meet the fr"'" due to high~~-
-

---
UNEP 
--------

UNIDO tJNIDO point of view, India will have difliculty in m.:eting the 1999 fr~eze, 

orldBanki 
--1 

------ -----

Country's current position to meeting further reduction targets ------- r ------------ ~~----
UNDP 

UNEP 

lJ~:~iruikr~l= believe, th'1 fo~ _roouction tar~ will~ be possible for hIDm ___ _ 

j 
·7 

______ _I 
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INDONESIA 
Ozone Layer Protection Unit, State Ministryfor Environment .. ~. --··-·-··-~-
Date of approval of Country Programme Mar 1994 Date of approval of Institutional Strengthening Jun 1993 

Implementing Agencies Active in Country IBRD (3 7 projects) UNDP (12 project.~) I UNIDO ( 4 projects) 
' Status of ratification of the Vienna Convention and the Montreal Protocol -- - ---------- - - ----

'nstrument: Signature Ratification Entry into fi,rce 
- - - -- --- ------------·-- ---- 1------ - - -------- - - - -i -·-------

Vienna Convention (1985) 26-Jun-92 ! 24-Sep-92 
r-------- .. - - -- ---- ------

Montreal Protocol ( 1987) 2I-Jul-88 26-Jun-92 24-Sep-92 
-------- --- -~ 

, ____ 
- - - - -------- - - -------

London Amendment ( l 990) 26-Jun-92 24-Sep-92 
------- - ---------------- ···---
Copenhagen Amendment (1992) 

----"-··· --------- ----
ODS consumption data (ODP tonnes) 

----------- --
Year ! Consumption Approvals (CFCs) As of December I 996 As of December 1997 As of 1999 

(CFCs) 
·---- -------- - - - - --- --------- ----------- --------

CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement ($) CFC phase out 
----
1991 1 

- - -- - - - --------- - - ... -- -
1992 3,739.0 I 
------- -- ------ - - - --------- - ... --------- - - - - __ _j__ ____ - - - - - --------- -------

1993 5,020.0 516.0 4,312,000 1,816,330 516.0 3,665,060 516_0 
f-------- ----- ,--- - - - -------- - .. -- ------- ----- - - - - -------- - - --------

1994 2,625_6 1,060.3 4,270,200 20.4 265,090 1,053.21 1,685,630 1,053.2 
- -- ·- - ------- -

1995 819.0 238.0 2,186,500 27.0 703,966 23251 1,628,736 238.0 
... ----··-- ------------

1996 ! 199.0 l ,602,380 300,000 40.0; 486,550 [99.0 
i----------· -- ------------ -· ·------ -- .. - - - -- i----------- --------------- -- --------

1997 (est) 1,289.0 9,283,000 
• 

TOTAL 3,3023i 21,654,0801 474! 3,085,386 1,84171 7,465,976 2,053_6, 

Sectors with complete phase-out 
f-------------~-.. -~- ... ----- ---------- - -- ·-·. 
Assessment of the country's ability to meet the freeze 
i---------- --- - ----------- ····------ --------- ----------· --------

UNDP Unlikely to meet the freeze 
i--------- ·- ---------- -------

UNEP 
- ------------- . --- -- ,. - ------------- - ------- ----------··- ---- --· -

UNIDO The Ozone Office requires strengthening in order to make an irnpad in the identification and implementation ot l'"-'J"""~· 
------- -··-·- ------------ - - - - - --------- - - - - ---------

,World Bank, 
------ ------ ------ -- - -----------· ----- ----- ---------

[!::o_untry'_s current position to meetfog further reduction targets 
----· ·- - ··-· ------- ·-

UNDP 
------ - - - -------- - - --· --- --------- - - - - - - -------- - - ----------

UNEP 
------------ ---- -

UNIDO 1Not po;isib1e at the current time. 

World Bank/ ... 
- ---------·- - - ---- - ------

- - - --------- - - - - - --------- - - ___ , - - - -------- - . - ---------· 
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IRAN 
Ozone Monitoring Centre, Department of Environment 

Date of approval or Country Programme Jun 1993 Date of 3PP_!'OVal of Institutional Strengthening Oct ~9.9.2 _______ 
1 

Implementing Agencies Active in Country IBRD (1 project) UNDP (4JJro):".ts)____ I UNIDO (12 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
--- ----- -----------,---- ----- -------

nstrument: Signature Ratification Entry into force i 
---------- ---·-··-------··--+------+------ -+--------+-------------------------- ., 

Vienna Convention (1985) 03-Oct-90 Ol-Jan-91 ' 
-----------+------ ---------•------- -- - -------·----

Montreal Protocol (l 987) 03-Oct-90 i 0 I-Jan-91 

LondonAmendment(l990) : ------i _--___ _ 
Copenhagen Amendment (I 992) ~ 

----------~-----~----- -- -- ----------·-
ODS consumption data (ODP tonnes) 
Year I Consumption Approvals(CFCs) AsofDecember 1996 AsofDecember 1997 Asofl999 

: (CFCs) CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement($) CFC phase out 
t------+----- ------- -··--·. 

] 99 l _____ 2,445.0 -----------t--------+- --------+-------- _ ... ·+·---------+----- _ _ I 
1992 

1993 : 757 ()1 3,228,395 ------- ----·-· -. . - - -- --- . -+---------, 
1994 

1995 4,140.0 1,572.0 11,436,881 10,200,000 1,960,0: 13,800,000 2,332 0 
- --------+-------+---··--· -----~---~- - . ----··--··-- -1 -- -----;--------+--- --------

l 996 
--- __ ,.... .. -·+---------, 

1997 (est) 840.0 5,938,000 

TOTAL 3,169.0 20,603,276 10,200,000 1,960.0 13,800,000 2.332.0! 

Sectors with complete phase-out 

Assessment of the country's ability to meet the freeze 
lJNDP :No UNDP INV proj«1s 

... -· - - - -------------- -------- ---------- - - - -----------•-- - - ---i 

UNEP 
- -

UNIDO UNll)() forsees no problem for this country to meet !he 1999 
-- --- ----------- -----------------------j 

!World Bank ___ ---------------------· __ _____________________ _______ 1 

Country's current position to meeting further reduction targets 
~----·"············ ------------·----- ------ --------------- ---- - ____ _.............. 

UNDP _ --+-------·--··- ---·----- ________ ······--· _ ____ _ ; 
lJNEP 

-- ----- ···-------------- ----------- --------- - -
UNIDO UNIOO believes that lran can me,;:t a further reduction target. 

-----------.--- ------------·----- -------- --------------------- ----··· 

World Bank 
-· ---- ---- - --
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JAMAICA 
National Ozone Unit, Natural Resources Conservation Authority 
--·- --· -- ----
Date of approval of Country Programme !Oct 1996 Date of approval oflnstitutional Strengthening Oct 1996 

Implementing Agencies Active in Country ! UNDP (3 projects) IUNEP (2 projects) 
' 

Status of ratification of the Vienna Convention and the Montreal Protocol 
nstrument. Signature Rt11if/cation !entry into force 

----------- -- - - - - ---------·-·-- -·- - - -·-----·-·-- - ----------------- -l 
Vienna Convention (l 985) 31-Mar-93 29-Jun-93 

- - ---------- -··-· 
Montreal Protocol ( 1987) 31-Mar-93 29-Jun-93 - - - ---------- ----

London Amendment (1990) 31-Mar-93 29-Jun-93 
--·--

--···-··-··-·- I + 
Copenhagen Amendment ( 1992) _____ L -------------- ----------· 

ODS consumption data (ODP tonnes) ' 
------·- - --- - - -• ·-
Year Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

-- ------- -----
(CFCs) CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement($) CFC phase out 

- - - - -------- - -

' 
---·--·-· -- -----!--

1991 350.l ' 
I 

- - - - -------- - - i - - ---------··-- ----- - - --- ----- --- ·-
1992 464.0 , ___ - --- ------- -- -------- ------
1993 
•-- ·t .... ----- ------
1994 149.8 ' i 

-------------- -----------~-.L -------------- - - - -- -- . - f-•- ---·-
1995 289.5 170 172,465, 9,000 8.5 69,482i 17.0 
I- ------------- -··- . - ---------- .... ------------· ------------------

1996 ~ ' 1---- - - - - - ---- ----- - ----·---·-- - - --- ------
1997 (est) 82.0 671,000; i 

TOTAL I 99.0 843,465 9,000 8,5 69,4821 17.0' 

Sectors with complete phase-out 
------------- --------------- - .. 

Assessment of the country's ability to meet the freeze 
----- ---------.----------- -------- ------· ·---·-· -------- ------
UNDP iUn.likely to me..,--t froezc 

-- -- - - . - - ----- ------- _.,_ .. 
UNEP 
- ----- .. - -------- - - --------
UNIDO 

-------- " ---------··------· ---- '"- ""--

World Bank 
--- ----------~---- _. ___ 

-------------- ----- -----

Country's curre11! position to meeting further red11_ction targets 
- - - - -------- --- . 

UNDP 
-- . -- - ----- ------- ------- - - - --------

UNEP 
c -------------- -------- - - - - - -- --- -------------

UNIDO 
- --------- --

[World Bank 1 
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JORDAN 
Ministry of Municipal. Rural Affairs and the Environment 
IDate of approval ofC~untry P~ogramme IJ_un_l_9-93 ___ _ 

,------------------- ,----------- ---
Date of approval of Institutional Strengthening ,Jun 1992 

Implementing Agencies Active in Country lmRD (21 projects) IUNDP (2 project~) I JUNIDO (6-p~~c_ts) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

!Instrument· 1,------- ------ ----~--- -----------+ 
Vienna Convention ( 1985) 

----------

Montreal Protocol ( 1987) 

Signature Ratification I Entry into force i 

----+- ·------

3 I -Mav-89 30-Aug-89 ! 
' -----+---- --+---

31-May-89 30-Aug-89 I 
---------- f----- --1 ----------
12-Nov-93 IO-Fcb-94 London Amendment ( 1990) 

lc;penhagen Amendment (1992) 
-----+-- ------------ ---- --+--------------------

-------- --~---
30-Jun-95 28-Sep-95 L ___ _ 

'ODS consumption data (ODP tonnes) ------ . ... ,_ - - - - ----··-· - --·~~-----

ear Consumption Approvals (CFCs) As of December 1996 _ As of December 1997 As of 1999 
(CFCs) CFC~~~s ---- -F~nds (US $) CFCphased out Disb~;i(lJS $)1--:-cic ph~~~~~t Disbursem~~t($)1-~~c pim;;~ o~i 

1991 

1992 

1993 

1994 

1995 
1996 

545.0 +------f-- ------!----- ' 
53101 313.0 1,32~,000 - ------- 274-,-90-0+,-___ - ___ 2_9_5-.0-t---- 604,9001 - - 295.0 

s8o o; _ .. +--- ____ ______ ---+--- . I .. r :~~1 l;~i---- 2,8:::~~~ ___ .. _+-___ 40,000 _I_!}~ l,6:~:i~~L ____ I;~~ 

·--+-----1894 971.903 " -- ------f--- 189 0 ---- 100,0()()f-- 189.0 

1997 (est ) 289.0 2,110,000 

TOTAL 97941 7,343,403 

Sectors with complete phase-out 

ssessment of the country's ability to meet the freeze 
UNDP .. !No UNDP INV projects 

UNEP 

UNIDO 

IWorldBank 

The Ozone Office requlnls \.-trength1,,,'lling in order to avoid delays in implementation. 

!Country's current position to meeting further reduction targets 
lJNDP 

--+------
UN E P 

UNIDO The govcmmental Ozone ()ffice requires strengtll<!ning in order to avoid delays in implement at ton 

IWorld Bank 

8 The Multilateral Fund 

3 [4,900 672.0 2,374,900 672.0 

1 

-------·-- --- ----

--
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KENYA 
National Sub-Committee on Ozone Depleting Subsrances (NA CODS) --------------~ _ ------··---
Date of approval of Country Programme Jul 1994 Date of approval of Institutional Strengthening iMar 1993 

Implementing Agencies Active in Country ~-----··· UNDP (4 projects) £NEP (I project) IUNIDO (5 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
------

Signature R.atif/cation into force ·nstrument: 
-----, 

Vienna Convention ( 1985) 
------- ---------- ---•--------

l

·------~ 09~N~v-i8 07-Feb-~_·_r-+---·-··----· 

---· _J'5~Scp-87 ~t~~~~!~ _ ~;~ij:~:: ·--+---

1 

~:~,~~::m~::d:~:u:;~)tonnes) f- 27-Sep-9~ 26-Dcc-94 ·- -·· _____ -· __ ·-----~ 

Montreal Protocol (1987) 
- ---------- --

London Amendment ( 1990) 

Year , Consu?'ption . Approvals(CFCs) _ , , A~_C>J'Decm1ber 1996 _ _, As of December 1997 ; __ J\sofl9~Ij 
l (Cl'Cs) __ ·- CFC tonnes J ___ F_l'Il_ds (lJS $) CFC l)~11Sed out J Disbursed ((JS!) __ CFC phase out ] D1sb11_i:semenl ($) , ~FC phase out 

t---------· 
1991 105.0 

1992 -1 47.0, 
-- • -t~ 1 --·-

1993 

1994 
i ~-~ I 

f---221:13Go/: _ nojs-,f 
1995 

1996 
,--------

1997 (est) 

TOTAL 

., •-------'--

301.0 40.8 

158 01 

198.8! 

Sectors with complete phase-out 
!Assessment of the country's ability-·t·-o-m_ee ... t ·the freeze 
UNDP IN~!JNDP INV projects • .. 

•••••• 102jso" 

232,604 

1-·· -t----------- -------- -----
UNEP 

UNIDO 

- ··-t----- - - ----+----- - - - - ---------

500,oo_[: 41.0 • 506,0001 4LO 
158.0 -- io,oool •••• 158,0 

-•>T - - t·. -

soo,0001 I 
199 01 S76,0001 199.0 

---- ------- -· -
rr.~UX) tbrsces no problem for Kenya to mect th<! 1999 fre<!ze. 

-------
!world Bank 

---- ------------) 

------------. 
Country's current position to meeting further reduction targets 
i----------- -------·~-~------~------- --------------

UNDP 
_j_ 

UNEP 
UNIDQ il :NIDO believes that Kenya can meet a further reduction target. 
--- -+---------- --·-·-·- ------------- ___ ,,_ -------- ·------------
World Bank 

---------- - ----------- -----
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KIRIBATI 
··---·----------------,-----------~--------------------,------------, 
Date of approval of Country Programme Date of approval of Institutional Strengthening 
Implementing Agencies Active in Country IUNEP ( I project) ·- -

------- ---
Status of ratification of the Vienna Convention and the Montreal Protocol 

~:=~:nventi~~·(l985)- ············--· ····~······· • 1 Signature~-~- 1:7·/i·:·J-:_a_~~-~n-··· E~~;_:;;~:;ce ..... ·.·_·_·_·-.----_-_-_·~------ ·=, 

Jl,1_ontreal Protocol (1987) ---···· 07-Jan-93 ......... 07-Apr-93 ···----··· ! 
London Amendment (1990) 

" ------- --•----- ---• 

Copenhagen Amendment ( 1992) 
·····---·· ·····----~---- -------- ------------------

O:1).S consumption data (ODP tonnes) , 

'.fear • Consumption Approvals (CFCs) As of December 1996 I As of December 1997 As ofl999 

1991 (CFCs} ··+-C-F_C_t_on .. n.es F_un_d_s_(_U_S_$_)_···-+··_c_F_C_. -phase::ut ; Disbursed (US $JI CFC p~se()~~i_[>~bu;~meut ($) CFC phase out 

1992 . 

' 1993 • i 
----- ---------- --+-----····+-------j----- ---

1994 
·-···· ------- ·······+··· ------------ ---- ------- .... 

1995 
------- ---------- ·····-----+---- ------------ ---- .. ---··· 

1996 
----- - - -------+---------+-------+---- ·- .. 

1997 (est} 

/TOTAL . ! 
!Sectors with complete phase-out 
Assessment. of the country's a •• b •• i.1-ity_t_o_m •• ee.t the freeze ·······-.. -····· ···········- •• • ___ ••••• 

UNDP )Nothing appruv\;cl unlikely to meet the fn;ie.u 

~~0·····1····-·- --···· •••......... --~~~-···· ···········-···· . .... ····---- --- . .......... . .. ·.·······~ 
World Bank 
---- ······------~-----------------·-·------- --- ·- ·-------- --------- .. , 

Country's curre11t_r()_siti()_~t()_1t1~ting further red111:ti_ont.ar1i~tS. ···----··· ___ ... ·------------ ......... . 
UNDP 
UNEP·····-+,, -----~-.--_-_-_-_---------···· ···········--·······- ······--· ····---··· ···---·-··· __ ·~· ... ·~ 

UNIDO 
' -. ------- ------ --- --· .. - -- - ------------ . - - - . - - - ---------

World Bank 
- .... ··- -·--- -- -•·--- ··- ,., --- . -- -· - - -------
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KOREA,DPR 
National Ozone Cell, National Coordinating Committee for Environment 

-··· 
Date of approval of Country Programme Feb 1991 Date of approval of Institutional Strengthening Feb 1997 

IUNEP (2 projects) 
--------

Implementing Agencies Active in Country UNIDO (I project) 

Status ofratification of the Vienna Convention and the Montreal Protocol 
---------- --------------- ---------------

'nstrument: Signature Ratijication Entry into .force 
-------------- ·- .... 

Vienna Convention (1985) 24-Jan-95 24-Apr-95 
-- -~~------ . . . --- - --,-------- ---- - -- - -------

Montreal Protocol (1987) 24-Jan-95 24-Apr-95 

London Amendment ( l 990) I 
--··-. -- - - ---------- 1· ·········-- 1 

----------------

Copenhagen Amendment ( 1992) ' ' i I - - ------------- - - - - ..... --- -·7 
ODS consumption data (ODP tonnes) I 
Year ! Consumption Approvals (CFCs) i As of December 1996 As of December 1997 I As of 1999 i . 

(CFCs) 
- ------------- -- ----- ----------------

Disbursement ($) i CFC phase out CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out 
---- ---- -~----··-- - ----- -- -·--·- ... ----- 1" -· 

1991 ' - ---- ----------- ... -·- --,--- --- ' 

1992 19,605.0 
.. ---------------· --------------- .. ---------------· 

1993 8,727.6 
.. --------------- ------- --------------- .. --------------- ---· -------------" - --

I 1994 ' 10,069 61 
------ ----'- - • I 

' 
------ -·· -·--·--·-----

1995 10,039.0 
, 

i ' -------------

1996 
..... ·-·--··-·-·•-» _j . 

1997 (est) I 

TOTAL ! 

Sectors with complete phase-out 
------·---··----- --------- -· --- ------ -·-~·-- . -·· - ---------

r\ssessment of the country's ability to meet the freeze 
----·· .. - - - - - - ----- ------ - -

UNDP Nothing approved. unlikcty to meet lhe freeze 
. --------- - -

UNEP 
---- _____ .. ------- . ---~-------·-· - - - - - --------

UNIDO 
--------------- --------------- . ---- . ---------- ---------------

World Bank 
- -----------·- .,_,_ - - - - --------- ----- -· -- - -----· --- --··--· 
Country's current position to meeting further reductiou targets 

. ----

UNDP 
--------------- --------------- ------------ -----·-

UNEP 
---------- . - -- -· 
UNIDO 

-- -- --- -- - - - - ----------- -- - i 

World Bank i 

--~- ------------ -----•-s-•• - ---------------
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LEBANON 
Ozone Unit, Ministry ofHnvironm~nt ____________ --~----------------
Date of approval of Country Programme :May 1996 Date of approval of Institutional Strengthening May 1996 

mplementing Agencies Active in Country ------------ _____ •• IUNEP (2 projects) UNIDO (7 pro,1ects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
·nstrument: Signature r_Ra_t_tj_ic_a_ti_o_n_ Entry into force 

Vienna Convention ( 1985) 

Montreal Protocol ( 1987) 

1London Amendment ( 1990) 

~openhagen Amendment (1992) 

,ODS consumption data (ODP tonnes) 
------------~ 

----------

30-Mar-93 28-Jun-93 

31-Mar-93 I 28-Jun-_93_-+----
3 I-Mar-93 29-Jun-93 

ear Consumption 
(CFCs) 

Approvals (CFCs) 
--- --- - ----------

As of December 1996 As of December 1997 ____j_ As of 1999 

CFC p~sed out [ Disbursed (US $) CFC phase out I Dish~r~~~ent ($) I (:FC phase out 

1991 
1992 

1993 
1994 

1995 

1996 

. ----- -- -+-----

--1---

1997 (est) 

'OTAL 

908.0 

CFC tonnes Funds (US $) 

322.0 724,509 
--j 

135.0 1,770,000 

457.0 2,494,509 

Sectors_with complete pha.,e-out 
------------

!Assessment of the country's ability to meet the freeze 
, --------

UNDP iNo llNDP INV prnjects 

lJNEP I 
--- --f ----------- ------------- -------------
UNIDO :t !NIDO furs~ no problem for this country to meet the 1999 freeze. 

1 "-------· ----
World Bank I 

- --~ .. --~--.. --

Country'_s_c!'rrent position to meeting further_reduction target_s ______ _ 
UNDP 

UNEP 

600.000 322.0' 
-l-

670,000 322 0 

600,000 322,0t 670,000 322.0 

----

UNIDO ltrNIOO ~Ii~~~;$ t~t -~~non can meet a further red~io-~i;~t. 7 
t 

orldBank I 
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LESOTHO 
Lesotho Meteorological Services (LMS). Ministry a/the Environment 

------~-
1 Date of approval of Country Programme Oct 1996 Date of approval of Institutional Strengthening iOct 1996 
!Implementing Agencies Active in Country UNDP (I project) jUNEP (2 proj~cts) _ I -------

Status of ratification of the Vienna Convention and the Montreal Protocol ! 
- - ----,-- - ----- -

Signature Ratification 
----+----

Instrument: 
c--- - ----

Entry into force 
-t------

Vienna Convention (1985) 25-Mar-94 23-Jun-94 
----·----· t----- ---+---
Montreal Protocol ( 1987) 25-Mar-94 23-Jun-94 

!----- ----+-----·------- ____ . ., _______ _ ---------· ----; 

London Amendment ( 1990) 

----'------- ·j __ Copenhagen Amendment (1992) 
-----

----------- ________ ., __ _ 

ODS consumption data (ODP tonnes) 

As of 1999 !Year 

1991 
1992 

1993 

Consumption 
(CFCs) 

---------

---A-p-pr-o-val_s_(_C __ F-Cs) ---i As of December 1996 ; As of December 1997 

CFCtollll~;--rFu~ds (US$) p:~c piu;;.;a~~t IDisb~~~ed(US $)µFe plut~out tI>isburseme~tJ~>J CFC: phase out 

---+- ------------ ---+---------

5. J 
-•-------- ---------'!- --------+-------- -----t 

1994 
1995 
1996 

1997 (est.) 

---+- 4 o;-- ~:~:J ------_ -----••-- j - ____ -_---- L _____ -___ ,,---

; 

!TOTAL 4 OI 60,000 

Sectors with complete phase-out 
---------

Assessment of the country's ability to meet the freeze 
~-J?~ .. --~~~-~;t--fr~v.ithappro;-~{~{97-R&R-~~jet:f ·-

UNEP 

UNIDO 
/w;i1;i Bank-·----ti--_-__ -_ -

-------

-------- ,_ -

Country's cur_:ent position to meetin; !urther reduction target~------­
UNDP 

f-·--·-

UNEP 

UNIDO 

lw~rld Bank 

• The Multilateral Fund 
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LIBYA 

Date of approval of Country Programme Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country I 
Status of ratification of the Vienna Convention and the Montreal Protocol 

----- --------- ---
7nstrument: Signature Ratification Entry into force 

·- -----··-
Vienna Convention ( 1985) ! l l-Jul-90 09-Oct-90 

-~ 

Montreal Protocol ( 1987) l l-Jul-90 09-Oct-90 
--------·-· 

London Amendment ( 1990) 
-----· --

Copenhagen Amendment (1992) ~-· I 
ODS consumption data (ODP tonnes) 

Year ' Consumption Approvals (CFCs) ' As of December 1996 As of December 1997 As of 1999 ! 

(CFCs) I CFC tonnes Funds (US$) CFC phased out ' Disbursed (US $) CFC phase out Disbursement($) CFC phase out 
·- • -· • - ------ -

1991 
~ ---- - - -- ----

1992 

1993 
I------•-· ---- . ·----------- -------- ----

' 1994 ' ~. 
1995 

---·----- ----------------------· -- - -- -----

1996 
' -- --- -

1997 (est.) 

TOTAL i i 

Sectors with complete phase-out 
·- -- --· -

Assessment of the country's ability to meet the freeze 
~ 

UNDP Nothing approwd. unlikely to meet the freeze 
- -

UNEP 
--- -- --- ------ -·--· ---

UNIDO 
---- - . --

K\'orld Bank 
-----·--·· ------- -- -- -- --· 

Country's current position to meeting further reduction targets 
---- .. --

UNDP ~. --------------- -- --- - ------- - -·- ---

UNEP ' 
~-- ----- - ------- - -

UNIDO 
- - - - -- -----

World Bank 
- --- - -- ----
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MACEDONIA 
Ozone Ojji_ce, Ministry of Urbanism, Civil Engineering and Environment 

Date of approval of Country Programme I Oct 1996 rate of .aP.proval of Institutional Strengthening Oct 1996 

!Implementing Agencies Active_in Country --'-------- _ _ .. ------~-- _____ UNIDO (4 projects) _ 
Status of ratification of the Vienna Convention and the Montreal Protocol 

Vienna Convention ( l 985) 

Montreal Protoeol ( 1987) 

Instrument: ··--------··· ____ • ;-;~ignature_ T __ Ratifi;;~ti~-;, •• • [ E~fry intoforce!i := 
1 10-Mar-94 IO-Mar-94 

-------------- --- ---··· 

10-Mar-94 I 0-Mar-94 

London Amendment (1990) 

Copenhagen Amendment (1992) 

----·· 

-------- --- --------

-----------------

j 
---~ 

!----·~--~------ .. J __ _ .. -----------
ODS consumption data (ODP tonnes) 

'y-;;,;;.---rconsumption Approvals (CFCs) As of December 1996 ! As of December 1997 j ;.}~ 999 

..____ -+ l __ (_C_F_Cs~ CFC tonnes.... _l'unds (US $) CFC phased <Jut .. Dis~ursed _(.lJS $) ·- CF<;: phase out Disburserr,_-,nt ($)_~e out · I 
:I:!· --+---_-_-_-_-_-_++----=---···· -- - I '''' ······-- I ~I--· .... ··---;-··· . ~-J ' 
1994 

1---------- --- -1---- -/--------·· 

1995 557.0 

1996 104.0 

I 997 (est) 360.0 1,608,000I 

TOTAL l 464.0, 2,689,7241 

Sectors with complete phase-out 

Assessment of the country's ability to meet the freeze 
----- - - - - --- ···~· - - ------------lJNDP 1No UNDP !NV project, 

UNEP 
UN100 ----·tuNtoo·b~ii~~~-s-th;t·Macedonia should be able to meet the 1999 free:tc. 

lworld Bank L__ -
-----··· 

··---·-------------
Country's current position to.meetin11_furt_ller reductiofl targe~_ 

UNDP 

UNEP 
-·--- ---

~1Do •• --- It TNIDO does ~mt know at ilie current lime wethe-r fiirther reduction targets ~art be met by M<lU.--donia. 

jSyorld BankJ__ 

• The Multilateral Fund 

' 

I 

104 oj 

700,000 104.0 

··-

·-----

------------ ··-·· 

_~=J 
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MADAGASCAR 

in ate of approval of Country Programme Date of approval of Institutional Strengthening 

Implementi~g-Agencies Active in Country I 
!status of ratification of the Vienna Convention and the Montreal Protocol 

-------,--------r--------------~------------
·nstrument: 

Vienna Convention (I 985) 
---------- --------

Montreal Protocol ( 1987) 

Signature I Ratification_ into forc_e +------

1 
07-Nov-96 , 05-Feb-97 

07-Nov-96 I 05-Feb-97 - ~ __ , ________ _ 
,London Amendment ( 1990) 

Copenhagen Amendment ( 1992) 
,., __ ----+----

·------------- ---------- - -
ODS consumption data (ODP tonnes) 

IY ear 
I 

Coz~~i~ion----,F---c-. • .-FC--•• -tt_:_p_Is-_<Jva-___ y_( __ ~-:-~-s\us $) +cFC ·;;t:! :~;:~:::: (lJS $) CFC p~= !~i1~;~~::cnt ($) c~ ;r::ut 

1991 
---------

1992 
----------+---- ···---+--------1 

--- ---+--- - +---
1993 

,-----

1994 

19~ , 
i996-- -- -1 ----+------ I 

' - ··------+- -+--------+---------+-----------1 

·--------1 

--------t--- ----+----- -------- -+-----

1997 (est) l 
TOTAL 

Sectors with complete phase-out 

!Assessment of the country's ability to meet the freeze 
--- -------------- ---------·-··· -- ------

UND p I Nothing appnwed, unlikely to meet the freeze 

UNEP 

UNIDO 

!world Bank 

------------ -----------·--

·-

Country's current position to meeting further reduction targets 
UNDP ____ 1 -- --··-- - --

------
UNEP i 

. --------- -l•- ·- -- ---- ---------
UNIDO I 

World Bank j -·-------------

• The Multilateral Fund 

-

----------

--------- ----------· ·--- - -------

-------- ----

---- -------- ------------, 

------------
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MALAWI 
Ozone Unit. Department of Research_and Development 

-----~'----~-- ------~-------------------,------------, 
Date of approval of Country Programme Mar 1994 Date of approval of Institutional Strengthening Mar l 994 

--------1 
Implementing Agencies Active in Country UNDP (4 projects) IUNEP (2 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
nstrument: _ _____ - --- ---- Stgnahi~-e-r R--a-tifi-. _ca_t_io_n__ Entry intofo~ce I_ _ _____ ·--·· . _ 

Vienna Convention ( 1985) I 09-Jan-9 l 09-Apr-9 l 
- --------- ---+-- ----+------ ➔-------- ----- --------- ·-

Montreal Protocol (1987) 09-Jan-9I 09-Apr-9I 
---f-- ------ ---t-- ------------- ------------ --- --------

London Amendment (1990) 08-Feb-94 09-May-94 
-- ·-------- -- -~---+-·----······ ----
Copenhagen Amendment ( 1992) -~--- 28-Feb-94 14-J_u_n-_9_4_~----------- ___ _ 
ODS consumption data (ODP to_n_n_es_) ___ _ 

ear J Consumption Approvals (CFCs) --+---As of December 1996 As of December 1997 As of 1999 

1991 
___ _ (C~'Cs) 

2
-3.:

1 
CFC t~;;;;; _ -F~nd-s (US:_ ~FC ph~cd out ~isburscd (US $) ~~C p~se ()~ Disbursement ($)t~ase -◊ut 

1992 45.6 

1993 88.0 
---- -----
1994 30 o: 

-- - -------- - --- -

1995 26.5: ... ---- ~---- --+--- ---+-- ---+ ---- --+--------

1996 i ____ 1.2 ... ____ 106,3201 39,338 --- 7.2 
1997 (est.) ----- -· 32.0 200,ooof- -· --

rOTAL 39.2 306,320 39,338 1.i 

Sectors with complete phase-out 
- . -------- -------- -- ------·------

Assessment of the country's ability to meet the freeze 
-- --- -------- . ----

UNDP Should meet freeze with additional 97 projects 
-----· -----------

UNEP 
-------- - --------- -- . ------ . ----

UNIDO 

orld Bank 1 

______ L -------------- ----·---· 

(;ountry's c_11_rrent position to meeti.'_lg further reduction targets ___ ____ .. ----- ____ _ __ _ 

UNDP j _ ___ _ __ ____ ___ _ ___ __, 

~ri~~-t- --- ----- . --_-_ ----------------. -_-__ ~ -------- ---- --- ------ ___ _ 
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MALAYSIA 
Department of Environment 
~,- --

Date of approval of Country Programme Feb 1992 Date of approval ofl nstitutional Strengthening Mar 1993 
--·------- r" -·--

Implementing Agencies Active in Country IBRD (30 projects) UNDP (58 projects) JUNEP ( I project) UNIDO ( 1 proje(,·t) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
--- -- ----- - - - -------- - - - - --------- - -

1nstrument: Signature . Ratification Entry into force 
--------- ---------- --

Vienna Convention (1985) 29-Aug-89 27-Nov-89 
--- ---------- -------

Montreal Protocol ( 1987) 29-Aug-89 27-Nov-89 
- - - --------- - -

London Amendment ( 1990) !6-Jun-93 l4-Sep-93 
---·--- .,, .. ---- ----- - - - -------- - - - - - --------- - -

Copenhagen Amendment ( 1992) i 05-Aug-93 14-Jun-94 
--------- --------

ODS consumption data (ODP tonnes) 
------

Year I Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 . 
(CFCs) 

i--------- ----------- ------
• CFC ph~;ed .;~l . Disbursed (US $) CFC phase o~t I Disbursement ($) CFC tonnes Funds (US$) CFC phase out 

-- ' --· - ~------ i-------------- __ _, -------

1991 3,829.3 I 
- ---------- - •. -·· -------- -----

1992 3,420.5 370.0 910,000i 370.0i 880,855 370.0 880,855 3700! 
- - - ------- - - - -----I------- ---------- - - -------- - ------ --·- -~- . 

1993 3,624.2 296.5 1,720,773 297.0 1,720,773 29701 1,720,773 297 0 
- - - ------- - - -1------- ""'"" ------- --- - - - f - ---------- - ----

1994 4,729.8 1,193.6 9,125,700 724.5 5,260,874! 1,024.0 7,093,493 l,193 0 
-- ____ , __ - -s•,---- ---------

1995 3,426.6 593.0 6,588,J3T 133.0 45,255! 495.5 3,596,028 593.5 
---- ----------- _, 

i 1996 364.4 3,344,332 68.4 784,038 364.4 
----------- ------ t----- -------- .- - - - - ---- : ---- - ---- - . ··- -~ 

1997 (est) 246.0 2,045,000 i 
TOTAL ' 3,063.5 23,734,1421 1,524 5 7,907.757 2,254 9 14,075,187 4,342.4 I 

Sectors with com_plete phase-out 
---- - - - -------- - - - "--------- - -

Assessment of the country's ability to meet the freeze 
- - - -------- - . -··--·--------1· - - ----- . ------- ---------

UNDP 
1
Will meet the freeze 

-- ---1-. --- -·- ' -·-· ----------- ---------- ---------·--

UNEP i 

::~~ankj 

- - - -------- - - - - - --------- - - -- - - - -------- - -

---- . ----- -- --.-- - - - - ------- - - - - - -------- - - - --------- ---

---------- ---------- ···--------

Country's current position to meeting further reduction targets 
-· r ------ ------ .. _, -- .. ----------- ---------- -------------

UNDP ' ---------- --t - - - -------- - - -, --------- -- --· - ------ ---------·-

UNEP ' --- ----------- -·-- ·----------

UNIDO 
----- -------- ---------- --------

World Bank 
- - - ------- - - - - - -------- - - - - - --------- - -
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MALDIVES 
ODS Desk. Ministry of Planning and Environm_e_n_t~- -----· 
Date of approval of Country Programme Jun 1993 

-----
Implementing Agencies Active in Country 

Date of approval of Institutional Strengthening IMar 1994 

UNEP (2 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nstrument: Signature Rntificahon Entry into force i 
-------

Vienna Convention (1985) 26-Apr-88 22-Sep-88 
-----· -+----- -- -----------

Montreal Protocol ( 1987) l 2-Jul-88 

London Amendment ( 1990) 
-------

~_()_IJ<-'llhagen Amendment ( 1992) 

iODS consumption data (ODP tonnes) 

ear Consumption 
(CFCs) 

Approvals (CFCs) 

1991 

1992 

1993 

1994 

1995 
----+----

1996 

1997 (est.) 

TOTAL 

5.0 

5.8 

6.3 

5.9 

Sectors -w_ith_complete phase-out 

CFC tonnes Funds (US$) 

[Assessment of the country's ability to meet the freeze 
UND p I Nothing approved. unlikely to meet tire freeze 

UNEP 

UNIDO 
··- -------- - -

orldBank 

---

-----------

16-May-& 9 14-Aug-89 
- - --------

3 l-Jul-91 IO-Aug-93 

As of December 1996 

CFC phased out Disbursed (US $) 

~ountry's current !l~sition to meeting further _reduction targ_et_s ____ _ 

UNDP 

UNEP 

UNIDO 

orldBank 

G The Multilateral Fund 

·---·-

As of December l 997 As of 1999 

CFC phase out I Disbursement ($) CFC phase out 

j 

I 
i 
i 
i 

----------·' 
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MALI 
,, .. -

Date of approval of Country Programme Date of approval of Institutional Strengthening i 

Implementing Agencies Active in Country IUNEP ( I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
·---------·-- . -···-···-

1nstrumenl: Signature Ratification Entry into force 
---------· ---------- . 

Vienna Convention (1985) 28-Oct-94 26-Jan-95 j - - - -------- - - - .. ------------ - ---
Montreal Protocol (I 987) 28-Oct-94 26-Jan-95 ' . - - - -------- - - ---
London Amendment { 1990) 28--0ct-94 26-Jan-95 I 

- ---------·- ... -..... ---
Copenhagen Amendment (I 992) 

- - - --------- - -

ODS consumption data (ODP tonnes) ' I 
------ ------,-- ' - ·-·----• 

Year Consumption ~ Approvals (CFCs) As of December 1996 As of December 1997 i As of 1999 I 
(CFCs) , -- CFC tonnes f F~n& (US $) -f-C:FC JJ~ ~~t Disbursed (US$)~CFC phase out Di~bur~~ent ($). CFC p~e ~~t--! 

------------- --------- - - - , ---- - l 
1991 I ' ' ---------- ; . .. ---------··· 

1992 I 
- ----- ------ . . - ------- - - - - - -------- - - - ------ ------ ... --·- ------- . ·····- -- - - - ------- - -

1993 ' 

- ----- ------ - -------- - - - ------ ------ - - - ------- - -

1994 
- - - --------- - - ---· : 1995 
- - ---------- - - - - - ----- - --- - - - __ , .. i---------·--

1996 ' I 
• ------- ----- -·-------- -----------' ------- ---- ·-·---------- ------------· 

1997 (est.) I 
TOTAL ' I I I 

Sectors with complete phase-out 
- - - --------- - - __ , .. -- --

Assessment of the country's ability to meet the freeze 
----------- -------- ---------- ---------- ---------- ------------

UNDP N()thing approved, unlikely to meet !he freeze 
----•--·- ----------- ___ , ------ ------~---- -"-. ------

UNEP 
·-- --- - - - ------- - - - - - --------- ·- -· - - - -------- - - -----•-~ 

UNIDO . - - - -------- - - - -- . --------- - - - --------- - - - - - ------- - -

World Bank 
. - ------•~---- -- ------------ --------· ---------- ---------- ---------

Country's current position to meeting further reduction targets 
__ ,, - ------

UNDP 
- - - -------- - - - -------- - - - - - --------- - - -··· - ---------- - " 

UNEP 
- - - --------- - - - ----- ----------· -

UNIDO 
--------------\ .. --·---·--- --------·· ------ " 

World Bank i 
·-· -·--··- - --- - - - ------- - - - --- - --- --- - - - -------- - - ------~ 
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MALTA 
Ozone National Team 

[Date of approval of Country Programme pul 1995 

Implementing Agencies Active in Country 
----'-----~ 

Date of approval of Institutional Strengthening 
UNEP ( I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
,trument: Signature 

- - - ------- - - - - - ------- - -

crma Convention ( 1985) 

'ns, 

~; 
,ntreal Protocol ( 1987) 15-Sep-88 

- - --- ----------

rrdon Amendment (1990) 
---- -~---

:ndment (I 992) 

Mo 

~----- -
ODS consumption data (ODP tonnes) 

----, 
Ratification i Entry int 

. _,,_ - ------------- - ---- ·t--- - - - - --
'oforce 

15-Sep-88 I 

29-Dcc-88 

04-Feb-94 
----

14-Dt ,c-88 

0l-Ja 

05-M 

.n-90 
ay-94:-------+--~-

___ 1 - -1 
' ' 

I 
I 
I 

ear Consumption 
(CFCs) 

Approvals (CFCs) I As of December 1996 As of December 1997 , As of 1999 , 

CFC tonnes I F;;nds (US$) CFCph~sed out I Disbursed (US$) 

1991 

l992 
---------- -I 

1993 

1994 

:;~¾-------t-,-----,1 

1997 (est) 

ITOTAL 

Sectors with complete phase-out 
ssessment of the country's ability to meet the freeze 

1JNI) p ----· !Nothing approved. uolik~1:~1,~-,:;;eet the freeze 

UNEP 
------ ----f--
UNIDO 

orldBank 

-------· - -----:-----

----- ___ _, ____ _ t-

Country's current position to meeting further reduction targets iiNoi> ,--------------- -
---~-+ 

UNEP 

UNIDO 

'orldBank 

• The Multilateral Fund 

_C:FC phase out Joi~tmrs~ment ($) L CFC ph~~~ 
I 

' 
I 

---------1 

I 

_ __J 
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MARSHALL ISLANDS 
--------~--- ·--

J:Jate of appr~val of Country Programme 

mplementing Agencies Active in Country 

Status of ratification of the Vieooa Convention and the Montreal Protocol 

Date of approval of Institutional Strengthening 

luNEP (! project) 

'nstrument: _______ ___________ _ ___ S1_gnatur;,_j_ Rahfl_ca_n_on _ _ En_ft]'_ into force-+-
Vienna Convention (1985) • I l-Mar-93 09-Jun-93 
---------- --•- __ , _____ _ 

Montreal Protocol ( 1987) _______ __ 1 l l-Mar-93 09-Jun-93 
-------- ·---------, London Amendment (1990) -------- ------- i ll-M.;_;.-:-93 • 09-Jun-93-------

------------ -----+---------- ---------
Copenhagen Amendment _(_l_".?'.2_>__ ___ ___ _ I 24-May-93 I 4-Jun-94 
ODS consumption data (ODP tonnes) 

I~:- · i ~~6t . f CFC =~1 '~::1u_s_$_)---+- ~~:_~~;+-~-~-:~_~_:_:_'"'$)I ~•c_l_-s_=_~~:~_r_~:_•·~-:nt_---_is_·~··_c_t_~_;_L_!_
9

e_~:_-u_-t--i-

1~2 . , 
t------ ---------- -+----- --+---·--·-- ------- --------+---- ·- ------+--- ' 
1993 

1994 

1995 

1996 

-,. ... 

-------t---

1--------------t ------, ----
1997 (est) 

TOTAL 

Sectors with complete phase-:out ______ _ 
--•-- ------

Assessment of the country's ability to meet the freeze 
"lJN])p----·-·· -·· r~oth~g approved, unlikeiy t~-~~·the freeze 

UNEP 

-----+----

. !· ... 

i 
---+----
------t-- -

---------+----.--

----------

---------- -------

---- "' ·--· ' 
------ ------; 

----------

----------

UNIDO 

World Bank 
----------- ----------- -------

Country's current position to meeting further reduction targets 
lJNDP 1 ··--- • 

----------- -- -j -----
UNEP 

UNIDO 
i 

World Bank: 

tfJ The Multilateral Fund 

-----

--------------- ·-------I 

______________ ,. ______ _ 

~ --------- -------- --------- -· 

----
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MAURITANIA 
Ministry of Rural Development and the Environmem 

Date of approv!l_of Country Programme Sep 1994 Date of approval of Institutional Strengthening [Sep 1994 =J Implementing Age11cies Active in Country 
Status of ratification of the Vienna Convention and the Montreal Protocol i 

I 

4 -- ---- --- ---.---------- ------ --

• E;,t~y into for;e t -- ------------- ---·-----
nstrument: Signature Rati.fica/Jon -------- i - ----- -----------" '""- ----------------

Vienna Convention (1985) I 26-May-94 24-Aug-94 
--- -----+---- ' --- ---·- ---- -- ' Montreal Protocol (1987) 26-May-94 24-Aug-94 --- --------- ------- -- - ------ - . ·-- ---- ----------------

don Amendment (1990) 

-----

ODS consumption data (ODP tonnes) 
-----· . .. 

Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 
(CFCs) 

--------------- ---- ------ --------- -----· ----- -- 1·------------ ----- .. 

CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out , Disbursement ($) CFC phase out ' 
----- ----------------- --------- ----

1991 
---------

1992 698.9 

1993 
-----

1994 17.3 
- --------- ______ _,_ 

1995 23.2 

1996 

1997 (est.) 

TOTAL 

Sectors with complete phase-out 
Assessment of the country's ability to meet the freeze 
UNDP 1Nothing approved., unlikely to moot the freeze 

' 
UNEP ±-
lJNil)O - . -
!World Bank 
t -

l
Count 

UNDP 
~- 1EP 

-,--

UNIDO 

IWorldBank 

• The Multilateral Fund 

... ---------

••~w-

--1-----
-------

i 

------------

... ----- -

---··---

__ ,,, ____ ----~-

----·-------

·--------
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MAURITIUS 
Ministry of the Envtronment and Quality of Life 

Date of approval of Country Programme !Jun 1993 !Date of approval of Institutional Strengthening 

Implementing AgenciesActive in Country jUNDP (5 projects) jUNEP (2 projects) ! 
Status of ratification of the Vienna Convention and the Montreal Protocol 
·nstrument. 

Vienna Convention (1985) 

Montreal Protocol ( 198 7) 

London Amendment (1990) 

ICop~en Amcndm~t (1992) 
---

ODS consumption data (ODP tonnes) 

---- .. -·-·----·- -- "' 

Signature Ratification 

18-Aug-92 
-~·-

18-Aug-92 

20-Oct-92 
''• ------

30-Nov-93 

" 

I Entry into force 

16-Nov-92 
,-, .. --c ~--- -

16-Nov-92 

l8-Jan-93 

14-Jun-94 

Jun 1993 

car Consumption 
(CFCs) 

Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

CFC tonnes i Funds (US $) CFC ph~~~~t[Disbursed (US$) CFC.phase out I Disbursement($) CFC phase out 
--, 

1991 60.9i 
------+--

66.61 

64. I 

1992 

1993 

1994 

1995 

31.0 
+----

23. 9 
29,71--- 472,8581 28 01 , 324,5371 2~ 
8.0 176,350 4 Oj 

+-----------

1996 
---------------, 

1997 (est) 

'OTAL 

iSectors with complete phase-out 
----

37.7 

'Assessment of the country's ability to meet the freeze 
UNDP !Will meet tbdi-ee,e 

.. - - - - -----4 

649,208i 

~~I ······~· 

Country's current position to meeting further reduction targets 
"'-, .. -----~------· -······-· __ ... •-.----

UNDP 

UNEP 

UNIDO 

!World Bank 

• The Multilateral Fund 

28.0 324,537 33.0 

---- --- - --·- -···--------

379,416 
~------

65,250 

444,666 

30.0 

8.0 

66.0 
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MEXICO 
Ozone Protection Unit (OPU), Institute of Ecology 
!Date of approval of Country Programme I Feb 1992 jDate of approval of Institutional Strengthening Jun 1992 

Implementing Agencies Active in Country IIBRD {18 projects) IUNDP (24 projects) J UNIDO ( I project) 
'---1 

Status of ratification of the Vienna Convention and the Montreal Protocol 

lns!ru_ment ,--- ...... ! Signature . Ratification Entry.lntoforce • 
lv1enna Convention (1985) j 4/1/85 14-Sep-87 22-Scp-88 
~------ ---- --- - - ·--- ------------ -----------

Montreal Protocol (1987) ! 16-Sep-87 31-Mar-88 Ol-Jan-89 

-----

---------

·------ -------------

London Amendment (1990) i ll-Oct-91 10-Aug-92 
Copenhagen Amendment (1992) ···-·· I •• 

···-··· ··--······-L· ·····-·· ···-··· ······-····· 

-----·---------

ODS consumption data (ODP tonnes) 
r--- --- . -
Y car I Consumption Approvals (CFCs) As of December 1996 As of December 1997 ---···· i As of 1999 I 

(CFCs) __ ,C._FC tonnes ; Funrl,s (US $) CFC p~ed ~~t rii~bursed.(US $) •• CFC phase out Disburs~ment ($) i CFC phaseout; 

1991 4l 1.8f 3,766,608 348.2 2,991,440 465.2 3,76 .. ,.]440== 46521 t------ -- • ----- -- --------· -1 

1992 8,513.2 i 
- --------- - ----- ------ ------ - --------- - . -- - ------------ ·- -

1993 10,465.2 
- --- ------ ~- -- - ------------ - ------ .. - ---------- -- --- - ------- -- -· -·-

1994 9,652.0 809.o 6,434.128 :5_'l!0 3,759,~~~ ..... 100.0: 4,753,_4391 809.o 
4,858.7 110.0 295,500 89.0 216,188 1295' 248,872 ··--·---··· ..... ..... . ...... • . --+··· 1995 1700 

1996 515.6 2,217,590 210 OJ 820,508 515 0 

1997 (est) 1,0210 11,024,000 ; 

!TOTAL 2,927.41 23,737,8261 1,02821 6,967,0501 1,504.7 9,589,259 2,987.4 

Sectors with complete phase~out 
-------- --------------- ------------- ------- -----··--·· 

IAssessment of the country's ability to meet the freeze 
·uNDP !Maynotmeetthefrcezeduetohighgro ..... th_____ ----

----------,,- ---
UNEP 

···------- ··-··-----
UNIDO 

----------

'orld Bank 

Country's current position to meeting further reduction targets 
-----,· - -- - ------- ------------ ------------ ------· 

IUNDP 

UNEP 

UNIDO 
--------

orld Bank 
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MONGOLIA 

Date of approval of Country Programme 

!Implementing Agencies Active in Country 

Date of approval of Institutional Strengthening 
·~---------~--- -~,U_N_E_P_(_l_p_ro_~ec-t-)---+-1------· 

!Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstrument: ----- ••••• r---Sign~rture r-- Ratification 

~1~~~~t::::n(~:~;) •••• - I ••• - _·_-__ +-~:~~~:! 
London Amendment ( 1990) 07-Mar-96 

---------

Copenhag~'Il Arn~'Ildrnent (1992) 07-Mar-96 
----------- --------- ---------~----

iODS consumption data (ODP tonnes) 

Entry into force 
------

05-Jun-96 
-+---- -----+--

05-Jun-96 

05-Jun-96 

05-Jun-96 

ear C onsurnption 
(CFCs) 

Approvals (CFCs) 
- - ------- - -

As ofDecernbcr 1996 ___J____ As of December 1997 i As of 1999 

CFC p~;i-~~tTDisb~rscd Q!_S$2LCF(:p_l1~sc outJ[)isbu_r~~cnt ($)i_(:Fc_phaseout J 
1991 

1992 

1993 

1994 

1995 

1996 
---+-----

1997 (est.) 

!TOTAL 

CFC tonnes ! Funds (US $) 

Sectors with complete phase-out 

ssessment of the country's ability to meet the freeze 
uNDP _____ --!Nothing approve<~ unlikely to m.;;t-t.he freeLe 

UNEP 

UNIDO 

orld Bank 

Country's current position to meeting further reduction targets 
:------ ---------T -------·--·----------- --- .~------

lJNDP 

UNEP 

UNIDO 

·orldBank 

• The Multilateral Fund 

----"---

--------
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MOROCCO 
Ozone Office, National Ozone Committee 

Date of approval of Country Programme May 1996 Date of approval of I_n_stitutional Strengtheni11g 'May 1996 
. - .. ------- --

_ [uNEP (2projects) Implementing Agencies Active in Country UNDP (2 projects} UNIDO ( I project) 
----·-----

Statns of ratification of the Vienna Convention and the Montreal Protocol 
--- - ---------. 

I Entry into force __ ns/rument: Signature Rat/fication 
--~ -- -- - ------- - .. ----------

Vierma Convention ( 1985) 2/7/86 28-Dec-95 27-Mar-96 

Montreal Protocol (1987) 07-Jan-88 28-Dcc-95 27-Mar-96 
------- ---------- --------- -------· 

London Amendment (1990) i 28-Dec-95 27-Mar-96 
--- ------···--------- ---------

C°.penh~cn Amendmen_!Jl 992) I 28-Dec-95 27-Mar-96 ' ------------------

ODS consnmption data (ODP tonnes) 
--

ear Consumption Approvals (CFCs) As of December 1996 As of December 1997 Asofl999 
(CFCs) - - ------- ---- ---

CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement ($) CFC phase out 
-------- ----- -- - - -- ------ --- -- ----- --- -------- -----

1991 
----~ 

302.2 

1992 i 1,069.6 
------- -·t . --------- ----

1993 ' 629.6 
---1 

' - --r--- - -- ---------

1994 756.8 ' . ----"-·- -~---- ---------- -----· 

--"d 1995 
---------

13.0i 
-------· 

1996 !20,000 44,400 130! _,. _______________ ------l ----

1997 (est.) 425 (Ji 2,500,000 I 
TOTAL 438.o: 2,620,000 44,400 13 O! 

s':~!()rS with complete phase-()U~-
------- ----- -- --------- ------ . 

~ss':s~_in.ent o!t_he __ c_o1111_try's ability to me_~--the freeze 
UNDP Very little approved, unlikely 1o meei the freeze 

- --------- -- -------- ----- ·---

UNEP 
... ------ ------· -- -----

UN!DO 

Country's current position to meeting fnrtlier reduction targets 
--------- ---- - ----

UNDP 
UNEP 

- - --------, 

UNIDO 
-----------

orldBank 
---·--·--·- ---------
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MOZAMBIQUE 
Ozone Ofjice, National Environment Commission 
r-· 

!Dec 1994 
__ ,. 

Date of approval of Country Programme Date of approval of Institutional Strengthening IDec 1994 

mplementing Agencies Active in Country ! UND P (I project) jUNEP (2 projects) jUNIDO (2 proj<ll.'ts) 
. --

Status of ratification of the Vienna Convention and the Montreal Protocol 
-----' ---------- - ------ ----------

I 'nstrument: i Signature Ratification Entry into force ! 
----------- ·-----· 

' 
--

Vienna Convention ( 1985) 09-Sep-94 08-Dec-94 _ ,, - ---------- ·-·•- -
,_ ____ --------- - _,, - --------- .. - -" - --------- - --------- ---

Montreal Protocol (l 987) 
' 

09-Sep-94 08-Dec-94 
- --------- ---------

' London Amendment (1990) 09-Sep-94 08-Dec-94 
----- --- ----·--- --i------- --

Copenhagen Amendment ( 1992) 1 09-Sep-94 08-Dec-94 
' ------··-··-------- --------- ---•-" 

ODS consumption data (ODP tonnes) 
,,,.,. - o•. •'" ---- -----~··· 
Year Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

(CFCs) 
----------- ,---"----- ----------- ·------- -------- -- ' -- -·----- -------- -- ·--- ----- --- ~ 

CFC tonnes Funds ( US $) CFC phased out Disbursed (US $) CFC phase out Disbursement ($) CFC phase out 
----- . -- --,---. ---------------

1991 

=t =-=-
----- -----

1992 
------· ·---- ... ---------- ---------- ,_,,,. ------ -------· 

1993 18.4 
----------·- . - --------- ~----. - --------- ---.. - ----- -- - ------- .. 

1994 - .. ----- - ------------- -- ---------- --··· ---------- -------- -- ---------- '-· •··- ---------- -- , ____ 

1995 20.3 41.0 581,515 10,000 410 310,000 4L0 
- -------- ,- ---- - - ------ -- - ------- - - --------- - --------- ----~ 

1996 -1 ------ ... ·- ----

1997 (est) 7.0 121,000 I 
I 

jTOTAL 48.0 702,515 10,000 41.0 310,000 410i 

Sectors with complet~J>,hase-out ! 
-- -- - --------·. - --- ... . ... -- l Assessment of the country's ability to meet the freeze 

- - ------ - - ·- . ------- - - ------ - - -------- --------- ---------- ---------- ------

UNDP Likely to meet the freeze 
-------- ---------- -· - --------- - --------- .. --- - ------ - - - -------· ---·-
UNEP 

r--- -- ----- ---- ----- --------------- .,. 

UNIDO l1NJDO forsees no problem for Mozamhique to mt.-el the ] 999 freeze. 
--·-· --------- .. ______ ------ -------- -- --------- -- ------ -- - --··-
!World Bank 

-------- - -------- ---------- -
Country's cnrrent position to m_~ting further reduction t11rgets . _____ -· -·-.. -------- .. ,- -----

UNDP 
-------- - _,_ - -- -------··- - - ---

UNEP 
-- -------- - ------ ---- ----- ------ - -------- - . 

UNIDO {}NI.IX) bebeves that Mo7.ambique can meet a further redw."tion target. 
,,_ .. -- -- - --------- ------- -· . ----

World Bank. 
---------- . -------- - -----· -- -- - ----- - . - --------- - ------- - - .. J 
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MYANMAR 
iDate of approval of Country Programme 

Implementing Agencies Active in Country I IUNEP ( I project) I =J Status of ratification of the Vienna Convention and the Montreal Protocol 
_,_ -· --------· -----------·----- ----- ---- --------- -

'nstrument: Signature Rotification Entry into force 

I -----·- - - ------ - .. __________ ·-- ----------- ..... . ----------

Vienna Convention ( 1985) 24-Nov-93 22-Feb-94 

--------f~D_at_e_o_f_approval of Institutional Strengthening 

Montreal Protocol ( 1987) 24-Nov-93 22-Feb-94 ! ·-· -------- ·--- -- -- - - ------- --- -· 

London Amendment (1990) 24-Nov-93 22-Fcb-94 l 
---------- - ---------

Copenhagen Amendment ( 1992) 
---- - - --------- ·- --

ODS consumption data (ODP tonnes) 
Year Consumption Approvals (CFCs) As of December 1996 As of December 1997 ' Asofl999 

(CFCs) 
-- ---- - -- ------ -· 

CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement ($) i CFC phase out 
-------- ---- -------- -·------ ----- i----------------- -·--r ·------- ------

1991 
-- ----l------------ ... --- . - - ------ --------- -- --·· -----

1992 I 
1------- - ------- ----- ------- i 

1993 i 
I f· - - - -- i---- ·----------- ··-

1994 I --- - _, -- --- - -- ----- -- -- ---- ----- ------

! 1995 
' ~-· ··- --- ----- - -------·-·----- - --------- ----· 

i 1996 
- --------- --- -- - --------- . ----- --------- ------- ---- -- . 

+·-·· 
... 

1997 (est.) ! 
TOTAL ! I 

I 

Sectors with complete phase-out ___ 
---- --- ----------------- -------- -------- --------

Assessment of the country's ability to meet the freeze 
------- ---- ---• ---- -------- --···- _,,,- """ -

UNDP Nothing approved, unlik~ly to meet the freel..: 
--• -- -- - -- ------- -·-- ---------- - --------- "-- --

UNEP 
--- ------ -- --------- .. ----- --------- - --------- - --------- ----------
UNIDO -- . -·----- .... 

,Vorld Bank 
--------- -------- ----- ..... ----- --- ------- ------ -----·-·--

Country's current position to meeting further reduction targets 
---· --------- -----

UNDP 
•-- - - --·----- - ---------- - --------- ··------ . ------- - ----- --------- ------·· -- -- - --------· 

UNEP 
-- - --··· ------ -------- ------ -----

UNIDO 
-------- -------- -- --- - ---·------ ------- --------- -------- --

World Bank 
-- -- .. --- - ---------- . - ----
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NAMIBIA 
National Ozone Office --
Date of approval of Country Programme iNov 1995 Date of approval of Institutional Strengthening !Nov 1995 

Implementing Agencies Active in Country __;;;., ___ IUNEP (2 projects) I 
Status of ratification of the Vienna Convention and the Montreal Protocol 
··-- ------
nstrument_· Signature ! Ratification Entry into force 
---- ---+- --
Vienna Convention ( 1985) 20-Sep-93 19-Dec-93 
' - - - - - - - - - - ----- -------·- -----

Montreal Protocol ( 198 7) 20-Sep-93 19-Doo-93 
--- - - --------------

London Amendment (I 990) ' ' 
Copenhagen Amendment (I 992) ... , --
ODS consumption data (ODP tonnes) i -----· -----

As of December 1996 ------1 As of December 1997 Year Consumption Approvals (CFCs) Asofl999 

CFC phased out Disb~;sed (lJS $)j CFC phase out 
------ -·--·----

(CFCs) CFC tonnes Funds (US$) Disbursement ($) CFC phase out 

1991 : 
i : 

·····-· 1- - ,,, .. , •- '' .,,,. ···- -
1992 

--·--··-·--· -- • ... ·-·--· ·---
1993 

·"" - -·· ·--------- - ----·""'"""' ·-··-·-
1994 31.3 

--- - ·I·. •- . - .. -
1995 

... ----------- __ ,_ ------·- ---· ·- - ...... ·-·--- - !" - - - - - - - - ~--• 

1996 5A 103,440 
' ·•--

: 
·----- ---------- -----"·-- - .. -

I 997 (est.) ' 
: i 

TOTAL 5.4i 103,4401 

Sectors 'IVit_h complete phase-out .. ·-
'\ssessment of the country's ability to meet the freeze 

··---
UNDP No UNDP INV projects 

' 
_"' ______ -- ·-··· ·----~-----

UNEP WiU be able to meet th.! fr~.t 
-

UNTDO ,. - --------- --
[World Bank 

Country's current position to meeting further reduction targets 
f· - - - - - - - - - -,--- --- ----· - -------

UNDP I 
' -- ---- . --·-- --·· -- - ---- ------------- -- -- "",, --

UNEP 
. ·-- ·---~--·-·-· ·-

UNIDO 
- - - -----

World Bank ' .. ,. .. - - ------------- ---· -· 
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NEPAL 

F ate of approval of Country Programme I IDatc ~f approval _of Institution~! Strengtheni~g 

Implementing Agencies Active in Countl1'. ___ ~ _________ __,_~---- jUNEP (I project) 
Status of ratification of the Vienna Convention and the Montreal Protocol --~-------.. -------- -;--------

'nstniment: _ ___ _ _____ __,_ Signature ·1 Ratificatwn Entry into force 

Vienna Convention (1985) -----+- . 06-Jul-94 04-0ct-94 

IYlontreal Protocol (1987) ________ 1 _______ 't 06-Jul-94 04-0ct-94 
London Amendment ( 1990) - • 06:!::1~94 I 04-0~t~941 
Copenhagen Amendment ( 1992) ' 

--------- -------- --- -----~ --·-----

---

----------

ODS consumption data (ODP tonnes) 

.;·1 ~~~~·t! CFC t!;:so~ar(~~~\us_· $) 1cic pt:~~jjj~~:!; (US~ CFC p~: ~:c1~~~l!::ent ($) ! c~t~r::ut ·-

1991 , ! ! 
' ·--------- - ----------- --- : -- --- -t-----------t- -

I 

1993 1-·- J 
1994 

1995 
1996 

---+--

1997(est) I I I 

ITOTAL 

Sectors with complete phase-out 

ssessment of the country's ability to meet the freeze 
--- - - -····-.--- ·- -----------

~DP :Nothmg app,oved. unlilcdy ,o meet the fi=:e 

_uN~~o j-__ _ __ _ 
!World Bank J. 

-----
~ntry's current position to meeting further reduction targets 

--- ··--7- -- ---- -----
UNDP • 

.001)()--r=·---
!world Bank j -

(iJ The Multilateral Fund 

- - ~ --- ------ -+ ___ ----------- -r ----+----

----

----------
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NICARAGUA 
Ozone Technical Office (OTO). Ministry of the Environmen_t_a_nd_N._at_u __ ra_l_R_e_so_u~r_ce_s ________________ -,-----------, 
Date of approval of Country Programme Feb 1997 Date of approval of Institutional Strengthening 
Implementing Agencies Active in Country • ... jUNEPEpr<lj~t-)~'--___,,-U_N_ID_O_(_l_p_ro_jec-t)---, 

Status of ratification of the Vienna Convention and the Montreal Protocol 

~~::fE;:,,,, = I· 05-M~ 03!@•93 t= = 
IODS consumption data (ODP tonnes) 

ear Approvals (CFCs) As of December 1996 Consumption 
(CFCs) CFC tonnes i Funds ( US $) CFC phased out I Disburs.;; ( US $) 

1991 
1992 

1993 
1994 

--r· 
1995 

1996 
1997 (est.) 

!TOTAL 

Sectors with complete phase-out 
----·--··· 

4-
-_~l-.... -. ' -~~.L ____ _ 

40 o, 355,000 
40 O! 355,000 

!Assessment of the country's ability to meet the freeze 
1lr.NIJP~---- ---jNothing approv~ unlik~i);io meet the free-i:; 

UNEP 

UNIDO 
orld Bank 

Will not be able to meet the freeze 

Country's current position to meeting further_ reduction targets 
--~-------

UNDP 

UNEP possibilities to meet furthertargets 
'-··--
UNIDO 

orldBank 

• The Multilateral Fund 

As of December 1997 As of 1999 
CFC phase out I Disb~;i,emetrt ($) CFC phase out 

---- -----.-

---- --------4 
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NIGER 
Ozone Secretariat, Ministry of Hydraulics and Environment 
IDate of approval of Country Programme Dec 1994 Date of approval of In;iit~tional Strengthening : Vee 1994 

!Implementing Agencies Active in Country UNDP (] project) IUNEP (2 projects) I 
!Status of ratification of the Vienna Convention and the Montreal Protocol 

~==\~i',,' ~ .. is;,~~~ I :::~~ r~E:~, --
LondonAmendment (1990) • ll-Jan-96 , 12-Apr-96 
CopenhagenAmendmC0:t(l922) j. .. -~-~·---,---_-_-_-_-_-____________ .... 

ODS consumption data (ODP tonnes) 

Year ! Consumption : __ Approvals (CFCs) 
r 

As of December 1996 As of December 1997 As of 1999 
CFC pl;ased out • Disbursed (US $) CFC phase out Disbursem_,;tt(i) J-cFC phase out ~··· I (CFCs) r CFC tonnes .. J Funds (US $) 

1992 :~::1 .•.. j -1---+--
1993 

1994 

Jr~1 ···········•• I ••·····-.l [ 

. ----·--j- - .... 

------t-- ----·--1---------- ---· .. 

t-----

:~H ___ ,-- ----:~r---i-5o ·-·-
'j997 (est) i 15.0 150,000 

-----+------------+--------·- ... 

J 
TOTAL 15.0 150,000 
Sectors with complete phase-out 

- -------------

I 

~s~sment of the country•~~b-i-lity_t_o_m_e_et the freeze 
--------

UN DP Nothing approv'-'d, unlikely to meet the freeze 
-------------- -----------, 

-- ----------------

UNEP 

UNIDO -r - ______ _ 
WorldBanki-----

---·-

Country's current position to meeting further_re~11_ction targets _____________ ---··-· 
UNDP 

·-·-·---------- ------------ ------
IJNEP 

f---- ' 

~~~:ankL _____ _ 
--------- ·------ ---· 
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NIGERIA 
National Ozone Office, Federal Environmental Protection Agemy (llfiT,Y A) 
Date of approval of Country Programme Date of approval oflnstitutional Strengthening Mar 1993 

Implementing Agencies Active in Country IBRD (5 projects) UNDP (8 projects) UNIDO (3 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
------ ------- '··---------- ~·-

,~rgnature Ratification Entry into force 
-- ---- -- ------ - -----·--·- - -·-

ienna Convention (1985) 31-0ct-88 29-Jan-89 
--------·---- ,,_ ----·---- -----

Montreal Protocol ( 1987) 31-0ct-88 i 29-Jan-89 
---------------------

ndon Amendment ( 1990) i 

--- -

·-- --·- ---- .~ ,,,_,,,. .... , 

---------·-·· 

!Copcnh~en Amendme,n~(I992) 

ODS consumption data (ODP tonnes) 
ear I Consumption • Approvals (CFCs) : As of December 1996 As of December 1997 As of 1999 

-- - . --_ , - - r· - --- ···---
(CFCs) CFC totmes I Fund~(~S $) Ji' CFC phased o,11t ! Disbursed (US$) Cf'C phase out i Disburseinent ($) .. CFC J)hasc out 

1991 1,019.8 , 
--- - - ---- - ----- --- - - . 

1992 1,070.8 

1993 

1994 

1995 

1996 

1997 (est) 

OTAL 

L535.6 

Sector! !"ith complete phase-out 

' ---y----------------

i ,. 

134.0 2,513,803 

166.0 530,000 
- ---· - ---------

198.0 1,442,480 

498.0 4,486,283 

!Assessment of the country's abilily to meet the freeze 
r_:_ .. _· ri:~~·· l~~·,o lixCo;;, ~on:~ppr~;;;i of p,oJects-. -... =w=,h-._ke_i_;--_~_,;,.,_·,.,_· •=1he-.-£-re-,ze--

~:~~,;;,,•ry prngrn,,une is not ~pp;.,v~~y the Exili;;thisyear~N1g~;i;;; ~ot . 

~-- --· 
Country's current position to meeting further reduction targets 
UNDP I '' ···- ,_,,,, .. -.. --

lJNEP 

IVNIDO Not _possible. 
·····-+--

WorldBank 

• The Multilateral Fund 

500,000 

500,000 

mC1...'t the 1999 freeze. 

134.0 2,500,000 

196,100 ,___, __ , 

134,0' 2,696,100 

----·--

134.0 

166.0 

300.0 

----·----

~. ,,••-.' ··-__ =] 
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PAKISTAN 
Ozone Cell. Ministry of Environment, Urban Affairs, Forestry and Wildlife. 

--,-----------------,--· 
Uate of approval of Country Programme 'Oct 1996 Date of approval of Institutional Strengthening Sq, 1994 ! 

Implementing Agencies Active in Country IBRD (8 projects) lJNDP (I project) UNEP ( I project) UNIDO (3 projects) 

Status ofratification of the Vienna Convention and the Montreal Protocol 
-------,--- ---

'nstrument; Signature Ratification i l?ntry into force 
---+---

I ienna Convention (1985) 18-Dec-92 l 8-Mar-93 
---+---· 

18-Dec-92 l8-Mar-93 -- --------- ----- ---1 ---------
iLondon Amendment (1990) I 18-Dec-9H 18-Mar-93 

f~:t::m~:~:.:;;~)to~nes)·· • I . 17-~~~~5 ••• _i~-=~y-95 

!Montreal P;otocol (1987)-------.. I 
1 

• Consumption I Approvals (CFCs) I As of December 1996 I As of December 1997 • • l As of 1999 

1991 I (CFCs) _1 CFC tonnes1~~nd~(US $)' lCFC ph;;;ci~t I Disbu~se<l(US $): CFC phase ~~t[oisburs~~nt ($) I CFC phase out 

Year 

1992 

1993 
I------ ----------T-- ---f------ ··f------ - -- j ------- ---------•-- -------+---:::; ·+--- 5~ 265 ol t)40.592t- --

19.96 _ I ___ 133.31 2,290,9321 ···-·----t - • 116 01 1,600,000i 133.l, 
1997 (est.) --- ,,_, 576 ol 6,533,oool •• ,,, 

ITOTAL I I 974.31 J0,564,5241 

~ctors with complete phas_e:out -----· ... ___________ _ 
Assessment of the country's ability to meet the freeze 
UNDP 
lJNEP 

INo tJNDP JNV projects 

lJNio§_: lVNIIX) f~, no paiii<ular ;xohl"1ll for thi'. country to med the 1999 freeze 

orldBank. 

Country's current position to meeting further reduction targets -· ..... _T_ ... ~---
UNDP I 

UNEP 

UNIDO Pakistan may nol be ab]e to ~asily meet further reduction targ.ns. 

[World Bank-~-----­

• The Multilateral Fund 

116.0 1,600,000 398.1 

~-~ 
~= 

-

-----~~----·----

___J 
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PANAMA 
Governmental Ozone Commission (COGO) 

!Date o~approval or Country Programme Jun 1993 ate or approval of lnstitutiollal Strengthening [Jun 1993 j! 

j!i!t!>fomenting Agencies Active in Country DP (5 projects) UNEP (2 projects) I '. 

,f,:::,,:~tification of the Vi-en_n_a_C_o_.n_v_e_nti-·o_n and t~g~;t::eal Prot;:fication Entl)'tnt~force.J ___ ! 

Vienna Convention ( 1985) I 3-Feb-89 l 4-May-89 j 
M~real Protocol (1987) ____ -···········! 16-Scp-87 03-Mar-89 0I-Jun-89 1 • 

London Amendment ( 1990) I 0-Feb-94 1 l-May-94 

Copenhagen Amendment ( 1992) 04-0ct-96 02-Jan-97 
-- ------------------ ---·-· ------- ··-·---· -· 
ODS consumption data (ODP tonnes) 

--...,-------····-----...,-------------,--------------,--
Year ' Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

............... Fl·. . _ (CFCs) CFC tormes T Funds (US $) ·1· CFC ph~~~;:i-;,~t-,Disbursed (US $) CFCpha_s_<'O~! r~isbnrseme-~t($~ CFC pruis~ out 
1991 376.7 I , 

!---------------·- -·-+------+--- . -----j-· --~-----------·······f···---·-. 
1992 168.0 

, . ··········-+-----········1 -- -- - -~ - - --·- -+----- --1·'" 

26 or -· t:t 1=-}:: :+_, ------+----
I 40,948] 

-----··- -----
155,000 13.0 83,147 26.0 

1996 

--- ---- ------ ------ . -· 
····8,903] 

17.0l 172,465 85 

___ -- ____ 

17.0 
·----------------•·· - ---··· 

69,421 
-----+----

1997 (est) 

ITOTAL 
42.01 341,000 I 85.0 668,4651 49,85 l I 215 152,568 43.0 

'Sectors with complete phase-out __ ···················-···-···----- ____ i 
Assessment of the country's ability to meet the freeze 
.~~-~---- --_-·1shoul~i ~~ct-~~;;-~itl} additiona~ 97 projects ---------... " - --- ---

UNEP 

UNIDO 

IW~rldBank 

Country's current position to meeting further reduction targets 
iiNoP ' .... 

UNEP 

UNIDO 

World Bank 
~-----~---·· 

• The Multilateral Fund 

--------- .,_.__ 

-------· 

---------------

----------- '"--"- ------

~--

·····-------j 

-----------· 
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PAPUA NEW GUINEA 
Ozone Unit. Department of Environment and Conservation 

-----i:--::-::-::-::----:-----,=------:-------:----:-:-::-----:----:----:-:---:---:----:---r:-::----:-::-::--::--------, 
~te of approval of Country Programme May 1996 Date of approval of Institutional Strengthening JMay 1996 

Implementing Agencies Active in Country ____ ~--- _____ JUNEP (2 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
f···-
1nstrnmenl: Signature I Ratificatwn r Entry mto force 

;:r~;;~~~:in(~;\r - -·--·· ·-1- ~~~~::~:~-±--~~~~=~:~-1 ··•-«•----- --- --- J 

~:;::::::~~::~;992) •• _______ --· ·-· -=t_o_4--M-ay_·-9_3_-_·~[ _o_z_-A_u_g_-9_3_~ --====--====----_________ ---~ J 

!ODS consu_mption data (0D_P~to_n_n_es_) _________ --,--------------,------,---------.----=-:J 

ear I Consumption Approvals (CFCs) I As of December 1996 i As ofDecember 1997 ---,--t---As of 1999 ·1 

- i; __ (C~'Cs) •

1 

•. CFC t~nnes ~unds (Us}flrf !:'_!"C phased o~tt· Disbursed (US$) 1 CFC phase out Disbursement($) CF!:'phase out • 
1991 28.3 
1992- ---- 38 7' - - ----- .. -- --- - - -- --- .. ---- .. r--

' i ---· 

::,; =r-.. --.. -·· .. :~i-._----+--~--~•-·•-. -··· ·• i----.. ____ ! •• --·· 

:::~-(:r-- --+-----+ + + +·· ·····--· 

'OTAL 

Sectors with complete phase-out 
---

'Assessment of the country's ability to meet the freeze 
UNDP jNothing approved, unlikely to meet the free?£ 

--·-----:- ... 

UNEP i 

IUNIDO I 
l\\'o_rl~~aJ1k -· -

Country's current position_to meeting_ further reduction targets 
~--

UNDP • 
ui-IBi> ~_j -·· 

---- ·--·· --~ 

---1 
' -----
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PARAGUAY 
Ozone Action Office. Ministry of Agriculture and Livestock 

Date of approval of Country Programme Feb 1997 Date of approval of Institutional Strengthening Feb 1997 
·-

IUNEP (2 projects) Implementing Agencies_~ctive in Cllunt.11'. .. _. 
-·---

Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstrument: Signature I • Ratification Entry intoforce ! - ... 

I Vienna Convention ( 1985) 
' 03-Dec-92 03-Mar-93 

..... ------ •-- ----··--
Montreal Protocol ( 1987) 03-Dec-92 03-Mar-93 ! 

---------- ----- -· 
London Amendment (1990) 03-Dec-92 03-Mar-93 -- ·--· ------ ·-
Copenhagen Amendment (1992) 
-----·--··-- -
ODS consumption data (ODP tonnes) 
Year Consumption I Approvals (CFCs) As of December 1996 As of December 1997 Asof 1999 l 

(CFCs) 
. 

CFC phase out ] Disbursement($) CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out 
.... -- ... 

1991 I 

·-·------------·~- --~ ------· 
1992 I 

' ' --·-· -
1993 
... -·-• ·-·· ---- - ----- ........ 
1994 

. -- -------------- ---- ···--·· ..... -·· ... 

1995 211.2 
---- .. 

1996 
-- --- - -----------·-·-··-- ··-- ·--

1997 {est) 40,0 300,000 
' 

'OTAL 40.0! 300,000i i 
Sectors with tomplete phase-out 
r -- .. -------
Assessm!'lt of the country's ability to meet the freeze 

---·-- -
UNDP Nothing appnn--ed unlikely to meet the freeze 

--· --------- ..... ----- -- --
UNEP 

·--· - - - ---- ----- ,, __ 

UNIDO 
-·---------- ··- .. -----" 

World Bank 

Country's current_i>llsition to meeting further red111:ti,<>11.t.argets 
UNDP 
--- ----- ------· -----------·· 
UNEP 

UNIDO 

;world Bank 
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PERU 
Governmental Ozone _Commisswn (COGO) ~--~-------------r----------------------------, 
Date of approval of Country Programme iJul 1995 Date of approval of Institutional Strengthening :Jul 1995 

Implementing Agen_des Active in Country ____ UNDP (14 projectq) UNEP (3 projects) [JNIDO (4 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
'nsrn,ment: 

Vienna Convention (1985) 

Montreal Protocol (1987) 
--··----------·· 

ondon Arni,"lldment ( 1990) 

Copenhagen Amendment ( 1992) 

Signature 
---

3/22/85 
1 

_ 

i 

Ratification i Entry into force 

07-Apr-89 I 06-Jul-89 
31-Mar-93 - [ 29-Jun-93 

-----;-----

3I-Mar-93 29-Jun-93 

!ODS consumption data (ODP tonnes) 
--==~----,---:----,-----,----:-,,,------:---:-:-::-:--~---,---7=""--,----:::-;:;;:---,---;---;;-;-=----j Consumption ' ·- • -- ·- -Approvals (CfTs) As of December 1996 As of December 1997 As of 1999 

(CFCs) CFC tonnes I F-_u_n_ds_(_U_S _$)------t 
----+----

1991 

1992 

1993 

1994 

1995 

1996 

1997 (est) 

TOTAL 

279,21 
-248:<J ____ _ 

-----f-

365_01 
----j-------

Sectors with complete phase-out 

137.1 

40.0 

70.4 

247.5 

!Assessment of the country's ability to meet the freeze 
·1 --• -- --

UNDP 1Likdy to meet the freeze 

UNEP 
----
UNIDO UNlOO frwsees: no problem for Pera to meet the 

World Bank 

2,112,691 

294,960 

969,529 

3,377,1801 

CFC phased out ]Disbursed (US $) i CFC phase-~ut I Disbursem~~t ($) CFC phase out 

693,604 -- ~8 5 1,218,666 137_0 
---- --------

229,057 20.0 253,441 40.0 
- ···- ··- --------

817 1.0 429,240 72.0 
-----

923,4781 8951 1,901,347 249.0 

Cou_o!ry's current position to n1eetiog furth!_i: _ _i:~duction targets 
-----

UNDP 
---+------«-------

UNEP 
IUNIDO 1Not known to trNIDo a1 the current time. 

!World Bank 1 
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PHILIPPINES 
Department of Environment and Natural Resources (DENR) __ 
Date of approval of Country Programme Jun 1993 Date of approval ofinstitutionaJ Strengthening Mar 1993 

Implementin;Agencies Active in Country IBRD (22 projects) UNDP (21 projects) jlJNEP (1 project) UNIDO (I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nst!ument: .. Signature , Ratification .. EntrY,mto force_ f 
!Vienna Convention (1985) 17-Jul-91 l5-Oct-91 , 

--"··-----------

----
Montreal Protocol (1987) 14-Sep-88 17-Jul-91 15-Oct-91 i 
--------- ___ ,,______________ --·-- ------------- _____ ,__ ·-·-•---. --t-- _____________________ __, 
London Amendment (1990) 09-Aug-93 i 07-Nov-93 I __ 
Copenhagen Amendment ( 1992) ! 
ODS consu~ption data (OI>P tonnes) _.. • , ---~- ---------r· [ 
Year ' Consumption Approvals(CFCs) AsofDect,mbcr 1996 AsofDeccmbcr 1997 1 Asofl999 

___ .. __ --- , --- --- ------r-- -~ 
(CFCs) CFC tonnes Funds (US $) -·~FC phased out j Disbursed (US $) CFC phase out • Disbursement($) ! CFC phase out 

1991 1,887,0 
f---------

1992 2,677 61 

1993 3,778.7 783.2 10,566,707 

! 
i 

··--------- ------ + 
236.9 4,889,886 631.9 9,215,672: 

-----

783.2 
------------- - ----------- -----

1994 3,959.4 268.5 3,130,700 45.0 1,652,780 157.0 2,249,255! 269.0 
t------
1995 197 0 979,244 

t------ '"" "-·-

1996 190,9 1,852,275 

- ·- -------··-
47,0 492,599 122.0 683,8211 
---- ~ 

170 103,682 17,0! 400,5191 

197.0 

190.9 
·----~-----<. 

1997 (est) 118 0 1,295,000 

TOTAL 1,557.6' 17,823,926 345,9! 7,138,947 927.9 12,549,267 I, 786.0 

Sectors with complete phase-out 
------------------·-----------

Assessment of the country's ability to meet the freeze 
{}NDP I~~elytomect-fh~-~~ - __ ._., _________ :· ----------

UNEP 
--••---._.j 

UNfDO 
1w orld Bank I ------------------------

Country's current position to meeting further reduction targets 

1

UNDP ·· - 1 __ · -~------
UNEP 

- -- --------j 

... 

UNIDO 
~----- !-----------
:World Bank 

-·-------------- . __ , --------1 

-------
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QATAR 

Date of approval of Country Programme Date of approval of Institutional Strengthening l 
·- --- -- - -------- ·--

Implementing Agencies Active in CoU11try I UNIDO (I project) 
-------·-

Status of ratification of the Vienna Convention and the Montreal Protocol 
- -- --------· -------················· - - - - - - - - - - - - - - - - - ---- -

•'nstrument: Signature ' Ratification Entry into force 
------ --- -

Vienna Convention (1985) 22-Jan-96 23-Apr-96 
.... --------

Montreal Protocol ( 1987) 22-Jan-96 23-Apr-96 
--

London Amendment (1990) 22-Jan-96 
1 

23-Apr-96 
1 ' --- --· --- ---- .............. -r 

Copenhagen Amendment (1992) 22-Jan-96 23-Apr-96 _ I 
----------------···-. ---~--- -·-------··--- --

ODS consumption data (ODP tonnes) 
Year Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 

·-------. -------- -- ___ , _____ , -----
(CFCs) I CFC tonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement($) ! CFC phase out 

- -- ---- ------ - - .. -- ---,.-

1991 I 

- - - ------------ --·--- .. ---· ---·--------· 
1992 ---- ·--- --·-----

1993 i 

- - '""'--- -..---- ···-
1994 
---------------- ----- --- ------------------------ ,,. -- . . --· -· --- -- - ------- --- ---

1995 ' 
-----------. --~---- .. --
1996 ' 

-- ,. f•· -· -- ---· -
1997 (est.) i 

iTOTAL I 

Sectors with complete phase-out 
- - - - - - - - ----------- --•0·•---------- - ·-· -- "'" 

Assessment of the country's ability to meet the freeze 
-·----- -------- - - - - - -------------------- ------- -· --

UNDP Nothing approved, unlikely to meet the free.z~ 
·--·.-- •------

UNEP 
-- . ---- - ·---···-

J UNIDO ! ~-- -
!World Bank ' : -- - ----------
Country's current position to meeting further reduction targets 

UNDP I --- - . - - - - - ----------

. -•-•---- --------
UNEP 
--------------- ~ - -------

UNIDO 
--- -- --

World Bank 
----- ----- .. __ , __ - - ---- ------------------- ---- -
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ROMANIA 
Ozone Secretariat, Ministry of Waters, Forests, and Environmental Protecti_o_n~------------------~------------, 
Date of approval of Country Programme Jul 1995 ___ Date of approval of Institutional Strengthening Jul I 995 

Imple~enting Agencies Active in Country _______ -~------ j ________ UNIDO(IO projects) 
Status of ratification of the Vienna Convention and the Montreal Protocol 

---*' - - ___ ,, __ _ 

Signature 
------------------· ------ _____ , ------ -----

ienna Convention (1985) 
-- ------ -------

Montreal Protocol ( 1987) 

Rat(/ication Entry into Jorce 
------•---- ------ - ----- ----- t---

27-Jan-93 27-Apr-93 
-+----

------------+ 
27-Jan-93 27-Apr-93 
---- --- -- - ---II--- -- ---·-

London Amendment ( 1990) 27-Jan-93 27-Apr-93 
-----

!Copenhagen Amendment (1992) 
--r------

ODS consumption data (ODP tonnes) 
ea/-- 1 Consu_m_p_ti_o_n~,~~~~-A_p_p-ro_v_a_ls_(_C __ F-C-s) ____ - __ I__ _ As of December 1996 j_____ As of December 199?_____ ___ As_~f1~99 ___ I ~: : t (CFCs) CFC """"_ ~ '·: J_Us $) ; CFC ~has_" oo( Disb, ... '"' ·r•c '"'" 00( "•ft"" ($) CfC ,,.., om I 

1993 ~ ___ 1,6495 _---i ------1--------+---- __ 

1994 i 769.21 --- = --, -- ------ -- ---+ _ ---
1995 =J 56I.O 936.7 

1996 _ _ ----- _1~9 

__ l,991, !8()L _____ 2060(__ 1,2c· 
1,494,54s! 1 30.01 500,000 

_T____ -----+ ---•• 

I 
123 01 

1997 (est) 

OTAL I I 1,079.6 3,485,728 

Sectors with complete phase-out ______ _ 
Assessment of the country's ability to meet the freeze 
UNDP to u,,DPINVp;ojects ------

UNEP -
f------+-! ~~------ --- -:--·--:c; -----------
UNIDO __ r,-JNIDO forsoos no problem for this country to meet 1999 fh:eze. 

orld Bank 1 
--~---------- --------

Country's _current position to meeti11i:_further reduction targets 
-----

UN DP I 
---l-

lJNEP I 

UN_ID_O____ il:NIDO be_l_iev_~. ~-•'_R_om_ani~ ~an_m_c~~-:-~-tr!her ~~~~~: tar~t 

·orld Bank 
--- ---- ----·-

• The Multilateral Fund 

206.0 1,200,000 236.0 2,400,000 1,265.0 

------

--- ----

___ -- --:~_ ---~---:-_-_ 
I 

_~_ -- __ --___ --_ -----~ 
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SAINT KITTS AND NEVIS 
Ozone Focal Point, Ministry of Tourism, Culture and the Environment ~- "--·- , _______________ ------------,---------~ 
Date of approval of Country Programme Feb 1997 Date or approval of Institutional Strengthening jFeb 1997 

,Implementing Agencies Active in Country jUNEP (3 projects) I 
!Status ofratilication of the vi~nna Convention and the Montreal Protocol 

nstrumenli ~ Signature 

Vi~'lllla Co~vention (I 985) ....... . 
Montreal Protocol ( 1987) 

------r-------------------.. ·---------! 
Ratification ... ·I Entry into force 
IO-Aug-92 08-Nov-92 

10-Aug-92 ···· I -·--
08-Nov-92 

·r 
------1--------------------

London Amendment (1990) ----+-----------.. -.. +-1--__ - -------t---------+----------

Copenhagen Amendment (1992) -~-~--- _ --------·-· 19-Mav-94 I 17-Aug-94 
___ , 

ODS consumption data (ODP tonnes) 
Y~ j Consumption I Approvals (CFCs) 

(CFCs) I CFC tonnes r Fu~ds-(-US_$_) 

1991 
1992 t + ··----+--

1993 
---.. -----+--

1994 

1995 
-----+---

5.0 

----- ,·---

As of December 1996 As of December 1997 
CFC phased;;~t •• [ Disbursed (US·$) CFC phase out I Disbursement($) 

------+-------•----- +--

---~---------1-------

1--·----j 
1996 

----+----··-· 

----i-
1997 (est) 

TOTAL 
I 

Sectors with complete phase-out 

"·--·-·--1------- ·-·-t··-·----

·-.-- ----•- ----------------· 
!Assessment of the country's ability to meet the freeze 
iUNDP. jNothi;g .pp,;;~oo. Wllike!y to meet lfu, ~z.e _: 

-------· -~ ----------------------
UNEP I 

Will he able to meet the free;,,c 
·-·-------

UNIDO 
·-- --------- -· 

World Bank 
-------

Country's current position to meeting further reduction targets 
------------ -· ~----

Asof 1999 
.. 

CFC phase out 

·-=-~ 
·········~ 

1 

------; 

------ _____ _, 

-

UNDP ... -----· .. _,_ .. ---- ==1........... ·' 
lJNEP No possibilities to meet further target<i 
f--- .... -+-------- -·· --------- ----- --- _,_ . - -·-·--- --- ' . -- ,. .. 
UNIDO 

------ -----· -------------- ------ ~---· --------------- . 

World Bank , 
I 
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SAINT LUCIA 
Ozone Cell, Ministry of Planning, Development and Environemt 

Date of approvai of Country Programme 11u1 1995 ----- Date- of approval oflnstitutional Strengthening I Feb 1997 I 

!Implementing Agencies Active in Country I UNEP (3 projects) 

Status of ratification of the Vienna Convention and the l\fontrelll Protocol 

lnstrum~~~ - --- -l Signature - R;tifi~ati~i_ Entry mto force J 
Vienna Convention ( 1985) i ----+ 28-Jul-93 26-0ct-93 ' ==~~ 1- 128-ful-93~6-<M-'3-L~ ~~-- - - - i 

------

IODS consumption data (ODP tonnes) 
!Year I Consump-'-ti-on-~---A-pp-r-ov_a_ls_(_C_F_C_s) _ , ~s ofDec~;11bcr 1996 I __ As of December 1997 j Asof199.9 I 

-+-- (CFCs) CFC tonnes i Funds (US $) _.Q::Fc phased out I Disbursed (US $) CFC phase out ; Disbursement($) ! CFC phase_o.u_t__ 

iili'-~ ···-,~~ _-:_ -j _ j __ -_-_-_-_:.;- _ _:~~-·. - +- ~-- .. -

::,~.~ •••. "I =L-~=-[~ _____ _; ---- -~ -------- ----

TOT AL I I I 1 1 • 1 
/Sectors_,vith complete phase-out 

iAssessment of the country's ability to meet the freeze 
---------

j 
{JNDP ]Notru~!;-~p~~--llfllik;iy-tomeetthcfrceze ----
-- - --- - ----------------- ------ ---- -------------

UNEP 1wm be able to meet the free~ 
--------- -·---------
lJNIDO 

orld Bank! 
------ j___ ______ ---

Country's current position to meeting further reduction targets 

~~; ---f,~i~ipate,me.tingflutherta;g,ts_____ ------ -----

~::~~~+- -
-~l ----------

- _----- -7 

_-=7 

I = 
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SAINT VINCENT AND TIIE GRENADINES 

ate of approval of Country Programme .. I _ Date of approval ofinstitutional Strengthening ··= 

!Implementing Agencies Active in Country I _ UNEP ( I project) ___ ~-------· ... 
Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstrument: 

!Vienna Convention ( 1985) 

Montreal Protocol (1987) 

Signature Ranfica11~~ TE~17y-int~for;~T -·-.. •• • ·--.. -.. •··-----·· 

02-Dec-06 i 02-Mar-97 I 

---------+---~ 
!London Amendment ( 1990) ··----­
Copenhagen Amendment ( 1992) 

02-Dec-06 02-Mar-97 r 
02-Dec-06 02-Mar-97 , 

---r-----
02-Dcc-06 02-Mar-97 I 

~-----~- _L ____ -

ODS consumption data (ODP tonnes) -~------------ ------·-·-------· ---
car Consumption 

(CFCs) 
As of 1999 

---- - ------ - -

CFC phase out 
1991 

1992 

r CFCt~~;sovar (~:~(IJS $) j CFC p~~~1l'::·p:b~;~-(US $) . CFCp~~1;'r~~~~~ent ($) 

. I ______ ! --·-+----· ---~- -+-----
. i 

-t_-----.--· -.-r 1993 

1994 3--I 
--~-

1995 

1996 

1997 (est) ~t--- -f···- ····-··• 
--+----··· ......... ~ ...... . 

TOTAL 

Sectors with complete phase-out 
f;:;;-~~-.rn~nt of the ;~untry's ability to meet the freeze 
~ -f otlung-~~~d, unhk;I) t~ meet u;; freezo 

luNEP -. ----- _-_-:__-·_ _ _ __ ·---- ··-·· 

'UNIDO 
·------ --------

orld Bank 

!Country's current position to meeting_f_ll_rther re~uction targets 
----

UNDP 

UNEP 

UNIDO 
-t--------

WorldBank 

• The Multilateral Fund 

~ 
' 

-~--=1 
-------------------, 

--------· ---

··----
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SENEGA1., 
Ozone Focal Point 

Date of approval of Country Programme !Nov 1993 Date of approval of Institutional Strengthening !Nov 1993 ! 
. ----------·· -

Implementing Agencies Active in Country I IUNEP (4 projc~'ts) IUNIDO ( I project) 
------ ···-

Status of ratification of the Vienna Convention and the Montreal Protocol 
- --------- ------- ----- -------- ---~--

'nstrument.' Signature Ratification Entry into force 
a .. ----· -------- ---- -•-••-••- • --m••-' ------- -----

Vienna Convention ( 1985) 19-Mar-93 l 7-Jun-93 
-- -------- ---- --------- ---· ----------- ·--------- - ------

Montreal Protocol ( 1987) l6-Scp-87 06-May-93 04-Aug-93 
--------- ------ ------ .. ,---- --- -------- . - ·--·------ ----------- ---- -------· - ---------

London Am~ndmcnt (1990) 06-May-93 04-Aug-93 
------ -- -- - --------- .. ,_ - ------- ----- - -·· ... 

Copenhagen Amendment ( 1992) 
--- - --------- e.••·· - ------ - ----

ODS consumption data (ODP tonnes) 
------·--· 

.. _____ ,. 

Year Consumption Approvals (CFCs) As of December 1996 As ofDecember 1997 As of 1999 
(CFCs) 

--- --
CFC p~edoul Disbursed (lJS $). 

~- ---- ····-·1· -·---
CFC tonnes Funds (US$) CFC phase out , Disbursement($) CFC pha.~e out 

--------- --•-·- i ---- t---- ------

1991 99,8 
---·----- -- - --------- --------- ... ---- I .... --------- ----

1992 1023 ' ---------- -------- ··- -- - ----- - --------- -- ------

1993 ' 156,4 
---------- - .. , . --------- ···--- .. --- - - ------- - - --- -------- ---- -- .. 

1994 ' I I 7,7 ! I 
-- ------- - --------- ...... r-- - --------- --

1995 151.0 
.... _ _, ___ ------ ------- . -~ ---- --- -------- - ----- ------· -- ------- , ....... ------

1996 
1------- ,, _____ /------ ------- ------------ ---- - ------- -·-- --------- -------

1997 (est,) 30.0 177,000 

TOTAL 30.0 177,000 

Sectors with complete phase-out 
-- ------- ---------- ··- . -------

~~!ssment of the country's ability to meet the fr~eze 
--------- --------- - --------- .... 

lJNDP Nothing approved, unlikely to meet~ freer..e 
-------- .. -- -- - ---------- --------- - --------- - - --

UNEP 
1------ -------- ---- -------- - --------- -- -- - - -- ------------ - ------

UNIDO ' 
- --------- - --------- - -- . """" ---------- --------- - - - - ----

World Bank L _____ 
---------- .. . .. -------· 

C_o11ntry's current position to me_eting further re~uction targets 
--- ·--·----- - - --------- - ---- --------

UNDP 
1-------- ____ ,, __ --· --- " --- -•--- ----- - --------- . ·-

UNEP 
, .. ----- --------- ----------- ---------- --------- .. --··-

,UNIDO 

~

' -- ·-··· ··--· -- ----- -- -------- -----

dBank 
·- -------- -- - - --------- -------- -----

,, __ ------
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SEYCHELLES 
Division of the Environment 

Date of approval of Country Programme IJuJ 1994 !Date. of approval oflnstitutional Strengthening 
!implementing Agencies Active in Country I luNEP (2 projects) 

11u11994 

iuN IDO (I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nstrument: Signalure Ratification EnllJ' into force 
IViemia Convention (1985) 06-Jan-93 06-Apr-93 

.. 
Montreal Protocol (198 7) 06-Jan-93 06-Apr-93 
London Amendment ( 1990) 06-Jan-93 06-Apr-93 
Copenhagen Amendment (1992) 27-May-93 l4-Jun-94 

ODS consumption data (ODP tonnes) 
-'----

Year Consumption Approvals (CFCs) As of December 1996 As ofDea.'lllber 1997 Asof 1999 

1991 
i (CFCs) .. I Cf;C~~~ r Funds (US$) :cFC pJ;;;sed out [oi;bur~;;a (US$) CFC pliase out I Disbursement($) I CFC phase out 

19' 

191 

• ! --
12 4.7 i 

·---- i 
B ___ 10.3 ____ • 

---+--- - --~---

... ·---··--- - ··---· 

~,~-t-.)-+-- ---. 'l ·. ·1----1 -·--·-· ·----j--· ·-t·----::.-::.-::.:-::. -·--· 

19• 
----1-· -----· -

TOTAL 

Sectors with complete phase-out 
--- ____________ .,., ______ _ 

ssessment ofthe country's ability to meet the freeze 
,lJN[)J>-- ----~~~l~othi~g-~proved. unlik~I\ :t~ meet the fr~n: ---- • • ------.. -__ - __ -____ _ 

UNEP • 

~IDO J • ·-
orld Bank, 

·--·---·-L 
Country's current position to meeting further reduction targets 
UNDP T 
UNEP 

UNIDO 
World Bank 

• The Multilateral Fund 

-· 

= ~-J 

·-----
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SLOVENIA 
Proiect Implementation Unit, Ministry of the Environment and Ph1_sicaf Planning 
Date of approval of Country Programme jJul I 994 Date of approval of Institutional Strengthening ! 

- ·I Implementing Agencies Active in Country IIBRD ~2 projects) I I 

Status of ratification of the Vienna Convention and the Montreal Protocol 
---- r -··-- - - --------

'nstrumenl: Signature Ratification Entry intoforce 
Vienna Convention (1985) ! 06-Jul-92 06-Jul-92 

---- .......... ------ -------- .... - -· - ----
Montreal Protocol ( 1987) 06-Jul-92 06-Jul-92 

London Amendment (1990) 08-Dec-92 I 08-Mar-93 ! ·-·-- ----------
Copenhagen AmendmL'Ilt ( 1992) 

---- -·---· ---- ----

ODS consumption data (ODP tonnes) 
Year 

! 
Consumption Approvals {CFCs) As of December 1996 As of December l 997 As of 1999 

1--- ----- ·------·· - -
(CFCs) CFC tonnes Funds (US$) CFC phased outi Disbursed (US $) CFC phase out Disbursement ($) CFC phase out ,_ __ 

1991 
------- .. -- . ··--· - ------~----------

1992 
I- . ·---· ------ ----- " . i 

1993 
- - .. - - ------------ ____ .. _ ---- - --J 

1994 
-- . ., .. --- - -- - -- -- ,. ---·---

I 1995 I I 

-- --
1996 

·--·- -- ,_ - --+-- --------- ------ -------·---------~ 

1997 (est.) i 
TOTAL 

Sectors with complete pha.~e-out 
----- -- ···---·· ------- ···-·-

Assessment of the country's ability to meet the freeze 
--···- ----------------~--·-·-··--

UNDP !Nothing approved. unlikely to ~t the freeze 
-+- . 

I UNEP I 

-- -- . ---- -- ---·--- -·- ----
UNIDO 

-·-- ----
World Bank 

- ·- -- --------- ----------·. -----
Country's current position to meetinjlforther reduc~on targets 

--·------- --· "" - - -.. - -

UNDP 
-- - - - - - - - - - - ----------- -

UNEP 
---- .,. - ----

UNIDO 
- - - - . ·-

!World Bank 
··- ... --- ·- - --- --

.. ·- ----------- ·- ' •-~------
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SOLOMON ISLANDS 

Date of approval of Country Programme I Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country I IUNEP ( I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
. 

'nstrument: Signature Ratification i Entry into force 
Vienna Convention (I 985) l 7-Jun-93 15-Sep-93 ! 
Montreal Protocol ( 1987) 17-Jun-93 15-Sep-93 
London Amendment (1990) 

--
Copenhagen Amendment ( l 992) 

ODS consumption data (ODP tonnes) 

Year ! Consumption Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 
(CFCs) CFC tonnes Funds (US$) CFC ph~ed out j Disbursed (US $) CFC phase out T Disbursement ($) CFC phase out 

. -j-

1991 
---· 

1992 
--·-

1993 
- .. 

1994 
·- ·- ·- - ·-· 

1995 ' : 
1996 

1997 (est.) 

TOTAL 
' 

Sectors with complete phase-out 
- .. 

Assessment of the country's ability to meet the freeze 
]Nothing approved, unlikely to meet the freeze 

·-·- -
UNDP ' ---· 
UNEP 

. -· -----·· -~--- ----

UNIDO 
-· 

M'orldBanki 
. -~---- --

Country's current position to meeting further reduction targets 
---···---------

UNDP ! 
-- --

UNEP 
. 

UNIDO 
- ---- ---------

~orldBankl 
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SRI LANKA 
Montreal Protocol Coordinattnrrrommittee, Ministry of Environment and Parliamentary AJ!i,irs 
Date of approval of Country Programme !Mar 1994 IDate of approval of Institutional Strengthening 

Implementing Agencies Active in Country IUNDP (8 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

fSiZ~:~~cntion (19~~; I Signature -;--!:~~= 
'Montreal Protocol (1987) 15-Dec-89 

----------
London Amendment (1990) 16-Jun-93 

Entry into force 

13-Mar-90 

15-Mar-90 

14-Sep-93 

Mar 1994 

-----+----------
/Copenhagen Amendment (!992) 

'ODS consumption data (ODP t 
~-·---·--~'-------'--~----------------------------------- - ---------·· -----

Year I Consumption Approvals (CFCs) 1 As of December 1996 As of December 1997 ----------+ As of 1999 

) 

(CFCs) CFCt;~es -Funds (US$} 
1 

CFC phased out Disbursed (US$) I CFC phase out Disbursement($) CFC phase ;~t--
. --· - ,. .. , -·--·" ' 

1991 184.8 
1992 216.5, 

------ ----------+-------+-------r---------·-· •--- ·-----

_,__ --------- - ·-- ·------ ------- ···t-· -- ----------- ----- ---------,----- -----

1993 294.0 
----•-••·as •••--+-----• -- --------------••-.----+-------• --------- --•------1--•- •-•-• •• -•••-•---•- - - ---------,-- ••-•••- ------

1994 -----+------ : I 

1995 520.5 25.5 -- 812,906 585,834 _______ 125 669,8511 25_0 
1-------·- -· -, -- -1----------1---- --·---- ---------+--------+--------·+ --- - ---------,-------,- -- - , ..... ----, 
1996 31.2 352,400 130,388 31.0 
---- • --- 1-- - - - - - -------- -·-- f-------- ---------- -- -------+- ··- -· - --- -- -- - ----- -------+-- - - --------

1997 (est) 

TOTAL 56.7 1,165,3061 585,834, 12.5 800,239 56.0 

Sectors with complete phase-out -------------- _____ --------------------------, 
Assessment of the country's ability to meet the freeze 
.iiNDP Veryliulc~~vod,~~ji~iY-i~meet~fr~-;.c·------- • ~ ----------

------------- ··---------·------
UNEP 

---f------- -•---- -------- - ------------- -- - ·------------ --------- ----------------- ---------~ 

UNIDO 
--------•-•• ---------- ······----------- ----- ------•--m •• --------•----

World Bank! 

Country's current position to_111eeting further reduction targ_!t~-- _ 
UNDP 

UNEP 

UNIDO 

orld Bank 

• The Multilateral Fund 

-------------j 

i 
J 
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SUDAN 
Ozone Office. Higher Council for Environment and Natural Resources 

Date of approval of Country Programme Mar 1994 Date of approval of Institutional Strengthening Mar 1994 

Implementing Agencies Active in Country IUNEP (2 projects) UNIDO ( 4 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nstrument: i Signature Ratification Entry into force 

Vienna Convention (1985) 29-Jan-93 29-Apr-93 ! 

Montreal Protocol ( 1987) 29-Jan-93 29-Apr-93 

London Amendment (1990) 

Copenhagen Amendment (1992) 

ODS consumption data (ODP tonnes) 
Year 

! 
Consumption Approvals (CFCs) As of December 1996 As of December I 997 As of 1999 

(CFCs) -
CFC tonnes Funds (US$) CFC phased out Disbursed (US $) I CFC phase out Disbursement ($) CFC phase out • 

·-
1991 601.0 

- - ·-····-·-· .. ·----· 
1992 

1993 
.-t-,-- . ---- ------

1994 
-----

1995 281.5 497,613 100,000: 281.0 400,000 281.0 
-

1996 30.3 172,227 70,000 30.3 160,000 30.3 
---------· -·- --

1997 (est) 

TOTAL 311.8 669,840 170,000 311.3, 560,000 311.3 

Sectors with complete phase-out 

Assessment of the country's ability to meet the freeze 
------------

UNDP No UNDP INV projects 
- ----- -·-- ------

UNEP 
. ----- -

UNIDO lJNIDO forsees no problem for this country to meet the 1999 freeze. 
-- ----------

World Bank 
-·--· 

Country's current position tl>_~eeting further reduction targets 
--

UNDP 
--- ---

UNEP 

UNIDO UNIDO believes that Sudan can meet a further reduction target. 

J ···--··--·- - ----
World Bank 

----- ---· --·- --~-- -
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SWAZILAND 
National Ozone Office, Swaziland Environment Authority 

Date of approval of Country Programme Dec 1994 Date of approval of Institutional Strengthening Dec 1994 
T-,-

Implementing Agencies Active in Country IUNEP (2 projects) lJNIDO () project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

1 ··· Signature 
"'-- ' ' 

'nstrument-- ! Rat/fication Fntry into force 
- --------·-·-

Vienna Convention ( 1985) 10-Nov-92 08-Feb-93 
-------- - - ·-----------

Montreal Protocol ( 1987) 10-Nov-92 08-Feb-93 
------- ------------- ---- ', .. ,. 

London Amendment ( 1990) 

.1. 
l 

------------·'· 

Copenhagen Amendment (1992) 
-

ODS consumption data (ODP tonnes) 

Y= I C-oo i 
....,.. -- -- ----

; Asof 1999 Approvals (CFCs) l As of December 1996 As of December 1997 . ------------- -
(CFCs) CFC tonnes Funds (US$) i CFC phased out Disbursed (US $) CFC phase out Disbursement ($) CFC phase out 

-- - - -- -- ----- - - - - -

1991 ----- ____ , __ ------ --- ···----- -
1992 ; - -••~ 

1993 I 00 6 
, .. . _______ ,_ __ ., _____ - . -------- . " . -· - _____ .. --- -

1994 82.7 

1995 ' ! 

i -,~·-·---•-. - .. , -·-·----· ·--------- - -- r ·-- ··- -- - . ---
1996 

--- - --- ----- ·-
1997 (est) 

TOTAL 

Sectors .vith complete phase-out 
--- ----

Assessment of the country's ability to meet the freeze 
----------------- ·-

UNDP !Nothing approved, unlikely to meet th,a freeze 

+ --------- - -----------·-

UNEP ! 

'. 

UNIDO 
.... ··----·-··· - -------- ---------------

World Bank 
_,,_ --·--
Country's c~rrent position to meeting further reduction targets 

- --
UNDP 

'' '" ·-·-·--- ----------- -------

UNEP 
-,- . ., - -- ------------· ....... - ··-- - -------- . ----

UNIDO 
.... ' - - - - - - -----

WorldBanki 
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SYRIA 
National Committee for the Protection of the Ozone Lay_er -
Date of approval of Country Programme Nov 1993 Date of approval of Institutional Strengthening Jun 1993 

Implementing Agencies Active in Country IUNEP (I project) UNI DO ( 18 projects) 
·- --

Status of ratification of the Vienna Convention and the Montreal Protocol 
------ -- ------- --

I r-~~~=~:: --- ------- -- ------ ------· ---------- - --------- -~ 
1nstrument: Signature Entry into force 
------- -------- -----

Vienna Convention (1985) i l2-Mar-90 
f- -- - ----••-a----- -- ----------- I···· - --- --------

Montreal Protocol (1987) i 12-Dec-89 12-Mar-90 ~---- ---------- ---- -:.~~ - ···- I 
------------ --------------- --- ---- ------------- --------

London Amendment ( 1990) 
·-•--·-----. . 

Copenhagen Amendment (1992) I ----------
----· -----· 

ODS consumption data (ODP tonnes) 
- ·-·" 

Year Consumption L.. Approvals (CFCs) As of December 1996 As of December 1997 As of 1999 
(CFCs) -------- - - --------- - ··-- -- -·· ----- ·-·· ~-- - ------- -- -- - r·· -----· 

! CFCtonnes Funds (US$) CFC phased out Disbursed (US $) CFC phase out Disbursement ($) CFC phase out 

::!!: ;~ 
--------- -·-·- ---- ------- -- -

1991 
----+------ -----

1992 
---------- --· -

1993 1,40641 i 
- - ------- - - ,_.__ -----

1994 2,380 01 297.9 5,592,827 189.0 4,600,000 298.0! 5,300,000 298.0i 
f---- -------- -- -- - ---------- ------- .. --------- --------- -,- ------ ----- ----------- ·--- ,... ... 
1995 89.0 1,071,575; I 

400,000 89 Oi 1,100,000 l\9.0: ' ~----- ------ - - ------ --

1,040,6531 
' -------- ----------¾ _____ ,,._ -------- -

1996 186.3 
.. -r 

l00,000 17 0i 800,000 186.0 
- - --------

1,396,000i 
---- - ------

1997 (est) 466.0 

TOTAL 1,039.2: 9,101,055 189.0 5,100,000 404.0 7,200,000 762.0 

Sectors with complete phase-out 
---------- ... . , 

Assessment of the country's ability to meet the freeze 
- - ---.----- ---------- -- --------- --------

UNDP No lJNDP INV pt,~e\-1S 
------ -------- .. ------------ -·--• -- ---------- -------- --------- -------- -
UNEP 

·------· --------
----- -------· -

UNIDO UNIOO forsees no problem for this C()untry to meet 1hc 1999 freeze. 
•-·· - - ------- - - "· -------- -- - - - ··-
World Bank 

•-------- ---------- ,- ·- - ----- -- ·-
Country's current position to meeting further_reduction targets 

--
UNDP 

---------- -------- ---, - . ... - - ---

UNEP 
-----------

••••• 
... 

UNIDO Not known to UNIDO at the current time. 
-"----·--- ·- ·--· ---- --------- - ·- =1 ~o!ld Bank_[ __ 

--··-·---~~----- --- ---------- ----- -- ------- -
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TANZANIA 
National Ozone Office, Vice-President'.i_(}jji_ce --
Date of approval of Country Programme Oct 1996 Date of approval of I nstitutional Strengthening Oct 1996 

!Implementing Agencies Active in Co_un_try~--~--- UNDP (I project) =1UNEP (i projects) UNJDO (4 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nstroment: 
Vienna Convention (1985} 

_ -+- _ -~ignature =r Ratification Entry into for, 
---,---- -- --------

·ce 
------- ·----

07-Apr-93 02-Jul-93 +---- ------ ----- ---------
ontrcal Protocol ( 198 7) 16-Apr-93 15-Jul-93 

--+------
!Londo~ Amendment ( 1990) 

lcopenhagcn Amendment (1992) 
------- ------- ---

DS consumption data (ODP tonnes) 

----- --- -----

16-Apr-93 15-Jul-93 
-------- --------

---------- ----- --

-----

Consumption 
(CFCs) 

Approvals (CFCs) As of December I 996 I As of December I 997 As of 1999 
---- ---------

CFC tonnes Funds (US$) 
t----­

CFC phased out Disbursed (US ~) :--CF<=_p~ase o_ut·-1 Disbursement_($) CFC phase out 

262.9 

1991 

1992 

1993 

1994 

1995 

1996 

---+--- - -----
280.4 193.0 

!LO 
204.0 

Sectors with complete phase-out 

ssessment of the country's ability to meet the freeze 
UNDi>--· --µIk~i'.1/to-~~thcfreeu 

UNEP 

1,009,953; 
--------i 

170,000 

1,179,953 

UNIDO -- -f~~~~twoprojccts t~ he implcme:1~edbylfNIDO, Tanzania will hc~bletomeet the 1999 freeze 

orldBank
1 ~----

_country's curren_t_position to meeting further redu_ction targets ____ _ 

:~: J ----~-
UNIDO jUN l1 X) believes that Tanzania can meet a further reduction target. 

iWorld Bankj __ _ 

(fJ Th& Multilateral Fund 

,,------ --- - --

--- - -·r·· ---- -

-t-
1=---- - -' ~~r- ~'L--8~,ooo _____ 193:0] 400,0 

400,000 193.0' 800,000, 193,0 

----------- -------

--- ------

------ ------

--------

--------

--- ---- -
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TIIAILAND 
Department of Industrial Works (DJW) 

Date of approval of Country Programme 'Nov 1993 Date of approval of Institutional Strengthening Mar 1993 I 
! 

Implementing Agencies Active in Country IBRD (33 projects) UNDP (24 projects) I I 7 
!Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstroment: 

------- Signature Ratification Entry into Ji>rce : 
---- - --! 

Vienna Convention ( 1985) 07-Jul-89 05-0ct-89 
Montreal Protocol (1987) ___ ~ ~ r 15-is,~8 
London Amendment ( 1990) 

----·- . 
!Copenhagen_ ~~'!ment ( 1992) ___ _ 
ODS consumption data (ODP tonnes) 

07-Jul-89 05-Oct-89 ! ----------

25-Jun-92 23-Scp-93 I 
------· 

0l-Dcc-95 02-Mar-96 I 

Year I Consumption Approvals (CFCs) 
(CFCs) CFC tonnes [ Fund;-(US $) 

As of December 1996 As of December 1997 L As of 1999 ] 

CFC phased out Disbursed (US $) CFC phase out I Disbursemeni-($) I CFC phas~-~ 
1991 7,904.0 
f-- ·--+------ --
1992 9,057.2 250.0 

1993 8,053.2 107.8 

1994 6,865.2 878.8 

900,000 

3,972,627 

200,000 250.0 ---+-- ~ --

~~95 I s,24s.o 415.9 

4,719,689 
l;IB6,8051 ______ -_-+--- --

5851 - 2,712,131 108.5 . _i,798,ff8 -... . 158.5 
385.0 2,601,447 547.6 3,324,454. 897.2 

155 01 882,467 • 284.5 1,152,238[ ~:- -4140 
------•-

1996 
----------+-------

1997 (est.) 
131.0 870,200 

1,556.6 7,580,000! 

209 24.0 243,333 155.0 
-----+----- ---- l----- -- - - ------1---. 

TOTAL 3,340.1 19,529,321[ 598.5 6,196,254 964.6 8,718,653 2,473.2 

Sectol'~_""ith_complete Jlhase-out _______ _ 
- -------

!Assessment of the country's ability to meet the freer,e 
(JNOP ~,to h,gh.growth, may not meet th,, fux>zc -------- --------- ------

------------ -
UNEP 

f----- --+----- --------·-··-···•-· .. -----------.-••------
UNIDO 

!World Bank 
------·-

---·-·------------------------ ------------ -
Country's current position to meeting further reduction targets 
UNDP 

UNEP 
----- -----+--··--·-·· 
UNIDO 

"··· -------
World Bank 

------.. - --------

W The Multilateral Fund 

·-·· ------.. 

--~--·· 

-------

--

------------ -----
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TOGO 
National Ozone Office, Ministry of Rural Development, Environment and Tourism 

iDate of approval of Country Programme iJ ul 1995 Date of approval of Institutional Strengthening . --+-- ---------, 

Implementing Agencies Active in Country i UNEP ( I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
------------·-----

Ratification I Entrv into force 
I·------- -- ------ ---------- 1·--~---f---r---·· 
Vienna Convention (1985) _____ +--- 25-Feb-9I 25-May-91 
M~~t~IProtocol (1987) ____ _ _ 1_6-_S;p_-_87.· __ -,_-_-_2_5_-_Fe_b_-9_1_ ..,...--_-_25_-M_ay_·._91_ .. 

London Ame11dme.1:1!_(1.')_90)___ i _ __ __ _ ____ _ 

·nstrument: Signature 
---· 

Copen~e11Aittcndment(1992) _____ _ l_ _ _________ ,_____ ___ _ __ _ 
-~ 

ODS consumption data (ODP tonnes) 
Consumption Approvals (CFCs) As of December 1996 l As ofDeeember 1997 As of 1999_ J 

---+--(CFC.) CFC W0"'"' y,.,,(Us,) CFC ph,,o( oo~D•b,..d (USS)I cFC phMo 00,_ [ Dob,"""'"' "C CFC p'-~ 
ear 

1991 i 
r--- --- - ------·-- - ----- -~~ ·----+----- --f------ ·-- ----- - --
1992 ' 

---------- ----- --- --- --+------+· --- - ;,___ - - ---
1993 t--- ---t-- --- i ~ii~ -t--------_···----·~·· __ -__ -_ _ -_---_-_·_•---+---~----_----_---_--:::-=-:- 1- --=---- - i--_--._----. ··-- ----

1997 (est.) 

TOTAL 

,Sectors with complete phase-out 
!As;;~~e:1t of the ~~~~h'yis ;bility to .;;;etthefre~e 
)i.JN[}p TNothing approved, unlik.:ly to me..-'1 th< freez~··--·-

~E_P_-+ 

Eo~~~ank -- ---- .. -----
(Country's c~~re~_pos_ition to ll1~eting further reduction targ~et_s __ 
!UNDP 
'UNEP -
~--- - --
lJNIDO 

-----

---------· 

··----­

-----··----

-----··---- --------------

----·---------

~d~--
----- -

• The Multilateral Fund 

··--- -

-----·------i 
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TRINIDAD AND TOBAGO 
ODS Sub-Unit, Ministry of Planning and Development 

iOct 1996 'Date of approval of Country Programme IOct 1996 Date of approval oflnstitutional Strengthening 
----"'------"'--------+-----------1 

Implementing Agencies Active in Country jlBRD (1 project) __ _,UNDP (4 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 

'nstrnment: 

~~~'lltion (I 985) 

,Montreal Protocol (l 987) 

London Amendment ( 1990) 

i--
Signature 

- ---------·------- --- ---- ----t-- ·--·· 

Copenhagen Amendment ( 1992) 

Ratification 

28-Aug-89 

28-Aug-89 
----+ 

Entry into force 
--~-- - - -----

26-Nov-89 

26-Nov-89 
------

---~-----------

-·-------- --------~-------------~---
ODS consumption data (ODP tonnes) 

ear Approvals (CFCs) As of December 1996 I As of December 1997 I As of 1999 
Cs) !CF-C-to~n~nc 

Consumption 
(CF 

-----+- ------ -_ ------------ --
1991 

------ ----- - ------ ------

1992 
··--·-

1993 
- ----- - ----- -

1994 +-----1_0_: -+--
1995 

!.6 
"/--

-----f------
1996 

+---
f------ ---+---

1997 (est) 27.0 

ITOTAL 270 

!Sectors with complete phase-out______ _ __ _ 

ssessment of the country's ability to meet the freeze 

- +-
275,000! 

275,000 

lJNijp--lN~thing approved. ·;nlikely to 1neet the freeze --------

UNEP 

UNIDO 
orldBank __ ., __ 

----··--- - --~----· 

Country's current position to meeting further reduction targets 

-----·· ·--· 

---------,---

------

·-----· -·--- ·----

--------------···---··----
-- 1-

- ,-----

_J -------- ----r . - ... - -- ----

-- j UNDP 
UNEP 

UNIDO 
---•-----

orld Bank 

• The Multilateral Fund 

------ -------

----- -----------------·--·--- ~j 
-------------
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TUNISIA 
Ministry of the Environment,_ National Agency for Environmental Protection 
Date of approval of Country Programme !May 1996 iDate of approval of Institutional Strengthening 

Implementing ~gencies Active in Country ,IBRD (12 projects) 

!0ct 1992 -

j§fimo (6 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 7 

~~~i~ ~ - -+- &:~=L~~;7 I &~:J- __ _ 

C~penhag~n Amendment (1992) ----- --- -- ----- 02~Feb-95_ •• r -03~M--;;,;;-9s± 

--------- -----------

,rovalsiCFCs) _ ~ As c_,f December 1996 _ _j _ As ~f D:_c.,mbcr 1997 ___ +-- _As of 1999 I 

,., 1 L. 1,oss 
01 

, c,c ""'"' ., I""""""' '""' cFC - '" I "'''"-H" cFC eh= om~ 
!~92__ 567_6' ___ rno1,;oo,ooot-- _ 85~ __ ~~ J ---=-~30 o -~60,00~ _ _975~~ 

1993 581.2 , I =1: --- --- ------- --- - --~--- -- c-- -- - - - - -
1994 __ 508.l --~ ' ___ I -- ------- - ----- -- -------_ -+- --- ------- ------ - -
1995 758.0 
1996 __ _ ---- - - ~9 o

1 
1,199,057 __ - -- - 600~0oor 239.0 _ - -i:100.0001 _____ 239.0 

1997 (est) 18&.ol 997,400 i ! 
[TOTAL I 957 O! 3,696,4571 85 DI 600,000! 769.0 2,260,000 1,299.0 

Sectors with_ complete phase-out 

!Assessment of the country's ability to meet the freeze 
IJNDP !No UNDP INV prnjec1s -- ----

---------

--------- ---- -------- --, 
lJNEP , 
(JNjriQ-- ---TfrNToo ~~ no problem for T-unisia to tru:et the} 999 fr;,.r.e. 

------- -----------

---- - ;----;-!-- ---
orld Hanl<j __ _ 

-- --- ---

-----

----- ---
Country's current position to meeting further reduction targets 
-------- --r-------- -- --------- ----- ·--- ----··---- --·----
UNDP 

UNEP 
UNIDO IUNTDO believes tha1 Tunisia i.;an meet a further rOOuction tar~'l. 

----- -- -- ----- - ----
orld Bank 
------~----------- ----- -------- ----- -•---

tlJ The Multilateral Fund Page 98 



TURKEY 
Ministry oj_'the Environment 
Date of approval of Country Programm4:_ 

Implementing Agencies Active in Country 
. .. 

Oct 1992 Date of approval off nstitutional Strengthening 

IBRD (20 projects) I 
Status of ratification of the Vienna Convention and the Montreal Protocol 

·---1 ----- --·------ ·T--------,-------,----
! Signature Ratification ! Entry into force [ 

IViennaConvention(l985) ___ •• i---- 20-Sep-91 1-1·9-D~-c-9l • ,---------
·nstrument: 

··-
Oct 1992 

UNIDO (3 projects) 

~:~~~;:~=~~~18;~0) . t • - ·- -, :~~~;~:~ __ \~~;;.,1-r·- -- _·· ___ _ 
C~-~en ~endment0992) ___ t_ __ J_ __ l~-Nov-95 . 09-Fcb~9_6 _ .. ··-•···-·· _____ _ 
ODS consumption data (ODP tonnes) 

---------,--------------,------· 
As of 1999 

' 

Consumption 
(CFCs) 

1991 I - 2,660 s 

Approvals (CFCs) As of December 1996 -+-- As of December 1997 
C_F_C_. -to~rui~;- Fu~d;(US $) CFC phase.i~t j D1sbllrsed(US $) CFC phase ~~t I Disb;,~ement_($) [ CFC p~se out • 

1992 4,118.4 
1----- -··-- ·--t----· 
1993 4,451.2 

755.0 4,965,000 
--- --- - ~·-

1994··-· 2,660-.8-+--__ -_-.. ---5-06-_.9-+j-

1995 3,788.8 254.0i 
----+---

1996 199.31 

1,329.0! 

3,044.2' 

!Sectors with complete phase-out 
---

ssessment of the country's ability to meet the freeze 
••• DP_., INn UNDP [NV pmjeds •• 

_____ ). 

3,193,903: 
729,650' •• 

--------

1,809,955 

10,405,000 

21,103,508 

_ 659.01. 4,965,000 659.0 4,849,325 
----··--· 

659.0 

. -·::-:-+ ----
3~5 9 2,582,.496/ .. 305 9!... _3.:.1!!,49~. --. -···· 305.9 
99.0 600,000' . __:J_9_~j _729,~50 ___ 99.0 

33,494 135.0: 634,344 199.3 
-- ·--,· 

1,063.9 8,065,315 1,198.9 9,516,4901 2,327 I 

------

-----

lJNIDO _ --f~~~~~fi)rsees no problem for Turk·,-y-,o-m_ee1_lhe--l-999_fi_e_~~-e.-­

Ofld Bank! 
··-- ·------- -------- ~-- -----

Country's current position to meeting further reduction targets :: l -- ····----·· ··-_ .. ·- _ ... __ _ 
·--rn::~~ank jui;~oo ooes notl<nnw at tire crnTet1l time welhcr~lrlh_. reducii"n targets can hem,.'! by Tillkcy. 

---·-··· -·~-·----
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TUVALU 

Date of approval of Country Programme 

Implementing Agencies Active in Country 

Date of approval of Institutional Strengthening -l-------- __ . 

UNEP (I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
'nstn,ment: 

Vienna Convention ( 1985) 

Montreal Protocol (1987) 

London Amendment (l990) 
··-••·--·· ------

Copcnhag~n Amendment (1992) 

ODS consumption data (ODP tonnes) 

Signature Hatification I Entry into force I 
15-Jul-93 13-0ct-93 

-----------· ----- -------

15-Jul-93 - t . -1~-0ct_·.9_3 __ . -t 

-------- --··-----

ear 

1991 

1992 

1993 

I r 

Consumption 
(CFCs) 

L ____ _ 

CFC .~"'r'~E~?,us ,,jc,:~:~;==) CFC ;::r~::m "' '~~:=· 1 

···- - ~~-- ----===-· -=-=-----~ --~ I 
--- -----+---

1994 

1995 

1996 

1997 (est.) 

TOTAL 

i 

Sectors with complete phase-out 
-----

!Assessment of the country's ability to meet the freeze 
IJNDP jNuthing approv«!, unlikely to meet 1hc freeze 

UNEP 

UNIDO 
----- - -----.--

orld Bank 

Country's current position to meeting further reduction targets 
------------r------------ -- ___ .,_ 

UNDP 

UNEP 

UNIDO 

orld Bank 

• The Multilateral Fund 

···----➔-----

------

-------------- ----- --------

---··---- -- ------

----·-

I 

. ...j 

I 
---~ 

______ j 
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UGANDA 
Department of Environment, Ministry of Natural Resources 

Date of approval of Country Programme Jul 1994 Date of approval of ln~titutional Strengthening Jul 1994 

Implementing Agencies Active in Country UNDP (3 projects) !UNEP (2 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
- - - -------- - - -----· 

nstrument: Signature i Ratification j Entry Into fl1rce i 
--- --------

24-Jun-88 ---23-Sep-88 I Vienna Convention ( 1985) 
----------- - - - - -------- - - - - - -------- - - - - - ---r------ - -·· 

Montreal Protocol (1987) 15-Sep-88 15-Sep-88 0I-Jan-89 i 

I,-------- ----- - - --------- - - ---- ! 
London Amendment ( 1990) 20-Jan-94 20-Apr-94 I 

' - - - - -------- - - -------------- ----- ·-------- -- - - ----t----

Copenhagen Amendment ( 1992) I 
I •----------- -

1ODS consumption data (ODP tonnes) 

Year Consumption Approvals (CFCs) As of December 1996 As ofDecember 1997 
(CFCs} 

CFC<o-1 F~~ (US •u CFC p= w< Dislm=< (USS) CFC phase out Disbursement ($) 

1991 
1----------

1992 

1993 

1994 

1995 

1996 

----------

14.6 

15.3 
-----·--··"•------- -· 

16.1 

9.2 

f--------

- ---------

-----

j 

3.6 78 

--

--·· 

- - --------

--
-----

-- --------

As of 1999 --~ 
CFC phase out 

---

------"~ 

i --·- 7 

3.6 
7 

t-:-=-:--:--, ---- ···•-- -- ---- ---+ -

1997 (est.) 
56,000 20,769 

-+--------- +------

OTAL 3.6 

Sectors with complete phase-out 

~ssessment of the country's ability to meet the freeze 
UNDP IMay mecl the freeze 

UNEP 

UNIDO 

orld Bank 

56,000 

'Country's current position to meeting further reduction targets 

UNDP 

--------------

orld Bank 

• The Multilateral Forni 

78 20,769 3.6 
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URUGUAY 
Governmental Ozone Commission 

~-of approval of Country Progr~---- Jun I 993 l°ate-oT;;pproval of Institutional Strengthening '!Jun I 993 

·Implementing Agencies Active in Country IBRD (IO projects) ___ UNDP ( 11 projects) -~-------- . 
Status of ratification of the Vienna Convention and the Montreal Protocol 1 --- ----- ------ ------ ----- ----- --- ----- ------- --.----- -------- -------- ---·--- --~----------- -------- -------- ---- ---7 

;ODS consumption data (ODP tonnes) 

ear Consumptio~ ~p~~(CFCs) ___J _ AsofDeccmber 1996 _ l __ AsofDcc~ber 1997 
(CFCs) CFC tonnes -- ,--

----- ---- --- ---- ----

As of 1999 

CFC phase out 
--+--- --- -----

1991 

1992 304.6, -- ~-- -+--- -----1--- , '------ , --- --- ' - ----- . ' ' ------ -- --- - ----------1 
1993 223.0 I i ' 

1994- _ _2_1_1s __ 14s1 _____ --3.:_()48,260 ___ -~o/ __ ~~15J-.___:::__ 1,ss3,510 ~~---- i4g.~ 

----------+- - - 1 

1995 -----t --- 232.0 3.5~ 87,647 7 ----- ----- ___ ,___ 87,647 3.5 --- - ------ -----·--- ----···---- -- -- -·---- -- ----- -- ------ ·----- ---------- --
1996 10.5 141.5l2i --------+- 141,512 I0.4 ------ --- -- -- - - -- ' -- --- -- - --- -- ' ---j --- --- -- ---- --- ' ---
l 997 (est.) ! 

TOTAL 162.1' 2,277,419 103.0 882,815 140.6 1,812,669 265.2 

Sectors with complete phase-out 
- ··--- ---- --- .. ----- ------ ----- ---------- . ------ --- -----
iAssessment of the country's ability to meet the freeze 

:~:~--+S-ho_,_dd_me<t_th,fr,ez_e _ ----------==---------=------_ --==----------=-_-=---- _____ _ _ _____ _____ _---_ -_-__ _ ____ ------_-___ -_-_ ------ - ~-----1 

UNIDO 
-------+--------- ---------.------------- ---------- --------------- ----

WorldBank . 

~ountry's current position to meeting further reduction targets 
UNDP 

UNEP 
'----
UNIDO r--- ------ ----+ ---- ----- ------ ---------

~odd Bank 
---- ------ --------

(8 The Multilateral Fund 

-----1 
----- ------------ ---- -------j 

-1 
--------- -- ---
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VANUATU 

Date of approval of Country Programme Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country UNEP ( 1 project) 

Status of ratification of the Vienna Convention and the Montreal Protocol --- -------- -- ··--- --------
nstrumenl: Signature Ratification • Entry into force 
-·-·· ,- ------- ---· 
icnna Convention (1985) 2I-Nov-94 ' 19-Feb-95 ' - ---- -- ----------- -------···-

Montreal Protocol ( 1987) 2I-Nov-94 19-Feb-95 - ------- ------·-·-
London Amendment (1990) ! 21-Nov-94 19-Feb-95 

- -- - ------ -·----~---- f------- -------·-·-- -----------' -----

Copenhagen Amendment ( 1992) 
i 

21-Nov-94 19-Fcb-95 
·-·-------- ----------

ODS consumption data (ODP tonnes) 
Year Consumption Approvals (CFCs) As of December 1996 As of December l 997 I As of 1999 

(CFCs) CFC tonnes Funds (US $) CFC phased out Disbursed (US $) _ CFC p~~tsb~~~phase out -------

1991 
-- --------

1992 [, ___ ._ ·----------- -------·· 
1993 

.. --- - l-- ------ ------
_____ ... ---·-

1994 
-- -- ---- --- .. ·------ -----·--- ·------"'-

1995 
···---·· 

1996 
-- ------ ----· 

1997 (est_) 

fOTAL 

Se~tors with complete phase-out 
- ---- ---------- -------· - ---------- ---

Assessment of the country's ability to meet the freeze --··-- - --- - -----------. -- - j -- - ------- ·--·-- - ----- -

UNDP ,:,,Jothing approved, unlikely to ~et the freeze -·-- ---- -·_·· ----=~=7-j 
--- -------- -----------

. -·-·-··------ -··-·-·- --= =-- -- --=--J---------- ------ -- ----
Country's current position to meeting further reduction targets 

------- -------------- ------------------
UNDP 
- ··--· -- - .~ -- ----- - _,,,_ -----

UNEP I --··-----j --- --------·------ ---- -··--------- -------------

IUNJDO 
k;~ ---+--·-

1.":'orlct Bank [ ·--- __ __J 
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VENEZUELA 
Venezuelan Fund for Industrial and Technology Conversion (FONDOIN) 

Date of approval of Country P~ogramme IJul 1995 - Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country irnRD (21 praje~ts) UNDP (23 projects) 

~ar 1993 I 

·-----ju~UN-!DO (I project)- I 
---- -1 

---------- - - i 
! 

- - ----- --- ·-·-·------I 
.ontreal l'rotoeo 

t-- --·---

-------3· London Amendment ( 1990) 

Copenhagen Amendment (1992) __ --· __ 

·"ep· ~1v1ay-
+---- -• -- - - --1- ---- -- --

29-Jul-93 27-0ct-93 

-ren• 
- ·- - - - - --- -·-- -- --- ----------j 

--------- 7----- --- ---·--t-· ---- --·---· ---- ---- ---- - ---~- ------ --·-- - --· --

---'---·----··--- -·---- ---- -- ------

!ODS consumption data (ODP tonnes) 
Year I Consumption ----A-pp-r-ov_ah_s_(_C_FC-"s_)_ • • - As of D=mber 1996 As of December 1997 As of 1999 

~~ff _~~ _-_-_-!-:~-~~-.-;~--~ ¥~;1~~-i~{m1 ---.· 
161:~ -,'f::1:r ·-·· :~+---4'-~s

1-:-:i-~~-~-r· -__ - ~--~1;~~1 
r~6 _ ____ ·-· __ 318 __ ~4,475 _ _ _j_ __ 80 ___ _ j .- 171,9061 __ 32 o1 1997 (est.) 245.0 2,677,000 1 • 

TOTAL 1,041.11 13,927,900 299.4j 6,508,593; 6124i 9,684,7381 1,095.8 

Sectors with complete phase-out ____ -j 
~:;ment :~!:ii:.~f~~~?:'s~hiiityto m~tth~ freeze -- -~-~-···---··-- -· --- --= - - _ - _ ----·-·-

1 
~iio_ J-:-~ : = - =- _-_ ~-- ~-- - -=~=- . •••. . . •·- . -• ===--·----~·- =- _--=~ 

orld Bank 
--~-----·-··-- -· 

Country's current position to meeting further reduction targets 
,---- --··-- ----- ------ ------------ ----· ·-- --- ------- -----

--- -- ------ - -i 

UNDP 
---· ---- -+· -------··---- ----- -- --- ------------
jUNEP 
--·-----•-·· - ----· ---· --- --- --- -----··-- ----- -- -~ -----
UNIDO 

--- -- ---- --- --- -------· --- ---- -- -------------· -- ------- - ---- -------- ------ -- ---- --- --- ---- ----
orld Bank 

---- ------ --- -- --- ------ -------------·--- --- ------------ -----
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VIETNAM 

~e of approval of Country Programme May 199 Date of approval of Institutional Strengthening Jul 1995 

Implementing Agencies Active in Country UNDP (5 projects) IUNEP (3 projects) UNIDO (3 projects) I 
1-----'-------''--"-------------'---_J_--------...L..--'---'-_.::._-..:.._ __ L_ _ _:__,__::__c __ __. __ ___c__c..---'----------j 

!Status of ratification of the Vienna Convention and the Montreal Protocol 

·---- Signamre T Ratification I Entry intoforce +---------
26-Jan-94 26-Apr-94 
··-------- . -- -·---

1nstrumenl: 

Vienna Convention (I 985) 
·---· -----

---~-----------------·· 

··-

--1--- --------------
Montreal Protocol (1987) 
~-- - ---- - ----- ----
London Amendment ( 1990) 

Copenhagen Amendment ( I 992) 

··---e-

----·-·- ~

36-Jan-94 26-Apr-94 ______ _ 

_ 26-Jan-94 _ 26-Apr-9~ _ _,_____ _________ ____ _ ___ _ 
26-Jau-94 I 4-Juu-94 

- - - - - --- ------- --- ·-·-· 

-~---- ----r-· 
1991 

~-

1992 

1.106.0 

ODS consumption data (ODP tonnes) 

~ear I Co~~~~;i~~ I- CFC-t~_;_:_;_va __ ls (~:~~~(IJS--$-)-,--c-FC ,:::=~':,us ''I cFC;::~;:::oo, m : ;:;:~ 

1--~--- --~ ---· 
1993 303.4 

t------------· -- ---+----

,!_99.4 I 38~0l 
480_()J 

~------+--

40 0,-- 800,00~§) - 40 u 
- 96.r~ 355,7_1 I -- 192 0 

62,240 28 0 
1------- --- -
I 

1995 

1996 

1997 (est) 

TOTAL 

40.0 _ ··-·· 497,070f 
192.0 633,890 

·-
28.0 168,216 

··-

260,01 1,299,176 

·--------+------+- -----+-·--· 

40.0 592,336 136.0 1,217,951 300.0 

Sectors with complete phase-out 
------------

Assessment of the country's ability to meet the freeze 
---- --------

ii~t~-~:~~~ ........ ~""·"~~---=-.-···~·~~--- -_,,--~~-~ ~~-~ --··~ 

C;ountry's current position to meeting ftir1her reduction tari:e_ts___ ------·· ------·· _____ _ _____ . 

[_i_-~_·_··~i-=_t_~---,-,o-f~b--~~~-~-lp-~~-b-~~-4-- ··--------~-·-·_-_-_: _____ .~·-___ ~~·-··~ 
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WESTERN SAMOA 

Date of approval of Country Programme I Date of approval of Institutional Strengthening 

Implementing Agencies Active in Country _j__ ___ ___ UNEP ( I project) 

IStatus of ratification of the Vienna Convention and the Montreal Protocol 
!-- ------- -- - --- --- -- -- ----;-· ------~------~-----·-- -· ---·-.-

Signature Ratification Entry into force 
--·-- -+-- --- -- ---------+---------------

'nstrument: ----------

---

---- ------- -·-- ---
21-Dcc-92 15-Mar-92 Vienna Convention ( 1985) 

t- -- -- - ---- ---- -- --- --- --
·1Montreal Protocol (I 987) 2 I -Dec-92 j 15-Mar-92 
r:;;;;-<l~ k;;;;~~(l990} - -- - --- --- - --- _ =-= = _ _ _ __ t - -_ ---__ -- ---

--- ~--- ----- --· --- --- --+-- ----- ---- ---- -~-- --------< ---··-- -- --------

--

Copenhagen Amendment (1992) 
------------------~ -- -- --- ----- ----- -- ___ L_ ----- ---

ODS consumption data (ODP tonnes) 
\Year i Consumption ______ App_rovals (CFCs) _ T- As ofDecembe~ 1996 I __ Asofl)ecember 1997 _____ [_Asofl999_~-

f-- _ _ _ ~CFCs)_ CFC tonne~- lfun~s <_U_S $)f _c_Fc phase<l_<>u! D~sbursed (US$) j 2c phas<.>_o_':llf _l)isbursement ($2\_ c_FC phase Ollt _ 

l~l r -~- , 

~:t-~--=~~!=-~ - --_ _ ~- _----==t=-== - - ~= - - =-- ·- . _:: _:: . ~i ~-=: • ~ _:::_::_::_:: ~.~ ~_::- ~ -
199s --- + -- --- T - --- J -- ------ ---] ---
-------+------ ---- ----------+----- ---- ---t------· -- - -- -- --1--- --1----- -

1996 ; j 
1997(est)--/-- ---1---·-- _[ _____ ----- ---+---- -- •- ---- --- ------

TOTAL i I I 

Sectors with complete phase-out ·- ·- ___ ___ ___ _____ _ _______ ----·-- _ _ __ -----------
ssessment of the country's ability to meet the freeze 

UNDP [Nothingapproved.unlikelytomeetthefreeze --------- --- ---- ------ -- • ___ • -

iUNEP 1· ------•-- -- --- -------- --- --- ----- ------------ --·-- --------- -- ------- ------- --- I 
-·--------------------- ------ - ---~ -YNID<?___ +- - -- - -- -- -- -- - - - ---------- -- ---­

/world Bank , 
~- - - - "-'- - - - -- - - - -- -- -- - - - - ----- ----- - ------- -- --- ----- --- ·------------- ---- ____ , __ _ 

Country's current_position to meeting further_reduction targets _ __ _ _______ _ - --- ---- ---- - --------- --

UNfil ~ f-- -- ------- --- ----- - ---- --- ------------- - --- ----- ------ - --·-

'UNEP 
---- -- - --- - ---- --- ----- ----- ---- --- ---- ----------------- ------ ------ ---- - -------------- ---- ---- - -- -

UNIDO 

~

--·--- --·---------· ------- ------------- ------- ----- - -
orldBank ---~--·---------------- -------- ----------------- ------------ --- --
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YEMEN 

Date of approval of Country Prog;:;;;;~ !Date of appr. oval of Institutional Strengthening 

'Implementing Agencies Active in Country_·---'---------··· _ !UNEP (I projcc-'t) ___ ,_ ________ _ 
Status of ratification of the Vienna Convention and the Montreal Protocol 
·ns1rument: 

ienna Convention (1985) 

!Montreal Protocol ( 1987) 

iLondon Amendment ( 1990) 

··--- --· --,- -·--· ----- --------
-· :Signature __ j__ Ratification Entry into force 

21-Feb-96 21-May-96 
·---- ------ --- -- t--- ---- --- ---- -

--1---21-Feb-96 [ 21-May-96_ 

------- --- -----
Copenhagen Amendment 0992) _____________ , ______ _ 

·-· ---- ---·' ·------~-
ODS consumption data (ODP tonnes) 

----- ---- -------- -- -- -- -----

---- --- - --

-----~- --- ----- --

-----·- ---· ----

---------------- ---- - ----

---------·-- ----- __ , ___ -- -

ear I Consumption ___ _A!'p~o~ls (CFCs) __ _ _ __ As o~J?.ecember 1996 _J _ As_ofD_:<:;mber 1997 ___ ~As_<:>~ l?.9~ 

)991 

1992 

1993 
·•·----t·---··--
1994 

1995 
·--· -- --t-- ·-
1996 

--- ·-· -1-- ··--

------ ---~- - ---- ------
1997 (est.) 

TOTAL 

!Sectors_with_complete phase-out ___ ____ _____ _ _ __ ·---- _ _____ _ _______ .•---- ··--· ____ _ 

-----·-·- ------
[Assessment of the country's ability to meet the freeze 
~ND p - INothmg approved, nnhk.ely to meet the freeze 

~i.,ipatea meetmg the frct:z:e 

- - ==1== =- == - - -- - - =-=----_-_ -=--------------
orldBank 

Country's current position to meeting further reduction targets 
----- ------r· --·-· --- --- ---· ---- ----~-------------

ilJNDP 

--~----- ------ ------ -----

--------- ----------- ·-----

--- ------ -- -----· ----------

-- ----- ----- ----- ------ ----- -- -- ----- ---- ---- --- --------· 
UNEP ------- - ----· ---
UNIDO 
-------- ------· ----- -- ---- -- --------
orldBank 
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YUGOSLAVIA 

!Date of approval of Country Programme Date of approval of Institutional Strengthening 7 
Implementing Agencies Active in Country - I _____ J@mo (1 projec..:t) __ _ 

Status of ratification of the Vienna Convention and the Montreal Protocol ---·- -- ------- ---- -- ---- --- --- r--- ----- ---- --- -- ---- ----- -- --- -·-,- ---- -- ----- ---
'nstrument: __________ ; Signature Ratification Entry into force 1 
. --- ·-· - . .. . . - -- --- ---- ----- ---- --•---- -- - ------ ----1----· ----·--

Vmnna Convention ( 1985) I l 6-Apr-90 15-Jul-90 
---------- -------·-- --------r----·--- --- --------- ------- ------

----· 

,Montreal Protocol (1987)_ _ _ _ __ __ _ I ___ ___ 03-Jan-91 03-Apr-9I 
·--- ----- ·---- ----- ------- --- --·--

I London Amendment ( 1990) 
---- ---------------------· 
!Copenhagen Amm1dment (1992) -- --- -------· ·-·--·-----~ --- --- ------ ---

--~ ---- ------ ---- ----+- -------

L__________ ---- --------

1
oos consumption data (ODP tonnes) 
Year i Consumption i Approvals(CFCs) Asor°Dec~rnber-1996 --- AsofDecernber 1997 Asofl999 

f-- -·· (CFCs) ~-- CFC~e-;-JTtm~(lJS$) CF~ pha;e<.-Cou} ~-I~burscd (US$) CFC phase~- ro~burseI11ent_($) crcpt;;;-~~t 
1991 . 
-------- -----+----___J- - --- - -- -- - - - - - -- - --·· ---+- ------~-

1~2 ------ t' 
1993 
t---·-· --------+----------+------ -------- ----- ----- '----- -----
1994 
1995 ···-··-· ,~-- --- -~----- ---l---------

t------t------··--· ·-· -- ·-'-- -----+----- -------··-- ------ __ , ___ - --- ----
1996 
1---- ---------- ------- - ---- -··--·· ---- ---------- ----- ---
1997 (est) 

ITOTAL 

Sectors with complete phase-out 
f--· -------~-~---- --- -------
Assessment ofthe country's_ability to meet the freeze _________________________ _ 
UNDP [Nothing approved, unlikely to meet the freeze 

---- ---- --- ----· 

t!NEP _ 1-· - -- ·-· - -- - -- -- -- - ------~-

IUNIDO 
lw--;;rld B-ank i---- - -- --- - - -- • ·-· ---- ----
E·-- J __ -- -- - - -- - - -- --- -- - -----------
[ollll_try'_s c_1;1rrent positi~11 t_f}_ntee_ti_ng f~r_ther reduct~o~targets __ 

---- ---------- ------ ---

------ ----------- ---- ---

-------- -------

---------· 

UNDP 
~--=i ··-·-·· UNEP 

; --- ---··-- ___ , __ ------- ------ ------- ----- -----
UNIDO 1 ---· -:::;:r-·· 
!world Bank I ____ ____ _ _____ _ 

----- ----- ---- ------ ----- -·-- ---·-- -

------------ ------ - ----- ---

---- ----- -----

----•- ----- ---------

·------ ---------- -------
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ZAIRE 

Date of approval of Country Programme 

IImplementing Agencies Active in Country 

'Date of approval of Institutional Strengthening I --J 
IUNEP (I project) _=r 

Statll! of rati_li_cation of the Vienna Convention and tbe Montreal Protocol __ ____ _ ______ ____ __ _ _ _J 

.s::::~:nvention (1985) ------ _ _§_ign£l!ur:_ -f- -~r~ii:;:~:: -j Enr:.;::{;ce / ----- ------- --- I 
,-- -- --- --- --:·-- ------ - -- --- --- ------ --- ~ ---i 
?,,t_ontreal l'rotocol (1987) 30-Nov~ 28-Feb-95 ____ __ __ ______ ____ -~ 
London Amendment (1990) 30-Nov-94 28-Feb-95 ______ i 
CopenhagenAmendment(l99~ --- -- -- -- 30-N~v-94 -28-Fcb-95 ---- - ____ • i 
- ----- --- --- ----- ---- ----- -- - ---- -~- ------- ----- ---- ---~ 
ODS consumption data (ODP tonnes) 

ear i Conswnption Approvals (CFCs) : As ofDro:mber 1996 ~ As of December 1997 As of 1999 _ 

(CFCs) CFC tonnes_ Fu_ridsJ_US _!) i-CF_(: pll_ased_out D1~hursed (_lJS $) CFC)1i;;;sc out T D1:;i;urscment ($) : __ CFC phase out ~ 

1991 ---+--------+- -- --------,-- T' -- I 
1992 --------- _ _ _ _ ~~ -- -~ -~---_ - --=-- -=- -- ~ _ .=r-:: - - -=j 
1993 _J__ I ~::~ ==- f------ - ~----_ - --,-_ -- ---- __ ---+- ----- • I - ------- --- --- -- ---1 

1996 - -- - --- 1-- I ---i-----+ -------
------- ----t-----+----

1997 (est) 
------ - ---+---- -----1 

ITOTAL 

'~~tors with complete pbase-out 
------· ------

ssessment of the country's ability to meet the freeze 
UN_D_P ___ --1N·~-~w~~~d.-u~frk;1y·to----~-fieezc ----------------- ------- ------- -

UNEP 
UNIDO - --- -·--- -------- --------- -------------

------ ----- ---- ------ ------ -- ----
·orld Bank 

Country's current position to meeting further reduction targets 
UNDE- --·--- ----- ------ ----- -- ---- ---
UNEP 

-- ---- ____ " _________ ,,, ------

--·------ --------

-----

-----·---- ----- ---- -----

-----

UNIDO I 
~rid Ban_iJ_--__ ----- -----

----- ----- -------
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ZAMBIA 
ODS Unit. Department of Natural Resources 

Date of approval of Country Programme 

Implementing Agencies Active in Country 
Oct 1992 Date of approval of Institutional Strengthening IMar 1993 

IJNDP (3 projects) jUNEP (2 projects) IUNIDO (I project) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
11nstrument: 

----

Signature Ratification -----
ienna Convention (I 985) 

----------+ 
Montreal Protocol ( 1987) 

I 24-Jan-90 
____ j_ 

I 24-Jan-90 ---------· 
London Am~11dment ( 1990) 15-Apr-94 

!Copenhagen Amendment ( 1992) 
------~--

0 D S consumption data (ODP tonnes) 

' Entry into force 
------- - - ------

24-Apr-90 

24-Apr-90 

l 4-Jul-94 

ear 

1991 
---+-

1992 

Consumption 
(CFCs) 

22.l 

Approvals (CFCs) 

CFC tonnes I Fu~ds (US $) ~ 
... 

As of December 1996 As of December 1997 As of 1999 

CFC ph=d~•y"b"":US!J~C pi-~f:b=(S)C,C p.,,, oo< 

--~t ·---· -1 

1993 

36.2 

1994 

1995 

1996 7.2 106,320 
-----·---t ----
1997 (est.) 

-+----

TOTAL 7.2 106,320 

ISecto~s-~ith complete phase~out 
ssessment of the country's ability to meet the freeze 

UNO p ----TM;y meet the freeze - -
__ .;_ __ 

UNIDO fOf'lieCS no probk'111 for Zambia to meet the 1999 heze. 

orld 13~".kt _____ _ 
Country's current position_to m_ee!i_ng further redu~tion targets 
lJNDP 

UNEP 
UNJDO 

orldBank 

Not yet kno\.Vll to VNIDO. 

• The Multilateral Fund 

--------· -~--~----· 

------·-· ------

39,338 7.2 

39,3381 7.2 

··---·---
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ZIMBABWE 
Ozone Office, Ministry of Environment and Tourism 

Date of approval of Country Programme ___ _,Jul 1994 ___ Date of approval of Instii~tional Strengthening !Jul 1994 ==1 
Implementing Agencies Active in Country ~!3RD (6 projects) UNEP (2 projects) IUNIDO (2 projects) 

Status of ratification of the Vienna Convention and the Montreal Protocol 
t- --•--------1 

I 
--- ---- -- - ---- ---1 

!Instrument: 
1-------------
IVienna Convention (1985) 
t--- ------ ------- ----

Signature Ratification 
------·--

03-Nov-92 

]Yntry into jor~;r-- -- _-

: Ol-Feb-93 

t~:Ji~:f~:;)tonnes) ---I------ -l;:t~J-::r:::;=1--__ - __ -_~-~~~------- -~~------ -- ~3 
IYear Consumption ___ Approvals (CFCs) --+-- As of December 1996 As of December 1997 As of 1999 ! 

Montreal Protocol ( 1987) 03-Nov-92 Ol-Feb-93 

______ 
1 

---- ~1---312-,3-o-+o---- -E-- 27o~oooj_-_ 465l _______ 32~~ooj- - __ 46? 

------~---- _<;_78,679 ------ _ _ --- _ _ _2~! _ _ 635,2~-- 35.5 

1994 
1---·--

1995 
1996 
f------,--i---
1997 (est) 

TOTAL 82.6 990,979 270,000 75.2 955,297 82.0i 
I 

_Sectors with complete phase-out 
;-- ---
IAss~ss111e_11! ~f_the_c'111I1try1s ability to meet the freeze 
!fJNDP j1iay meet the freeze 

--------...,----
UNEP 
~- + ----------- -- ------- -
lJN[D0 t'LTNIDO forsess oo problem for Zimbabwe to meet the 1999 freeze. 

-.- o;ldB~ - -- - -----_-_ ---~-•----==-------- _--
----- -----

Country's current positioo to meeting further reduction targets 
---- ------,---- ----------- ----------- -----
UNDP 

---+--
'UNEP 

---------

--- ------ ----- ---
L'NIDO Not yet known to 1 TNlDO 

---
orld Bank 

-----
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ANNEX II 

UNEP/OzLPro/ExCom/22/13 
Annex II 

Page I 

GLOBAL SUMMARY STATUS REPORT 

ON IMPLEMENTATION OF PHASE-OUT OF CFCS 



Global summary status report on implementation of CFC phase-out 

Country Consmnption Year Approval as of Approval as% of implementation implementation as% Implementation as of Comments 

lx=rnber I 996 consumption asofl)oc )9% of Appr-0val Dec 1999('>/o) 

AJgeria 2,292.2 1995 928.7 40.52°'',() 432.0 46.52°:-0 100.00% May have difficulty in meeting the freeze 
Antigua and Barbuda - - May have difficulty in meeting the freeze 
Argentma 4569.0 1994 1.891.7 4\.40% J68.0 19.45°-n 94.93% May have difficuJtv in meetin!l the freeze 
Bahama.<; 0.7 1992 - 0.00% . May have difficulty in meeting the freeze 
Bahrain 117.0 1995 - 0.00% - May have difficulty in meeting the freeze 
llangladesh 226.6 1993 123.6 54.55% - 0.00% 100.00% WiU be able to meet the freeze 
Barbados 24.2 1995 14.0 57.85".!'o - 0.00°·(! lO(l.00% Will be able to meet the freeze 
Benin 37.1 1995 - 0.00% - Mav have difficulty in meeting the freeze 
Bolivia 10.9 1995 13.8 126,61% - 0.00%, 100.()0% Will be able to meet the freeze 
Bosnia and HerLegovina - May have difficulty in meeting_ the freeze 
Botswana 8.4 1995 - 0.00'%, - May have difficulty in meeting the freeze 
Brazil 11.638.6 1995 3.431.5 29.48% 270.0 7.87~·(1 96.05'% May have difficultv in rnoetlng the freeze 
Brunei r>arussalam - . May have difficulty in meeting the freeze 
Burkina Faso 35.2 1995 - 0.00°,-0 - May have difficulty in meeting the freeze 
Cameroon 230.7 1995 177.() 76.72% 62.0 35.03% l 00.001);·1) Will be able to meet the freeze 
Central African Republic 27.3 1995 6.0 21.98% - 0.00%, l00,00% Will be able to meet the freele 

Chad - - May have difficuJty in meeling the freeze 
Chile 786.5 1993 237.0 30.13°:0 !09.4 4616% l lL31'% Innut from World Bank ttot available 
China 74,965.6 1995 32,851.2 43.82% 6,222.0 18.94,1% l26.401fo May have dltficulty in meeting the freeze 
Colombia 2,114.6 1994 767,8 36.Jt 0.o - 0.00~·o 100.()3% Will be able to meet the freeze 
Comoros - - May have difficulty in meeting the freeze 
Congo 13.6 1995 19.2 141.18% - 0.()()-0lo l00.00% Will be able to meet the freeze 
Costa Rfoa 221.5 1993 64.! 28.94%) - 0.00% 100.00% May have difficulty in meeting the freeze 
Cote D'Ivoire 338.4 1994 139.9 41.34~4J - 0.00~·0 100.00% Will be able to meet the freeze 
Croatia 193.5 1995 - 0.00% - May have difficulty in meeting the freeze 
Cuba 150.0 1994 49.0 32.67°''0 - 0.00% JOO.OOil-0 Will be able to meet the freeze 
Cyprus - - May have difficulty in meeting the freeze 
Dominica - - May have difficulty in meeting the freeze 
Dominican Republic 634.0 1995 . 0.00llt, . May have difficulty in meeting the freeze 
Ecuador 690.9 1991 629.0 9l.04~·i, 629.0 100.00~10 100.00% Input from World Bank not available 
Egypt 1.640.0 1995 2.337.0 142.50% 1,053.0 45.06% 100.00%1 Will be able to meet the freeze 
El Salvadot - - Ma:y have difficulty in meeting the freeze 
Ethiopia .12.5 1995 0.00% - May have difficulty in m«t1tHt the freeze 
Fiji 0.1 1994 - 0.00% - May have difficulty in mceti11g the freeze 
Gabon . May have diillcultv in meeting the freeze 
Gambia 23,0 1994 - 0.00% - Mav have difficulty in meeting the freeze 
Ghana 44.0 1995 366.0 831.82% - 0.00°·0 100.000,<l WiU be ahle to meet the freeze 
('.rrenada. - - May have difficulty in meeting the freeze 
Guatemala 192.8 1995 54.4 28.22°·0 24.0 44.12(1/o I00.00% Will be able to meet the freeze 
Guinea 37.4 1995 - 0.00/i.'i, - M,av have difficulty in meeting the freeze 
Guinea~Dissau - . May have difficulty in meeting the freeze 

Pagel 



Global oummary otatuo report on implementation of CFC phaoe-out 

Country Consumption Year Approval as of Approval as o.,o of hnplementation Implementation u % Jmplemen1ation as of C'..ommcnts 

December 1996 consumption as of Dec 1996 of "\pproval Dec 1999 {'¾.) 

Guyana - . May have difficulty in meeting the freeze 

Honduras 88,8 1994 . OJ)(J'('o . May have ditliculty in meetUlg the freeze 

India 6,402,4 1995 3,670,7 57.33% 37LO JO,!!% 100.00°0 May have difficulty in rneetinu the freeze 

Indonesia 8190 1995 2,0133 245.82% 47.4 2.35%, 100.00% Mav have dillfoulty in meeti1111: the freeze 

Iran 4,140,0 1995 2,329,0 56.26% - 0.00% l00.00% Will be able to meet the freet,e 

Jamaica 289.5 1995 17,0 5,87% . 0.00% 100.00°10 May have difficulty in meeting the freeze 

Jordan 535,0 1995 690.4 129.05°,'G - 0.00°(1 9733% May have difficulty due to management 
problems 

Kenya 30LO 1995 198,8 66.05% - 0.00% 100.00°-o Will be able to meet the freeze 

Kiribati - - May have difficulty in meeting the freeze 

Korea.DPR 10,039,0 1995 - 0.00% - Mav have difliculty in rnectino the freeze 

Lebanon 908,0 1993 322.0 35.461N1 - 0J)U%, 100.00% WiU be able to meet the freeze 

Le®tho 5,1 1994 - 0.00% - Will be abJe to meet the freeze 

Libya - - May have difficulty in meeting the freeze 

Macedonia 557,0 1995 104,0 l8.67f% - 0.00~'o 100.00% Will be able to meet the free7.e 

Madagascar - - May have difficulty in mcetiM the freeze 

Malawi 265 1995 7,2 27.17°/o - 0.00% 10000% Will be able to meet the freeze 

Malaysia 3.426,6 1995 2,8175 82.22% 1.524.5 54.J 1% 100.00~'o Will be able to meet the freeze 

Maldives 5,9 1995 . 0.00% - May have diffic1iltv in meeting the freeze 

Mali - - Mav have difficttlty in meeting the freeze 

Malta - - May have difficulty 1n meeting the freeze 

Marshall Islands - . May have diffa::ulty in mectin.i: the freeze 

Mauritania 23.2 1995 - 0.00% - Ma.y have difficultv in meetifH!'. the freeze 

Mauritius 23,9 1995 37,7 )57.74% 28,0 74.27% 100.001i-·4 Will be able to meet the freeze 

Mexico 4,858,7 1995 1,906,4 39.24% l.0282 53.94% 100.00°-e Mav have diflicultv in mectino the freeze 

Mongolia . - May havt: difficultv in meeting the freeze 

Morocco 756,8 199,1 13,0 l.72% - 0.00% 100.00% May have difficulty in meeting the freeze 

Mnzambique 20,3 1995 4LO 201.97% - 0.003/o 100.00% Will be able to meet the freeze 

Myanmar . . May have difficulty in meeting the freeze 

Namibia 31,,J 1994 5,4 17,25'~-0 - 0.00% 0.00°0 lnnut from World Bank not available 

Nepal - - Moy have difficultv in mectinu the freeI.e 

Nicaragua - - May have difficulty in meeting the freeze 

Niger 18,6 1995 - o.oo~,o . May have difficulty in meeting the freeze 

Nigena 1,535,6 1995 300,0 19.54~,0 - 0,00% 100,00% May have difficu1ty m meeting the freeze 

Pakistan 574,0 1995 398,3 69.39~10 - 0,00% 100.00°0 Will be able to meet the freeze 

Panama 254,2 1994 4] 0 ]6,92% - 0,00% 100.00% Will be able to meet the freeze 

Papua New Guinea 52,8 1994 - 0.00% . May have difficulty in m«timr the freeze 

Paraguay 2JL2 1995 - 0.00°/(l - Ma,· have difficultv in meetima the freeze 

Pem 365.0 1995 247.5 67.82% - 0.00%, 100,00% WiU be able to meet the freeze 

Philippines ',959,4 1994 [,439,6 36.36% 345,9 24.03% 100,00% Will be abie to meet the freeze 

Qatar - - May have difficulty in meeting the freeze 
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Country Consumption Year Approval as of Approval ats % of Implementation l'.mplementalion as % Impk..'fflenwioo as of Cornments 
DciX!mber 1996 consumption as of Dec 1996 of Approval Dec 1999 (%) 

Romania 562.0 1995 1,079.6 192.10% 206.0 19.08<!,(> 100.00% Will be able to meet the freeze 

Saint Kitts and Nevis 5.0 1995 - o.ooi~u - May have difficulty in meeting the freeze 

Saint Lucia 7.9 1995 O.OQ",{l - May have diniculty in meeting lhe freeze 

Saint Vincent and the Grt':na - . May have difficulty in meetimi: the freeze 

Senegal 151.0 1995 . 0.00% - Mav have difficulty in me.ctine: the freeze 

Seychelles 3.9 1995 - 0.001% - Mav have difficuJtv in meeting the freeze 

Slovenia - - May have ditliculty in meeting the freeze 

Solomon Islands . - May have ditftculty in meetimz the freeze 

Sri Lanka 520.5 1995 56.7 10.88'% - 0.00% 100.00°'0 May have difficulty in meeting the freeze 

Sudan 60LO 1991 311.8 51.88° 00 - 0.00% l00.00°-'r, Will be able to meet the freeze 

Swaziland 82.7 1994 - 0.00%1 - May haw difficultv in meeting the freeze 

Syria 2,380,0 1994 573.2 24.08°-'o 189.0 32.97% 100.00% Wm be able to meet the freeze 

Tanzania 280.4 1995 193.0 68.83% - 0.00% 100.00% Will be able to meet the freeze 

Thailand 8,248.0 1995 1,783.5 21 .62°/o 598.5 33.56%1 l05J2°<'o May have difficulty in mectin" the freeze 

Togo - . May have difficulty in meeting the freeze 

Trinidad and Tobago 108.6 1994 . 0.(JOO.t, . May have difficulty ln meetinil the freete 

Tunlsia 758,0 1995 769.0 101A5% 85 0 l l .05~10 157.87◊-i, Will be able to meet the freeze 

Turkey 3,788.8 1995 1,715.2 45,271% 1,063.9 62.03~·0 73.65% Will be able to meet the freeze 

Tuvalu - - May have difficulty in meeting the freeze 

Uganda n 1994 3.6 39.13% - 0.00('/o, 100.00"/6 Win be able to meet the freeze 

Uruguay 232.0 1995 162.1 69.87°/0 10.10 63.54% 100.00% Will be able to meet the free:.i:e 

Vanuatu - . May have difficulty in meeting the freeze 

Venezuela 3.220.0 1995 796.1 24.720,4 299.4 37.61% 100.004·11 Win be able to meet the freeze 

Vielnam 480,0 1995 260.0 54.179 ··0 400 15.38'% 100.00~o Will be able lo meet the freeze 

Western Samoa . - May have dlfficulty in mectin11 the freeze 

Yemen - - May have difficulty in mcetina the freeze 

Yugoslavia - - May have difficulty in mcetintz: the freeze 

Zaire - - May have ditficulty in meetino the freeze 

Zambia 36.2 1995 7.2 19.~9% - OJ)(Wo I00.00", Will be able to meet the freeze 

Zimbabwe 217.8 1993 82.6 37.92% . o.oo(i-o 10000', Wil1 be able to meet the freeze 
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